

The following is the most recent expected schedule* for release of the PSP concept proposals, invitations for submission of full proposals, and review processes associated with both:

| DATE | ACTIVITY |
|-------------------|--|
| June 26, 2012 | DWR posted Draft PSP on main and FESSRO websites for 30-day public review and comment period, which closed July 27, 2012. |
| August 17, 2012 | DWR finalizes PSP and posts to websites; concept proposals due within 20 calendar days of Final PSP posting. |
| September 6, 2012 | Concept proposals due to DWR. DWR will distribute concept proposals to a multi-agency Project Evaluation Team for review; evaluations will lead to an initial recommendation for those concept proposals that should be requested to submit a full proposals on DWR's Bond Management System (BMS) website |
| October 1, 2012 | DWR will invite successful Applicants to submit a full proposal. Letters of invitation will include instructions on how to post the full proposal to BMS. Applicants will have 60 calendar days to complete the full proposal on BMS. |
| December 3, 2012 | Full proposals due on BMS. DWR will distribute the full proposals to the multi-agency Project Evaluation Team for review. |
| February 14, 2013 | DWR will reconvene the Project Evaluation Team to review and score the full proposals. |
| February 20, 2013 | The Project Evaluation Team's initial funding recommendations will be considered by the Interagency Flood Management Collaborative (IAC) for approval. |
| March 15, 2013 | DWR will post its initial funding recommendations to its website, kicking off a 30-day public review and comment period. |
| April 16, 2013 | DWR will finalize its funding recommendations and begin pursuing the appropriate agreements with successful Applicants. |

*Revised 8-10-12