

Stormwater Source Control in the CABY Region

Number	Task	Start	End	Duration	2011				2012												
					September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	
1	Task 1: Administration	9/1/2011	12/31/2014	870																	
2	Task 2: Labor Compliance Program	3/1/2012	3/31/2014	543																	
3	Task 3: Reporting (Quarterly)																				
4	Task 4: Assessment and Evaluation	2/1/2012	12/31/2014	761																	
5	Task 5: Design	9/11/2011	3/1/2012	123																	
6	Task 6: Environmental Documentation	9/11/2011	3/1/2012	123																	
7	Task 7: Permitting	9/12/2011	3/1/2012	124																	
8	Task 8: Construction Contracting	1/1/2012	3/1/2012	43																	
9	Task 9: Construction	3/1/2012	3/31/2014	542																	
9.1	Task 9.1 Mobilization and Site Preparation	3/1/2012	3/31/2012	22																	
9.2	Task 9.2: Project Construction	3/31/2012	3/1/2014	500																	
9.3	Task 9.3: Performance Testing and Demobilization	3/1/2014	3/31/2014	20																	
10	Task 10: Outreach and Education	4/1/2012	12/31/2014	718																	
11	Task 11: Environmental Compliance/Mitigation/Enhancement	3/1/2012	4/30/2014	564																	
12	Task 12: Construction Administration	3/1/2012	3/31/2014	543																	

[illegible]