

## **ATTACHMENT 4 – BUDGET**

### **APPENDIX F**

#### **Supporting Documentation for the Plum Basin Project Budget**

Tulare Irrigation District  
Phase I Plum Basin Project

STAFF HOURS	Engineering Labor Costs														District Labor Costs					District Costs		Administrative Costs			Totals	
	Principal Engineer III	Senior Engineer II	Planning Specialist III	EIT Engineer II	Environmental Planning Specialist II	Associate Technician II	District Controls Integrator - Labor	District Controls Integrator - Materials	Wages	Benefits	Overhead Costs	Profit	Subtotal Labor Costs	District Personnel Hours	Wages	Benefits	Employer P/R Taxes	Subtotal District Labor Costs	Material Cost	Equipment Cost	Mileage at \$0.63/mi.	Printing & Postage	Contingencies	Total Engineering Hours	Total Cost	
	Rate / Hour	\$160	\$120	\$100	\$85	\$85	\$80			35%	30%	25%	10%			61.04%	36.62%	2.34%						10%		
Task 1 Environmental																										
Task 1.1	Environmental Review\Compliance\Permitting																									
1.11	CEQA Documentation	4	32	40	14	48	0	\$0	\$0	\$4,812	\$4,125	\$3,438	\$1,375	\$13,750	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$0	\$250	\$0.00		138	\$14,000
1.12	Environmental Compliance (NEPA)	4	32	60	16	80	2	\$0	\$0	\$6,580	\$5,640	\$4,700	\$1,880	\$18,800	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$0	\$200	\$0.00		194	\$19,000
																									Task 1 Total =	\$33,000
Task 2 Basin Construction																										
Task 2.1	Construction Management/Supervision	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	204	\$6,978.21	\$4,186.70	\$268.09	\$11,433	\$0	\$0	\$0	\$0	\$0.00	0	\$11,433
Task 2.2	Cell #3 Tree Removal	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$19,150	\$0	\$0	\$1,915.00	0	\$21,065
Task 2.2	Cell #1 Excavation	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	4,600	\$82,792.06	\$49,672.51	\$3,180.70	\$135,645	\$0	\$610,795	\$0	\$0	\$61,079.50	0	\$807,520
Task 2.2	Cell #1 Slope Finishing	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	360	\$8,237.99	\$4,943.00	\$316.49	\$13,497	\$0	\$8,040	\$0	\$0	\$804.00	0	\$22,341
							0																		Task 2 Total =	\$862,359
Task 3 Basin Turnout/Discharge Structures																										
Task 3.1	Cell #1 Turnout Structure	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	344	\$5,748.79	\$3,449.00	\$220.86	\$9,419	\$26,225	\$2,300	\$0	\$0	\$2,852.50	0	\$40,796
Task 3.2	Cell #1 Discharge Connection to TID Canal	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	344	\$5,748.79	\$3,449.00	\$220.86	\$9,419	\$20,560	\$2,300	\$0	\$0	\$2,286.00	0	\$34,565
Task 3.3	Installation of SCADA Controls	0	0	0	0	0	0	\$8,000	\$50,000	\$2,800	\$2,400	\$2,000	\$800	\$8,000	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$0	\$0	\$5,800.00		0	\$63,800
																									Task 3 Total =	\$75,361
Task 4 Monitoring																										
Task 4.1	Piezometer Installation	0	0	0	16	0	0	\$0	\$0	\$476	\$408	\$340	\$136	\$1,360	0	\$0	\$0	\$0	\$0	\$3,600	\$0	\$90	\$0	\$360.00	16	\$5,410
																									Task 4 Total =	\$5,410
Task 5 Project Reporting																										
Task 5.1	Semi-Annual Reports	0	32	0	12	0	0	0	0	\$1,701	\$1,458	\$1,215	\$486	\$4,860	0	\$0	\$0	\$0	\$0	\$0	\$0	\$200	\$0	\$0	44	\$5,060
Task 5.2	Draft Project Report	2	40	6	24	4	8	0	0	\$3,059	\$2,622	\$2,185	\$874	\$8,740	0	\$0	\$0	\$0	\$0	\$0	\$0	\$200	\$0	\$0	84	\$8,940
Task 5.3	Final Project Report	2	24	4	16	2	8	0	0	\$2,020	\$1,731	\$1,443	\$577	\$5,771	0	\$0	\$0	\$0	\$0	\$0	\$0	\$300	\$0	\$0	56	\$6,070
																									Task 5 Total =	\$20,070
Total Hours:		12	160	110	98	134	18								5,852											
Total Cost:		\$1,920	\$19,200	\$11,000	\$8,330	\$11,390	\$1,440	\$8,000	\$50,000	\$21,448	\$18,384	\$15,321	\$6,128	\$61,281		\$109,506	\$65,700	\$4,207	\$179,413	\$50,385	\$642,585	\$90	\$1,150	\$75,097	532	\$1,060,000

TOTAL ESTIMATED PROJECT COST: \$1,060,000

Tulare Irrigation District  
Plum Basin Project - Phases II & III

STAFF HOURS	Consulting Labor Costs										District Labor Costs					District Costs		Administrative Costs			Totals					
	Principal Engineer III	Senior Engineer II	Senior Environmental Planning Specialist I	Associate Technician II	Assistant Technician II	2-Man Survey Crew	District Controls Integrator - Labor	District Controls Integrator - Materials	Wages	Benefits	Overhead Costs	Profit	Subtotal Consulting Labor Costs	District Labor Hours	Wages	Benefits	Employer P/R Taxes	Subtotal District Labor Costs	Material Cost	Equipment Cost	Mileage at \$0.57/mi.	Printing & Postage	Contingencies	Total Engineering Hours	Total Cost	
	\$170	\$130	\$110	\$85	\$70	\$210	\$120		35%	30%	25%	10%			61.04%	36.62%	2.34%					10%				
Task 1 Environmental																										
Task 1.1 Environmental Review\Compliance\Permitting																										
1.11 Environmental Compliance (NEPA)	10	48	72	0	48	0	\$0	\$0	\$6,727	\$5,766	\$4,805	\$1,922	\$19,220	40	\$1,726.70	\$1,035.96	\$66.34	\$2,829	\$0	\$0	\$151	\$200	\$0		178	\$22,400
1.12 Biological Site Survey (CEQA Compliance)	0	0	24	0	0	0	\$0	\$0	\$924	\$792	\$660	\$264	\$2,640	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$0	\$0	\$0	\$0		24	\$2,640
																								Task 1 Total =	\$25,040	
Task 2 Basin Construction																										
Task 2.1 Construction Management/Supervision	0	16	0	0	24	0	\$0	\$0	\$1,316	\$1,128	\$940	\$376	\$3,760	580	\$21,043.28	\$12,625.28	\$808.44	\$34,477	\$0	\$0	\$150	\$0	\$3,448		40	\$41,835
Task 2.2 Phase II Tree Removal	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$14,300	\$0	\$0	\$1,430		0	\$15,730
Task 2.3 Construction Staking	0	4	0	0	8	86	\$0	\$0	\$6,699	\$5,742	\$4,785	\$1,914	\$19,140	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$0	\$400	\$0	\$0		98	\$19,540
Task 2.4 Phase II Excavation	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$128,345.89	\$77,003.32	\$4,930.79	\$210,280	\$163,520	\$629,972	\$0	\$0	\$100,377		0	\$1,104,149
Task 2.5 Phase III Excavation	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$74,513.62	\$44,705.72	\$2,862.66	\$122,082	\$92,216	\$263,972	\$0	\$0	\$47,827		0	\$526,097
Task 2.6 Phase II Slope Finishing	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	252	\$5,523.12	\$3,313.69	\$212.19	\$9,049	\$5,600	\$15,008	\$0	\$0	\$2,966		0	\$32,623
Task 2.7 Phase III Slope Finishing	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	81	\$1,775.53	\$1,065.26	\$68.21	\$2,909	\$1,800	\$4,824	\$0	\$0	\$953		0	\$10,486
																								Task 2 Total =	\$1,750,460	
Task 3 Basin Turnout/Discharge Structures																										
Task 3.1 Phase II Turnout Structure	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	423	\$6,304.38	\$3,782.42	\$242.20	\$10,329	\$26,225	\$2,300	\$0	\$0	\$3,885		0	\$42,739
Task 3.2 Phase II Discharge Connection to Deep Creek/TID Canal	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	423	\$6,304.38	\$3,782.42	\$242.20	\$10,329	\$20,560	\$2,300	\$0	\$0	\$3,319		0	\$36,508
Task 3.3 Phase III Turnout Structure	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	423	\$6,304.38	\$3,782.42	\$242.20	\$10,329	\$26,225	\$2,300	\$0	\$0	\$3,885		0	\$42,739
Task 3.4 Phase III Discharge Connection to Phase I Basin	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	423	\$6,304.38	\$3,782.42	\$242.20	\$10,329	\$30,110	\$2,300	\$0	\$0	\$4,274		0	\$47,013
Task 3.5 Installation of SCADA Controls	0	0	0	0	0	0	\$16,000	\$100,000	\$0	\$0	\$0	\$0	\$0	0	\$0.00	\$0.00	\$0.00	\$0	\$0	\$0	\$0	\$0	\$11,600		0	\$127,600
																								Task 3 Total =	\$296,600	
Task 4 Monitoring																										
Task 4.1 Piezometer Installation	0	2	0	0	24	0	\$0	\$0	\$679	\$582	\$485	\$194	\$1,940	0	\$0	\$0	\$0	\$0	\$3,600	\$0	\$120	\$0	\$360		26	\$6,020
Task 4.2 Monitor Well Installation	0	24	0	0	40	0	\$0	\$0	\$2,072	\$1,776	\$1,480	\$592	\$5,920	0	\$0	\$0	\$0	\$0	\$7,400	\$54,000	\$150	\$0	\$6,140		64	\$73,610
																								Task 4 Total =	\$79,630	
Task 5 Project Reporting																										
Task 5.1 Semi-Annual Reports	0	8	0	0	0	0	0	0	\$364	\$312	\$260	\$104	\$1,040	40	\$1,726.70	\$1,035.96	\$66.34	\$2,829	\$0	\$0	\$0	\$250	\$0		8	\$4,119
Task 5.2 Draft Project Report	2	40	8	8	32	0	0	0	\$3,269	\$2,802	\$2,335	\$934	\$9,340	20	\$863.66	\$518.16	\$33.18	\$1,415	\$0	\$0	\$0	\$250	\$0		90	\$11,005
Task 5.3 Final Project Report	2	20	4	8	16	0	0	0	\$1,813	\$1,554	\$1,295	\$518	\$5,180	8	\$345.46	\$207.27	\$13.27	\$566	\$0	\$0	\$0	\$400	\$0		50	\$6,146
																								Task 5 Total =	\$21,270	
Total Hours:	14	162	108	16	192	86								2,713												
Total Cost:	\$2,380	\$21,060	\$11,880	\$1,360	\$13,440	\$18,060	\$16,000	\$100,000	\$23,863	\$20,454	\$17,045	\$6,818	\$68,180		\$261,081	\$156,640	\$10,030	\$427,752	\$377,256	\$991,276	\$971	\$1,100	\$190,465		490	\$2,173,000

TOTAL ESTIMATED PROJECT COST: \$2,173,000

## **ATTACHMENT 4 – BUDGET**

### **APPENDIX G**

#### **Supporting Documentation for the Water Reuse Pipeline Project Budget**

**KAWEAH DELTA WATER CONSERVATION DISTRICT**  
**Water Reuse Project**

STAFF HOURS													Totals		
		Principal Engineer	Senior Engineer	Pump Station Electrical Engineer	Principal Engineer	Sr. Eng/LS	GIS & Technical Specialist	Staff Eng/LS	Technician	Administration	Two Man GPS Survey Crew	Mileage @ \$0.56 per mile	Printing & Postage @ \$1.15	Total Consultant Hours	Total Cost
Rate / Hour		\$0	\$0	\$150	\$160	\$130	\$110	\$110	\$90	\$60	\$210				
Tasks (a) through (f)															
(c) Planning/Design/Engineering/Environmental Documentation															
Technical Report															
Preliminary Topo Survey		0	0	0	0	4	0	0	0	0	24	\$0	\$0	28	\$5,560
Research Existing Maps, Improvement Plans, Permits, etc.		0	0	0	28	20	0	36	32	13	0	\$0	\$0	129	\$14,700
Prepare Project Basemap		0	0	0	1	8	0	18	28	4	0	\$0	\$0	59	\$5,940
Preparation & Submittal of Technical Report		0	0	0	26	64	0	28	16	27	0	\$0	\$0	161	\$18,620
Pipeline - WCP to Basin 4															
Topo Survey		0	0	0	0	18	0	0	4	0	40	\$0	\$0	62	\$11,100
Update Project Basemap		0	0	0	1	4	0	16	24	0	0	\$0	\$0	45	\$4,600
10% (Conceptual) Design		0	0	0	16	48	4	64	66	21	0	\$0	\$0	219	\$23,480
60% (Concept) Design		0	0	0	40	70	0	66	106	13	0	\$0	\$0	295	\$33,080
90% (Pre-Final) Design		0	0	0	15	67	0	74	44	40	0	\$0	\$0	240	\$25,610
100% (Final) Design		0	0	0	11	27	0	18	28	8	0	\$0	\$0	92	\$10,250
Regulating Basin & TID Pipeline															
Preliminary Topo Survey		0	0	0	1	12	0	0	2	0	16	\$0	\$0	31	\$5,260
10% (Conceptual) Design - Regulating Basin		0	0	0	2	4	0	14	8	2	0	\$0	\$0	30	\$3,220
10% (Conceptual) Design - TID Pipeline		0	0	0	17	24	4	38	42	8	0	\$0	\$0	133	\$14,720
Topo Survey		0	0	0	1	10	0	2	0	0	40	\$0	\$0	53	\$10,080
Update Project Basemap		0	0	0	0	4	0	16	24	0	0	\$0	\$0	44	\$4,440
60% (Concept) Design - Regulating Basin		0	0	0	10	26	0	36	72	36	0	\$0	\$0	180	\$17,580
60% (Concept) Design - TID Pipeline		0	0	0	26	65	0	80	122	36	0	\$0	\$0	329	\$34,550
90% (Pre-Final) Design - Regulating Basin		0	0	0	10	39	0	28	22	2	0	\$0	\$0	101	\$11,850
90% (Pre-Final) Design - TID Pipeline		0	0	0	10	39	0	28	22	2	0	\$0	\$0	101	\$11,850
100% (Final) Design - Regulating Basin		0	0	0	11	21	0	18	26	1	0	\$0	\$0	77	\$8,870
100% (Final) Design - TID Pipeline		0	0	0	11	21	0	18	26	1	0	\$0	\$0	77	\$8,870
Low-Head Irrigation Pipeline System															
Conceptual Design															
Preliminary Topo Survey		0	0	0	0	20	0	0	6	0	80	\$0	\$0	106	\$19,940
Research Existing Maps, Improvement Plans, Permits, etc.		0	0	0	28	18	0	42	24	14	0	\$0	\$0	126	\$14,440
Prepare Project Basemap		0	0	0	1	8	0	18	28	4	0	\$0	\$0	59	\$5,940
10% (Conceptual) Design		0	0	0	38	160	0	160	128	44	0	\$0	\$0	530	\$58,640
Pipeline - Low head East of Hwy 99															
Topo Survey		0	0	0	0	0	0	0	0	0	0	\$0	\$0	0	\$0
60% (Concept) Design		0	0	80	67	246	0	260	272	90	0	\$0	\$0	1015	\$113,180
90% (Pre-Final) Design		0	0	48	15	41	0	36	58	9	0	\$0	\$0	207	\$24,650
100% (Final) Design		0	0	22	14	41	0	36	58	10	0	\$0	\$0	181	\$20,650
Pipeline - Low head SR 198 & Hwy 99															
Topo Survey		0	0	0	0	8	0	0	4	0	16	\$0	\$0	28	\$4,760
60% (Concept) Design		0	0	0	22	96	0	129	122	48	0	\$0	\$0	417	\$44,050
90% (Pre-Final) Design		0	0	0	8	20	0	10	15	8	0	\$0	\$0	61	\$6,810
100% (Final) Design		0	0	0	6	16	0	3	3	6	0	\$0	\$0	34	\$4,000
Legal Descriptions for Easements															
Pipeline - WCP to Basin 4		0	0	0	3	20	0	18	15	5	0	\$0	\$0	61	\$6,710
Pipeline - TID Pipeline		0	0	0	3	20	0	18	16	6	0	\$0	\$0	63	\$6,860
Pipeline - Low Head East of Hwy 99		0	0	0	8	40	0	48	40	12	0	\$0	\$0	148	\$16,080
Pipeline - Low Head SR 198 & Hwy 99		0	0	0	7	40	0	48	40	12	0	\$0	\$0	147	\$15,920
Storm Water Pollution Prevention Plan (SWPPP)															
Dust Control Plan (DCP)		0	0	0	0	0	0	0	0	0	0	\$0	\$0	0	\$0
FEMA Study		0	0	0	20	40	0	48	40	15	0	\$0	\$0	163	\$18,180
CEQA Documentation		0	0	0	0	0	0	0	0	0	0	\$0	\$0	0	\$0
NEPA Documentation - TID Pipeline		0	0	0	0	0	0	0	0	0	0	\$0	\$0	0	\$0
(d) Construction/Implementation															
Selection of Qualified Contractor through a Competitive Bid Process		0	0	0	7	28	0	32	16	8	0	\$0	\$0	91	\$10,200
Bid Award & Executed Contract Documents		0	0	0	7	28	0	16	16	8	0	\$0	\$0	75	\$8,440
(f) Construction Administration															
Construction Management - WCP to Basin 4		0	0	0	7	52	0	98	16	36	0	\$0	\$0	209	\$22,260
Construction Management - Regulating Basin & TID Pipeline		0	0	0	7	52	0	98	16	36	0	\$0	\$0	209	\$22,486
Construction Management - Low Head Pipeline East of Hwy 99		0	0	0	6	33	0	66	12	24	0	\$0	\$0	141	\$15,030
Construction Management - Low Head Pipeline SR 198 & Hwy 99		0	0	0	6	33	0	66	12	23	0	\$0	\$0	140	\$14,970
Total Hours Tasks:		0	0	150	517	1655	8	1848	1671	632	216				
Total Cost Tasks:		\$0	\$0	\$22,500	\$82,720	\$215,150	\$880	\$203,280	\$150,390	\$37,920	\$45,360	\$0	\$0	6,697	\$758,200
															\$834,020

TOTAL ESTIMATED PROJECT COST TASKS \$758,200 \$834,020

## **ATTACHMENT 4 – BUDGET**

### **APPENDIX H**

#### **Supporting Documentation for the Paregien Basin Project Budget**

KAWEAH DELTA WATER CONSERVATION DISTRICT  
Paregein Basin Project

STAFF HOURS	KDWCD's Consulting Engineer (Keller-Wegley) Labor Costs										KDWCD's Consulting Engineer (Provost & Pritchard) Labor Costs										Totals		
	Principal Engineer	Senior Engineer	Associate Technician	Wages	Benefits	Overhead Costs	Profit	Subtotal Labor Costs	Senior Engineer III	Biologist/Planner	Associate Engineer II	Assistant Technician II	Two Man GPS Survey Crew	Wages	Benefits	Overhead Costs	Profit	Subtotal Labor Costs	KDWCD Staff	Printing & Postage	Total Consultant Hours	Total Cost	
	\$140	\$96	\$82																				
Tasks (a) through (f)																							
Task a	Direct Project Administration Costs																						
	DWR Grant Reporting: KDWCD	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$15,000	\$0	0	\$15,000
	DWR Grant Administration: KDWCD	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$10,000	\$0	0	\$10,000
	Office Supplies (Printing, etc.)	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,500	0	\$2,500
Task b	Land Purchase/Easement <sup>1</sup>			0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Task c	Planning/Design/Engineering/Environmental Documentation																						
	Preliminary Biological Assessment	0	0	0	\$0	\$0	\$0	\$0	\$0	0	42	0	0	0	\$1,764	\$1,512	\$1,260	\$504	\$5,040	\$0	\$0	42	\$5,040
	Paregien Basin Technical Study																						
	Deep Creek Flow Range Research & Analysis	0	0	0	\$0	\$0	\$0	\$0	\$0	24	0	48	24	0	\$3,444	\$2,952	\$2,460	\$984	\$9,840	\$0	\$0	96	\$9,840
	Recharge and Impoundment Analysis	20	40	80	\$6,277	\$2,974	\$3,276	\$673	\$13,200	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	140	\$13,200
	Geotechnical Investigation	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Conceptual (30%) Facility Design	40	40	80	\$7,608	\$3,605	\$3,971	\$816	\$16,000	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	160	\$16,000
	Estimate of Facility Cost	16	24	8	\$2,473	\$1,172	\$1,291	\$265	\$5,200	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	48	\$5,200
	Final (100%) Design																						
	Project Design Drawings																						
	Water Retention Facilities	80	160	180	\$19,648	\$9,309	\$10,256	\$2,107	\$41,320	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	420	\$41,320
	Monitor Wells	40	60	80	\$8,521	\$4,037	\$4,448	\$914	\$17,920	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	180	\$17,920
	Project Design Specifications																						
	Water Retention Facilities	60	160	120	\$15,977	\$7,570	\$8,340	\$1,714	\$33,600	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	340	\$33,600
	Monitor Wells	60	60	40	\$8,293	\$3,929	\$4,329	\$889	\$17,440	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	160	\$17,440
	CEQA Documentation																						
	Development of an Environmental Checklist	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Provide an Update to the Preliminary Biological Assessment	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Development of the Draft Mitigated Negative Declaration	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Generation of the Final Mitigated Negative Declaration	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Permitting	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	CA Department of Fish & Game: 1602 Permit	8	0	0	\$533	\$252	\$278	\$57	\$1,120	40	0	0	40	0	\$2,800	\$2,400	\$2,000	\$800	\$8,000	\$0	\$0	88	\$9,120
	Army Corps of Engineers: 404 Permit	8	0	0	\$533	\$252	\$278	\$57	\$1,120	40	0	0	40	0	\$2,800	\$2,400	\$2,000	\$800	\$8,000	\$0	\$0	88	\$9,120
	Regional Water Quality Control Board: SWPPP	8	0	0	\$533	\$252	\$278	\$57	\$1,120	20	0	0	40	0	\$1,890	\$1,620	\$1,350	\$540	\$5,400	\$0	\$0	68	\$6,520
	Air Resources Control Board: DCP	8	0	0	\$533	\$252	\$278	\$57	\$1,120	8	0	0	20	0	\$854	\$732	\$610	\$244	\$2,440	\$0	\$0	36	\$3,560
	CPDCo: Water Diversion Agreement	40	0	0	\$2,663	\$1,262	\$1,390	\$286	\$5,600	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	40	\$5,600
Task d	Construction/Implementation																						
	Project Bid & Award																						
	Selection of Qualified Contractor through a Competitive Bid Process	24	40	40	\$4,983	\$2,361	\$2,601	\$534	\$10,480	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	104	\$10,480
	Bid Award & Executed Contract Documents	16	40	40	\$4,451	\$2,109	\$2,323	\$477	\$9,360	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	96	\$9,360
	Construction of Water Retention Facilities																						
	Mobilization and Site Preparation	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Demolition of Existing Earthen Facility	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Construct Reinforced Concrete Weir Control Structure	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Construct Metal Catwalk	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Furnish & Install Water Control Gate	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Construct Earthen Berms	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Construction of Monitor Wells																						
	Monitor Well Drilling	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Furnish & Install 4" SCH 40 PVC Perf Casing	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Furnish & InstallContinuous Datalogger w/DR Cable	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Task e	Environmental Compliance/Mitigation/Enhancement																						
	Biological Site Survey	0	0	0	\$0	\$0	\$0	\$0	\$0	0	40	0	0	0	\$1,680	\$1,440	\$1,200	\$480	\$4,800				
	Mitigate Identified Mitigation Areas	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Implementation of the SWPPP	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Implementation of the DCP	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Task f	Construction Administration																						
	Water Retention Facilities: District Engineer	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Monitor Wells: District Engineer	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
	Construction Staking	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	60	\$4,410	\$3,780	\$3,150	\$1,260	\$12,600	\$0	\$0	60	\$12,600
	Miscellaneous Construction Engineering	27	56	64	\$6,849	\$3,245	\$3,575	\$735	\$14,404	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	147	\$14,404
	Construction Management/Inspection	24	40	400	\$19,020	\$9,012	\$9,928	\$2,040	\$40,000	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	464	\$40,000
	Materials Testing	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Total Hours Tasks:	479	720	1132							132	82	48	164	60									
Total Cost Tasks:	\$67,060	\$69,120	\$92,824	\$108,891	\$51,595	\$56,839	\$11,679	\$229,004	\$17,160	\$9,840	\$5,040	\$11,480	\$12,600	\$19,642	\$16,836	\$14,030	\$5,612	\$56,120	\$25,000	\$2,500	2,777	\$312,624	

## **ATTACHMENT 4 – BUDGET**

### **APPENDIX I**

#### **Supporting Documentation for the Oakes Basin Habitat Enhancement Project Budget**



**KAWEAH DELTA WATER CONSERVATION DISTRICT  
Oakes Basin Habitat Enhancement Project**

STAFF HOURS	KDWCD's Consulting Engineer (Keller-Wegley) Labor Costs								KDWCD's Consulting Engineer (Provost & Pritchard) Labor Costs								Totals		
	Principal Engineer	Senior Engineer	Associate Technician	Wages	Benefits	Overhead Costs	Profit	Subtotal Labor Costs	Biologist/planner	Two Man GPS Survey Crew	Wages	Benefits	Overhead Costs	Profit	Subtotal Labor Costs	KDWCD Staff	Printing & Postage	Total Consultant Hours	Total Cost
	Rate / Hour	\$140	\$96	\$82	47.55%	22.53%	24.82%	5.10%		\$110	\$210	35%	30%	25%	10%				
Tasks (a) through (f)																			
Task a Direct Project Administration Costs																			
DWR Grant Administration: KDWCD	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$12,500	\$0	0	\$12,500
DWR Grant Reporting: KDWCD	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$15,000	\$0	0	\$15,000
Office Supplies (Printing, etc.)	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$2,394	0	\$2,394
Task b Land Purchase/Easement <sup>1</sup>	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Task c Planning/Design/Engineering/Environmental Documentation																			
Assessment and Evaluation																			
Habitat Vegetation Plan	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Biological Review	0	0	0	\$0	\$0	\$0	\$0	\$0	16	0	\$616	\$528	\$440	\$176	\$1,760	\$0	\$0	16	\$1,760
Concept (60%) Design																			
Irrigation Well Capacity Estimate	12	18	10	\$2,010	\$953	\$1,049	\$216	\$4,200	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	40	\$4,228
Final (100%) Design																			
90% (Pre-Final) Design																			
Irrigation Well Construction Drawings	4	8	40	\$2,191	\$1,038	\$1,144	\$235	\$4,608	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	52	\$4,608
Irrigation System Construction Drawings	4	8	40	\$2,191	\$1,038	\$1,144	\$235	\$4,608	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	52	\$4,608
100% (Final) Design	12	20	20	\$2,492	\$1,181	\$1,301	\$267	\$5,240	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	52	\$5,240
Environmental Documentation																			
Biological Assessment	0	0	0	\$0	\$0	\$0	\$0	\$0	8	0	\$308	\$264	\$220	\$88	\$880	\$0	\$0	8	\$880
CEQA Compliance - Category Exclusion	0	0	0	\$0	\$0	\$0	\$0	\$0	8	0	\$308	\$264	\$220	\$88	\$880	\$0	\$0	8	\$880
Permitting																			
Regional Water Quality Control Board: SWPPP	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$4,900	\$0	0	\$4,900
Task d Construction/Implementation																			
Project Bid & Award																			
Selection of Qualified Contractor through a Competitive Bid Process	12	20	20	\$2,492	\$1,181	\$1,301	\$267	\$5,240	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	52	\$5,240
Bid Award & Executed Contract Documents	12	12	7	\$1,620	\$767	\$845	\$174	\$3,408	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	31	\$3,406
Vegetation Plan Plant Installation																			
F&I Custom Collected Plants	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I Tree Shelters & T-posts for Tree Support	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Construct Individual Irrigation Basins	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I Wood Chip Mulch within Individual Irrigation Basins	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Vegetation Plan Plant Irrigation System																			
Construct/Drill Low Volume Irrigation Well	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I 10" SCH 40 PVC Perf Casing	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I Designed Submersible Pump	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I Pump Pad with Pressure Tank	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I Electrical Service to Well	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I 3" SCH 40 PVC Irrigation Distribution System	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I Above Ground Bubbler Irrigation System	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Task e Environmental Compliance/Mitigation/Enhancement																			
O&M Weed Control within individual Irrigation Basins (Semi-Annual)	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
O&M Weed Control within Planting Area (Semi-Annual)	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
F&I Plant Replacement (15% of original planted)	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
O&M Individual Irrigation Basins	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	0	\$0
Task f Construction Administration																			
Construction Management: District Engineer	0	0	0	\$0	\$0	\$0	\$0	\$0	0	0	\$0	\$0	\$0	\$0	\$0	\$2,450	\$0	0	\$2,450
Construction Staking	0	0	0	\$0	\$0	\$0	\$0	\$0	0	16	\$1,176	\$1,008	\$840	\$336	\$3,360	\$0	\$0	16	\$3,360
Miscellaneous Construction Engineering	16	0	0	\$1,065	\$505	\$556	\$114	\$2,240	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	16	\$2,240
Total Hours Tasks:	72	86	137						32	16									
Total Cost Tasks:	\$10,080	\$8,256	\$11,234	\$14,061	\$6,662	\$7,339	\$1,508	\$29,544	\$3,520	\$3,360	\$2,408	\$2,064	\$1,720	\$688	\$6,880	\$34,850	\$2,394	343	\$73,694

## **ATTACHMENT 4 – BUDGET**

### **APPENDIX J**

#### **Supporting Documentation for the Groundwater Quality Protection and Investigation Project Budget**

December 21, 2010

Mr. Paul Charpentier  
Tulare County Health & Human  
Services Agency  
5957 South Mooney Blvd.  
Visalia, CA 93277-9394

PROJECT: Tulare County Environmental Health Department

SUBJECT: Cost/Proposal: Abandon existing 8-inch, 12-inch, and 16-inch wells to depths of 100 ft., 150 ft., and 200 ft.

Dear Mr. Charpentier:

In accordance with your request, we are pleased to submit our proposal. The work will be performed in accordance with approved California Water Well Standards and County Requirements.

**Well abandonment cost includes:**

1. Removing existing pump assembly from well.
2. Excavate around casing to approximately 6 ft. below grade and cut casing off 5 ft. below grade.
3. Backfill casing from 5 ft. to ground surface with sand cement grout per Tulare County Environmental Health Department Requirements.
4. Office administration and preparation and submittal of well abandonment report.

**WELL ABANDONMENT PROJECT**

<u>DESCRIPTION</u>	<u>UNITS/HOURS</u>	<u>COST</u>
Well abandonment for 8-inch wells	100 feet	\$1,400.00/lb.
	150 feet	\$1,700.00/lb.
	200 feet	\$2,000.00/lb.
Well abandonment for 12-inch wells	100 feet	\$2,400.00/lb.
	150 feet	\$2,700.00/lb.
	200 feet	\$3,000.00/lb.

Mr. Paul Charpentier  
Tulare County Health & Human  
Services Agency  
December 21, 2010  
Page Two

WELL ABANDONMENT PROJECT  
(Continued )

<u>DESCRIPTION</u>	<u>UNITS/HOURS</u>	<u>COST</u>
Well abandonment for 16-inch wells	100 feet	\$3,000.00/lb.
	150 feet	\$3,400.00/lb.
	200 feet	\$3,900.00/lb.
Tulare County well abandonment permit		By County

Our cost is based on an estimated amount of work to be provided. If it appears that additional work may be required, the authorized representative for the project will be contacted.

If this proposal meets with your approval, please sign in the space provided below and return one copy to this office. Receipt of a signed copy of this proposal and a **Purchase Order Number** will serve our authorization to proceed.

Thank you for giving us this opportunity to be of service.

Respectfully submitted,

CONSOLIDATED TESTING LABORATORIES, INC.



David Harris

Authorized Client Signature(s)

DH:rr

Date: \_\_\_\_\_

**NOTE:** Payment is due within 30 days of each billing. There will be a late charge of 1-1/2% per month. In the event of litigation or bankruptcy, Consolidated Testing Laboratories, Inc. shall also be entitled to recover reasonable attorney's fees, cost, and expenses of litigation.

# Myers Well Drilling, Inc.

11745 2nd Ave.  
Hanford, CA 93230  
559-582-1580  
559-583-1033 fax

## Estimate

Date	Estimate #
12/21/2010	423

Name / Address
Tulare Co.

Description	Qty	Rate	Total
Pump removal A. Turbine Pumps \$250.00/hr B. Submersible Pumps \$175.00/hr Abandonments A. Fill Material \$40.00/ton B. Seal Material \$150.00/yard C. Excavation, Cut Casing and Refill To Grade \$75.00/hr  Prices do not include permit or cement pumping if needed			0.00
Total			\$0.00

All accounts due and payable 30 days from invoiced date unless authorized in writing. Interest at 1 1/2% per month (18% Annual Rate) will be charged after 30 days. For failure to pay when due, I agree to pay reasonable attorney's fees if suit is instituted.

NOTICE: "Under the Mechanics' Lien Law (California of Civil Procedures, Section 1181 et seq.) any contractor, subcontractors, laborer, supplier, or other person who helps to improve your property but is not paid for his work or supplies, has a right to enforce a claim against your property. This means that, after a court hearing, your property could be sold by a court officer and the proceeds of the sale used to satisfy the indebtedness. This can happen even if you have paid your own contractor in full, if the subcontractor, laborer, or supplier remains unpaid."

--

Signature \_\_\_\_\_

**From:** Pat Palmer [mailto:PPalmer@tularehhsa.org]

**Sent:** Tuesday, December 21, 2010 4:46 PM

**To:** Debbie Vaughn; laurel.firestone@communitywatercenter.org; Dennis Mills; Jessi Snyder; Charles Hemans; Larry Dwoskin; Paul Charpentier

**Subject:** Driller Estimates - Well Destruction

Paul has added an additonal Driller to the list:

Schrack Drilling Company - 8" Well - \$1750.00 to destroy; \$925.00 to pull pump; 12" Well - \$2000.00 to destroy; \$2750.00 to pull pump; 16" Well - \$2500.00 to destroy; \$2750.00 to pull pump.

Pat