ATTACHMENT 4 BUDGET

<filename Att4_IG1_MWA_Budget_1ofTotal1 >

Table of Contents

| Attachment 4 Budget |
|--|
| Joshua Basin Water District Recharge Basin and Pipeline Project Budget2 |
| Hi-Desert Water District Wastewater Treatment and Water Reclamation Project Budget6 |
| Mojave Water Agency Turf Removal Conservation Incentive Program Budget14 |
| Proposition 84 IRWM Grant Administration Budget16 |
| Summary Budget |
| |
| Table 1 - Work Plan Task Budgets - JBWD Groundwater Recharge3 |
| Table 2 - Detailed Construction Budget - JBWD Groundwater Recharge4 |
| Table 3 - Application "Table 7" Project Budget, JBWD Groundwater Recharge5 |
| Table 4 - Work Plan Task Budgets, HDWD Wastewater Treatment7 |
| Table 5 - Detailed Construction Budget - HDWD Wastewater Treatment Plant Phase 1a9 |
| Table 6 - Detailed Construction Budget - HDWD Wastewater Treatment Phase 1a Collection System 12 |
| Table 7 - Application "Table 7" Project Budget, HDWD Wastewater Treatment13 |
| Table 9 - Work Plan Task Budgets, MWA Turf Removal14 |
| Table 10 - Detailed Project Budget, MWA Turf Removal15 |
| Table 11 - Application "Table 7" Project Budget, MWA Turf Removal16 |
| Table 11 - Application "Table 8" Summary Budget17 |
| |
| Figure 1 - Cash for Grass Application Form18 |



JOSHUA BASIN WATER DISTRICT RECHARGE BASIN AND PIPELINE PROJECT BUDGET

The following information addresses the cost analysis of the complete groundwater recharge project. Unit costs for major items of work were obtained from vendors and other local public bidding results for similar projects.

The project cost opinion include both construction and soft cost elements, some of which have already been completed. For example, CEQA compliance, USGS monitoring well construction, and land acquisition has been completed. NEPA compliance efforts are currently underway, with completion scheduled for the next few months. Preliminary engineering efforts have also been completed, and the final design consultant has been selected and contracted, with notice to proceed pending final funding definition. Overall, the project is ready to be completed and constructed within the next year to eighteen months.

Budget items corresponding to the Work Plan tasks are presented in Table 1.

A detailed construction budget, including soft cost activities (such as environmental documentation) is presented in Table 2. This table shows total and remaining costs as well as funding sources.

The application "Table 7" Project Budget, showing funding sources and requested grant funds is presented as Table 3.



Table 1 - Work Plan Task Budgets - JBWD Groundwater Recharge

| TAS | K | DESCRIPTION | BUDGET |
|-----|---|--|-------------|
| 1a | Assessment and Evaluation | Prepare Preliminary Engineering Studies and evaluations of the proposed project | \$55,000 |
| 1b | USGS Modeling & Monitoring Well Construction | Prepared groundwater modeling and analysis studies, 100-foot auger hole site investigations, and multi-level monitoring well on recharge site. | \$1,098,500 |
| 1c | Environmental Documentation | Prepare Draft and Final EIR in support of the project, including alternatives analysis | \$491,700 |
| 1d | Final Design | Prepare Plans, Specifications, and Estimates for proposed project | \$528,000 |
| 1e | Land, easement, and ROW acquisition | Acquire properties and easements needed for construction of facilities | \$232,000 |
| 1f | Permitting | Acquire required County, State, and Federal permits | \$27,500 |
| 1g | Construction Contracting | Public Bid Process for selection of a contractor | \$137,500 |
| 1h | Construction | Construct Facilities | \$5,457,800 |
| | | TOTAL | \$8,028,000 |

Joshua Basin Water District Pipeline and Recharge Basin Design and Construction

| | Opinion of Probale Construction C | ost - I | | Pip | eline | | | | | |
|--------------------|--|----------|------------------|-----|--------------------|-------------|---|------|--|---|
| Item | Item/Description | Unit | Quantity | Ù | nit Price | Т | otal Amount | ١ | Rem | aining Costs |
| 1 | Mobilization/Demob, Insurance & Bonds | 1.0 | - | - | 175 000 | • | 175,000 | H | | 175.000 |
| 2 | Pothole to Locate Existing Utilities | LS LS | 1 100 | \$ | 175,000 500 | \$ | 175,000 50,000 | | \$ \$ | 175,000 50,000 |
| 3 | Furnish and Install 12" PVC Pipe, Fittings, Excavation, Thrust Blocks, Backfill, Compaction, Repaving, and Pavement Striping | LF | 25,889 | \$ | 98 | \$ | 2,537,100 | П | \$ | 2,537,100 |
| | Furnish and Install 12" Pressure Reduction Assemby (Cla-Val) | EA | 1 | \$ | 20,000 | \$ | 20,000 | ш | \$ | 20,000 |
| 4 | Furnish and Install Air/Vacuum Valve Assembly | EA | 12 | \$ | 4,800 | \$ | 57,600 | | \$ | 57,600 |
| 5 | Furnish and Install Blow-off Assembly | EA | 12 | \$ | 4,000 | \$ | 48,000 | ш | \$ | 48,000 |
| 6 | Furnish and Install New 12" In-Line Valve (250 psi) | EA | 9 | \$ | 4,850 | \$ | 43,700 | | \$ | 43,700 |
| 7 | Connection to existing Raw Water Line | EA | 1 | \$ | 20,000 | | 20,000 | | \$ | 20,000 |
| 8 | Obtain Traffic Control Permits | LS | 1 40 500 | \$ | 10,000 | \$ | 10,000 | | \$ | 10,000 |
| 9 10 | Provide Traffic Control Testing and Disinfection | LF LF | 18,500 25,889 | \$ | 7 2.50 | \$ | 129,500 64,700 | | \$ \$ | 129,500 64,700 |
| 11 | Testing and Disinfection Clean-Up and Disposal | LS | 25,009 | \$ | 50,000 | \$ | 50,000 | | φ \$ | 50,000 |
| | Sheeting/Shoring Required Line Item for Section Nos. 06705 and | | | | | | | П | φ | 30,000 |
| 12 | 06707 of the California Labor Code. Subtotal - Pipeline Construction | LS | 1 | \$ | 75,000 | \$ | 75,000 3,280,600 | П | \$ | 75,000 |
| 4.0 | · | | | | 225 200 | 200 | ., | ш | | |
| 13 14 | CEQA Compliance Engineering Design | LS LS | 1 | \$ | 335,000 360,000 | 8 | 335,000 360,000 | ш | \$ | 222.000 |
| 15 | Geotechnical Investigation (included in Engineering costs) | Lo | ' | φ | 300,000 | S | 300,000 | ш | φ | 232,000 |
| 16 | Surveying (included in Engineering costs) | | | | | S | | ш | | |
| 17 | Construction Management and Inspection | LS | 1 | S | 260,000 | š | 260,000 | ш | \$ | 260,000 |
| 18 | Administration, Legal & ROW | LS | 1 | \$ | 75,000 | S | 75,000 | | \$ | 37,500 |
| | Subtotal - Soft Costs | | | | , | \$ | 1,030,000 | ш | | . , . |
| | Estimate of Probable Construction Cost - Pipeline | | | | | \$ | 4,310,600 | П | | |
| | Opinion of Probable Construction | Cost | - Recharge | е В | asin | | | П | | |
| Item | Item/Description | Unit | Quantity | τ | Init Price | | otal Amount | Ш | | |
| 1 | Mobilization/Demob, Insurance & Bonds | LS | 1 | \$ | | \$ | 45,000 | | \$ | 45,000 |
| 2 | Clearing and Grubbing | AC | 30 | \$ | 1,025 | \$ | 30,800 | ш | \$ | 30,800 |
| 3 | State Required Line Item for Sections 06705 and 06707, | LS | 1 | \$ | 2,000 | S | 2,000 | H. | - | 0.000 |
| 4 | Excavation Safety Measures Flow Control Facility | EA | 1 | S | 75,000 | s | 75,000 | | S | 2,000 75,000 |
| 5 | Excavation of Recharge Basins Area (31.22.16.10.0016) | SF | 720,000 | \$ | 0.4 | 5 | 259,200 | | s S | 259,200 |
| 6 | Earthen Berms | CY | 21,978 | \$ | 4 | S | 87,900 | | S | 87,900 |
| 7 | Furnish and Install 12-inch PVC Distribution Piping | LF | 2,250 | \$ | 102 | | 229,500 | | \$ | 229,500 |
| 8 | Furnish and Install 12-inch Valves | EA | 8 | \$ | 2,800 | \$ | 22,400 | | s | 22,400 |
| 9 | 18-inch Thick Grouted Rip-Rap for overflow (31.37.13, 10.0110) | SY | 480 | \$ | 118 | S | 56,600 | | S | 56,600 |
| 10 | Valves, Pipe Supports and Appurenances | LS | 1 | \$ | 50,000 | S | 50,000 | | S | 50,000 |
| 11 | SCADA and Instrumentation | LS | 1 | \$ | 50,000 | \$ | 50,000 | 3 | S | 50,000 |
| | Subtotal - Recharge Basin Construction | | | | | \$ | 908,400 | Ш | | |
| 12 | CEQA Compliance | LS | 1 | \$ | 112,000 | \$ | 112,000 | ш | | |
| 13 | USGS Monitoring Well Construction & Studies | LS | 1 | \$ | 998,664 | \$ | 998,700 | ш | | |
| 14 | Recharge Land Acquisition | AÇ | 30 | \$ | 7,030 | | 210,900 | ш | | |
| 15 | Construction Management and Inspection | LS | 1 | \$ | 75,000 | S | 75,000 | ш | \$ | 75,000 |
| 16 17 | Surveying (included in Engineering costs) Engineering Design | LS | | | 400.000 | 5 | 400 000 | H. | • | 440.000 |
| | | La | 1 | 9 | 120,000 | \$ | 120,000 512,600 | | \$ \$ | 118,000 512,600 |
| | 0 0 | | 115 200 | œ | | | | | | 25,000 |
| 18 | Landscaping | AC | 115,200 | | 50,000 | 5 | | | × . | 20,000 |
| | 0 0 | | 115,200 1 | \$ | | \$ | 50,000 | | \$ | |
| 18 | Landscaping Administration & Legal Subtotal - Soft Costs | AC | | | | \$ | 50,000 2,079,200 | | \$ | |
| 18 19 | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin | AC | | | | \$ | 50,000 2,079,200 2,987,600 | | | 5 440 400 |
| 18 19 | Landscaping Administration & Legal Subtotal - Soft Costs | AC | | | | \$ | 50,000 2,079,200 | | \$ | 5,449,100 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin | AC | | | | \$ | 50,000 2,079,200 2,987,600 | | | |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost | AC | | | | \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 | | \$ | 544,910 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) on of Probable Project Cost | AC LS | 1 | \$ | 50,000 | \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 | | \$ | 544,910 5,994,010 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) | AC LS | 1 | \$ | 50,000 | \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 | | \$ | 544,910 5,994,010 6,937,480 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) on of Probable Project Cost Previous 16-inch Pipeline Cost Opinion Projected Savings with 12-inch Pipeline Alternative | AC LS | 1 | \$ | 50,000 | \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 | | \$ \$ \$ | 544,910 5,994,010 6,937,480 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost ngency (10%) on of Probable Project Cost Previous 16-inch Pipeline Cost Opinion Projected Savings with 12-inch Pipeline Alternative REMAINING COST ANALYSIS (12-inch Pipeline Alternative) Remaining Project Expenditure (assuming 10 percent contingency is | AC LS | | \$ | 50,000 | 55 5 5 55 | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 8,971,500 943,500 | | \$ \$ | 544,910 5,994,010 6,937,480 943,470 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) on of Probable Project Cost Previous 16-inch Pipeline Cost Opinion Projected Savings with 12-inch Pipeline Alternative REMAINING COST ANALYSIS (12-inch Pipeline Alternative) Remaining Project Expenditure (assuming 10 percent contingency is Proposed District Funding Sources: | AC LS |) | \$ | 50,000 | \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 8,971,500 943,500 | | \$ \$ \$ | 544,910 5,994,010 6,937,480 943,470 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) on of Probable Project Cost Previous 16-inch Pipeline Cost Opinion Projected Savings with 12-inch Pipeline Alternative REMAINING COST ANALYSIS (12-inch Pipeline Alternative Proposed District Funding Sources: Proposition 84 | AC LS |) | \$ | 50,000 | \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 8,971,500 943,500 | **** | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 544,910 5,994,010 6,937,480 943,470 5,994,010 4,000,000 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) On of Probable Project Cost Previous 16-inch Pipeline Cost Opinion Projected Savings with 12-inch Pipeline Alternative REMAINING COST ANALYSIS (12-inch Pipeline Alternative) Remaining Project Expenditure (assuming 10 percent contingency is Proposed District Funding Sources: Proposition 84 Mojave Water Agency | AC LS |) | \$ | 50,000 | \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 8,971,500 943,500 | | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 544,910 5,994,010 6,937,480 943,470 5,994,010 4,000,000 1,000,000 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) on of Probable Project Cost Previous 16-inch Pipeline Cost Opinion Projected Savings with 12-inch Pipeline Alternative REMAINING COST ANALYSIS (12-inch Pipeline Alternative) Remaining Project Expenditure (assuming 10 percent contingency is Proposed District Funding Sources: Proposition 84 Mojave Water Agency Morango Pipeline Reserve | AC LS |) | \$ | 50,000 | \$ \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 8,971,500 943,500 | | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 5,449,100 544,910 5,994,010 6,937,480 943,470 5,994,010 4,000,000 1,000,000 600,000 |
| 18 19 Opinio | Landscaping Administration & Legal Subtotal - Soft Costs Estimate of Probable Construction Cost - Recahrge Basin on of Probable Construction Cost Ingency (10%) On of Probable Project Cost Previous 16-inch Pipeline Cost Opinion Projected Savings with 12-inch Pipeline Alternative REMAINING COST ANALYSIS (12-inch Pipeline Alternative) Remaining Project Expenditure (assuming 10 percent contingency is Proposed District Funding Sources: Proposition 84 Mojave Water Agency | AC LS |) | \$ | 50,000 | \$ \$ \$ \$ | 50,000 2,079,200 2,987,600 7,298,200 729,800 8,028,000 8,971,500 943,500 | | \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 5,994,010 6,937,480 943,470 5,994,010 4,000,000 1,000,000 |



Table 3 - Application "Table 7" Project Budget, JBWD Groundwater Recharge

Table 7 - Project Budget

Proposal Title: Mojave Water Agency IRWM Region Recharge, Reclamation and Conservation Implementation Grant Application

Project Title: Joshua Basin Water District Recharge Basin and Pipeline Project (CR)

| | | (a) | (b) | (c) | (d) | (e) |
|-----|--|---|-------------------------------|------------------------------------|-------------|--------------------|
| | Budget Category | Non-State Share* (Funding Match) | Requested Grant Funding | Other State Funds Being Used | Total | % Funding Match |
| (a) | Direct Project Administration Costs | \$125,000 | \$0 | \$0 | \$125,000 | 100% |
| (b) | Land Purchase/Easement | \$210,900 | \$0 | \$0 | \$210,900 | 100% |
| (c) | Planning/Design/Engineering/ Environmental Documentation | \$577,000 | \$350,000 | \$0 | \$927,000 | 62% |
| (d) | Construction/Implementation | \$1,047,250 | \$3,141,750 | \$0 | \$4,189,000 | 25% |
| (e) | Environmental Compliance/ Mitigation/Enhancement | \$255,600 | \$257,000 | \$0 | \$512,600 | 50% |
| (f) | Construction Administration | \$83,750 | \$251,250 | \$0 | \$335,000 | 25% |
| (g) | Other Costs | \$998,700 | \$0 | \$0 | \$998,700 | 100% |
| (h) | Construction/Implementation Contingency | \$729,800 | \$0 | \$0 | \$729,800 | 100% |
| (i) | Grand Total (Sum rows (a) through (h) for each column) | \$4,028,000 | \$4,000,000 | \$0 | \$8,028,000 | 50% |

*List sources of funding:

- Proposition 84 \$4,000,000
- Mojave Water Agency \$1,000,000
- Morongo Pipeline Reserve \$600,000
- U.S. Environmental Proteciton Agency \$291,000
- JBWD expenditures since Septeberm 2008 \$2,033,990
- JBWD reserves and deferrals \$103,010

Notes:

• Category (b) costs are for land purchase; there are no easement costs



HI-DESERT WATER DISTRICT WASTEWATER TREATMENT AND WATER RECLAMATION PROJECT BUDGET

The Hi-Desert Water District is proposing to construct a wastewater treatment facility and collection system to serve the residents of the Yucca Valley area. These subject grant funds will be utilized for tasks needed to ultimately construct the project. This project is necessary since there are no wastewater facilities in Yucca Valley, which currently utilizes septic systems. These septic systems are linked to nitrate contamination of the groundwater basin.

The Hi-Desert Water District is scheduled to be subject to a proposed septic prohibition, in March 2016, by the RWQCB to protect the drinking water supply.

The District is considered a disadvantaged community with a median income less than 80 percent of the statewide median. It is critical that the District seek grants and other low cost financing to fund this project. With the requested grand amount, the fully-functional Phase 1a will be fully funded and ready to proceed. The preliminary cost estimate for Phase 1a included herein, which includes the treatment plant and collection system will be included in the Engineer's Assessment District draft report, which is due to be complete in January 2011.

To fund subsequent phases, the District will seek to minimize financial impacts on the community by identifying bonds, grants, low-interest loans and other financing methods. Potential funding sources include the Bureau of Reclamation, State of California Bond Funds, Community Development Block Grants, Redevelopment Agency Funds and State Revolving Funds. Costs not covered by grants will likely be financed over 30 years to lessen the immediate impact on the community and provide that future residents and businesses pay their fair share of the cost. A rate study is being performed to develop a fair and equitable rate structure. The District is working to minimize the financial impacts.

In addition to paying a share of the costs for the Wastewater Treatment and Water Reclamation Facility, property owners will abandon their existing septic tanks and connect to the District sewer at their own cost. To address this private property connection, the District is exploring ways to receive grants for low income residents, options to allow property owners to finance these costs, and other measures to address property owner concerns.

Budget items corresponding to the Work Plan tasks are presented in Table 4. The reader should note that this table includes zero-dollar tasks for subsequent phases of project implementation that are provided for context and are not part of the grant request. These tasks are indicated by a shaded background.

A detailed construction budget is presented in Table 5 and Table 6. Detailed estimates of operations and maintenance costs are presented in a series of tables included in Attachment 7¹.

Mojave Water

¹ Att7_IG1_MWA_WSBen_1ofTotal1.docx

The application "Table 7" Project Budget, showing funding sources and requested grant funds is presented as Table 7 (page 13).

Table 4 - Work Plan Task Budgets, HDWD Wastewater Treatment

| TASK | | DESCRIPTION | BUDGET |
|------|--|--|-----------|
| 2 | HDWD Wastewater Treatment & R | eclamation Project | |
| 2a | Land Acquisition, Easements and Rights of Way | Acquire the land and easement rights to construct the Treatment Plan and collection system | \$100,000 |
| 2b | Sewer Master Plan | Develop the strategy for deploying the sewer system | |
| 2c | Design | | |
| 2c1 | Prelim Design for Phase 1a | Preliminary Design Report for the construction of Phase 1a | - |
| 2c2 | Survey and Mapping | Survey and Map the land in Phase 1 and 2 to prepare a project control network, map topography, septic tanks, sensitive plants, and easements | \$79,000 |
| 2c3 | Hydrology Study | Study runoff and water flow to determine necessary mitigation measures | \$25,000 |
| 2c4 | Geotechnical Study | Study of soil and geologic characteristics to determine compaction and foundation requirements and if mitigation measures are necessary | \$30,000 |
| 2c5 | Conditional Use Permit | Submit to the Town of Yucca Valley the Conditional Use Permit to determine the site improvements to meet the Town's standards | \$84,000 |
| 2c6 | Final Design | Using the Survey and Mapping, the Final Engineered Plans for Construction | \$690,000 |
| 2d | CEQA Environmental Review | State Environmental Clearance (complete) | \$0 |

| TASK | | DESCRIPTION | BUDGET |
|------|----------------------------------|---|--------------|
| 2e | NEPA Environmental Review | National Environmental Clearance | \$200,000 |
| 2f | Permitting | Acquire required town, County, State, and Federal permits, including discharge permit | \$50,000 |
| 2g | Assessment District Formation | | |
| 2g1 | State Revolving Loan Application | Maintained the listing on the State Revolving Fund Funding priority list | |
| 2g2 | Assessment District Formation | Forming the mechanism to assess the property owners to fund the Project | |
| 2g3 | Vote | | |
| 2h | Construction | | |
| 2h1 | Construction Contracting | Public Bid Process for selection of a contractor | \$45,000 |
| 2h2 | Construct Phase 1a | Project Construction | \$11,580,000 |
| 2h3 | Construct Future Phases | | |
| 2h3a | Construct Phase 1b | | |
| 2h3b | Construct Phase 2 | | |
| 2h3c | Construct Phase 3 | | |
| 2i | Begin Operation | Operations Begin | \$0 |
| | | TOTAL | \$12,883,000 |

| Construct Phase 2 | Shaded tasks 2g and 2h3 are not part of the grant application, but |
|-------------------|--|
| | are provided for context |



Hi-Desert Water District Wastewater Collection and Treatment Detailed Construction Costs

Table 5 - Detailed Construction Budget - HDWD Wastewater Treatment Plant Phase 1a

| Description Number Units Equipment Tax Installation Total Cost | | | Treatment Plant Costs | | | | | | | | | | |
|--|------------------------|--------|-----------------------|-------------|------------|--------------|---------|----|--------|--|--|--|--|
| Screenings | Description | Number | Units | Equipment | Tax | Installation | | | | | | | |
| Screen | | | | \$ | \$ | \$ | | | | | | | |
| Fixed Bar Rack | Screenings | | | • | • | • | | | | | | | |
| Fans | Screen | 1 | EA | 125,000 | 9,690 | 20,000 | 155,000 | | | | | | |
| Bin | Fixed Bar Rack | 1 | EA | 10,000 | 780 | 3,000 | 14,000 | | | | | | |
| Concrete Floor | Fans | 1 | EA | 5,000 | 390 | 2,000 | 8,000 | | | | | | |
| Structural Walls | Bin | 1 | EA | - | - | 3,000 | 3,000 | | | | | | |
| Elevated Slab | | 40 | C.Y. | - | - | 700 | 28,000 | | | | | | |
| Building | | | | - | - | | 30,000 | | | | | | |
| Earthwork 30 C.Y. - 20 1,000 | | | | - | - | | | | | | | | |
| Misc Metals | | | | 25 | 10 | | 68,000 | | | | | | |
| Electrical | | | | - | | | | | | | | | |
| Instrumentation | | | | | | | | | | | | | |
| Access Hatches | | | | | | | | | | | | | |
| Coating Stairs 1 EA | | | | , | | | , | | | | | | |
| Stairs 1 EA - 15,000 15,000 15,000 Misc Piping 1 L.S. 15,000 1,170 10,000 27,000 488,0 10,000 15,000 1 | | | | • | | | | | | | | | |
| Misc Piping | • | | | - | | | | | | | | | |
| Influent Lift Station | | - | | 45.000 | | | | | | | | | |
| Influent Lift Station | MISC Piping | 1 | L.S. | | 1,170 | 10,000 | 27,000 | | 400 nn | | | | |
| Pumps | Influent Lift Station | | | 255,500 | | | - | | 400,00 | | | | |
| Fans | | | FΔ | 10.000 | 780 | 3,000 | _ | | | | | | |
| Piping | • | _ | | | | | _ | | | | | | |
| Misc Metals - L.S. 4,000 310 2,000 - Structural Walls 0 C.Y. - - 1,100 - Floor 0 C.Y. - - 1,000 - Elevated Slab 0 C.Y. - - 1,000 - Earthwork - cut 0 C.Y. - - 20 - Earthwork - fill 0 C.Y. - - 20 - Shoring 0 SF 25 10 - - Hatches - EA. 4,000 310 2,000 - Coating - L.S. 20,000 1,550 10,000 - Instrumentation - L.S. 20,000 1,550 10,000 - Equipment 1 L.S. 150,000 11,630 40,000 202,000 Carifier 2 L.S. 75,000 5,820 20,000 | | | | | | | _ | | | | | | |
| Structural Walls | | | | | | | | | | | | | |
| Floor 0 C.Y 1,000 - Elevated Slab 0 C.Y 1,000 - Elevated Slab 0 C.Y 1,000 - Earthwork - cut 0 C.Y 20 - 20 - Earthwork - fill 0 C.Y 30 - 30 - Shoring 0 SF 25 10 30 - Shoring 1 C.S 1,000 Shoring 1 C.S Shoring 1 C.S | | | | • | | | | | | | | | |
| Elevated Slab | | | | | | | | | | | | | |
| Earthwork - cut 0 C.Y 20 - 20 - Earthwork - fill 0 C.Y 30 - 30 - Shoring 0 SF 25 10 1 | | _ | | _ | _ | | _ | | | | | | |
| Earthwork - fill | | _ | | _ | _ | | _ | | | | | | |
| Shoring | | 0 | | _ | _ | | _ | | | | | | |
| Hatches | | 0 | | 25 | 10 | - | _ | | | | | | |
| Electrical - L.S. 20,000 1,550 10,000 - | • | _ | EA. | 4,000 | 310 | 2,000 | - | | | | | | |
| Instrumentation | Coating | _ | L.S. | _ | - | 10,000 | - | | | | | | |
| Oxidation Ditch | Electrical | _ | L.S. | 20,000 | 1,550 | 10,000 | - | | | | | | |
| Oxidation Ditch Equipment 1 LS 150,000 11,630 40,000 202,000 Clarifier 2 LS 75,000 5,820 20,000 202,000 Gates 1 LS - - 30,000 30,000 Blowers 1 LS - - - - Air Lift Pumps 1 LS - - - - Structural Floors - OD 620 C.Y. - - 650 403,000 Structural Walls - SC 93 C.Y. - - 750 70,000 Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 Sq. Ft. 45 4 15 - Covers 0 Sq. Ft. | Instrumentation | - | L.S. | 6,000 | 470 | 3,000 | - | | | | | | |
| Equipment 1 LS 150,000 11,630 40,000 202,000 Clarifier 2 LS 75,000 5,820 20,000 202,000 Gates 1 LS - - 30,000 30,000 Blowers 1 LS - - - - Air Lift Pumps 1 LS - - - - Structural Floors - OD 620 C.Y. - - 650 403,000 Structural Walls - SC 93 C.Y. - - 750 70,000 Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 Sq. Ft. 45 4 15 - Covers 0 Sq. Ft. 35 3 <td></td> <td></td> <td></td> <td>_</td> <td></td> <td></td> <td></td> <td>\$</td> <td>_</td> | | | | _ | | | | \$ | _ | | | | |
| Clarifier 2 LS 75,000 5,820 20,000 202,000 Gates 1 LS - - 30,000 30,000 Blowers 1 LS - - - - Air Lift Pumps 1 LS - - - - Structural Floors - OD 620 C.Y. - - 650 403,000 Structural Floors - OD 620 C.Y. - - 750 70,000 Structural Floors - SC 93 C.Y. - - 700 26,000 Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 Sq. Ft. 45 4 15 - Covers 0 Sq. Ft. 35 3 | Oxidation Ditch | | | | | | | | | | | | |
| Gates 1 LS - - 30,000 30,000 Blowers 1 LS - - - - Air Lift Pumps 1 LS - - - - Structural Floors - OD 620 C.Y. - - 650 403,000 Structural Walls - SC 93 C.Y. - - 750 70,000 Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 SF 25 10 - - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA 5,000 390 3,5 | • • • | | | , | | | , | | | | | | |
| Blowers 1 LS -< | | | | 75,000 | 5,820 | | | | | | | | |
| Air Lift Pumps 1 LS - - - - Structural Floors - OD 620 C.Y. - - 650 403,000 Structural Walls - SC 93 C.Y. - - 750 70,000 Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 SF 25 10 - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 < | | | | - | - | 30,000 | 30,000 | | | | | | |
| Structural Floors - OD 620 C.Y. - - 650 403,000 Structural Walls - SC 93 C.Y. - - 750 70,000 Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 SF 25 10 - - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. | | | | - | - | - | - | | | | | | |
| Structural Walls - SC 93 C.Y. - - 750 70,000 Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 SF 25 10 - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | - | - | | | | | | | | |
| Structural Floors - SC 37 C.Y. - - 700 26,000 Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 SF 25 10 - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | - | - | | | | | | | | |
| Earthwork - cut 4000 C.Y. - - 10 40,000 Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 SF 25 10 - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | - | - | | | | | | | | |
| Earthwork - fill 750 C.Y. - - 20 15,000 Shoring 0 SF 25 10 - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | - | - | | | | | | | | |
| Shoring 0 SF 25 10 - - Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | - | - | | | | | | | | |
| Covers 0 Sq. Ft. 45 4 15 - Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | - | - 40 | 20 | 15,000 | | | | | | |
| Walkways 0 Sq. Ft. 35 3 15 - Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | _ | | | | | - 45 | - | | | | | | |
| Stairs 2 EA. 5,000 390 3,500 18,000 Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | | | | - | | | | | | |
| Coating 1 L.S. - - 20,000 20,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | • | | | | | | 10.000 | | | | | | |
| Electrical 1 L.S. 15,000 1,170 10,000 27,000 Instrumentation 1 L.S. 10,000 780 5,000 16,000 | | | | 5,000 | | | | | | | | | |
| Instrumentation 1 L.S. 10,000 780 5,000 16,000 | _ | | | - 15 000 | | • | | | | | | | |
| | | | | | | | | | | | | | |
| | Instrumentation Piping | 1 | L.S. L.S. | 10,000 | 780 780 | 5,000 | 16,000 | | | | | | |

| Description | | | | Т | reatment Plant | t Costs | | | | |
|--|--------------|---------------|--------|---------|----------------|---------|--------------|---------|----|--------|
| Filters | orintion | | Number | Unito | Equipment | Tov | Installation | Total | | |
| Equipment | cription | | Number | Units | Equipment | Tax | mstallation | | | |
| Equipment | | | | | \$ | \$ | \$ | \$ | | |
| Structural Walls | | nment | 1 | FΔ | 125 000 | 9 690 | 17 500 | 153 000 | | |
| Structural Floors 26 C.Y. - - 700 10,000 | | • | | | - | , | | , | | |
| Earthwork 800 C.Y - | | | | | _ | _ | | | | |
| Covers | | | | | _ | _ | | | | |
| Stairs | Cove | ers | 250 | Sq. Ft. | 30 | 3 | 15 | • | | |
| Coating 1 | Walk | kways | 200 | Sq. Ft. | 35 | 3 | 15 | 11,000 | | |
| Electrical 1 | Stairs | 'S | 2 | EA. | 5,000 | 390 | 5,000 | 21,000 | | |
| Instrumentation | Coati | ting | 1 | L.S. | - | - | 5,000 | 5,000 | | |
| Piping | Elect | trical | 1 | L.S. | 24,000 | 1,860 | 16,000 | 42,000 | | |
| Structural Handling Structural Structural Handling Structural Structural | | | | | 8,000 | 620 | 5,000 | 14,000 | | |
| UV Disinfection | Pipin | ng | 1 | L.S. | | - | - | - | | 000 |
| Equipment | Disinfection | | | | 157,000 | | | | \$ | 323,00 |
| Effluent Pumps | | | 1 | L.S. | 150,000 | 11,630 | 30,000 | 192,000 | | |
| Plant Water Pumps | | • | | | | | , | - | | |
| Structural Walls 50 C.Y. - - 750 38,000 | | | | | 15,000 | 1,170 | 5,000 | 64,000 | | |
| Structural Floors 20 C.Y. - - 700 14,000 Elevated Slab 7 C.Y. - - 800 6,00 | | | 1 | EA. | • | | | | | |
| Elevated Slab | - | | 50 | C.Y. | - | - | | • | | |
| Grating/Walkways | Struc | ctural Floors | 20 | | - | - | | 14,000 | | |
| Coating | | | | | - | - | 800 | 6,000 | | |
| Covers | Grati | ing/Walkways | 0 | Sq. Ft. | 35 | 10 | 15 | - | | |
| Earthwork C.Y. C. | | • | | | - | - | - | - | | |
| Electrical 1 | | | | - | - | - | | , | | |
| Instrumentation | | | | | | | | | | |
| Piping | | | | | | | | | | |
| Chemical Handling | | | | | • | | | | | |
| NaOCI Pumps 2 EA. 2,000 160 2,000 9,000 Polymer Pumps 0 EA. - - - - - - NaOCI Storage 1 L.S. 10,000 780 5,000 16,000 Polymer Storage 1 L.S. 15,000 1,170 8,000 25,000 Coating 1 L.S. 10,000 780 5,000 16,000 Structural 15 C.Y. - - 850 13,000 Electrical 1 L.S. 15,000 1,170 8,000 25,000 Piping 1 L.S. 15,000 1,170 8,000 25,000 Piping 1 L.S. 15,000 1,170 10,000 27,000 S0,000 Piping 1 L.S. 15,000 1,170 10,000 27,000 S0,000 S0,0 | Pipin | ıg | 1 | L.S. | | 780 | 5,000 | 16,000 | \$ | 516,00 |
| Polymer Pumps 0 EA. - - - - - - | mical Handl | lling | | | 220,000 | | | | • | 2.0,00 |
| NaOCI Storage | NaO(| CI Pumps | 2 | EA. | 2,000 | 160 | 2,000 | 9,000 | | |
| Polymer Storage | Polyn | mer Pumps | 0 | | - | - | | - | | |
| Coating 1 L.S. 10,000 780 5,000 16,000 Structural 15 C.Y. - - 850 13,000 Electrical 1 L.S. 15,000 1,170 8,000 25,000 Electrical 1 L.S. 15,000 1,170 10,000 27,000 Equipment 1 EA. 50,000 3,880 25,000 79,000 Structural 20 C.Y. - - 850 17,000 Earthwork 10 C.Y. - - 20 1,000 Electrical 1 L.S. 25,000 1,940 10,000 37,000 Electrical 1 L.S. 25,000 1,940 10,000 37,000 Electrical 1 L.S. 30,000 2,330 8,000 41,000 Structural 20,000 Electrical 1 EA. 40,000 3,100 10,000 54,000 Electrical 1 EA. 40,000 3,100 10,000 54,000 Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | | _ | | | | | | | | |
| Structural 15 C.Y. - - 850 13,000 Electrical 1 L.S. 15,000 1,170 8,000 25,000 59,000 59,000 59,000 | | • | _ | | | | | | | |
| Electrical 1 L.S. 15,000 1,170 8,000 25,000 1,170 10,000 27,000 59,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50, | | - | | | | 780 | | | | |
| Piping | | | | | | | | | | |
| Solution Solution | | | | | | | | | | |
| Equipment 1 EA. 50,000 3,880 25,000 79,000 Structural 20 C.Y. - - 850 17,000 Earthwork 10 C.Y. - - 20 1,000 Electrical 1 L.S. 25,000 1,940 10,000 37,000 Electrical 1 L.S. 30,000 2,330 8,000 41,000 \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | Pipin | ng | 1 | L.S. | | 1,1/0 | 10,000 | 27,000 | \$ | 131,00 |
| Equipment 1 EA. 50,000 3,880 25,000 79,000 Structural 20 C.Y. - - 850 17,000 Earthwork 10 C.Y. - - 20 1,000 Electrical 1 L.S. 25,000 1,940 10,000 37,000 Piping 1 L.S. 30,000 2,330 8,000 41,000 Piping 1 L.S. 250,000 19,380 35,000 305,000 Sludge Dewatering Serew Conveyor 1 EA. 40,000 3,100 10,000 54,000 Screw Conveyor 1 EA. 40,000 3,100 10,000 54,000 Bin 1 EA. 10,000 780 1,000 12,000 Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - - 125 189,000 Electrical | r Control | | | | 39,000 | | | | Φ | 131,00 |
| Structural 20 C.Y. - - 850 17,000 Earthwork 10 C.Y. - - 20 1,000 Electrical 1 L.S. 25,000 1,940 10,000 37,000 37,000 105,000 Piping 1 L.S. 30,000 2,330 8,000 41,000 105,000 \$ Sludge Dewatering 8elt Press 1 L.S. 250,000 19,380 35,000 305,000 52,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 54,000 10,000 10,000 54,000 10,000 10,000 54,000 10,000 10,000 54,000 10,000 10,000 54,000 10,000 54,00 | | pment | 1 | EA. | 50,000 | 3,880 | 25,000 | 79,000 | | |
| Earthwork 10 C.Y. - - 20 1,000 Electrical 1 L.S. 25,000 1,940 10,000 37,000 Piping 1 L.S. 30,000 2,330 8,000 41,000 \$ 105,000 \$ \$ \$ Sludge Dewatering Belt Press 1 L.S. 250,000 19,380 35,000 305,000 Screw Conveyor 1 EA. 40,000 3,100 10,000 54,000 Bin 1 EA. 10,000 780 1,000 12,000 Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | | - | | | - | | | | | |
| Piping 1 L.S. 30,000 2,330 8,000 41,000 \$ Sludge Dewatering Belt Press 1 L.S. 250,000 19,380 35,000 305,000 Screw Conveyor 1 EA. 40,000 3,100 10,000 54,000 Bin 1 EA. 10,000 780 1,000 12,000 Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | Earth | hwork | 10 | | - | - | | | | |
| 105,000 \$ \$ \$ \$ \$ \$ \$ \$ \$ | Elect | trical | 1 | L.S. | 25,000 | 1,940 | 10,000 | 37,000 | | |
| Sludge Dewatering Belt Press 1 L.S. 250,000 19,380 35,000 305,000 Screw Conveyor 1 EA. 40,000 3,100 10,000 54,000 Bin 1 EA. 10,000 780 1,000 12,000 Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | Pipin | ng | 1 | L.S. | | 2,330 | 8,000 | 41,000 | | .=- |
| Belt Press 1 L.S. 250,000 19,380 35,000 305,000 Screw Conveyor 1 EA. 40,000 3,100 10,000 54,000 Bin 1 EA. 10,000 780 1,000 12,000 Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | lae Dewatar | ring | | | 105,000 | | | | \$ | 175,00 |
| Screw Conveyor 1 EA. 40,000 3,100 10,000 54,000 Bin 1 EA. 10,000 780 1,000 12,000 Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | | | 1 | LS | 250 000 | 19 380 | 35,000 | 305 000 | | |
| Bin 1 EA. 10,000 780 1,000 12,000 Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | | | | | | | | | | |
| Sludge Pumps 2 EA. 20,000 1,550 2,500 49,000 Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | | John Cyon | | | | | | | | |
| Structural 1508 sf - - 125 189,000 Electrical 1 L.S. 60,000 4,650 15,000 80,000 | | ge Pumps | | | | | | | | |
| Electrical 1 L.S. 60,000 4,650 15,000 80,000 | - | • | | | | | | | | |
| | | | | | | | | | | |
| | | | | | 30,000 | 2,330 | 8,000 | 41,000 | | |
| Piping 1 L.S. 35,000 2,720 20,000 58,000 | | | | | | | | | | |

| Treatment Plant Costs | | | | | | | | | | | |
|-----------------------|------------------------|--------|---------------|-----------|-----------------|----------------|---------------|----------|----------------------|--|--|
| Descript | ion | Number | Units | Equipment | Tax | Installation | Total Cost | | | | |
| | | | | \$ | \$ | \$ | \$ | | | | |
| Admin Bu | uilding | | | | | | | | | | |
| | Structural | 936 | Sq. Ft. | 70 | 10 | 50 | 122,000 | | | | |
| | Earthwork | 20 | C.Y. | 0 | - | 20 | 1,000 | | | | |
| | Doors | 8 | EA. | 2,000 | 160 | 1,000 | 26,000 | | | | |
| | Roll Up Door | 0 | EA. | 10,000 | 780 | 500 | - | | | | |
| | Interior Walls | | Sq. Ft. | 35 | 10 | 10 | 55,000 | | | | |
| | Concrete Slab | 35 | C.Y. | 0 | - | 300 | 11,000 | | | | |
| | HVAC | 1 | LS | 35,000 | 2,720 | 12,000 | 50,000 | | | | |
| | Coating | 1 | LS | 0 | - | 25,000 | 25,000 | | | | |
| | Electrical | 1 | L.S. | 25,000 | 1,940 | 25,000 | 52,000 | \$ | 242 0 | | |
| Miscellan | POLIS | | | 141,520 | | | | Þ | 342,0 | | |
| miscellal | Potable Water Backflow | 1 | L. S. | 10,000 | 780 | 2,000 | 13,000 | | | | |
| | Standby Generator | 1 | L. S. | 75,000 | 5,820 | 10,000 | 91,000 | | | | |
| | Site Electrical | 1 | L. S. | 200,000 | 15,500 | 150,000 | 366,000 | | | | |
| | MCC's | 1 | L.S. | 100,000 | 7,750 | 100,000 | 208,000 | | | | |
| | Site Piping | 1 | L. S. | 275,000 | 21,320 | 135,000 | 432,000 | | | | |
| | Site Lighting | 1 | L. S. | 50,000 | 3,880 | 25,000 | 79,000 | | | | |
| | Instrumentation | 1 | L. S. | 150,000 | 11,630 | 150,000 | 312,000 | | | | |
| | Coating | 1 | L.S. | 50,000 | 3,880 | 15,000 | 69,000 | | | | |
| | Paving | 7500 | Sq. Ft. | 2 | 1 | 2 | 30,000 | | | | |
| | Fencing | 4000 | LF | 35 | 3 | 5 | 172,000 | | | | |
| | Soil Remediation | 0 | L.S. | - | - | - | - | | | | |
| | Dewater Mass Grading | 0 | L.S. | - | - | - | - | | | | |
| | Civil Site Work | 1 | L. S. | 55,000 | 4,270 | 10,000 | 70,000 | - | | | |
| | | | | 1,116,250 | | | | \$ \$ | 1,842,00 5,690,00 | | |
| | | | | | Bid Cont | tingency at 0% | \$ - | | | | |
| | | | | | | H & P @ 12% | | | | | |
| | | | | | Facilitie | s Construction | | \$ | 6,373,0 | | |
| | | | | | Facilities Plan | ining | | \$ | 50,00 | | |
| | | | | | Waste Dis | charge Report | \$ 50,000 | | | | |
| | | | | | M | aster Planning | \$ - | | | | |
| | | | | | Facilities Desi | ign | | \$ | 449,0 | | |
| | | | | | Final | Design @ 7% | | | | | |
| | | | | | | Surveying | • | | | | |
| | | | | | Soi | Is Engineering | | | | | |
| | | | | | | SCADA | \$ - | | _ | | |
| | | | | | Admin & Lega | | | \$ | 339,0 | | |
| | | | | | B | Legal | | | | | |
| | | | | | | Review at 1% | | | | | |
| | | | | | | spection at 4% | \$ 255,000 | • | | | |
| | | | Land and Rigi | _ | | \$ | - | | | | |
| | | | | | Prime Engine | - | | \$ | | | |
| | | | | | Contingency | at 5% | | \$ | 319,0 | | |
| | | | | | | During Const | | \$ | 171,00 | | |



Table 6 - Detailed Construction Budget - HDWD Wastewater Treatment Phase 1a Collection System

| HI-DE | HI-DESERT SEWER COLLECTION/TREATMENT/DISPOSAL PROJECT OPINION OF PROJECT COSTS | | | | | | | | | | |
|--|--|--|----------------|----------------------------------|--|---|---|----------------|-----------------------------------|--|--|
| | | | | | 13 | | | | | | |
| | | | Collection Sys | tem | | | | | | | |
| Description | Number | Units | Equipment | Tax | Installation | Total C | ost | | | | |
| 1 Pipelline 8" 2 Pipeline 8" 3 Pipeline 12" 4 Pipeline 12" (Hilton) 5 Pipeline 12" (Paxton) 6 Pipeline 15" 7 Pipeline 15" (to WRF) 8 Manholes (4' dia) 9 Resid. Conn. 10 Comm. Conn. | 1,050 780 3,300 1,400 3,440 4,100 2,865 80 100 75 | LF LF LF LF LF EA EA | - | - | 64 64 96 96 96 120 120 4,000 2,500 2,000 | \$ 50 \$ 317 \$ 135 \$ 331 \$ 492 \$ 344 \$ 320 \$ 250 | 3,000 7,000 5,000 1,000 2,000 1,000 0,000 | | | | |
| 11 Lift Station 12 Force Main (8" dia) | 1 4,900 | LS LF | - | - | 500,000 80 | \$ 500 | 0,000 2,000 | | | | |
| | | | Cor | ntractor (| tingency at 1% DH & P @ 12% es Construction | | 1,000 5,000 | \$ | 3,959,000 | | |
| | | | | | s Planning Master Plan s Design Final Design Surveying | \$ 80 | - | \$ | 130,000 | | |
| | | | Distr | Admin & ict Plan F | ils Engineering Legal Legal Review at 0.5% | \$ 25 \$ 25 \$ 20 | 5,000 5,000 0,000 | \$ | 125,000 | | |
| | | | | Land and Prime Er Conting | spection at 2% d Right of Way ngineering ency at 15% rvices During (| | 9 | \$ \$ \$ | 100,000 - 594,000 74,000 | | |
| | | | 0 | ffice Eng | ineering @ 1% truction Survey | 40 |),000 I,000 | \$ | <u>-</u> | | |
| | | | | Total Ca | pital Costs | | 9 | \$ | 4,982,000 | | |

Table 7 - Application "Table 7" Project Budget, HDWD Wastewater Treatment

Table 7 - Project Budget

Proposal Title: Mojave Water Agency IRWM Region Recharge, Reclamation and Conservation Implementation Grant Application

Project Title: Hi-Desert Water District Wastewater Treatment and Water Reclamation Project (CR)

| | | (a) | (b) | (c) | (d) | (e) |
|-----|--|---|-------------------------------|------------------------------------|--------------|--------------------|
| | Budget Category | Non-State Share* (Funding Match) | Requested Grant Funding | Other State Funds Being Used | Total | % Funding Match |
| (a) | Direct Project Administration Costs | \$0 | \$0 | \$0 | \$0 | 0% |
| (b) | Land Purchase/Easement | \$25,000 | \$75,000 | \$0 | \$100,000 | 25% |
| (c) | Planning/Design/Engineering/ Environmental Documentation | \$227,000 | \$681,000 | \$0 | \$908,000 | 25% |
| (d) | Construction/Implementation | \$7,505,500 | \$3,206,500 | \$0 | \$10,712,000 | 70% |
| (e) | Environmental Compliance/ Mitigation/Enhancement | \$200,000 | \$0 | \$0 | \$200,000 | 100% |
| (f) | Construction Administration | \$12,500 | \$37,500 | \$0 | \$50,000 | 25% |
| (g) | Other Costs | \$0 | \$0 | \$0 | \$0 | 0% |
| (h) | Construction/Implementation Contingency | \$913,000 | \$0 | \$0 | \$913,000 | 100% |
| (i) | Grand Total (Sum rows (a) through (h) for each column) | \$8,883,000 | \$4,000,000 | \$0 | \$12,883,000 | 69% |

*List sources of funding:

- o Prop. 84 \$4,000,000
- o United States Bureau of Reclamation \$2,997,750
- o U.S. EPA \$692,000
- o State Revolving Fund Loan \$5,193,250
- (CR) Colorado River Funding Area

Notes:

• Item (b) reflects the remaining expense for easement acquisition; land for the water treatment plant was acquired in 2003 and is not included in the grant budget accounting



MOJAVE WATER AGENCY TURF REMOVAL CONSERVATION INCENTIVE PROGRAM BUDGET

The "Cash for Grass" turf removal incentive program for Fiscal Years 2012 and 2013 will provide rebates of \$0.50 per square foot for up to 6 million square feet of turf replacement. The \$3.2 million cost is proposed to be partially funded through the Proposition 84 grant program. Program administration, promotion, and auditing costs of \$235,000 will be fully funded by Mojave Water Agency. Table 8 summarizes the Work Plan task budgets. A more detailed budget is presented as Table 9.

The agreement in use for the Cash for Grass program is included as Figure 1 (page 18).

Budget items corresponding to the Work Plan tasks are presented in Table 8.

A detailed budget, including soft cost activities (such as environmental documentation) is presented in Table 9.

The application "Table 7" Project Budget, showing funding sources and requested grant funds is presented as Table 10.

Table 8 - Work Plan Task Budgets, MWA Turf Removal

| TAS | TASK DESCRIPTION | | BUDGET |
|-----|--------------------------------|--|-------------|
| 3a | Advertising | Place print and broadcast media ads; Attend community functions & distribute multi-lingual application materials | \$30,000 |
| 3b | Implement Rebate Program | Work with residential, commercial and industrial customers to write contracts for reimbursing \$0.50 per square foot of turf removal | \$3,190,000 |
| 3c | Long-term Performance Audit | Perform audits to determine duration of turf removal | \$15,000 |
| | | TOTAL | \$3,235,000 |

Salaries and Wages – Program administration and monitoring will be performed via a half-time commitment of the Mojave Water Agency Manager of Water Conservation for project management, assisted by one full-time and one half-time inspector/administrator. Costs to administer and implement the incentive program, and to administer the DWR grant program are included.

Travel – Only incidental travel is associated with this program.

Equipment – None required.

Materials and Supplies – All materials, supplies and labor associated with the turf replacement are the responsibility of the rebate applicant. The applicant must complete the work and arrange for post-conversion inspection before the rebate is issued. Rebates are \$0.50 per square foot with a maximum



of \$3,000 for residential properties or \$10,000 for commercial properties, regardless of the actual cost of the conversion.

Environmental and Regulatory Compliance Costs – None required.

Other Costs – Print and broadcast advertising at \$15,000 per year. Long-term performance audit at \$3,000 per year. Cost to administer DWR grant program is included in staff costs.

Table 9 - Detailed Project Budget, MWA Turf Removal

| Budget Item Description | \$/Unit and Unit | Quantity | Total Cost |
|---|-------------------------|-----------|-------------|
| Salaries and Wages | | | |
| Conservation Program Manager | \$46,700 /FTE/yr | 1.0 | \$46,700 |
| Conservation Program Administrators | \$26,700 /FTE/yr | 3.0 | \$80,100 |
| Fringe Benefits | | | |
| Conservation Program Manager | \$23,300 /FTE/yr | 1.0 | \$23,300 |
| Conservation Program Administrators | \$13,300 /FTE/yr | 3.0 | \$39,900 |
| Travel | | | |
| Incident travel only | \$0 | | |
| Equipment | \$0 | | |
| Supplies/Materials | | | |
| Office supplies | \$0 | | |
| Construction | \$0 | | |
| Contractual Construction | | | |
| Turf Replacement Incentive | \$0.50 /sq.ft. | 6,000,000 | \$3,000,000 |
| Environmental and Regulatory Compliance | \$0 | | |
| Other | | | |
| Reporting | included in salary cost | | \$0 |
| Performance audit | \$3,000 /yr | 5.0 | \$15,000 |
| Advertising | \$15,000 /yr | 2.0 | \$30,000 |
| TOTAL PROJECT COSTS | | | \$3,235,000 |

Table 10 - Application "Table 7" Project Budget, MWA Turf Removal

Table 7 - Project Budget

Proposal Title: Mojave Water Agency IRWM Region Recharge, Reclamation and Conservation Implementation Grant Application

Project Title: Mojave Water Agency Turf Removal Conservation Incentive Program (L)

| | | | (b) | (c) | (d) | (e) |
|-----------------|--|---|-------------------------------|------------------------------------|-------------|--------------------|
| Budget Category | | Non-State Share* (Funding Match) | Requested Grant Funding | Other State Funds Being Used | Total | % Funding Match |
| (a) | Direct Project Administration Costs | \$190,000 | \$0 | \$0 | \$190,000 | 100% |
| (b) | Land Purchase/Easement | \$0 | \$0 | \$0 | \$0 | 0% |
| (c) | Planning/Design/Engineering/ Environmental Documentation | \$15,000 | \$0 | \$0 | \$15,000 | 100% |
| (d) | Construction/Implementation | \$1,000,000 | \$2,000,000 | \$0 | \$3,000,000 | 33% |
| (e) | Environmental Compliance/ Mitigation/Enhancement | \$0 | \$0 | \$0 | \$0 | 0% |
| (f) | Construction Administration | \$0 | \$0 | \$0 | \$0 | 0% |
| (g) | Other Costs | \$30,000 | \$0 | \$0 | \$30,000 | 100% |
| (h) | Construction/Implementation Contingency | \$0 | \$0 | \$0 | \$0 | 0% |
| (i) | Grand Total (Sum rows (a) through (h) for each column) | \$1,235,000 | \$2,000,000 | \$0 | \$3,235,000 | 38% |

*Sources of funding: Mojave Water Agency FY12 and FY13 budget item dervied from taxes and water sale revenues

(CR) Colorado River Funding Area

(L) Lahontan Funding Area

PROPOSITION 84 IRWM GRANT ADMINISTRATION BUDGET

Task 4 covers the administration of the IRWM grant, including quarterly reporting and development of the final report. Ten quarterly reports (Task 4d) are anticipated over the course of project implementation at a cost of \$200 each (6 hours at \$33/hr). \$1000 has been budgeted for the Final Report (Task 4e). There are no grant-related costs associated with Tasks 4a, 4b, and 4c. These costs are included in the Direct Project Administration budgets of the three projects.

4 Prop 84 IRWM Grant Administration

4a Application

4b DWR Review

4c Award

4d Start Construction

4d Quarterly Reports

4e Final Report

SUMMARY BUDGET

The summary budget for all three projects is presented in Table 11 below. The total cost of the projects is \$24,146,000. A total of \$10,000,000 in grant funds is being requested in the Colorado River Funding area (\$8,000,000) and the Lahontan Funding Area (\$2,000,000). The non-State funding match is 59 percent of the total.

Table 11 - Application "Table 8" Summary Budget

| | Mojave Water Agency IRWM Region | | nmarv Budget tion and Conservation In | nplementation Gr | ant Application | |
|-----|---|--------------|--|------------------|-----------------|-----|
| | Individual Project Title Non-State Share Requested Grant Other State Total % | | | | | |
| (a) | Joshua Basin Water District Recharge Basin and Pipeline Project (CR) | \$4,028,000 | \$4,000,000 | \$0 | \$8,028,000 | 50% |
| (b) | Hi-Desert Water District Wastewater Treatment and Water Reclamation Project (CR) | \$8,883,000 | \$4,000,000 | \$0 | \$12,883,000 | 69% |
| (c) | Mojave Water Agency Turf Removal Conservation Incentive Program (L) | \$1,235,000 | \$2,000,000 | \$0 | \$3,235,000 | 38% |
| (i) | Grand Total (Sum rows (a) through (h) for each column) | \$14,146,000 | \$10,000,000 | \$0 | \$24,146,000 | 59% |

⁽CR) Colorado River Funding Area

⁽L) Lahontan Funding Area

| Application # | Date |
|---------------|------|
| Application # | Date |

HIGH DESERT SAVES WATER Cash for Grass Landscape Program

Mojave Water Agency (MWA), in partnership with your local water district or municipality, and the State of California Department of Water Resources, are offering property owners a rebate cash incentive to remove lawn and replace it with water-efficient landscaping through the Cash for Grass Program. Beginning in February 2008, rebates are offered to water retailer customers and property owners served by the Mojave Water Agency at \$0.50 per square foot to replace lawn with eligible low water-use landscaping. This program offers financial assistance to customers by offsetting a portion of the cost to convert water-thirsty lawn to native and desert adaptive landscapes.





FOR OFFICE USE ONLY

REQUIREMENT: Please read all program rules carefully before submitting this application.

- 1. Starting without water agency approval will make your landscape conversion project ineligible for participation in this program.
- 2. Program funding is limited.
- 3. Applications will be accepted on a first-come, first serve basis while funding is available.
- 4. MWA, at its discretion, may at any time modify, suspend, or terminate this program without prior notice.
- 5. Please submit this original application only after application is completed and all necessary items listed are included.

ELIGIBILITY

Customers served by local water district municipalities: Program application <u>must</u> be mailed to your local water district and <u>pre-approved</u> by your local water district <u>before</u> removing any lawn and beginning the landscape conversion project. Your water district may require your presence during the site pre-inspection before providing approval for your project. See item "PRE-CONVERSION INSPECTION" on other side of this application for more information.

Customers served by water retailers and those receiving water from alternative water sources such as wells or water truck haulers: Program application and your most recent property tax statement <u>must be</u> mailed to the Mojave Water Agency and <u>pre-approved</u> by Mojave Water Agency before removing any lawn and beginning the landscape conversion project. MWA may require your presence during the site pre-inspection before providing approval for your project. See item "PRE-CONVERSION INSPECTION" on other side of this application for more information.

Areas to be converted must be living and maintained lawn only.

Residential landscape conversion limits - zero square feet (sq. ft.) up to 6,000 sq. ft. maximum.

Commercial/Industrial/Institutional (CII) landscape conversion limits – zero square feet up to 20,000 sq. ft. maximum.

<u>Applicant must participate in a post-inspection</u> to receive final approval and sign-off of the landscape and irrigation system conversion before a rebate check will be issued. Once your project is completed, contact Niagara Conservation Corporation to schedule a post inspection at 800-831-8383, ext. 9308.

Note: *Prior to conversion projects exceeding maximum square footage will be considered on a case-by-case basis and subject to pre-approval by Mojave Water Agency.

| PRE-INSPECTION |
|---|
| Date |
| Application # |
| Water Account # |
| Water District Code |
| Site |
| Residential |
| Multi-Family □ |
| CII 🗆 |
| Sq Ft grass to be removed |
| Sq Ft of plant cover (A ÷ 4) |
| Type of irrigation in area |
| Consumption history of customer |
| Expected date of completion |
| Date photo taken (attached) |
| Inspector signature |
| Owner signature |
| POST-INSPECTION |
| Date |
| Sq Ft removed |
| Sq Ft of plant cover installed |
| Converted to drip irrigation |
| Yes |
| No 🗆 |
| |
| Date photo taken (attached) |
| |
| Date photo taken (attached) Inspector Signature |
| Date photo taken (attached) |

Notes:

| Property Owner | Date |
|--|------------------------------------|
| Service Address | |
| Mailing Address (if different than above) | |
| City | Zip |
| Daytime Phone () | Evening Phone () |
| Email Address | |
| Your Water District | |
| My Account Number or APN is: (Please refer to your water | er bill or property tax statement) |
| How did you hear about the program? Mailer Newspap | perRadioAWACWebsiteOther |
| 1 | |

Please read the paragraph below carefully before signing. If you do not fully understand each of the statements, please call 800-831-8383, ext. 9308 or visit www.highdesertsaveswater.org.

I am the rightful owner or owner's agent for the property described above. I agree to abide by the rules of this program. This application has been accurately completed and the information herein is intended to meet the incentive program requirements. I understand that I may be disqualified from this program if my irrigation system is found to have any serious inefficiencies during the irrigation audit. I will not begin my landscape conversion replacement project until I have been notified at or following the pre-conversion inspection that my application has been approved.

| Property Owner: | _ Date: | |
|--|--|--|
| Inspector's Signature: | Phone Number: | |
| For office use only Processed by Date Check Amount Check# Date to NCC by ORIGINAL NCC - YELLOW WATER A | GENCY - PINK POST-INSPECTION CUSTOMER - GOLD PRE-INSPECTION CUSTOMER | |



LANDSCAPING REQUIREMENTS

A 25% living plant coverage may be required by your supervising water district or municipality. This information will be provided during your pre-inspection.

Plant lists are available through your local water district or municipality and the Alliance for Water Awareness and Conservation (AWAC) www.hdawac.org website.

Remaining lawn areas are not considered as plant cover.

Plants and lawn outside the converted area are not covered or considered in the rebate calculation even if they are adjacent or overhanging into the area. It is recommended that converted areas be covered by a minimum two (2) inch layer of permeable mulch and this may be a requirement in your area. Mulches may include bark, rock, un-grouted stepping stones, and permeable artificial turf. Non-permeable materials like plastic film are not permitted.

IRRIGATION SYSTEM REQUIREMENTS

If a spray irrigation system is currently being used, it must be converted to a low-volume drip system equipped with a pressure regulator, filter and emitters providing irrigation to new plantings.

Each drip emitter must be rated at less than 20 gallons per hour (gph).

Spray irrigation is not permitted in the landscape conversion area and must be capped off if not converted to drip irrigation.

If part of a lawn is converted, the sprinkler system must be properly modified to provide adequate coverage to the remaining lawn without spraying the converted area.

REBATE TERMS

The terms of this agreement expire in six calendar months from the date the application is approved, or the date of the pre-inspection. Extensions are not available. The final inspection is not counted against the six-month time limit once your water district or Niagara Conservation Corporation has been notified that your project is complete.

Only one rebate payment may be received under this agreement.

Mojave Water Agency reserves the right to reject or limit the number of applications being processed.

Applications will be accepted on a first-come, first-serve basis and only while funding is available or until the program is discontinued.

REBATE AMOUNT

The Cash for Grass rebate is \$0.50 per square foot for approved landscape conversions.

Additional rebate dollars may be provided by your local water district and will be added to your rebate check.

Cash for Grass rebate amounts:

\$0.50 up to \$3,000 - Single Family Residential

\$0.50 up to \$10,000 - Commercial, Industrial and Institutional

Rebate checks are issued within 60 days after the post-inspection to the billing name on the account.

PRE-CONVERSION INSPECTION

| Tre-inspections of your existing landscape will be conducted by your local water district of multiopality. Applicants who receive water by well of water hadren service will be |
|---|
| pre-inspected by Mojave Water Agency. Your application must be pre-approved before removing any lawn and beginning a conversion. |
| □ Photos of the existing lawn will be taken during the landscape pre-inspection(Initial) |
| ☐ Your local water district requires that you, or an authorized person over the age of 18, be present during the pre-conversion inspection. |
| Your local water district, municipality or MWA does not require your presence during the pre-conversion inspection. If you are unable to be present and authorize the pre- |
| inspection to take place, please sign the site authorization section of your application form(Initial) |

POST-CONVERSION INSPECTION

Once the landscape project is finished, you are responsible for notifying Niagara to schedule a post-inspection. Niagara's toll free number is 800-831-8383, ext. 9308. You, or an authorized person over the age of 18, are required to be on premise during the post-inspection.

The post-inspection will include taking photos of the converted landscape, obtaining converted landscape area measurements, irrigation system inspection, plant eligibility review for program compliance and rebate eligibility verification._____(Initial)

If the converted landscape or irrigation system fails inspection, you will be notified, provided an explanation, and <u>allowed 60 (sixty) days</u> or the remainder of the six-month period, whichever is greater, to fully comply with the program conditions. No additional extensions are allowed.

CONVERSION SUSTAINABILITY REQUIREMENTS

The converted area must remain in compliance with all program conditions for a period of two (2) years.

If the landscaping is altered during this two (2) year period, you may be required to refund some or the entire rebate if this requirement is violated. Landscape and plant maintenance, plant quality and appearance before, during, and after the conversion are the sole responsibility of the applicant.

This requirement is void upon property transfer of ownership.

OTHER APPLICANT RESPONSIBILITIES

Mojave Water Agency and partnering water districts enforce only the conditions of this agreement.

The applicant is responsible for complying with all laws, policies, codes and covenants that may apply.

Program rebates for more than \$600 may be considered taxable income requiring IRS Form 1099 to be issued as required by law.

Disclaimer – MWA reserves the right to reject any application that does not meet all of the requirements of the MWA "Cash for Grass" Landscape Incentive Program. MWA makes no representations or warranties as to the condition, quality, effectiveness, operability or cost of installing or maintaining residential, multi-family, commercial, industrial, or institutional landscapes subject to this program, or of removing or disposing of any landscape or irrigation equipment debris in connection therewith and, to the extent not prohibited by law, disclaims all express and implied conditions, representations and warranties related thereto, including without limitation, any implied warranty of merchantability or fitness for a particular purpose. Limitation of Liability/Release – Applicant understands and agrees that, to the extent not prohibited by law, in no event shall MWA, its officials, officers, employees or agents be liable for any claimed or actual damages or losses of any kind, however caused and regardless of the theory of liability, related in any way to this landscape "Cash for Grass" rebate incentive program, even if MWA has been advised of the possibility of such damages or losses. To the extent not prohibited by law, applicant assumes all risks associated with purchase installation and maintenance of landscape material and irrigation system equipment subject to this program (including without limitation the risk of not realizing cost savings as a result of converting to low water use landscape), and the removal and disposal of any landscape materials, irrigation system equipment, and landscape maintenance debris in connection therewith. Applicant releases MWA its officials, officers, employees and agents from any and all claims for damage or death or rinjury to any persons or property arising in any way from this "Cash for Grass" landscape, and the removal or disposal of any landscape materials and irrigation system equipment subject to this program (including without limitation the use or program, any land

