



ATTACHMENT 5 – SCHEDULE

INTRODUCTION

A detailed schedule for the Proposal and each of the IRWMP Update components is provided as Table 5-1.

The schedule is consistent with the categories provided in the Guidelines. The schedule shows the sequence and timing of work planning items presented in the Proposal and assumes the effective date of the grant agreement to be January 17, 2011. The schedule shows the start dates, end dates, and milestones for each planning item contained in the Attachment 3 Work Plan, and when applicable, dependence on predecessors is also shown. Work Plan Tasks in this Proposal are numbered as follows:

1. Grant Administration
2. Climate Change Technical Study
3. Salt and Nutrient Management Plan
4. Upper Santa Clara River IRWMP Update

CONSISTENCY WITH WORK PLAN

Both the Attachment 3 Work Plan and Proposal schedule provide discussions of the work items under the general categories outlined in the budget and are thus consistent with each other and the budget.

IRWMP DEVELOPMENT AND ADOPTION

All work items contribute to the development and enhancement of the IRWM Plan. The schedule notes the specific milestones by which Plan Updates should occur once the technical studies have been completed. As documented in Attachment 3, the IRWMP has already been adopted by the individual RWMG members, and collectively as a group. Incorporation of new technical data and the foreseeable and/or potential changes in objectives could trigger re-adoption of the plan in the future, however timing is unknown and not dependent on these application funds.