

### Table 7-1 LA Gateway Region IRWMP Development Schedule

Month #		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mo/Yr		Feb-11	Mar-11	Apr-11	May-11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11	Jan-12	Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12
<b>Task 1- Continued Formulation of JPA</b>																			
	1.1	Continue Formulation of JPA																	
<b>Task 2 - Public Involvement Process and Meetings</b>																			
	2.1	Initial Public Meeting																	
	2.2	Develop Stakeholder List and Involvement Plan																	
	2.3	Public Meeting on Draft IRWMP																	
	2.4	Monthly and Special JPA Meetings																	
<b>Task 3 - Solicit and Hire Consultant</b>																			
	3.1	Solicit Consultant to Prepare IRWMP																	
	3.2	Select Consultant to Prepare and Complete IRWMP																	
<b>Task 4 - Consultant Prepares Draft IRWMP</b>																			
	4.1	Refine and Enhance Planning Objectives for IRWMP																	
	4.2	Develop Water Budget																	
	4.3	Compile and Analyze Storm Water Runoff Information																	
	4.4	Compile Existing Water Quality Information																	
	4.5	Develop Integrated Management Strategies for Region																	
	4.6	Develop Projects to Address Strategies																	
	4.7	Project Feasibility and Other Factors Review																	
	4.8	Integration Review																	
	4.9	Environmental Justice review																	
	4.10	Climate Change Vulnerability and Mitigation Review																	
	4.11	DAC Issues Review																	
	4.12	Conduct Project Prioritization and Review Process																	
	4.13	Develop IRWMP Implementation Component and Financial Plan																	
	4.14	Determine Impacts and Benefits																	
	4.15	Review Groundwater Monitoring Program																	
	4.16	Develop Data Management Methods																	
	4.17	Develop Plan Monitoring																	
<b>Task 5 - Draft IRWMP for JPA</b>																			
	5.1	Prepare Administrative Draft IRWMP																	
	5.2	Review of Administrative Draft by Participating Agencies - JPA																	
	5.3	JPA Review and Approval of Administrative Draft IRWMP																	
	5.4	Approval by JPA for Public Release of IRWMP																	
<b>Task 6 - Draft IRWMP for Public Review</b>																			
	6.1	Prepare Public Draft of IRWMP																	
	6.3	Review and Incorporate Public Comments into IRWMP																	
<b>Task 7 - Prepare Final IRWMP</b>																			
	7.1	Consultant Prepare Final IRWMP																	
	7.2	Adoption of IRWMP by Participating Agencies Governing Boards																	
	7.3	Final IRWMP submitted to DWR																	
	7.4	Prepare hard and soft copies of IRWMP																	
<b>Task 8 - Project Administration and Management</b>																			
	8.1	Contract Administration																	
	8.2	Project Management																	
	8.3	Project Reporting																	