

Upper Sacramento, McCloud, and Lower Pit 2015 IRWM Grant Proposal Schedule

		2015					2016											2017				
Month:		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Category Title		Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
(a)	Direct Project Administration								A, B			B			A, B			B			B	A, B
(b)	Land Purchase/Easement					C			C													
(c)	Planning/Design/Engineering/Environmental Documentation					D, E		D		E												
(d)	Construction/Implementation								F	G		H	H	H								
(e)	USR Implementation Costs																					

Task Milestones:

- A - Project labor code compliance binders complete, as applicable to the projects
- B - Quarterly and final reports to DWR
- C - Project easements acquired for projects requiring easement acquisition
- D - Environmental documents complete for projects requiring environmental review
- E - Permits acquired for projects requiring permits
- F - Notice of Award provided for projects involving construction
- G - Begin construction of projects involving construction activities
- H - Complete construction of projects involving construction activities