



Tuolumne Stanislaus IRWMP Proposition 84 Planning Grant Proposal *Attachment 5: Schedule*

The schedule included on the follow page represents the estimated schedule for preparation and adoption of the IRWM Plan for the Tuolumne - Stanislaus Region (T-S Region). A more detailed outline of the topics of individual meetings (Task 2 – Public Outreach) is provided in Table 2 of Attachment 3: Work Plan.

As required by the Integrated Regional Water Management (IRWM) Proposition 84 Planning Proposal Solicitation Package (PSP), this schedule is consistent with both Attachment 3: Work Plan and Attachment 4: Budget. The schedule was prepared based on the PSP's estimated agreement date of 17 January 2011 and concludes within two (2) years of the agreement date as required by DWR.

As discussed in the Background Section (Section I) of Attachment 3: Work Plan and as shown on the following schedule, the Planning Grant Committee (PGC) will be working with the Center for Collaborative Policy (CCP) on the Project Selection Criteria from November 2010 through July 2011. As shown on the schedule, during the months of January through March 2011, the T-S Region will select and negotiate a contract with an IRWM Plan Consultant which will be responsible for preparing the IRWM Plan document. The consultant contracting process will coincide with the Project Selection Criteria work facilitated by CCP. This schedule was developed with the intention starting the IRWM Plan preparation process in April 2011 to complement the Project Selection Criteria work. Therefore, the majority of the IRWM Plan preparation will be conducted from April 2011 through the IRWM Plan Adoption by the PGC which is projected to occur in January 2013.

