




# Administrative Draft IRWMP



For GWMA review



# Schedule





# Schedule

	11 Dec-12	12 Jan-13	13 Feb-13	14 Mar-13	15 Apr-13	16 May-13	17 Jun-13
					5/1	M	
	M	M	M	M	M	M	M
<b>Task 5 - Draft IRWMP for JPA</b>							
5.1 Prepare Administrative Draft IRWMP		A-D		A-D			
5.2 Review of Administrative Draft by Participating Agencies - JPA					4/5		
5.3 JPA Review and Approval of Administrative Draft IRWMP					4/5		
5.4 Approval by JPA for Public Release of IRWMP					4/15		
<b>Task 6 - Draft IRWMP for Public Review</b>							
6.1 Prepare Public Draft of IRWMP					P		
Public review period for Draft IRWMP							
6.2 Review and Incorporate Public Comments into IRWMP							
<b>Task 7 - Prepare Final IRWMP</b>							
7.1 Consultant Prepare Final IRWMP						F	
7.2 Adoption of IRWMP by Participating Agencies Governing Boards							A
7.3 Final IRWMP submitted to DWR							
7.4 Prepare hard and soft copies of IRWMP							
<b>Task 8 - Project Administration and Management</b>							
8.1 Contract Administration							
8.2 Project Management							
8.3 Project Reporting (Progress reports and Final Report)		P			P		F



## Schedule - Dates

- Distribute Administrative Draft – March 14
- Comments back by – April 5
- Release Public Review Draft IRWMP – April 15
- Public Meeting – May 1
- Public Comment Closes – May 15
- Final IRWMP available ~ June 3
- GWMA Adopts Final IRWMP – June 13