

## Attachment 4. Budget

### Introduction

The SSIRWMP identified a number of principal water issues in the planning region: (1) Water Quality; (2) Water Infrastructure; and (3) Institutional capacity and (4) Human capacity needs with a focus on DACs. The SSIRWMP describes a tremendous need for projects that address multiple imminent water issues and threats and achieves critical objectives – criteria met by each of the three projects contemplated in this proposal. Furthermore, all three project proponents have struggled to find funding sources to complete their respective projects – a gap that the DWR Implementation Grant Program is meant to fill. In addition, as shown later in the proposal, all three projects have high benefit to cost ratios.

### SPUD Project Budget

| Table 4 – Project Budget  |   |                        |  |                                      |            |
|---|---|------------------------|--|--------------------------------------|------------|
| Proposal Title: Meadow Restoration in the Kern River Watershed, Critical Aquatic Refuge Water Quality Enhancements, and Phase I of Southern Sierra DAC Wastewater Treatment Plant Improvement Project |   |                        |  |                                      |            |
| Project Title: Southern Sierra DAC Phase I Wastewater Treatment Plant Improvement Project   |   |                        |  |                                      |            |
| Project serves a need of a DAC?: "Yes" or "No" Yes  |   |                        |  |                                      |            |
| Funding Match Waiver request?: "Yes" or "No" Yes  |   |                        |  |                                      |            |
|   |   | (a)                    | (b)  | (c)                                  | (d)        |
| Category  |   | Requested Grant Amount | Cost Share: Non-State Fund Source* (Funding Match) | Cost Share: Other State Fund Source* | Total Cost |
| (1)   | Direct Project Administration                           |                        |  |                                      |            |
| (2)   | Planning/Design/Engineering/Environmental Documentation | \$298,275              | \$99,770   |                                      | \$398,245  |
| (3)   | Environmental Compliance/Mitigation/Enhancement         | \$8,000                |  |                                      | \$8,000    |
| (4)   | Other Costs   | \$7,500                |  |                                      | \$7,500    |
| (5)   | Grand Total (Sum rows (a) through (h) for each column)  | \$313,775              | \$99,770   | \$0                                  | \$413,545  |
| *List sources of funding: <i>SPUD ratepayers</i>  |   |                        |  |                                      |            |

The line item budget below depicts the funding requests and allocations per DWR Resource Category.

**Table 5. SPUD Line Item Budget**

| Line Item          | Resource Category   | Unit Cost | # of Units | Proponent Cost Share | DWR Grant Funding  | Other Fund Sources | DAC Funding Allocation | Total              |
|--------------------|---|-----------|------------|----------------------|--------------------|--------------------|------------------------|--------------------|
| <b>1</b>           | <b>Personnel Services</b>   |           |            |                      |                    |                    |                        |                    |
| <b>Task 1</b>      | <b>Direct Project Administration</b>  |           |            |                      |                    |                    |                        |                    |
| <b>Subtask 1.a</b> | <b>Project Admin</b>  |           |            |                      |                    |                    |                        |                    |
|                    | SPUD Administrative Staff   | 0         | 0          | \$0                  | \$14,875           | \$0                | \$14,875               | \$14,875.00        |
|                    | Task Subtotal   |           | <b>0</b>   | <b>\$0</b>           | <b>\$14,875</b>    | <b>\$0</b>         | <b>\$14,875</b>        | <b>\$14,875.00</b> |
| <b>Subtask 1.a</b> | <b>Project Management: Grant Reporting including the submittal of Quarterly progress reports, invoices, and final reports, and post completion reports.</b> |           |            |                      |                    |                    |                        |                    |
|                    | Project Manager   | 100       | 0          | \$0                  | \$5,000            | \$0                | \$7,500                | \$7,500.00         |
|                    | Task Subtotal   |           | <b>0</b>   | <b>\$0</b>           | <b>\$19,875.00</b> | <b>\$0</b>         | <b>\$19,875.00</b>     | <b>\$22,375.00</b> |
| <b>2</b>           | <b>Operating Expenses &lt;\$5,000</b>   |           |            |                      |                    |                    |                        |                    |
|                    | <b>Planning/Design/Engineering/Environmental Documentation</b>  |           |            |                      |                    |                    |                        |                    |
|                    | Document printing and production  | \$30      | 10         | \$0                  | \$300              | \$0                | \$300                  | \$300              |
|                    | Travel (mileage, meals)   | \$0.556   | 1,799      | \$0                  | \$1000             | \$0                | \$1000                 | \$1000             |
|                    | Reports   | \$20      | 5          | \$0                  | \$100              | \$0                | \$100                  | \$100              |
|                    | Task Subtotal   |           |            | <b>\$0</b>           | <b>\$1,400</b>     | <b>\$0</b>         | <b>\$1,400</b>         | <b>\$1,400.00</b>  |
| <b>3</b>           | <b>Professional &amp; Consultant Services</b>   |           |            |                      |                    |                    |                        |                    |
| <b>Task 2</b>      | <b>Planning/Design/Engineering/Environmental Documentation</b>  |           |            |                      |                    |                    |                        |                    |
| <b>Subtask 2.a</b> | <b>Reconnaissance-level Biological Surveys</b>  |           |            |                      |                    |                    |                        |                    |
|                    | Ecologist Consultant  | 100       | 100        | \$0                  | \$10,000           | \$0                | \$10,000               | \$10,000           |
|                    | Task Subtotal   |           | <b>100</b> | <b>\$0</b>           | <b>\$10,000</b>    | <b>\$0</b>         | <b>\$10,000</b>        | <b>\$10,000.00</b> |
| <b>Subtask 2.b</b> | <b>Hydrological Studies of Historical Surface Water Flows on the Tule River</b>   |           |            |                      |                    |                    |                        |                    |
|                    | Ecologist Consultant  | 100       | 50         | \$0                  | \$5,000            | \$0                | \$5,000                | \$5,000            |
|                    | Task Subtotal   |           | <b>50</b>  | <b>\$0</b>           | <b>\$5,000</b>     | <b>\$0</b>         | <b>\$5,000</b>         | <b>\$5,000.00</b>  |
| <b>Subtask 2.c</b> | <b>Focused biological studies and potential wetland determination/delineation</b>   |           |            |                      |                    |                    |                        |                    |
|                    | Ecologist Consultant  | 100       | 150        | \$0                  | \$15,000           | \$0                | \$15,000               | \$15,000           |
|                    | Task Subtotal   |           | <b>150</b> | <b>\$0</b>           | <b>\$15,000</b>    | <b>\$0</b>         | <b>\$15,000</b>        | <b>\$15,000.00</b> |
| <b>Subtask 2.d</b> | <b>Water Quality Testing</b>  |           |            |                      |                    |                    |                        |                    |
| Water quality      | Consulting Engineer (Task flat rate)  | N/A       | 1          | \$0                  | \$25,000           | \$0                | \$25,000               | \$25,000           |

|                       |   |     |     |             |           |     |           |              |
|-----------------------|---|-----|-----|-------------|-----------|-----|-----------|--------------|
| Water quality testing | Consulting Engineer (Task flat rate)      | N/A | 1   | \$0         | \$25,000  | \$0 | \$25,000  | \$25,000     |
|                       | Task Subtotal                             |     | 1   | \$0         | \$25,000  | \$0 | \$25,000  | \$25,000.00  |
| <b>Subtask 2.e</b>    | <b>Lab Data Analysis and Reports</b>      |     |     |             |           |     |           |              |
|                       | Consulting Engineer (Task flat rate)      | N/A | 1   | \$0         | \$15,000  | \$0 | \$15,000  | \$15,000     |
|                       | Task Subtotal                             |     | 1   | \$0         | \$15,000  | \$0 | \$15,000  | \$15,000.00  |
| <b>Subtask 2.f</b>    | <b>Draft Effluent Standards</b>           |     |     |             |           |     |           |              |
|                       | Consulting Engineer (Task flat rate)      | N/A | 1   | \$0         | \$100,000 | \$0 | \$100,000 | \$100,000    |
|                       | Task Subtotal                             |     | 1   | \$0         | \$100,000 | \$0 | \$100,000 | \$100,000.00 |
| <b>Subtask 2.g</b>    | <b>Initial System Design</b>              |     |     |             |           |     |           |              |
|                       | Consulting Engineer (Task flat rate)      | N/A | 1   | \$79,769.81 | \$100,000 | \$0 | \$100,000 | \$179,769.81 |
|                       | Task Subtotal                             |     | 1   | \$79,769.81 | \$100,000 | \$0 | \$100,000 | \$314,769.80 |
| <b>Subtask 2.h</b>    | <b>Restoration and Enhancement Design</b> |     |     |             |           |     |           |              |
|                       | Ecologist Consultant                      | 100 | 75  | \$0         | \$7,500   | \$0 | \$7,500   | \$7,500      |
|                       | Task Subtotal                             | 100 | 75  | \$0         | \$7,500   | \$0 | \$7,500   | \$7,500.00   |
| <b>Subtask 2.i</b>    | <b>Environmental Documentation</b>        |     |     |             |           |     |           |              |
|                       | Ecologist Consultant                      | 100 | 150 | \$0         | \$15,000  | \$0 | \$15,000  | \$15,000     |
|                       | Task Subtotal                             |     | 150 | \$0         | \$15,000  | \$0 | \$15,000  | \$15,000     |

#### 4. Project Budget

The Long Meadow Restoration Project has been supported in part through the receipt of a Sierra Nevada Conservancy Proposition 84 grant for \$72,000. These funds have provided some of the necessary pre-planning work and environmental review necessary for the preparation of the joint NEPA/CEQA document that will allow for implementation of the Long Meadow Restoration Project. The outcome from this collective work will be a fully supported decision specifying on-the-ground implementation measures to restore ecosystem conditions and protect natural and cultural resources.

Table XX below details the tasks associated with each budget category and shows a more detailed breakdown of the budget for each category.

| <b>Table 7 – Project Budget</b>  |   |                               |   |   |                   |
|--|---|-------------------------------|---|---|-------------------|
| <b>Proposal Title: Meadow Restoration in the Kern River Watershed, Critical Aquatic Refuge Water Quality Enhancements, and Phase I of Southern Sierra DAC Wastewater Treatment Plant Improvement Project</b> |   |                               |   |   |                   |
| <b>Project Title: <u>Long Meadow Restoration Project</u></b>   |   |                               |   |   |                   |
| Project serves a need of a DAC?: "No"  |   |                               |   |   |                   |
| Funding Match Waiver request?: "No"  |   |                               |   |   |                   |
|  |   | <b>(a)</b>                    | <b>(b)</b>  | <b>(c)</b>                                  | <b>(d)</b>        |
| <b>Category</b>  |   | <b>Requested Grant Amount</b> | <b>Cost Share: Non-State Fund Source* (Funding Match)</b> | <b>Cost Share: Other State Fund Source*</b> | <b>Total Cost</b> |
| <b>(a)</b>   | Direct Project Administration                                     | \$9,000                       |   |   | \$9,000           |
| <b>(b)</b>   | Land Purchase/Easement  |                               |   |   |                   |
| <b>(c)</b>   | Planning/Design/Engineering/Environmental Documentation           | \$28,290                      | 26,225  | \$72,000                                    | \$126,515         |
| <b>(d)</b>   | Construction/Implementation                                       | \$159,800                     |   |   | \$159,800         |
| <b>(e)</b>   | Environmental Compliance/Mitigation/Enhancement                   | \$ 21,985                     | \$45,110  |   | \$ 67,095         |
| <b>(f)</b>   | Construction Administration                                       | \$17,360                      |   |   | \$ 17,360         |
| <b>(g)</b>   | Other Costs (labor compliance)                                    | \$30,500                      |   |   | \$30,500          |
| <b>(h)</b>   | Construction/Implementation Contingency                           | \$13,800                      |   |   | \$ 13,800         |
| <b>(i)</b>   | <b>Grand Total<br/>(Sum rows (a) through (h) for each column)</b> | \$277,735                     | \$71,335  | \$72,000                                    | \$424,070         |

- **List sources of funding:** *Use as much space as required*

Column b – Forest Service in-kind - pre-NEPA resource assessment planning \$26,225

Column b – Forest Service in-kind - environmental compliance \$27,310

Column b - WildPlaces in-kind - environmental compliance \$17,800

\*- Column c - Sierra Nevada Conservancy Grant - \$72,000

Table XX. Project Tasks per Budget Category in Table 7

| Work Plan Task   | Sub Tasks  | Deliverables   |
|--|--|--|
| 1. Direct Project Administration   | <ul style="list-style-type: none"> <li>• Cooperative agreement and job code established</li> <li>• Grant Reporting including the submittal of Quarterly progress reports, invoices, and final reports, and post completion reports</li> </ul>  | <ul style="list-style-type: none"> <li>- Completed agreement and job code established through budget finance</li> <li>- Four progress reports per year, final report and post completion report</li> </ul>   |
| 2. Planning/Design /Engineering/ Environmental Documentation   | <ul style="list-style-type: none"> <li>• Layout work plan to achieve project completion</li> <li>• Final construction design/specifications for use by plug and pond contractor</li> <li>• Capacity building with Pond and Plug design</li> </ul>  | <ul style="list-style-type: none"> <li>- Work plan with budget, design, and appropriate administration and construction detail</li> <li>- Final AutoCad topographic design drawing with contract specifications</li> <li>- District Hydrologist Inspection and Training Report.</li> </ul>   |
| 3. Construction/ Implementation /Documentation: This category would include all construction activities for Pond and Plug establishment throughout the duration of the project | <ul style="list-style-type: none"> <li>• NEPA/CEQA Analysis <ul style="list-style-type: none"> <li>- Draft decision memo</li> <li>- 30 day commenting period</li> <li>- Response to comments analysis</li> <li>- Final decisions memo</li> <li>- Appeal period</li> </ul> </li> <li>• Procure, deliver and stockpile quarry rock for valley grade structure</li> <li>• Initiate and complete heavy equipment construction of pond and plug design including machine vegetation transplanting</li> <li>• Construct the valley grade structure using onsite fill and stockpiled</li> </ul> | <ul style="list-style-type: none"> <li>- Completed study results</li> <li>- 550 yds<sup>3</sup> delivered and stockpiled</li> <li>- Complete and replant two (2) earth fill plugs</li> <li>- Complete and replant one (1) earth/rock fill valley grade structure.</li> <li>- Completed project conforming to all design parameters.</li> <li>- Survey and completion of Annual Monitoring Report.</li> </ul> |

|   |   |   |
|---|---|---|
|   | quarry rock.<br><ul style="list-style-type: none"> <li>• Construction supervision, including final project staking, directing equipment work and construction quality control.</li> <li>• Completion of post project effectiveness monitoring (years 1-5).</li> <li>• Development of financing</li> </ul>   |   |
| 4. Environmental Compliance/Mitigation/Enhancement - The tasks related to the 7(e) budget category for native plant restoration includes (Wild Places | <ul style="list-style-type: none"> <li>• Acquire 401 permit (California State Water Quality Control Board) and 404 permit (Army Corps of Engineers) to meet State and Federal requirements for wetland restoration</li> <li>• Organize volunteer force, collect willow slips, and transport to nursery</li> <li>• Propagate willow slips to provide rooted stock for restoration project (2013 and 2014).</li> <li>• Organize volunteer work crews and plant approximately 500 -750 willows where specified following construction in 2013. Interplant any areas with mortality in 2014.</li> </ul> | <ul style="list-style-type: none"> <li>- Finalized permits</li> <li>- collect and transport 1000 willow slips</li> <li>- provide the availability of 1000 rooted willows (2 gal) for 2013/2014 implementation period.</li> <li>- Plant approximately 1000 rooted willows over the 2013/2014 implementation period.</li> </ul> |
| 5. Construction Administration/ Contracting   | <ul style="list-style-type: none"> <li>• Daily construction contract administration (Forest Service)</li> <li>• Find qualified construction contractors</li> </ul>  | <ul style="list-style-type: none"> <li>- Project administered to standard with signoff.</li> <li>- Contract in place</li> </ul>   |
| 6. Construction / Implementation Contingency  | <ul style="list-style-type: none"> <li>• Contract construction operation personnel</li> </ul>   | <ul style="list-style-type: none"> <li>- Contingency justification report for use of funds.</li> <li>- Project delivered to design specifications with signoff</li> </ul>   |
| 7. Evaluation/ Assessment   |   | <ul style="list-style-type: none"> <li>- Complete Surveys and annual report</li> </ul>  |
| 8. Other Costs  | Labor compliance plan development and implementation  | <ul style="list-style-type: none"> <li>- Labor compliance plan and Construction monitoring on site</li> </ul>   |

### Line Item Budget

This exhibit explains the budget items as seen in Table 7, Column A, fund request per budget category.

**Table XX – Long Meadow Project Line Item Budget**

| Line Item          | Resource Category   | Unit Cost | # of Units | Grantee Cost Share | DWR Grant Funding | Other Fund Sources | DAC Funding Allocation | Total   |
|--------------------|---|-----------|------------|--------------------|-------------------|--------------------|------------------------|---------|
| <b>1</b>           | <b>Personnel Services</b>   |           |            |                    |                   |                    |                        |         |
| <b>Task 1</b>      | <b>Direct Project Administration (Forest Service)</b>                               |           |            |                    |                   |                    |                        |         |
| <b>Subtask 1.1</b> | Grant Reporting/Contractor Coordination/Invoicing                                   |           |            |                    |                   |                    |                        |         |
|                    | Project Director (\$140/hour)   | 140       | 11         |                    | \$1,600           |                    |                        | \$1,600 |
|                    | Project Manager (\$55/hour)   | 55        | 40         |                    | \$2,200           |                    |                        | \$2,200 |
|                    | Task Subtotal   |           | 51         | 0                  | \$3,800           |                    |                        | \$3,800 |
|                    | <b>Cooperative agreement and job code established</b>                               |           |            |                    |                   |                    |                        | \$0     |
|                    | Project Director (\$140/hour)   | 140       | 3          |                    | \$400             |                    |                        | \$400   |
|                    | Project Manager (\$55/hour)   | 55        | 16         |                    | \$900             |                    |                        | \$900   |
|                    | Attorney (Contract Review) (\$200/hour)   | 200       | 1          |                    | \$100             |                    |                        | \$100   |
|                    | Task Subtotal   |           | 20         | \$0                | \$1,400           | \$0                |                        | \$1,400 |
| <b>Task 7</b>      | <b>Evaluation/Assessment</b>  |           |            |                    |                   |                    |                        |         |
|                    | Project Director (\$140/hour)   | 140       | 11         |                    | \$1,600           |                    |                        | \$1,600 |
|                    | Project Manager (\$55/hour)   | 55        | 40         |                    | \$2,200           |                    |                        | \$2,200 |
|                    | Task Subtotal   |           | \$51       |                    | \$3,800           |                    |                        | \$3,800 |
| <b>2</b>           | <b>Operating Expenses &lt;\$5,000</b>   |           |            |                    |                   |                    |                        |         |
| <b>Task 1</b>      | <b>Planning/Design/Engineering/Environmental Documentation</b>                      |           |            |                    |                   |                    |                        |         |
|                    | Document printing and production  |           |            | \$2,000            | \$1,000           |                    |                        | \$3,000 |
|                    | Travel (mileage, meals)   |           |            | \$0                | \$2,000           |                    |                        | \$2,000 |
|                    | Task Subtotal   |           |            | \$2,000            | \$3,000           |                    |                        | \$5,000 |
| <b>3</b>           | <b>Professional &amp; Consultant Services</b>                                       |           |            |                    |                   |                    |                        |         |
| <b>Task 1</b>      | <b>Planning/Design/Engineering/Environmental Documentation</b>                      |           |            |                    |                   |                    |                        |         |
| <b>Subtask 1.1</b> | <b>Final construction design/specifications for use by plug and pond contractor</b> |           |            |                    |                   |                    |                        |         |
|                    | Project Manager   | 140       | 29         |                    | \$4,030           |                    |                        | \$4,030 |
|                    | Principal Engineer  | 170       | 8          |                    | \$1,350           |                    |                        | \$1,350 |
|                    | Senior Engineer   | 140       | 11         |                    | \$1,550           |                    |                        | \$1,550 |
|                    | Senior Planner  | 120       | 7          |                    | \$875             |                    |                        | \$875   |
|                    | Associate/EIT Engr/Planner  | 100       | 18         |                    | \$1,750           |                    |                        | \$1,750 |
|                    | GIS Specialist  | 110       | 5          |                    | \$500             |                    |                        | \$500   |
|                    | Geologist Hydro Geologist   | 150       | 9          |                    | \$1,400           |                    |                        | \$1,400 |

|                    |  |      |     |          |          |          |  |           |
|--------------------|--|------|-----|----------|----------|----------|--|-----------|
|                    | Env Specialist   | 140  | 10  |          | \$1,400  |          |  | \$1,400   |
|                    | Senior Ecologist   | 120  | 4   |          | \$500    |          |  | \$500     |
|                    | Project Administrator  | 70   | 7   |          | \$490    |          |  | \$490     |
|                    | Admin Assistant  | 60   | 2   | \$24,225 | \$130    | \$72,000 |  | \$96,355  |
|                    | Task Subtotal  | 1320 | 110 | \$24,225 | \$13,975 | \$72,000 |  | \$110,200 |
| <b>Subtask 1.2</b> | <b>Capacity building with Pond and Plug design</b>   |      |     |          |          |          |  |           |
|                    | Project Manager/General Contractor   | 140  | 10  |          | \$1,400  |          |  | \$1,400   |
|                    | Principal Engineer   | 170  | 6   |          | \$1,000  |          |  | \$1,000   |
|                    | Senior Engineer  | 140  | 9   |          | \$1,320  |          |  | \$1,320   |
|                    | Senior Planner   | 120  | 7   |          | \$875    |          |  | \$875     |
|                    | Associate/EIT Engr/Planner   | 100  | 18  |          | \$1,800  |          |  | \$1,800   |
|                    | GIS Specialist   | 110  | 5   |          | \$500    |          |  | \$500     |
|                    | Geologist Hydro Geologist  | 150  | 12  |          | \$1,800  |          |  | \$1,800   |
|                    | Env Specialist   | 140  | 11  |          | \$1,500  |          |  | \$1,500   |
|                    | Senior Ecologist   | 120  | 4   |          | \$500    |          |  | \$500     |
|                    | Project Administrator  | 70   | 7   |          | \$490    |          |  | \$490     |
|                    | Admin Assistant  | 60   | 2   |          | \$130    |          |  | \$130     |
|                    | Task Subtotal  |      | 91  | \$0      | \$11,315 | \$0      |  | \$11,315  |
| <b>Task 2</b>      | <b>Construction/Implementation</b>   |      |     |          |          |          |  |           |
| <b>Subtask 2.1</b> | <b>Procure, deliver and stockpile quarry rock for valley grade structure</b>   |      |     |          |          |          |  |           |
|                    | Project Manager/General Contractor   | 140  | 49  |          | \$6,800  |          |  | \$6,800   |
|                    | Principal Engineer   | 170  | 25  |          | \$4,200  |          |  | \$4,200   |
|                    | Senior Engineer  | 140  | 24  |          | \$3,350  |          |  | \$3,350   |
|                    | Senior Planner   | 120  | 17  |          | \$2,000  |          |  | \$2,000   |
|                    | Associate/EIT Engr/Planner   | 100  | 14  |          | \$1,400  |          |  | \$1,400   |
|                    | GIS Specialist   | 110  | 0   |          | \$0      |          |  | \$0       |
|                    | Geologist Hydro Geologist  | 150  | 30  |          | \$4,500  |          |  | \$4,500   |
|                    | Env Specialist   | 140  | 6   |          | \$800    |          |  | \$800     |
|                    | Senior Ecologist   | 120  | 7   |          | \$800    |          |  | \$800     |
|                    | Project Administrator  | 70   | 0   |          | \$0      |          |  | \$0       |
|                    | Admin Assistant  | 60   | 0   |          | \$0      |          |  | \$0       |
|                    | Task Subtotal  |      | 170 | \$0      | \$23,850 |          |  | \$23,850  |
| <b>Subtask 2.2</b> | <b>Initiate and complete heavy equipment construction of pond and plug design including machine vegetation transplanting</b> |      |     |          |          |          |  |           |
|                    | Project Manager/General Contractor   | 140  | 89  |          | \$12,500 |          |  | \$12,500  |
|                    | Principal Engineer   | 170  | 13  |          | \$2,200  |          |  | \$2,200   |
|                    | Senior Engineer  | 140  | 23  |          | \$3,200  |          |  | \$3,200   |
|                    | Senior Planner   | 120  | 17  |          | \$1,980  |          |  | \$1,980   |
|                    | Associate/EIT Engr/Planner   | 100  | 23  |          | \$2,300  |          |  | \$2,300   |



|                    |  |     |     |     |          |  |  |          |
|--------------------|--|-----|-----|-----|----------|--|--|----------|
|                    | GIS Specialist   | 110 | 0   |     | \$0      |  |  | \$0      |
|                    | Geologist Hydro Geologist  | 150 | 40  |     | \$6,000  |  |  | \$6,000  |
|                    | Env Specialist   | 140 | 7   |     | \$1,000  |  |  | \$1,000  |
|                    | Senior Ecologist   | 120 | 8   |     | \$1,000  |  |  | \$1,000  |
|                    | Project Administrator  | 70  | 0   |     | \$0      |  |  | \$0      |
|                    | Admin Assistant  | 60  | 0   |     | \$0      |  |  | \$0      |
|                    | Task Subtotal  |     | 220 | \$0 | \$30,180 |  |  | \$30,180 |
| <b>Subtask 2.3</b> | <b>Construct the valley grade structure using onsite fill and stockpiled quarry rock.</b>                                    |     |     |     |          |  |  |          |
|                    | Project Manager/General Contractor   | 140 | 53  |     | \$7,400  |  |  | \$7,400  |
|                    | Principal Engineer   | 170 | 27  |     | \$4,600  |  |  | \$4,600  |
|                    | Senior Engineer  | 140 | 37  |     | \$5,200  |  |  | \$5,200  |
|                    | Senior Planner   | 120 | 28  |     | \$3,333  |  |  | \$3,333  |
|                    | Associate/EIT Engr/Planner   | 100 | 10  |     | \$1,000  |  |  | \$1,000  |
|                    | GIS Specialist   | 110 | 0   |     | \$0      |  |  | \$0      |
|                    | Geologist Hydro Geologist  | 150 | 42  |     | \$6,300  |  |  | \$6,300  |
|                    | Env Specialist   | 140 | 7   |     | \$1,000  |  |  | \$1,000  |
|                    | Senior Ecologist   | 120 | 8   |     | \$1,000  |  |  | \$1,000  |
|                    | Project Administrator  | 70  | 0   |     | \$0      |  |  | \$0      |
|                    | Admin Assistant  | 60  | 0   |     | \$0      |  |  | \$0      |
|                    | Task Subtotal  |     |     | \$0 | \$29,833 |  |  | \$29,833 |
| <b>Subtask 2.4</b> | <b>Construction supervision, including final project staking, directing equipment work and construction quality control.</b> |     |     |     |          |  |  |          |
|                    | Project Manager/General Contractor   | 140 | 143 |     | \$20,000 |  |  | \$20,000 |
|                    | Principal Engineer   | 170 | 55  |     | \$9,300  |  |  | \$9,300  |
|                    | Senior Engineer  | 140 | 45  |     | \$6,270  |  |  | \$6,270  |
|                    | Senior Planner   | 120 | 28  |     | \$3,333  |  |  | \$3,333  |
|                    | Associate/EIT Engr/Planner   | 100 | 23  |     | \$2,333  |  |  | \$2,333  |
|                    | GIS Specialist   | 110 | 0   |     | \$0      |  |  | \$0      |
|                    | Geologist Hydro Geologist  | 150 | 89  |     | \$13,333 |  |  | \$13,333 |
|                    | Env Specialist   | 140 | 10  |     | \$1,333  |  |  | \$1,333  |
|                    | Senior Ecologist   | 120 | 11  |     | \$1,333  |  |  | \$1,333  |
|                    | Project Administrator  | 70  | 0   |     | \$0      |  |  | \$0      |
|                    | Admin Assistant  | 60  | 0   |     | \$0      |  |  | \$0      |
|                    | Task Subtotal  |     |     | \$0 | \$57,237 |  |  | \$57,237 |
| <b>Subtask 2.5</b> | <b>Completion of post project effectiveness monitoring (years 1-5).</b>  |     |     |     |          |  |  |          |
|                    | Project Manager/General Contractor   | 140 | 40  |     | \$5,640  |  |  | \$8,640  |
|                    | Principal Engineer   | 170 | 18  |     | \$3,000  |  |  | \$5,200  |
|                    | Senior Engineer  | 140 | 16  |     | \$2,200  |  |  | \$3,160  |
|                    | Senior Planner   | 120 | 8   |     | \$960    |  |  | \$2,260  |

|                    |  |     |     |          |          |     |  |          |
|--------------------|--|-----|-----|----------|----------|-----|--|----------|
|                    | Associate/EIT Engr/Planner   | 100 | 13  |          | \$1,300  |     |  | \$1,300  |
|                    | GIS Specialist   | 110 | 0   |          | \$0      |     |  | \$4,000  |
|                    | Geologist Hydro Geologist  | 150 | 27  |          | \$4,000  |     |  | \$4,800  |
|                    | Env Specialist   | 140 | 6   |          | \$800    |     |  | \$1,600  |
|                    | Senior Ecologist   | 120 | 7   |          | \$800    |     |  | \$800    |
|                    | Project Administrator  | 70  | 0   |          | \$0      |     |  | \$0      |
|                    | Admin Assistant  | 60  | 0   |          | \$0      |     |  | \$0      |
|                    | Task Subtotal  |     |     | \$0      | \$18,700 | \$0 |  | \$18,700 |
| <b>Task 4</b>      | <b>Environmental Compliance/Mitigation/Enhancement</b>   |     |     |          |          |     |  |          |
| <b>Task 4.1</b>    | <b>Organize volunteer force, collect willow slips, and transport to nursery</b>                |     |     |          |          |     |  |          |
|                    | Project Manager/General Contractor   | 140 | 18  |          | \$2,500  |     |  | \$2,500  |
|                    | Principal Engineer   | 170 | 1   |          | \$150    |     |  | \$150    |
|                    | Senior Engineer  | 140 | 1   |          | \$200    |     |  | \$200    |
|                    | Senior Planner   | 120 | 7   |          | \$800    |     |  | \$800    |
|                    | Associate/EIT Engr/Planner   | 100 | 0   |          | \$0      |     |  | \$0      |
|                    | GIS Specialist   | 110 | 0   |          | \$0      |     |  | \$0      |
|                    | Geologist Hydro Geologist  | 150 | 2   |          | \$300    |     |  | \$300    |
|                    | Env Specialist   | 140 | 9   |          | \$1,200  |     |  | \$1,200  |
|                    | Senior Ecologist   | 120 | 13  |          | \$1,600  |     |  | \$1,600  |
|                    | Project Administrator  | 70  | 6   |          | \$400    |     |  | \$400    |
|                    | Admin Assistant  | 60  | 3   | \$45,110 | \$200    |     |  | \$45,310 |
|                    | Task Subtotal  |     | 60  | \$45,110 | \$7,350  | \$0 |  | \$52,460 |
| <b>Task 4.2</b>    | <b>Propagate willow slips to provide rooted stock for restoration project (2013 and 2014).</b> |     |     |          |          |     |  |          |
|                    | Project Manager  | 140 | 24  |          | \$3,300  |     |  | \$3,300  |
|                    | Principal Engineer   | 170 | 7   |          | \$1,200  |     |  | \$1,200  |
|                    | Senior Engineer  | 140 | 8   |          | \$1,140  |     |  | \$1,140  |
|                    | Senior Planner   | 120 | 13  |          | \$1,600  |     |  | \$1,600  |
|                    | Associate/EIT Engr/Planner   | 100 | 0   |          | \$0      |     |  | \$0      |
|                    | GIS Specialist   | 110 | 0   |          | \$0      |     |  | \$0      |
|                    | Geologist Hydro Geologist  | 150 | 13  |          | \$2,000  |     |  | \$2,000  |
|                    | Env Specialist   | 140 | 11  |          | \$1,500  |     |  | \$1,500  |
|                    | Senior Ecologist   | 120 | 24  |          | \$2,900  |     |  | \$2,900  |
|                    | Project Administrator  | 70  | 9   |          | \$595    |     |  | \$595    |
|                    | Admin Assistant  | 60  | 7   |          | \$400    |     |  | \$400    |
|                    | Task Subtotal  |     | 115 | \$0      | \$14,635 | \$0 |  | \$14,635 |
| <b>Task 5</b>      | <b>Construction Administration</b>   |     |     |          |          |     |  |          |
| <b>Subtask 5.1</b> | <b>Daily construction contract administration (Forest</b>                                      |     |     |          |          |     |  |          |

|                        |  |      |     |                 |                  |                 |            |                  |
|------------------------|--|------|-----|-----------------|------------------|-----------------|------------|------------------|
|                        | <b>Service)</b>  |      |     |                 |                  |                 |            |                  |
|                        | Project Director (\$140/hour)  | 140  | 69  |                 | \$9,620          |                 |            | \$9,620          |
|                        | Project Manager (\$55/hour)  | 55   | 103 |                 | \$5,640          |                 |            | \$5,640          |
|                        | Attorney (Contract Review)<br>(\$200/hour)                                       | 200  | 11  |                 | \$2,100          |                 |            | \$2,100          |
|                        | Task Subtotal  |      | 182 | \$0             | \$17,360         | \$0             |            | \$17,360         |
| <b>Task 6</b>          | <b>Construction/Implementati<br/>on Contingency</b>                              |      |     |                 |                  |                 |            |                  |
| <b>Subtask<br/>6.1</b> | <b>Contingency justification<br/>report to be provided for use<br/>of funds.</b> |      |     |                 |                  |                 |            |                  |
|                        | Project Manager  | 140  | 22  |                 | \$3,100          |                 |            | \$3,100          |
|                        | Principal Engineer   | 170  | 13  |                 | \$2,150          |                 |            | \$2,150          |
|                        | Senior Engineer  | 140  | 14  |                 | \$1,932          |                 |            | \$1,932          |
|                        | Senior Planner   | 120  | 5   |                 | \$622            |                 |            | \$622            |
|                        | Associate/EIT Engr/Planner   | 100  | 0   |                 | \$0              |                 |            | \$0              |
|                        | GIS Specialist   | 110  | 0   |                 | \$0              |                 |            | \$0              |
|                        | Geologist Hydro Geologist  | 150  | 6   |                 | \$828            |                 |            | \$828            |
|                        | Env Specialist   | 140  | 11  |                 | \$1,546          |                 |            | \$1,546          |
|                        | Senior Ecologist   | 120  | 18  |                 | \$2,126          |                 |            | \$2,126          |
|                        | Project Administrator  | 70   | 14  |                 | \$1,000          |                 |            | \$1,000          |
|                        | Admin Assistant  | 60   | 8   |                 | \$497            |                 |            | \$497            |
|                        | Task Subtotal  | 1320 | 111 | \$0             | \$13,800         | \$0             |            | \$13,800         |
| <b>Task 8</b>          | <b>Other Costs</b>   |      |     |                 |                  |                 |            |                  |
|                        | Labor Compliance Plan<br>development   | 75   | 47  |                 | \$3,500          |                 |            | \$3,500          |
|                        | Labor Compliance Plan<br>Implementation  | 75   | 360 |                 | \$27,000         |                 |            | \$27,000         |
|                        | Task Subtotal  |      |     |                 | \$30,500         |                 |            | \$30,500         |
| <b>Total</b>           |  |      |     | <b>\$71,335</b> | <b>\$280,735</b> | <b>\$72,000</b> | <b>\$0</b> | <b>\$424,070</b> |

#### 4. Budget

The Kings River Critical Aquatic Refuge Water Quality Enhancements in Mill Flat Creek Project has been supported in part through in-kind contributions from Sequoia National Forest. The outcome from this collective work will be the improvement of water quality conditions and the protection natural and cultural resources in a critical watershed.

| <b>Table 7 – Project Budget</b>   |   |   |   |   |                               |
|---|---|---|---|---|-------------------------------|
| <b>Proposal Title:___ Meadow Restoration in the Kern River Watershed, Critical Aquatic Refuge Water Quality Enhancements, and Phase I of Southern Sierra DAC Wastewater Treatment Plant Improvement Project</b>                 |   |   |   |   |                               |
| <b>Project Title:___ Kings River Critical Aquatic Refuge Water Quality Enhancements in Mill Flat Creek Project _____</b>  |   |   |   |   |                               |
| Project serves a need of a DAC?: "No"   |   |   |   |   |                               |
| Funding Match Waiver request?: "No"   |   |   |   |   |                               |
| <b>Category</b>   |   | <b>(a)<br/>Requested<br/>Grant<br/>Amount</b> | <b>(b)<br/>Cost<br/>Share:<br/>Non-State<br/>Fund<br/>Source*<br/>(Funding<br/>Match)</b> | <b>(c)<br/>Cost<br/>Share:<br/>Other<br/>State<br/>Fund<br/>Source*</b> | <b>(d)<br/>Total<br/>Cost</b> |
| <b>(a)</b>  | Direct Project Administration   |   | \$5,000   |   | \$5,000                       |
| <b>(b)</b>  | Land Purchase/Easement  |   |   |   |                               |
| <b>(c)</b>  | Planning/Design/Engineering/<br>Environmental Documentation           | \$18,500                                      |   |   | \$18,500                      |
| <b>(d)</b>  | Construction/Implementation   | \$60,000                                      |   |   | \$60,000                      |
| <b>(e)</b>  | Environmental Compliance/<br>Mitigation/Enhancement                   |   |   |   |                               |
| <b>(f)</b>  | Construction Administration   |   | \$5,000   |   | \$5,000                       |
| <b>(g)</b>  | Other Costs   |   | \$10,000  | \$10,500  | \$20,500                      |
| <b>(h)</b>  | Construction/Implementation<br>Contingency                            |   |   |   |                               |
| <b>(i)</b>  | <b>Grand Total<br/>(Sum rows (a) through (h)<br/>for each column)</b> | \$78,500                                      | \$20,000  |   | \$108,500                     |
| <b>*List sources of funding: Use as much space as required</b><br>- Forest Service appropriated funds will be provided as a cost share.<br>(c) Marianne Emmendorfer Planner, Steven Ray lead Engineer, Kyle Wright Hydrologist, |   |   |   |   |                               |

Fletcher Linton Botanist and Soils, Nina Hemphill Fisheries, Jeff Cordes Wildlife  
(d) Decommissioning will be done by engineering, hydrological and seasonal staff,  
(g) Native grasses and plants for stabilizing soils and preventing invasive weeds will be purchased, and planting may be contracted to a local company (following USDA regulations).

DRAFT

**Line Item Budget**

This exhibit explains the budget items as seen in Table 7, Column A, fund request per budget category.

Table XX – Kings River Critical Aquatic Refuge Water Quality Enhancements in Mill Flat Creek Project

| Line Item          | Resource Category   | Unit Cost | # of Units | Grantee Cost Share | DWR Grant Funding | Other Fund Sources | DAC Funding Allocation | Total   |
|--------------------|---|-----------|------------|--------------------|-------------------|--------------------|------------------------|---------|
| <b>1</b>           | <b>Personnel Services</b>   |           |            |                    |                   |                    |                        |         |
| <b>Task 1</b>      | <b>Direct Project Administration (Forest Service)</b>   |           |            |                    |                   |                    |                        |         |
| <b>Subtask 1.1</b> | <b>Grants and agreements specialist and development of cooperative agreement.</b>   |           |            |                    |                   |                    |                        |         |
|                    | Project Director (\$140/hour)   | 140       | 7          | \$1,000            |                   |                    |                        | \$1,000 |
|                    | Project Manager (\$55/hour)   | 55        | 27         | \$1,500            |                   |                    |                        | \$1,500 |
|                    | Task Subtotal   |           | 34         | \$2,500            |                   |                    |                        | \$2,500 |
| <b>Subtask 1.2</b> | <b>Grant Reporting including the submittal of Quarterly progress reports, invoices, and final reports, and post completion reports.</b> |           |            |                    |                   |                    |                        |         |
|                    | Project Director (\$140/hour)   | 140       | 4          | \$500              |                   |                    |                        | \$500   |
|                    | Project Manager (\$55/hour)   | 55        | 15         | \$800              |                   |                    |                        | \$800   |
|                    | Attorney (Review) (\$200/hour)  | 200       | 1          | \$200              |                   |                    |                        | \$200   |
|                    | Task Subtotal   |           | 19         | \$1,500            | \$0               | \$0                |                        | \$1,500 |
| <b>Task 7</b>      | <b>Evaluation/Assessment</b>  |           |            |                    |                   |                    |                        |         |
|                    | Project Director (\$140/hour)   | 140       | 7          | \$1,000            |                   |                    |                        | \$1,000 |
|                    | Project Manager (\$55/hour)   | 55        | 27         | \$1,500            |                   |                    |                        | \$1,500 |
|                    | Task Subtotal   |           | 34         | \$2,500            |                   |                    |                        | \$2,500 |
| <b>2</b>           | <b>Operating Expenses &lt;\$5,000</b>   |           |            |                    |                   |                    |                        |         |
| <b>Task 1</b>      | <b>Planning/Design/Engineering/Environmental Documentation</b>  |           |            |                    |                   |                    |                        |         |
|                    | Document printing and production  |           |            | \$2,000            |                   |                    |                        | \$2,000 |
|                    | Travel (mileage, meals)   |           |            | \$500              |                   |                    |                        | \$500   |
|                    | Task Subtotal   |           |            | \$2,500            | \$0               |                    |                        | \$2,500 |

|                    |   |     |     |         |          |     |  |          |
|--------------------|---|-----|-----|---------|----------|-----|--|----------|
| <b>3</b>           | <b>Equipment and Other Expenses &gt;\$5,000</b>                                     |     |     |         |          |     |  |          |
| <b>Subtask 3.1</b> | <b>Procure decommissioning materials (i.e. riprap), equipment</b>                   |     |     |         |          |     |  |          |
|                    | Track Excavator (medium)  | 300 | 100 |         | \$14,100 |     |  | \$14,100 |
|                    | Track Loader (medium)   | 300 | 80  |         | \$11,000 |     |  | \$11,000 |
|                    | Quarry Rock (riprap)  | 25  | 272 |         | \$6,800  |     |  | \$6,800  |
|                    | <b>Task Subtotal</b>  |     | 452 | \$0     | \$31,900 |     |  | \$31,900 |
| <b>4</b>           | <b>Professional &amp; Consultant Services</b>                                       |     |     |         |          |     |  |          |
| <b>Task 1</b>      | <b>Planning/Design/Engineering/Environmental Documentation</b>                      |     |     |         |          |     |  |          |
| <b>Subtask 1.1</b> | <b>NEPA analysis and decision document</b>  |     |     |         |          |     |  |          |
|                    | Project Director (\$140/hour)   | 120 | 7   | \$800   | \$1,000  |     |  | \$1,800  |
|                    | Project Manager (\$55/hour)   | 55  | 13  | \$700   | \$1,500  |     |  | \$2,200  |
|                    | Hydrologist   | 100 | 5   | \$500   | \$1,000  |     |  | \$1,500  |
|                    | Engineer  | 100 | 5   | \$500   | \$1,500  |     |  | \$2,000  |
|                    | <b>Task Subtotal</b>  | 375 | 19  | \$2,500 | \$5,000  | \$0 |  | \$7,500  |
| <b>Subtask 1.2</b> | <b>Layout work plan to achieve project completion</b>                               |     |     |         |          |     |  |          |
|                    | Project Director (\$140/hour)   | 120 | 7   | \$800   | \$1,000  |     |  | \$1,800  |
|                    | Project Manager (\$55/hour)   | 55  | 13  | \$700   | \$1,500  |     |  | \$2,200  |
|                    | Hydrologist   | 100 | 5   | \$500   | \$1,000  |     |  | \$1,500  |
|                    | Engineer  | 100 | 5   | \$500   | \$1,500  |     |  | \$2,000  |
|                    | <b>Task Subtotal</b>  |     | 19  | \$2,500 | \$5,000  | \$0 |  | \$7,500  |
| <b>Subtask 1.3</b> | <b>Resurvey SCI Plot</b>  |     |     |         |          |     |  |          |
|                    | Project Director (\$140/hour)   | 120 | 8   |         | \$800    |     |  | \$800    |
|                    | Project Manager (\$55/hour)   | 55  | 27  |         | \$1,000  |     |  | \$1,000  |
|                    | Hydrologist   | 100 | 10  |         | \$400    |     |  | \$400    |
|                    | Engineer  | 100 | 15  |         | \$300    |     |  | \$300    |
|                    | <b>Task Subtotal</b>  |     |     | \$0     | \$2,500  |     |  | \$2,500  |
| <b>Task 2</b>      | <b>Design</b>   |     |     |         |          |     |  |          |
| <b>Subtask 2.1</b> | <b>Engineers and hydrology staff design decommissioning activities as necessary</b> |     |     |         |          |     |  |          |
|                    | Project Director (\$140/hour)   | 120 | 7   | \$800   |          |     |  | \$800    |
|                    | Project Manager (\$55/hour)   | 55  | 13  | \$700   |          |     |  | \$700    |
|                    | Hydrologist   | 100 | 5   | \$500   |          |     |  | \$500    |

Southern Sierra Integrated Regional Water Management Group

|                    |  |     |     |         |          |     |  |          |
|--------------------|--|-----|-----|---------|----------|-----|--|----------|
|                    | Engineer   | 100 | 5   | \$500   |          |     |  | \$500    |
|                    | Task Subtotal  |     | 19  | \$2,500 | \$0      | \$0 |  | \$2,500  |
| <b>Subtask 2.4</b> | <b>Decommissioning Contract Work</b>   |     |     |         |          |     |  |          |
|                    | Project Manager/General Contractor   | 130 | 120 |         | \$15,600 |     |  | \$15,600 |
|                    | Task Subtotal  |     | 120 | \$0     | \$15,600 | \$0 |  | \$15,600 |
| <b>Task 3</b>      | <b>Construction</b>  |     |     |         |          |     |  |          |
| <b>Subtask 3.1</b> | <b>Procure Contractor Services</b>   |     |     |         |          |     |  |          |
|                    | Project Director (\$140/hour)  | 120 | 8   |         | \$1,000  |     |  | \$1,000  |
|                    | Project Manager (\$55/hour)  | 55  | 27  |         | \$1,500  |     |  | \$1,500  |
|                    | Task Subtotal  |     |     | \$0     | \$2,500  |     |  | \$2,500  |
| <b>Task 4</b>      | <b>Documentation</b>   |     |     |         |          |     |  |          |
| <b>Subtask 4.1</b> | <b>NEPA/CEQA Analysis; Contract</b>  |     |     |         |          |     |  |          |
|                    | Project Director (\$140/hour)  | 140 | 21  |         | \$3,000  |     |  | \$3,000  |
|                    | Project Manager (\$55/hour)  | 55  | 73  |         | \$4,000  |     |  | \$4,000  |
|                    | Hydrologist  | 100 | 0   |         | \$2,000  |     |  | \$2,000  |
|                    | Engineer   | 100 | 0   |         | \$2,000  |     |  | \$2,000  |
|                    | Attorney (Contract Review) (\$200/hour)  | 200 | 3   |         | \$500    |     |  | \$500    |
|                    | Task Subtotal  |     | 97  | \$0     | \$11,500 | \$0 |  | \$11,500 |
| <b>Task 5</b>      | <b>Contracting</b>   |     |     |         |          |     |  |          |
| <b>Subtask 5.1</b> | <b>Solicit contractor bids and award to qualified construction contractors</b> |     |     |         |          |     |  |          |
|                    | Project Director (\$140/hour)  | 140 | 7   |         | \$1,000  |     |  | \$1,000  |
|                    | Project Manager (\$55/hour)  | 55  | 20  |         | \$2,000  |     |  | \$2,000  |
|                    | Hydrologist  | 100 | 0   |         | \$500    |     |  | \$500    |
|                    | Engineer   | 100 | 0   |         | \$500    |     |  | \$500    |
|                    | Attorney (Contract Review) (\$200/hour)  | 200 | 3   |         | \$500    |     |  | \$500    |
|                    | Task Subtotal  |     | 27  | \$0     | \$4,500  | \$0 |  | \$4,500  |
| <b>Subtask 5.2</b> | <b>Labor Compliance</b>  |     |     |         |          |     |  |          |
|                    | Plan development   | 75  | 47  |         | \$3,500  |     |  | \$3,500  |
|                    | Plan Implementation  | 75  | 93  |         | \$7,000  |     |  | \$7,000  |
|                    | Task Subtotal  |     | 140 |         | \$10,500 |     |  | \$10,500 |
| <b>Task 6</b>      | <b>Construction</b>  |     |     |         |          |     |  |          |



Southern Sierra Integrated Regional Water Management Group

|              | Administration                     |     |            |                 |                 |            |            |                  |
|--------------|------------------------------------|-----|------------|-----------------|-----------------|------------|------------|------------------|
|              | Project Manager/General Contractor | 130 | 38         | \$5,000         |                 |            |            |                  |
|              | Task Subtotal                      |     | 38         | \$5,000         | \$0             |            |            | \$5,000          |
| <b>Total</b> |                                    |     | <b>808</b> | <b>\$19,000</b> | <b>\$89,000</b> | <b>\$0</b> | <b>\$0</b> | <b>\$110,500</b> |

DRAFT

## Attachment 4. Budget

The table below summarizes the entire funding request for the grant application. Each of the project budgets are in the body of the application.

| <b>Table 18 – Summary Budget</b>   |   |   |   |   |   |                        |
|--|---|---|---|---|---|------------------------|
| <b>Proposal Title: Restoring the Kern and Kings River Watersheds and Improving Project Integration and Design for Disadvantaged Communities in the Southern Sierra</b> |   |   |   |   |   |                        |
|  |   | (a)                                     | (b)                                       | (c)   | (d)                                     | (e)                    |
|  | <b>Individual Project Title</b>   | <b>Requested Grant Amount</b>           | <b>Cost Share: Non-State Fund Source*</b> | <b>Cost Share: Other State Fund Source*</b> | <b>Total Cost</b>                       | <b>% Funding Match</b> |
|  |   |   | <b>(Funding Match)</b>                    |   |   | <b>(col. b/col. d)</b> |
|  |   | Grand Total                             | Grand Total                               | Grand Total                                 | Grand Total                             |                        |
|  |   | (Sum rows (a) through (h) from Table 7) | (Sum rows (a) through (h) from Table 7)   | (Sum rows (a) through (h) from Table 7)     | (Sum rows (a) through (h) from Table 7) |                        |
| <b>(a)</b>   | SPUD  | \$313,775                               | \$99,770                                  | \$0   | \$413,545                               | 32%                    |
| <b>(b)</b>   | Mill Flat Creek   | \$59,000                                | \$10,000                                  | \$0   | \$69,000                                | 20%                    |
| <b>(c)</b>   | Long Meadow   | \$279,815                               | \$71,335                                  | \$72,920                                    | \$424,070                               | 28%                    |
| <b>(i)</b>   | Proposal Total  |   |   |   |   |                        |
|  | (Sum rows (a) through (h) for each column)  | \$652,590                               | \$181,105                                 | \$72,920                                    | \$906,615                               |                        |
|  | Project Administration (8% of grant total)  | \$52,200                                |   |   | \$52,200                                |                        |
| <b>(j)</b>   | DAC Funding Match Waiver Total  |   |   |   |   |                        |
|  | (Sum column (d) only for projects seeking DAC funding match waiver in rows (a) through (h)) |   |   |   |   |                        |
| <b>(k)</b>   | Grand Total   |   |   |   |   |                        |
|  | (Subtract row (j) from row (i) and recalculate column (e) – Funding Match %)                | <b>\$704,790</b>                        | <b>\$181,105</b>                          | <b>\$72,920</b>                             | <b>\$958,815</b>                        | <b>26%</b>             |