



# Schedule

## Fulfilling Plan Standards through Focused Planning Studies and Programmatic Operations

### PROPOSAL SCHEDULE

Assumed Grant Start Date: August 16, 2012

		2012					2013												2014
		August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January
Chapter 1: Sustain and build upon Inyo-Mono IRWM Program operations																			
	1.1 Meetings and stakeholder communications																		
	1.2 Governance and organizational structure																		
	1.3 Grant and project administration																		
	1.4 Liaison with statewide planning entities																		
	1.5 Conference presentations																		
Chapter 2: Planning Studies																			
2.A Oak Creek Stream Stabilization Technical Study																			
	2.A.1 Project administration, coordination, and stakeholder meetings																		
	2.A.2 Data collection and inventory																		
	2.A.3 Develop report with alternatives, and IRWM Plan update																		
	2.A.4 Presentation of results and findings																		
2.B West Walker River Restoration Planning Study																			
	2.B.1 Project administration																		
	2.B.1.1 Project coordination																		
	2.B.1.2 Request for Proposal for project consultant																		
	2.B.1.3 Project consultant selection and contract																		
	2.B.1.4 Grant Reporting																		
	2.B.2 Outreach/information gathering and analysis																		
	2.B.2.1 Convene community meetings																		
	2.B.2.2 Inyo-Mono RW MG outreach																		
	2.B.2.3 Agency data gathering and analysis																		
	2.B.3 Drafting and dissemination of West Walker River restoration plan																		
	2.B.3.1 Draft West Walker River Restoration Plan																		
	2.B.3.2 Presentation of plan to community and RWMG																		
	2.B.3.3 Integrate restoration plan into Inyo-Mono IRWM Plan																		
2.C Town of Mammoth Lakes Stormwater Management Plan																			
	2.C.1 Project administration																		
	2.C.2 Develop Town of Mammoth Lakes Stormwater Management Plan																		
	2.C.3 Implement strategic aspects of the Stormwater Management Plan																		
	2.C.3.1 Engage US Forest Service and Mammoth Mountain Ski Area																		
	2.C.3.2 Develop options memo																		
	2.C.3.3 Develop comprehensive outreach program																		
	2.C.3.4 Develop fiscal analysis																		
	2.C.3.5 Develop Capital Improvement Program																		
	2.C.3.6 Develop GIS-based maintenance plan																		
	2.C.4 Planning study quality control and review																		
	2.C.5 California Environmental Quality Act																		
2.D Inyo/Mono Watersheds Invasive Plant Inventory																			
	2.D.1 Project organization and administration																		
	2.D.1.1 Deficiency identification/prioritization meetings																		
	2.D.1.2 Resource organization/allocation																		
	2.D.1.3 Reporting and invoicing																		
	2.D.2 Data collection																		
	2.D.3 Data assessment																		
	2.D.4 Data dissemination and publication																		
Chapter 3: Enhance integration of climate change information into the Inyo-Mono IRWM planning process																			
	3.1 Climate change state of knowledge assessment																		
	3.2 Inventory of tools and models																		
	3.3 Prioritizing vulnerabilities and data gathering																		
	3.4 Greenhouse gas emissions inventory and water/energy nexus																		
	3.5 Conference presentations and CCTAG																		
Chapter 4: Information/data management, Geographic Information Systems (GIS), and the Inyo-Mono IRWMP website																			
	4.1 GIS and spatial analysis																		
	4.2 Maintaining and updating Inyo-Mono Program website																		
Chapter 5: Sustainable funding plan for the Inyo-Mono IRWM Program																			
	5.1 Inventory of water-related financial needs																		
	5.2 Analysis of financial plans and strategies																		
	5.3 Identification of funding sources																		
	5.4 Development of funding strategy																		
Chapter 6: Integration and updating the Inyo-Mono IRWM Plan to meet Plan Standards																			
	6.1 Analysis of integration options for the Inyo-Mono IRWM Program																		
	6.2 Presentation of integration options																		
	6.3 Inyo-Mono IRWM Plan updating to meet Plan Standards																		