



UPPER SANTA CLARA RIVER

Integrated Regional Water Management

ATTACHMENT 5 – SCHEDULE

INTRODUCTION

A detailed schedule for the Proposal and each of its components is provided as Table 5-1 (Att5_PG2_CLWA_Schedule2of2).

The schedule is consistent with the categories provided in the Guidelines. The schedule shows the sequence and timing of work planning items presented in the Proposal and assumes the effective date of the grant agreement to be August 6, 2012. The schedule shows the start dates, end dates, and milestones for each planning item contained in the Attachment 3 Work Plan, and when applicable, dependence on predecessors is also shown. Work Plan Tasks in this Proposal are numbered as follows:

1. Recycled Water Master Plan Update
2. Recycled Water Master Plan Update Environmental Impact Report
3. Santa Clarita Valley Water Use Efficiency Strategic Plan Update
4. Grant Administration

CONSISTENCY WITH WORK PLAN

Both the Attachment 3 Work Plan and Proposal schedule provide discussions of the work items under the general categories outlined in the budget and are thus consistent with each other and the budget.

IRWMP DEVELOPMENT AND ADOPTION

All work items contribute to the development and enhancement of the IRWMP. The IRWMP has already been adopted by the individual RWMG members, and collectively as a group. Re-adoption of the plan in the future will occur after the current update of the Plan is complete; however timing is unknown and not dependent on these application funds.



UPPER SANTA CLARA RIVER

Integrated Regional Water Management