

Att5_PG2_MBSF_SCHED_1of1 Schedule

Project Period: August 6, 2012 – August 5, 2014
(Approximately Two Years from Signing of the Grant Agreement)

Work Plan Tasks	Months											
	1 - 2	3 - 4	5 - 6	7 - 8	9 - 10	11 - 12	13 - 14	15 - 16	17 - 18	19 - 20	21 - 22	23 - 24
Task 1. Direct Project Administration												
1a. Administration												
1b. Reporting												
Task 2. IRWM Plan Coordination												
2a. Coordination of the IRWM Plan Planning Process												
2b. Website maintenance and map updates												
Task 3. Increased Technical Assistance to DACs												
3a. Provide technical assistance in fiscal management and operator training for water systems												
3b. Prepare technical assessments												
3c. Assist DACs with project development												
3d. Update DAC section of the IRWM Plan, and incorporate DAC projects into the Plan												
Task 4. Co-Management of Food Safety and Water Quality												
4a. Develop web-based tool to synthesize information and improve communication related to Co-Management												
4b. Coordinate and host a Co-Management Forum to identify priority actions to advance as IRWM Plan implementation projects												
4c. Develop the Co-Management Chapter for the Greater Monterey County IRWM Plan												
Task 5. Wildfires and Water Resource Management												
5a. Facilitate an exchange of information between the RWMG and FireScape Monterey Core Team												
5b. Conduct one-day workshop to identify common goals and objectives for possible future projects in coordination between the IRWM planning and FireScape efforts												
5c. RWMG reviews mechanisms to promote desired outcomes												
5d. Develop Wildfire and Water Resource Management section for IRWM Plan												
Task 6. Assessing Environmental Water Needs												
6a. Determine availability of existing data on environmental water needs in the Greater Monterey County region												
6b. Summarize data, analyze information gaps, and produce report with recommendations for further research												
6c. Incorporate resulting information into the IRWM Plan and determine next steps												
Task 7. Analysis of Potential Barriers to IRWM Plan Implementation												
7a. Investigate potential barriers to IRWM Plan implementation												
7b. Analyze information and identify possible solutions to implementation barriers												
7c. Develop section to incorporate into IRWM Plan												
Task 8. Interregional Planning												
8a. Coordinate with the neighboring IRWM regions to investigate common issues and potential interregional projects/programs												
8b. Determine process for prioritizing projects in the respective IRWM Plans and submitting them for IRWM grant funds												
8c. Update Coordination Section in IRWM Plan to reflect outcomes												