



Tahoe-Sierra IRWM Proposition 84 Planning Grant Proposal *Attachment 5: Schedule*

The schedule included on the following page represents the estimated schedule for preparation and adoption of the Integrated Regional Water Management (IRWM) Plan for the Tahoe-Sierra Region.

As required by the IRWM Proposition 84 Round 2 Planning Proposal Solicitation Package (PSP), this schedule is consistent with both Attachment 3: Work Plan and Attachment 4: Budget. The schedule was prepared based on the PSP's estimated agreement date of August 6, 2012 and demonstrates the milestones that will be accomplished to support completion of the plan update process within two (2) years of the agreement date as required by DWR.

This schedule was developed with the intention of starting the IRWM Plan preparation process in August 2012. Therefore, the majority of the IRWM Plan preparation will be conducted from August 2012 through the IRWM Plan Adoption which is projected to occur in August 2013.