

<b>SCHEDULE</b>		
<b>TASK #</b>	<b>DESCRIPTION</b>	<b>DATE BY MONTH AND YEAR</b>
<b>1</b>	<b>PROJECT SETUP</b>	
1A	Sign grant agreement with DWR	April 2013
1B	Select consulting hydrogeologist to administer the program @\$200/Hr.	May 2013
1C	Meet with USGS, DWR and County on design for data input	June 2013
1D	Meet with Stakeholders and discuss project plan	June 2013
1E	Task Report	June 2013
<b>2</b>	<b>PREPARE EXISTING DATA</b>	
2A	Design data input format	June 2013
2B	Compile and input existing data	July 2013
2C	Align existing data with well logs	July 2013
2D	Map the well locations and incorporate into GIS	July 2013
2E	Quarterly/Task Report	July 2013
<b>3</b>	<b>ANALYSIS OF EXISTING DATA</b>	
3A	Meet with USGS, DWR and County on analysis of data and parameters to track	August 2013
3B	Meet with Stakeholders and discuss project plan	September 2013
3C	Layout parameters on GIS map to determine location of data gaps	September 2013
3D	Finalize site locations	October 2013
3E	Quarterly/Task Report	October 2013
<b>4</b>	<b>DESIGN THE PROGRAM</b>	
4A	Utilize data and professional technical input to design the plan	November 2013
4B	Discuss sampling procedures and protocol with USGS and DWR	November 2013
4C	Arrange permission and access details of sampling sites	November 2013
4D	Meet with Stakeholders and discuss project plan	December 2013
4E	Run video camera on selected wells of concern (5 wells)	December 2013
4F	Pull old pumps from inactive wells for sampling access (5 wells)	December 2013
4G	Install locking wellhead caps on inactive wells (where required)	December 2013
4H	Task Report	December 2013
<b>5</b>	<b>INITIATE PHASE 1 MONITORING</b>	
5A	Implement round one of the sampling program (20 wells)	January 2014
5B	Input data from round one sampling	January 2014
5C	Review data with USGS, DWR and County	January 2014
5D	Resample sites with questionable results (10%)	January 2014
5E	Review results with Stakeholders	January 2014
5F	Quarterly/Task Report	January 2014
<b>6</b>	<b>INITIATE PHASE 2 MONITORING - ONE YEAR LATER</b>	
6A	Implement round two of the sampling program	January 2015
6B	Input data from round two sampling	January 2015
6C	Review data with USGS, DWR and County	January 2015
6D	Resample sites with questionable results (10%)	January 2015
6E	Review results with Stakeholders	January 2015
6F	Quarterly/Task Report	January 2015
<b>7</b>	<b>Final Report</b>	February 2015
<b>8</b>	<b>Presentation to Stakeholders at the Annual Town Hall Meeting</b>	March 2015