

PROJECT FIELD HOURS

Carpinteria Groundwater Basin Sentinel Well Project
DWR Local Groundwater Assistance Grant Program Application



	Estimated Task Duration (days)	Daily Work Schedule (hours)	Required Staffing Coverage (%)	Estimated Task Hours
Mobilization and Set-up	2	12	50%	12
Pilot Drilling	3	12	100%	36
Reaming	3	12	25%	9
Well Construction	4	12	75%	36
Well Development - Airlifting	3	12	50%	18
Sampling	1	12	100%	12
Wellhead Completion	1	12	50%	6
Demobilization	1.5	12	25%	4.5
Total Estimated Hours				134