D	0	Task Name	Duration	Start	Finish	Apr May Jun Jul Aug Sep Oct Nov Dec
1		Project Management	523 days	Wed 5/1/13	Fri 5/1/15	
	III	Task 1 Archival of all available groundwater quality data for IWV	28 days	Wed 5/1/13	Fri 6/7/13	
		1.1 Data input	28 days	Wed 5/1/13	Fri 6/7/13	
_	111	Task 2 Hydrogeologic Data Review	28 days	Mon 6/10/13	Wed 7/17/13	
	III	2.1 Consult Geochemist	28 days	Mon 6/10/13	Wed 7/17/13	
	1	Task 3 Develop groundwater quality trends	95 days	Wed 7/17/13	Tue 11/26/13	
		3.1 Consult Geochemist	95 days	Wed 7/17/13	Tue 11/26/13	
		Task 4 Develop and Implement a groundwater quality monitoring grid	60 days	Tue 11/26/13	Mon 2/17/14	
		4.1 Consult Geochemist	60 days	Tue 11/26/13	Mon 2/17/14	
		Task 5 Sample and Lab Analysis of 200 wells on the monitoring grid	60 days	Mon 2/17/14	Fri 5/9/14	
		5.1 Field collection of data	40 days	Mon 2/17/14	Fri 4/11/14	
		5.2 Lab analyitical results	21 days	Fri 4/11/14	Fri 5/9/14	
		Task 6 Develop a groundwater quality monitoring program	95 days	Fri 5/9/14	Thu 9/18/14	
		6.1 Consult geochemist	95 days	Fri 5/9/14	Thu 9/18/14	
		Task 7 Develop a baseline characterization of the present day groundwater quality of the basin	95 days	Thu 9/18/14	Wed 1/28/15	
	III	7.1 Consult geochemist	95 days	Thu 9/18/14	Wed 1/28/15	
		Task 8 Designate area of contamination and/or potable vs non-potable waters	60 days	Wed 1/28/15	Tue 4/21/15	
		8.1 Consult Geochemist	60 days	Wed 1/28/15	Tue 4/21/15	
		Task 9 Incorporate findings into implementation of the IWV Groundwater Basin Management Plan	120 days	Mon 10/20/14	Fri 4/3/15	
		9.1 TAC	120 days	Mon 10/20/14	Fri 4/3/15	
		Task 10 Quarterly reports	523 days	Wed 5/1/13	Fri 5/1/15	*
		August 1, 2013 1st Quarterly Report	21 days	Thu 7/4/13	Thu 8/1/13	
		November 1, 2013 2nd Quarterly Report	21 days	Fri 10/4/13	Fri 11/1/13	
		March 1, 2014 3rd Quarterly Report	21 days	Fri 1/31/14	Fri 2/28/14	
	111	June 1, 2014 4th Quarterly Report	21 days	Fri 5/2/14	Fri 5/30/14	
		September 1, 2014 5th Quarterly Report	21 days	Mon 8/4/14	Mon 9/1/14	
		December 1, 2014 6th Quarterly Report	21 days	Mon 11/3/14	Mon 12/1/14	
		Task 11 Final Report	523 days	Wed 5/1/13	Fri 5/1/15	\
_	III	Final Report	21 days	Fri 4/3/15	Fri 5/1/15	1

