

**Inland Empire Utilities Agency**  
**Local Groundwater Assistance Grant Program 2012 Schedule**  
***Prado Basin Habitat Sustainability Program***

**SCHEDULE**

The Prado Basin Habitat Sustainability Program (project) will have the following deliverables:

- Quarterly Progress Reports;
- Draft and Final Adaptive Management Studies;
- Well Plans and Specifications;
- Draft and Final Well Completion Reports; and
- Draft and Final Reports, summarizing the results of the first year of groundwater level monitoring.

***Adaptive Management Study Schedule***

Apr 2013 – Request for proposals

May 2013 – Review proposals

Jun 2013 – Award contract

Aug 2013 – Submit draft Plan

Oct 2013 – Submit final Plan

***Construction & Installation of Monitoring Wells Schedule***

Apr 2013 – Request for proposals

May 2013 – Review proposals

Jun 2013 – Award contract

Jul 2013 – Complete CPT survey

Aug 2013 – Complete design

Sep 2013 – Acquire land/permits

Nov 2013 – Complete construction/installation

Dec 2013 – Start one year of monitoring

Nov 2014 – Complete one year of monitoring

Jan 2015 – Submit Monitoring Report

Mar 2015 – Complete Grant Close-out