

Schedule

The schedule for the project is shown as Attachment 7.2. Per grant application guidelines, activities will not commence prior to April 1, 2013.

In order for construction of the project to commence on schedule, preliminary contract documents have been prepared by ID4's consultant (Attachment 5.2). In the months following this application and prior to the construction start date, final contract documents and project bidding preparation will commence. Public notification will be given at the May and June 2013 Board Meetings and the project will be awarded. The Notice to Proceed is anticipated to be issued on June 27, 2013 per the attached project schedule.