

Attachment 7. Schedule

The estimated schedule for the Study is shown in **Table 2**. It is estimated that the entire project will take approximately 12 months to complete. It is expected that work for the Study would start in April 2013. The Study does not require any permits or other authorization to begin the work. The Study will begin with farmer/public outreach and identifying the recycled water resources. After the initial input and interest is gathered from the farmers regarding groundwater recharge and recycled water acceptance, then the potential customers can be identified and located. The recycled water market assessment and distribution system evaluation will be developed based on the selected recycled water sources and potential customers.

Table 2. Schedule

Task	Description	Estimated Duration
	Notice to Proceed	April 2013
1	Project Management	Duration of study
2.1	Farmer Outreach	July 2013 to November 2013
2.2	Public Outreach	July 2013 to November 2013
2.3	Farmer/Public Workshops	February 2014 to March 2014
3	Identify Recycled Water Resources	May 2013 to August 2013
4	Recycled Water Market Assessment and Distribution System Evaluation	May 2013 to April 2014
5	Environmental Constraints Analysis	December 2013 to January 2014