

Attachment 7 documents the schedule for the proposed scope of work as described in Attachment 5, Work Plan for the Sacramento Central Groundwater Authority Basin Management Objective Threshold Development and Recharge Mapping Project. A start date of May 2013 was assumed and the project is expected to be completed in March 2015, with technical work completed in January 2015. Project Closeout Activities will be completed by April 2015, within the two-year performance period.

Sacramento Central Groundwater Authority will be ready to proceed with the proposed project when funding becomes available.