Protection of Downtown Santa Barbara Drinking Water and Surface Water Quality by Implementation of Cleanup Prioritization Strategy | May '13 | Jun '13 | Jul '13 | Aug '13 | Sep '13 | Oct '13 | Nov '13 | Dec '13 | Jan '14 | Feb '14 | Mar '14 | Apr '14 | May '14 | Jun ID Task Name Duration Start Finish a Fri 11/29/13 Task 1: Compile Existing Data and Reports 109 days? Tue 7/2/13 1.1 Establish a Technical Committee and Data Sharing Protocol Fri 8/30/13 2 44 days? Tue 7/2/13 H 1.2 Gather, Compile, Organize, and Input Site Data in Geotracker Tue 8/6/13 Fri 10/25/13 1 59 days? 4 1.3 Compile Non-Site Related Data in One Database 64 days? Tue 9/3/13 Fri 11/29/13 Task 2: Groundwater Basin Conceptual Model, Identification of Exposure Path 109 days? Tue 9/3/13 Fri 1/31/14 5 2.1 Compile Available Hydrogeologic and Geologic Characteristics 64 days? Tue 9/3/13 Fri 11/29/13 6 111 2.2 Develop a List of Pollutants of Concern 39 days? Tue 9/3/13 Fri 10/25/13 Tue 11/5/13 2.3 Identify Potential Pathways and Receptors Fri 12/27/13 8 111 39 days? 2.4 Identify Fate and Transport Mechanisms Tue 11/5/13 Fri 1/31/14 m 64 days? 9 2.5 Conceptual Model: Sources, Receptors, and Significant Pathway 10 Tue 12/3/13 Fri 1/31/14 44 days? 11 Task 3: Rank/Prioritize Open Cleanup Sites 84 days? Tue 12/3/13 Fri 3/28/14 12 3.1 Develop Ranking and Prioritization Criteria Fri 2/28/14 64 days? Tue 12/3/13 H 13 Tue 1/7/14 3.2 Compare Rankings and Develop an Action Plan Fri 3/28/14 HE 59 days? 14 Task 4: Identify Data Gaps and Recommend Improved Monitoring Fri 4/25/14 59 days? Tue 2/4/14 15 4.1 Identify Data Gaps 19 days? Tue 2/4/14 Fri 2/28/14 m 16 4.2 Develop Monitoring Recommendations Tue 3/4/14 Fri 4/25/14 39 days? 17 Tue 7/2/13 Task 5: Improve Public Outreach and Understanding 206 days? Tue 4/15/14 18 5.1 Identify Stakeholders Fri 8/16/13 HE 34 days? Tue 7/2/13 19 5.2 Hold Two Public Meetings 171 days Tue 8/20/13 Tue 4/15/14 I 22 Task 6: Prepare Technical Summary Report 84 days? Tue 3/4/14 Fri 6/27/14 23 6.1 Draft Report Tue 3/4/14 Fri 4/25/14 111 39 days? 24 6.2 Review and Revise Report Tue 4/1/14 Fri 6/27/14 THE 64 days? 25 Task 7: Project Management 299 days? Tue 5/7/13 Fri 6/27/14 26 7.1 Final Scope, Budget and Timeline 39 days? Tue 5/7/13 Fri 6/28/13 111 27 7.2 Tracking and Billing 299 days? Tue 5/7/13 Fri 6/27/14 H