

Attachment 9: Past Performance

PREVIOUS DWR OR STATE GRANTS

SqCWD has not previously applied for an LGA grant.

SqCWD has received grant funds for three projects included in an IRWM Implementation Proposition 50 grant awarded by the SWRCB to the Santa Cruz region (07-507-550-2):

1. Evaluation of a Screened Open Ocean Intake and Subsurface Intake Options for a Seawater Desalination Facility in Santa Cruz, was completed in 2011 together with the City of Santa Cruz. This project was completed on schedule and budget.
2. Groundwater Monitoring Wells in the Aromas and Purisima Formations involved the construction of three nested groundwater monitoring wells at the Polo Grounds well site. This project was completed on schedule and budget (see Table Att9-1).
3. Polo Grounds Well, Treatment Plant, Pipelines, and Water Conservation Project will be completed later in 2012. This project is on track to finish on schedule and within budget.

These projects are demonstrations of successful, effective partnerships between SqCWD, local partners, and the State.

WELL INSTALLATION AND GROUNDWATER MONITORING (COMPARABLE WORK)

SqCWD has attempted to expand its groundwater monitoring system to better understand groundwater conditions and seawater intrusion in the Soquel-Aptos area. SqCWD has a long and successful history of well installation and groundwater monitoring similar to the work proposed in this application. Recent well installations that SqCWD has undertaken with budget and schedule are provided in Table Att9-1.

Table Att9-1: SqCWD Performance on Similar Projects

Year	Project	Budget		Schedule End Date	
		Planned	Actual	Planned	Actual
2012	Replace 7 monitoring wells (SC-A2A, B, C; SC-8F; SC-9A, B, C) and Construct 6 monitoring wells (SC-21AAA, AA, A; SC22-AAA, AA, A)	\$800,000	\$576,897 not yet closed	7/3/2012	Construction 4/25/2012 Reporting 6/30/2012
2009	Replace 3 monitoring wells (Escalona)	\$147,300	\$144,890	6/15/2009	Construction 6/5/2009 Reporting Sept 2009
2009	Construct 3 monitoring wells (Polo Grounds SC-20A, B, C) Component of SWRCB IRWM Prop 50 grant	\$142,830	\$142,555	No schedule set	Construction May 2009 Reporting Sept 2009
2007	Construct 1 monitoring well (Austrian Way SC-19)	\$58,600	\$60,134	No schedule set	Construction Jan 2007 Reporting May 2007
2007	Construct 3 monitoring wells (Dolphin-Sumner)	\$250,000	\$161,033	2/11/2007	Construction 1/2/2007 Reporting Apr 2007

The most recent monitoring well installation report (2012) can be found at: http://soqueltcreekwater.org/sites/default/files/MW_Project_Report_draft.pdf. This is the same report that would be prepared for this proposed project.