

Attachment A6
Project Schedule for
Selenium Bioaccumulation and Ecological Risk Assessment at Four Wetlands Near the Salton Sea

Task	Months After Notice to Proceed																																						
	Year 1												Year 2												Year 3														
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12			
Task 1: Initial Data Review	■	■	■																																				
Task 2A: Field Sampling ¹			■	■											■	■																							
Task 2B: Laboratory Analysis ¹				■	■	■									■	■	■																						
Task 3: Selenium Results & Mass Balance							■	■										■	■																				
Task 4: Bioaccumulation Modeling																				■	■	■																	
Task 5: Ecological Risk Assessment																																							
Task 5A: Problem Formulation		■			■	■										■																							
Task 5B: Exposure Assessment									■													■	■	■															
Task 5C: Effects Assessment										■	■																												
Task 5D: Risk Characterization																										■	■	■	■										
Task 6: Report Preparation																												■	■	■	■								

Note:

¹ Field sampling during spring 2013 is contingent on the notice to proceed occurring by January 1, 2013. Field sampling and laboratory analyses will be conducted during the first year for the Brawley, Imperial, and Shank Road wetlands, and during the second year for the proposed Hotville wetland.

Alamo River Wetlands at Holtville, CA Project Schedule

[illegible]