

## Update 2013 Production and Coordination Schedule for CY 2012

Volume	Chapter/Component	Initial Working Draft Released**	Comments Due By:	Begin Copy-Editing (No later than)
1	Introduction	Plenary (9/12 – 9/30)	10/15	11/1
	Policy*		12/1	12/15
	Companion Plans		10/15	11/1
	CA Water Today		10/15	11/1
	Uncertainty		12/7	12/30
	Data and Tools		10/30	11/15
	Implementation Plan*		12/1	12/15
	Finance Plan*		12/1	12/15
2 Regional Reports	<i>Staggering will occur, but is largely unforeseeable</i>	<i>Staggered release 9/12 – 10/30</i>	<i>Staggered 10/15 – 11/30</i>	10/1
3 RMS	<i>1/2 will come in earlier, 1/3 on time and 3-4 RMSs might not be ready by 5/15</i>	6/1 – 7/21	<i>Already posted and workshops held.</i>	9/1
Cultural and Water RMS	<i>Work with Design Team in October</i>	11/15	11/30	12/15
Highlights***	<i>Text/content submission will be staggered</i>	Dec. 13 AC Meeting	12/15	12/30

**Content for initial draft submitted and being prepared for the Initial working draft to be release for Tribal AC, Public AC, and select Caucuses review.**