

## Update 2013 Production and Coordination Schedule

Volume	Chapter/Component	Initial Text Due to Authors	AC Draft Released**	Public Review Draft Released
1	Introduction	5/1	Plenary (9/12 – 9/30)	Anticipated Release: April 2013
	Policy*	7/30		
	Companion Plans	4/15		
	CA Water Today	5/15		
	Uncertainty	6/15		
	Data and Tools	7/30		
	Implementation Plan*	7/30		
	Finance Plan*	7/30		
2 Regional Reports	<i>Staggering will occur, but is largely unforeseeable</i>	6/1	7/16 – 8/30	(period for review will meet or exceed statutory requirements)
3 RMS	<i>1/2 will come in earlier, 1/3 on time and 3-4 RMSs might not be ready by 5/15</i>	4/15	6/1 – 7/21	
Highlights	<i>Tex/content submission will be staggered</i>	9/1	December 2012	

**\*Draft materials will be the focus of September 2012 Plenary. These are the only chapters that will be provided in hardcopy at the Plenary.**