Flood Protection Corridor Program

Dry Creek Watershed Flood Control and Environmental Enhancement Project

Miner's Ravine Off-Channel Detention Basin

		Timeline By Quarter											
		2003		**2004**				**2005**				**2006**	
Task No.	**Description**	**1**	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**
1	**Overall Project**												
2	***Preliminary Assessment***												
3	Review Site Background Information	X	x	x	x								
4	***Feasibility Cost Sharing Agreement***			x									
5	Feasibility Study Phase												
6	Draft Detailed Project Report				x	x	x	x					
7	Final Detailed Project Report								x				
8	CEQA Compliance Tasks				x	x	x	x	x				
9	***Preconstruction Engineering & Design Phase***									x	x	x	
10	Prepare Plans, Specifications, Bid Documents									x	x	x	
11	Project Cooperation Agreement											x	
12	***Construction Phase***											x	x
13	***Begin Long Term Operation and Maintenance***												x