Attachment 5: Greater LA County IRWM Work Plan Schedule

ID	No.	Task Name	Duration
1		Submit Planning Grant	0 days
2		Grant Award	0 days
3	1	**Expanded Outreach**	**359 days**
4	A	**Disadvantaged Communities**	**359 days**
5	1	**DAC Outreach Contract**	**359 days**
6		DAC Outreach Consultant Selection	33 days
7		DAC Outreach Contract	326 days
8	2	Sustaining DAC Outreach	220 days
9	B	Native American Tribes	40 days
10	C	Other Entities	40 days
11	2	Consultant Retention	80 days
12	3	**Conduct New Analyses**	**345 days**
13	A	**Habitat Planning**	**170 days**
14		State Funded Habitat Planning Work	75 days
15		Habitat Planning	90 days
16	B	Update Objectives and Planning Targets	80 days
17	C	**Update Project Database**	**199 days**
18		Watershed Council Project Tracking System	169 days
19		Update Project Database	80 days
20	D	Subregional Planning	125 days
21		**IRWM Plan Update**	**184 days**
22	4	Draft IRWM Plan Update	60 days
23	5	Review of Draft Plan	40 days
24	6	Incorporate or Address Comments	40 days
25	7	Prepare Final Draft Plan for Leadership Committee Approval	40 days
26		Approval of Final Draft Plan by Leadership Committee	0 days
27	8	Preparation of Final Plan and Distribute for Adoption	4 days
28	9	**Quarterly/Final Reports**	**484 days**
29		**Quarterly Reports**	**459 days**
38		Final Report	0 days
39		Adoption of Final Plan by RWMG	80 days



Attachement 5: Work Plan Schedule
September 28, 2010

Non-Rembersible Activities
Other State Contract Activities
IRWM Planning Grant Activities
Report Deadlines
Summary
Quarterly Reports