ATT5_PG1_SCHED_1of1
Schedule

Project Period: Two Years from Signing of Grant Agreement

Work Plan Tasks	Months											
	1 - 2	3 - 4	5 - 6	7 - 8	9 - 10	11 - 12	13 - 14	15 - 16	17 - 18	19 - 20	21 - 22	23 - 24
Task 1. Direct Project Administration												
1a. Administration												
1b. Reporting												
Task 2. IRWM Plan Coordination and Development												
2a. General Coordination of the IRWM Plan Planning Process												
2b. Plan Development												
Task 3. Increase Outreach to DACs												
3a. Develop a DAC Map of the Greater Monterey County Region and Outreach Plan												
3b. Conduct Outreach Activities												
3c. Integrate DAC Members and Tribes into the Greater Monterey County IRWM Planning Process												
3d. Community Assistance for Project Preparation												
3e. Technical Assistance for Project Preparation												
Task 4. Stakeholder Outreach: Public Workshops												
4a. Organize and Conduct Public Workshops												
Task 5. Stakeholder Outreach: Website Development												
5a. Website Development												
5b. Data Management Integration												
5c. Database Development												
5d. Maximizing Usability and Accessibility												
Task 6. Greenhouse Gas Emissions Analysis												
6a. Develop GHG Emissions Analysis Tool												
6b. Develop GHG Emissions Tracking System												
Task 7. Data Management												
7a. Assessment of Monitoring Programs and Data Gaps												
7b. Develop a Tracking and Reporting System												
7c. Design a Comprehensive Monitoring Program												
7d. Coordinate Data Management System with Website												
7e. Provide Training and Data Management Services												
Task 8. Water Project Reconciliation												
8a. Groundwork												

Work Plan Tasks	Months											
	1 - 2	3 - 4	5 - 6	7 - 8	9 - 10	11 - 12	13 - 14	15 - 16	17 - 18	19 - 20	21 - 22	23 - 24
8b. Identify and Invite Representative Stakeholders to Participate in WPR Process												
8c. Conduct Meetings												
8d. Information Gathering												
8e. Evaluation												
8f. Identify Funding Opportunities												
Task 9. Economic Feasibility Analysis												
9a. Develop Socioeconomic Databases												
9b. Assemble or Create Databases to Quantify Land and Resource Values												
9c. Create Report and Spreadsheet Templates												
Task 10. Interregional Coordination												
10a. Background Description												
10b. The Boundary Region												
10c. The Regional Water Project and Anticipated Impacts/Benefits for Each Planning Region												
10d. Interregional prioritization process												