Attachment 5

Schedule for the Update to the San Francisco Bay Region IRWM Plan for Climate Change Adaptation: Managing Risk to Water-Related Resources on the Bay Shoreline

The schedule for the proposed project (Table 2) shows an estimated monthly schedule per task for the life of the grant. As instructed in the PSP, the schedule shows August 2012 as the assumed effective date of the grant agreement and an end date approximately two years from the effective start date.

Table 2. **Schedule for Update to the San Francisco Bay Region IRWM Plan for Climate Change Adaptation: Managing Risk to Water-Related Resources on the Bay Shoreline**

		2012				2013												2014							
Task	**Description**	A	S	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1.0	Synthesize and analyze local historical data on lower reaches of Bay tributaries and shoreline interface																								
2.0	Extend shoreline change trend analysis to South Bay and Central Bay																								
3.0	Conceptual adaptation strategies for different Bay shoreline IRWM settings and projects																								
4.0	Community engagement																								
5.0	Incorporate climate change adaptation strategy into update of the IRWMP website																								
6.0	Coordinate and manage the project																								