Madera Region Regional Water Management Group
Integrated Regional Water Management Plan Update
Project Schedule (October 2008 to March 2012)

ID	Task Name	Duration	Start
1	**IRWM Plan Update**	**889 days**	**Wed 10/1/08**
2	Task 1 - Governance and Policy Documents	804 days	Wed 10/1/08
3	Task 2 - Region Acceptance Process Application	523 days	Wed 4/1/09
4	Task 3 - Facilitator Grant Application	67 days	Tue 3/1/11
5	Task 4 - Consultant Selection for IRWMP Update	66 days	Mon 10/3/11
6	Task 5 - IRWMP Planning Grant Application	126 days	Mon 10/4/10



Project: Pre Madera Schedule 2008
Date: Wed 3/7/12

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone