Attachment 7: Schedule
STPUD Well Destruction Program

Task Work Item	Description	Schedule		
		From (Date)	To (Date)	Deliverable Submittals Due
Task Work Item 1: Project Administration				
1A	Administer Project/Submit progress reports and invoices	April 1 2013	January 30 2014	Quarterly
1B	Prepare Draft Project Report	October 1 2013	November 15 2013	November 16 2013
1C	Prepare Final Project Report	December 15 2013	January 30 2014	January 30 2014
Task Work Item 2: Planning/Design/Engineering/Environmental Documentation				
2A	Facilities evaluation	April 1 2013	May 15 2013	June 15 2013
2B	Environmental Compliance/Permitting CEQA Filing	May 15 2013	June 30 2013	June 30 2013
2C	Plans and Specifications	April 1 2013	May 30 2013	May 30 2013
Task Work Item 3: Bidding and Contracting				
3A	Pre-Bid Conference	June 10 2013	June 20 2013	June 30 2013
3B	Addenda; Requests for information	June 10 2013	June 20 2013	June 30 2013
3C	Bid Evaluation	June 20 2013	June 30 2013	June 30 2013
3D	Bid award; contracting	July 1 2013	July 15 2013	July 30 2013
Task Work Item 4: Well Destruction				
4A	Contractor Mobilization (x 3 sites)	July 16 2013	September 1 2013	N/A
4B	Set Up BMP's (x 3 sites)	July 16 2013	September 1 2013	N/A
4C	Demolition and Removal of ancillary well facilities (x 3 sites)	July 16 2013	September 15 2013	N/A
4D	Well Inspection/Videoscan (x 3 sites)	July 16 2013	September 15 2013	N/A
4E	Well Cleaning (x 3 sites)	July 16 2013	September 15 2013	N/A
4F	Casing removal/perforation (x 3 sites)	July 16 2013	September 15 2013	N/A
4G	Well grouting (x 3 sites)	July 16 2013	September 15 2013	N/A
4H	Site restoration/clean up (x 3 sites)	July 16 2013	September 15 2013	N/A
4I	Contractor Demobilization (x 3 sites)	August 15 2013	September 15 2013	September 30 2013
Task Work Item 5: Well Destruction Oversight/Project Monitoring				
5A	Oversight/Monitoring	July 16 2013	September 15 2013	October 1 2013
5B	Inspections	July 16 2013	September 15 2013	October 1 2013