WORKING DRAFT - CWP Update 2013 Schedule of Key Components, Milestones, and Coordination



= Public AC Meeting Scheduled

= Tribal AC Meeting Scheduled

= Plenary Meeting Scheduled

C = Tentative Caucus Meeting

= Milestone/Deadline

Public Advisory Committee Meetings:

Feb 03, 2011
Mar 30, 2011
May 19, 2011
Jun 29, 2011
Aug 24, 2011
Oct TBD - Plenary, Location TBD, All day
Dec 15, 2011

Tentative Tribal Advisory Committee Meetings:

Feb 25, 2011
May 5, 2011
July 28, 2011
Oct TBD - Plenary, Location TBD, All day
Nov 3, 2011

WORKING DRAFT - February, 3, 2011

State Agency Committee Meetings Not Shown

WORKING DRAFT - CWP Update 2013 Schedule of Key Components, Milestones, and Coordination



WORKING DRAFT - February, 3, 2011

WORKING DRAFT - CWP Update 2013 Schedule of Key Components, Milestones, and Coordination

	2013											
	Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Foundational Components												
Strategic Plan		Release Public Review Draft	Work Completed						Final Report to Governor's Office			Publish Update 2013 on Web
Future Scenarios	SWAN											
Regional Reports (Regional Forums Not Shown)												
Resource Management Strategies												
Water Portfolios			2010 Water Portfolio									
Companion Plans			Work Completed									
Update 2013 Enhancements												
Flood Integration		Release Public Review Draft							Final Report to Governor's Office			Publish Update 2013 on Web
Groundwater												
Progress Report			Work Completed									
Land Use												
Ecosystem Restoration and Environmental Water												
Finance												

= Public AC Meeting Scheduled

= Tribal AC Meeting Scheduled

= Plenary Meeting Scheduled

C = Tentative Caucus Meeting

= Milestone/Deadline