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Project Timeline 

June     

  6/3,6,7  Stakeholder Listening Sessions 

     

July    Agency Team and Project Team Meetings  

     

August     

  8/10  Agency Team and Project Team Meetings 

  8/15  UAG Meeting #1 (Sacramento) 

  8/25  AAG Meeting #1 (Sacramento) 

  8/31*  Water Shortage Workshop (Sacramento CA) 

     

September     

    Agency Team and Project Team Meetings 

  9/1*  Water Shortage Workshop (Southern CA) 

  9/7  AAG Meeting #2 (Central Valley) 

  9/6*  Targets Workshop (Sacramento CA) 

  9/8*  Targets Workshop (Southern CA) 

  9/19 + 9/20  UAG Meeting #2 (Southern CA) 

    Additional Technical Workshops/Workgroup meetings (as needed) 

     

October     

    Agency Team and Project Team Meetings 

  10/5*  SWRCB Board Workshop on EO and Implementation (UAG invited) 

  10/18  AAG Meeting #3 (Sacramento)  

  10/20  UAG Meeting #3(Sacramento) 

  10/28  Public Draft Release  

  10/28  Public Workshop on Public Draft Report 

     

November     

    Agency Team and Project Team Meetings 

  11/7  Public Comments Due 

  11/18  UAG and AAG Webinar  

  11/21  Admin Draft Release to EO State Agencies  

     

December     

    Internal EO State Agency review and revisions  

     

January     

  1/10  Final Report  

  1/10  Public Workshop on Final Report 

*	These	meetings	are	tentative	and	subject	to	change.	Final	Dates	will	be	posted	to	the	DWR	Water	
Calendar.	http://www.water.ca.gov/calendar/	

	


