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EO B‐37‐16 Project Timeline 

(Updated October 19, 2016) 

 

June     

    Stakeholder Listening Sessions 

     

August     

  8/15  UAG Meeting #1 (Sacramento) 

  8/25  AAG Meeting #1 (Sacramento) 

  8/31   Water Shortage Workshop (Sacramento, CA) 

     

September     

  9/1  Water Shortage Workshop (Fountain Valley) 

  9/6*  Targets Workshop (Oakland, CA) 

  9/8*  Targets Workshop (Los Angeles, CA) 

  9/19 + 9/20  UAG Meeting #2 (Los Angeles, CA) 

  9/26  AAG Meeting #2 (Madera, CA) 

     

October     

  10/3  WSCP workshop 

  10/5*  SWRCB Board Workshop on EO and Implementation (UAG invited) 

  10/11  CEC Workshop on EO Implementation 

  10/13  County Workshop 

  10/18  AAG Meeting #3 (Sacramento)  

  10/20  UAG Meeting #3(Sacramento) 

     

November     

  11/14  Public Review Draft Report Released 

  11/18  Public Workshop on Public Review Draft Report  
UAG and AAG Joint meeting/Webinar on Public Review Draft  

  11/23  Public Comments DUE on Public Review Draft Report 

     

January     

  1/10  Final Report Released 

  1/10  Public Workshop on Final Report 

*	These	meetings	are	tentative	and	subject	to	change.	Final	Dates	will	be	posted	to	the	DWR	Water	
Calendar.	http://www.water.ca.gov/calendar/	

	


