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1. Introduction 
 

The Fish Restoration Program Agreement (FRPA), between the California Department of Fish 

and Wildlife (CDFW) and the Department of Water Resources (DWR), was signed on October 

18, 2010.  The FRPA addresses specific habitat restoration requirements of the US Fish and 

Wildlife Service (USFWS) and National Marine Fisheries Service (NMFS) Biological Opinions 

(Biological Opinions) for the State Water Project (SWP) and Central Valley Project (CVP) 

operations.  The FRPA is also intended to address the habitat requirements of the CDFW 

Longfin Smelt Incidental Take Permit (ITP) for SWP Delta operations.  The primary objective of 

the Fish Restoration Program (FRP) is to implement the fish habitat restoration requirements 

and related actions of the Biological Opinions and the ITP in the Delta, Suisun Marsh, and Yolo 

Bypass and is focused on intertidal and associated subtidal habitat to benefit Delta Smelt, 

mesohaline habitat to benefit Longfin Smelt, and a number of related actions for salmonids.  

CDFW and DWR intend that habitat restoration actions implemented in compliance with the 

USFWS Biological Opinion that also meet the habitat restoration requirements of the ITP will 

satisfy the acreage requirements of the ITP. 

This report covers activities between November 2013 and December 2014. 

2. Progress Towards Meeting Regulatory Requirements 
     
2.1 USFWS Delta Smelt Biological Opinion RPA 4 
Reasonable and Prudent Action (RPA) 4 of the USFWS Delta Smelt Biological Opinion requires 

the creation or restoration of a minimum of 8,000 acres of intertidal and associated subtidal 

habitat in the Delta and Suisun Marsh. 

2.1.1 Prospect Island  

2.1.1.1 Restoration 

DWR acquired the northern three‐quarters of Prospect Island (1316 acres) in January 2010 to 

restore it to tidal action by permanently breaching the levees, with the goal of creating tidal 

wetlands pursuant to RPA 4.  The restoration of Prospect Island is expected to not only provide 

habitat for native fish but also enhance the food web, providing ecosystem benefits outside of 

Prospect Island, but within the Cache Slough Complex.  Restoration of Prospect Island will likely 

also partially satisfy habitat restoration acreage requirements in the NMFS Salmonid Biological 

Opinion Action 1.6.1 (section 2.3). 

Following a lengthy process of modeling and analyzing several restoration alternatives, in 

March 2014 three alternatives were chosen to be analyzed in the Environmental Impact Report 

(EIR).  All alternatives involve the use of wide breaches, the excavation of central dendritic 

channels, and the construction of an intertidal toe berm along the interior Miner Slough levee. 
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Two alternatives include the southern portion of the island, currently owned by the Port of 

West Sacramento (Port).  The third alternative includes only the northern portion of the island 

and maintains a legal access easement for a private property owner adjacent to the island. 

A preferred alternative was selected and a project description and restoration plan was 

developed in 2014.  Work on the draft EIR began in earnest with the completion of the project 

description.  The administrative draft EIR was mostly completed in December 2014 and was 

finished in January 2015.  A public draft is scheduled to be released in spring or summer of 

2015. 

2.1.1.2 Permitting 

On February 6, 2014, FRP staff met with staff from the U.S. Army Corp of Engineers (USACE), 

Central Valley Regional Water Quality Control Board (CVRWQCB), USFWS, NMFS, and CDFW for 

a pre‐application meeting.  The Prospect Island Tidal Habitat Restoration Project was presented 

to the agencies and general questions were discussed. 

A jurisdictional delineation of Prospect Island was completed and verified by the USACE in the 

summer of 2014.  Following the completion of this delineation, a Clean Water Act (CWA) 

Section 404 permit package was submitted to the USACE in October.  An preliminary 

encroachment package was submitted to the Central Valley Flood Protection Board (CVFPB) at 

this time as well. 

FRP staff met with the CVRWQCB on September 17, 2014 for a CWA 401 Water Quality 

Certification pre‐application meeting to discuss both the Prospect Island Tidal Habitat 

Restoration project and the sediment characterization that must precede the planned dredging 

in the preferred alternative analyzed in the draft EIR.  The necessary permits and notifications 

for the sediment characterization continue to be prepared and DWR plans to complete the 

sediment characterization during the 2015 work window. 

2.1.1.3 Groundwater Monitoring Study 

DWR North Central Region Office has completed their site characterization and groundwater 

monitoring study, which began in January 2010. The purpose of this study is to better 

characterize the subsurface hydrogeological conditions in the Prospect Island and Ryer Island 

study area (along Miner Slough on the eastern boundary of Prospect Island and the 

corresponding portion of Ryer Island to the east of Miner Slough) to further evaluate the 

potential for seepage to occur on Ryer Island as a result of flooding on Prospect Island.  The 

final project report was completed in the early part of 2014 and is available on the FRP website 

[http://www.water.ca.gov/environmentalservices/frpa_prospect_restoration.cfm]. 
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Staff continues to monitor the 20 groundwater wells and one surface water stage installed on 

Prospect Island, and nine groundwater wells and three surface water stages on Ryer Island.  

Wells are checked bi‐monthly.   

2.1.1.4 Land Management 

In December 2013, DWR’s contractor repaired the broken flap gate on the Miner Slough culvert 

on the southern portion of DWR’s property.  The corresponding screw gate on the interior of 

the island was also repaired, allowing passive draining of the island.  The screw gate was left 

open when the water level in Miner Slough was lower than that on Prospect Island (allowing 

water to drain off of Prospect) and closed once water levels were equal in stage height. 

Vegetation on the crown and upper slopes of the Miner Slough levee along Prospect Island was 

cleared between November 2013 and February 2014, under terms and conditions set forth in a 

Routine Maintenance Agreement issued by CDFW.  In April, 1200 head of goats were brought 

on the island to graze and continue clearing vegetation on levee slopes.  The intent was to 

facilitate inspection of the levee repair sites.  Due to delays in obtaining permits, levee repairs 

were not done in 2014.  DWR continues to pursue obtaining the necessary permits to complete 

this work (section 3.1.3).   

It is DWR’s intention to continue to clear vegetation on the Miner Slough levee using a 

combination of boom mowers and goat herds.  Priority levee sites will be monitored to insure 

they do not become critical. 

DWR Geodetic staff conducted a topographic survey of the northern cross levee and confirmed 

that DWR’s northern boundary extends just beyond the northern cross levee. 

DWR continues discussions with PG&E regarding several PG&E easements, power poles and a 

transmission tower that must be removed before the restoration work can begin.  

2.1.1.5 Reactivation of Reclamation District 1667 

The Prospect Island Reclamation District (RD) 1667 was reactivated on April 25, 2014.  The 

purpose of reactivating the RD is to maintain the levees efficiently and effectively.  RD 1667 

became inactive in 1995, when U.S. Bureau of Reclamation (USBR) purchased the upper two‐

thirds of Prospect Island from the Sakata Brothers.  After DWR acquired the Prospect Island 

property from USBR in January 2010, DWR discussed the reactivation of RD 1667 with the Port, 

owner of 309 acres at the southern end of Prospect Island. The Port was invited to send a 

representative to serve on the Board of Trustees, but to date, the Port has opted not to 

participate in the RD.  
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2.1.2 Overlook Club 

2.1.2.1 Restoration 

The Overlook Club (Property 322) is one of three properties on Bradmoor Island, located within 

the Nurse Slough Complex of Suisun Marsh, Solano County, California.  DWR purchased the 

245‐acre Overlook Club property in February 2013 for tidal habitat restoration.   

Property 322 is currently maintained as a managed wetland, primarily for waterfowl habitat 

and recreational hunting, as are the two adjacent properties.  DWR is maintaining the property 

to continue these beneficial uses while taking actions to control invasive species in order to 

prepare the property for restoration. Bradmoor Island is a unique feature within the Suisun 

Marsh due to the presence of a hill in the central portion of the island and its proximity to Little 

Honker Bay, which may provide a local sediment source to the property once it is restored.  The 

property consists of approximately 36 acres of upland grassland, currently used for cattle 

grazing; 33 acres of tidal berm; and 156 acres of managed wetland, including open water 

features.  The remaining area includes the levees, roads, and navigable waters (existing dredger 

cuts in the tidal berm). 

Restoration of the property was initially planned for 2016, but will be delayed one to three 

years to allow for ongoing real estate negotiations with the neighboring properties on 

Bradmoor Island.  Restoring the properties together would allow for greater connectivity and 

substantial cost savings, and would reduce the need to fill wetlands to reinforce interior levees.  

DWR has developed restoration alternatives for Property 322 as well as alternatives that would 

include both Property 322 and the surrounding parcels on Bradmoor Island that DWR hopes to 

acquire.  Restoration will partially satisfy the requirements under the Biological Opinions and 

the ITP (section 2.5) for the FRP, and the Suisun Marsh Habitat Management, Preservation, and 

Restoration Plan.   

2.1.2.2 Land Management 

DWR developed an interim land management plan for the property that identified potential 

tasks to be carried out under existing permits to improve wildlife habitat and create features 

that will be beneficial to fish following restoration of tidal action.  CDFW sprayed Lepidium 

latifolium (broadleaved pepperweed) in April 2014.  DWR attempted to dry‐out the site in July 

2014 to control Phragmites australis (common reed).  Pumping was not successful and will be 

repeated early in 2015. 

DWR repaired several rodent holes in the exterior levee and is planning to complete wildlife 

management activities to mitigate this problem.  DWR awarded a Time and Materials contract 

in November 2014 to assist with property management activities at DWR restoration sites, 

which will allow a faster response to these problems. 
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2.1.3 Restoration Project Proposal Solicitation 
DWR began discussions with USBR to develop a joint, cost‐shared process for soliciting 

proposals and awarding contracts to develop tidal habitat restoration projects.  Under this 

proposed program, private and government entities would acquire property and develop and 

implement restoration projects that meet DWR criteria.  Upon final approval by DWR and USBR, 

the entity would be compensated.  DWR and USBR staff met on several occasions to develop a 

Memorandum of Understanding (MOU) between the two agencies, which should be finished in 

early 2015.  Next steps are to develop a financial agreement that stipulates how USBR would 

provide funds for the cost share, and development of the process, selection criteria, and 

Request for Proposals solicitation package.  

2.2 NMFS Salmonid Biological Opinion Action 1.2.6 
RPA Action 1.2.6 requires DWR to provide funds to the Battle Creek Salmon and Steelhead 

Restoration Project (Battle Creek Project), pursuant to the FRPA.   

The FRPA Amendment 1, signed on November 15, 2010, clarifies that the Battle Creek Project 

will be paid with a $12 million fixed cost, payable over two consecutive fiscal years.   DWR 

provided a total of $12 million to the Battle Creek Project at the direction of CDFW pursuant to 

FRPA in 2011 and 2012.   

DWR requested that NMFS concur that the transfer of the $12 million to CDFW and USBR has 

fully satisfied all of its legal obligations under Action 1.2.6 of the Biological Opinion. NMFS 

responded in a letter dated May 6, 2013 that they do not agree that compliance has been met.   

DWR’s Office of the Chief Counsel and DWR Executive are now considering this matter.  

2.3 NMFS Salmonid Biological Opinion Action 1.6.1  
Action 1.6.1 requires the restoration of floodplain rearing habitat for juvenile winter‐run and 

spring‐run Chinook Salmon and Central Valley Steelhead in the lower Sacramento River basin.  

Action 1.6.1 is addressed in the Yolo Bypass Salmonid Habitat Restoration and Fish Passage 

Draft EIS/EIR, which is currently being developed by DWR and USBR. 

FRP tidal habitat restoration projects may count toward partial fulfillment of Action 1.6.1.  As 

stated in the NMFS Biological Opinion, “The USFWS’s Delta Smelt Biological Opinion includes an 

action to restore 8,000 acres of tidal habitat for the benefit of Delta Smelt.  If these 8,000 acres 

also provide suitable rearing habitat for salmonids, they may be used in partial satisfaction of 

the objective of this action.” 

2.4 NMFS Salmonid Biological Opinion Action 1.6.2  
On October 10, 2012, DWR submitted the FRP Implementation Strategy to NMFS as fulfillment 

of the “Liberty Island/Lower Cache Slough enhancement plan” that is required by RPA Action 

1.6.2.  
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2.5 CDFW Longfin Smelt ITP 
Habitat restoration required by the ITP aims to improve overall habitat quality for Longfin Smelt 

in the Bay Delta Estuary through the acquisition and restoration of 800 acres of inter‐tidal and 

associated sub‐tidal wetland habitat in a mesohaline part of the estuary.  To complete the 

restoration of these 800 acres, the FRP is scheduled to restore a minimum of 160 acres every 

two years until the entire 800 acres has been restored. Other requirements within the ITP 

include developing site‐specific management and monitoring plans appropriate to improve 

habitat conditions for Longfin Smelt, connecting restored areas to tidal marsh corridors, and 

allowing for natural transitions to adjacent sub‐tidal, marsh, and upland habitats in restoration 

designs. The FRP Monitoring Team will soon complete a tidal wetland monitoring plan that will 

help guide the production of site‐specific monitoring plans for wetland restoration projects.  

Projects that fulfill restoration requirements under the ITP may also count towards the 8,000 

acre requirement of the USFWS Biological Opinion RPA 4 (section 2.1), as outlined within the 

FRP Agreement (section A.3.d).  Wetland restoration in Suisun Marsh, such as Property 322, will 

likely satisfy both requirements.  

3. Other Activities 
 
3.1 FRP Project Teams 
3.1.1 Outreach 
Successful implementation of the FRP’s restoration goals will involve extensive outreach efforts 

to keep stakeholders and interested agencies apprised of the FRP’s progress and plans.  To 

date, such efforts include the development of a FRP website, quarterly e‐News updates through 

a FRP listserv, several informational pamphlets, and meetings with various stakeholders.   

The FRP website provides a general overview of the program and serves as a public‐accessible 

depository for all documents that are relevant to the program’s efforts.  Current content 

includes (but is not limited to) the Fish Restoration Program Agreement, the Implementation 

Strategy and other associated FRP documents such as fact sheets, frequently asked questions, 

program location maps, communication plans, and a stakeholder assessment. The website 

contains links to each separate restoration project under the FRP.  The website also provides a 

means by which the public can contact the FRP staff. 

Stakeholders and members of the public can request to be a member of the FRP listserv.  These 

updates provide the public with general updates of the program and are also a way to 

announce significant events such as the release of the NOP for the Prospect Island restoration 

project. 
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3.1.2 Monitoring 
Habitat restoration requirements of the Biological Opinions and ITP include monitoring restored 

areas and reporting on the effectiveness of restoration actions.  The CDFW FRP Monitoring 

Program was established in November 2013, following approval of the CDFW Budget Change 

Proposal for Fiscal Year 13‐14.  Seven permanent positions in the program were filled from 

November 2013 through November 2014. The monitoring staff leads an Interagency Ecological 

Program (IEP) Tidal Wetlands Monitoring Project Work Team (PWT), a technical team formed 

for the purpose of developing a standardized monitoring program for restored tidal wetlands in 

the Delta and Suisun Marsh.  The PWT, comprised of experts in all sub‐areas of wetland ecology 

and geomorphology, first met in June 2014 and began the process of developing conceptual 

models of ecosystem function related to habitat and food supply for native fishes.  Sub‐teams 

of the PWT are currently using the new conceptual models to guide the formation of 

hypotheses and the selection of metrics for the generalized tidal wetland monitoring plan.  A 

draft of that plan is expected to be completed in spring 2015. Concurrent with the PWT 

process, the CDFW FRP monitoring team drafted a Preliminary Monitoring Plan for Fish and 

Food Web Resources for the planned Prospect Island Habitat Restoration Project. The team has 

also discussed with DWR staff the future monitoring needs for Property 322 in Suisun Marsh. 

3.1.3 Miner Slough Levee Repair  
A levee inspection in February 2013 revealed twenty‐five sites along Prospect Island’s Miner 

Slough levee that require repair due to damage from beaver activity, erosion, and lack of bank 

protection or waterside vegetation to prevent further erosion.  These sites have been regularly 

monitored to insure their condition does not become critical.  FRP staff continues to work with 

DWR’s Division of Engineering on work plans for the repair of these sites.   

A Notice of Determination for the Mitigated Negative Declaration and Initial Study for Miner 

Slough Levee Repair project were filed with the State Clearinghouse on April 2, 2014.  This 

completed the California Environmental Quality Act documentation for the project.  Permits 

have been received from the following agencies: CDFW (1600 Streambed Alteration 

Agreement), CVRWQCB (CWA Section 401), and the State Lands Commission (SLC MOU). The 

CVFPB determined that the project was not within their jurisdiction, so no approval was 

required. Biological Assessments (BA) and Nationwide Permit (NWP 3) applications were 

submitted to USACE for species under the jurisdiction of NMFS (Green Sturgeon, Steelhead, 

winter‐run and spring‐run Chinook Salmon) and the USFWS (Delta Smelt, Giant Garter Snake, 

and Valley Elderberry Longhorn Beetle) on February 18, 2014.  A Biological Opinion was 

received from USFWS on August 11, 2014.  The NMFS did not agree with FRP’s findings and on 

July 11, 2014 issued a non‐concurrence letter stating that the project is likely to adversely affect 

listed species.  With the assistance of CDFW biologists, a revised BA was resubmitted to NMFS 

through the USACE on January 13, 2015. On January 22, 2015, the USACE requested formal 
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consultation from NMFS.  At this time we are waiting for NMFS to complete formal consultation 

and USACE to finalize the NWP.  We anticipate this to take less time because it is a re‐

consultation rather than initial consultation. 

3.1.4 Property Acquisition   
The DWR Real Estate Branch has requested and received appraisals for three parcels in the 

Suisun Marsh (parcels 604, 329, and 330) as well as the Port’s portions of Decker and Prospect 

Islands.  Offers are anticipated to be made in the early part of 2015. 

3.1.5 Cache Slough Complex Conservation Assessment 
The Cache Slough Complex is one of the primary areas targeted for tidal wetland restoration. 

However, currently identified projects will only fulfill about half of the required acreage. To 

guide the selection and implementation of future restoration projects, FRP staff and 

consultants are preparing an assessment of the Cache Slough Region. This will be comprised of 

two volumes: Volume 1 will describe existing conditions of the Cache Slough region, and 

Volume 2 will present the overarching scientific foundation for the restoration efforts and 

feasibility analysis methodology. Volume 1 is expected to be complete by early 2015, and 

preliminary work has begun on Volume 2. 

Work on Volume 1 was a collaborative effort between FRP staff and consultants. To date, a 

completed draft of Volume 1 has been compiled and a workshop was held to plan further 

development.  Volume 1 is currently being edited to consolidate content and ensure accuracy.   

3.2 FRP Coordination Efforts 
To ensure consistency with other habitat restoration efforts in the Bay‐Delta, DWR has entered 

into two memoranda of agreement (MOA).  The first, with the State and Federal Contactors 

Water Agency (SFCWA), sets forth the framework and general terms that SFCWA and DWR 

mutually agree will guide their coordinated efforts to develop, manage, construct, and 

implement restoration projects.  The FRP and SFCWA staff meet quarterly to provide program 

and project updates and to coordinate restoration efforts. 

SFCWA is carrying out restoration projects to help fulfill the requirements of the Biological 

Opinions and ITP.  Although the FRP is not a lead in planning and implementing these 

restoration projects, it is expected that projects will be consistent with the goals and processes 

laid out in the FRP Implementation Strategy, and that DWR will purchase restoration credit 

upon completion of these projects, per the SFCWA MOA.  For this reason, FRP staff regularly 

attends SFCWA’s meetings with the Fisheries Agencies Strategy Team (FAST) and provide input 

on their projects as they are developed.   

The second MOA, regarding the early implementation of habitat restoration projects, 

establishes a review team and crediting process for habitat restoration projects.  FAST is 
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comprised of technical representatives from CDFW, NMFS, USFWS, and USBR.  The MOA sets 

forth a habitat restoration acreage crediting process by FAST that involves technical assistance, 

project review, and crediting determination towards Biological Opinions / ITP compliance and 

Bay Delta Conservation Plan early implementation. 

FRP staff attends quarterly Delta Conservancy restoration network meetings.  The purpose of 

this effort is to coordinate restoration efforts with public, private, and non‐government 

organizations. 

DWR and USBR staffs are leading the effort to fulfill floodplain restoration requirements in the 

Yolo Bypass (section 2.3). FRP staff have attended meetings and provided comments on the 

development of the Yolo Bypass Salmonid Habitat Restoration and Fish Passage 

Implementation Plan, which is intended to outline the implementation of NMFS Biological 

Opinion RPA Action suites 1.6 and 1.7. Other specific projects that the FRP has provided support 

for include the proposed North Bay Aqueduct Realignment, Knaggs Ranch Restoration Study 

and Lower Putah Creek Realignment.  Staff are also involved with IEP Yolo Bypass Project Work 

Team meetings to keep up to date on technical information and informed of future studies and 

projects occurring in the region. 

 

4. Financials  
 

The FRP is funded in whole by DWR through SWP funding to meet permit compliance for SWP 

Delta operations.  Implementation of actions required by the Biological Opinions and the ITP is 

funded by SWP funds as part of ongoing SWP operations and maintenance, and requires 

coordination with DWR’s State Water Project Analysis Office through an internal procedure 

based on Water Resources Engineering Memorandum 65a.  

With the requirement to restore 8,000 acres, including the costs for land acquisition, land 

management, planning, design, permitting, monitoring, adaptive management, construction, 

post‐project management, consultants and staff, implementing the FRP is estimated to cost at 

least $205 million over 10 years.  To date, from July 2009 through December 2014, the FRP 

expenditures total $27.4 million. Revised expenditures for the FRP per fiscal year are shown 

below in Table 1.   
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Table 1. Fish Restoration Program annual expenditures to date. 

STATE FISCAL YEAR FRP EXPENDITURES 
ANNUAL 
ACCOUNT 

CAPITAL 
ACCOUNT(s) 

COMBINED 
TOTAL 

FY 2009‐2010  $167,869   $167,869

FY 2010‐2011  $698,075   $698,075

FY 2011‐2012  $1,972,303 $5,300,000  $7,272,303

FY 2012‐2013  $3,238,072 $7,663,892  $10,901,964

FY 2013‐2014  $5,305,720 $390,444  $5,696,164

FY 2014‐2015 (Through Dec. 2014)  $2,410,600 $218,927  $2,629,527

FRP EXPENDITURES TO DATE (TOTALS)  $13,792,639 $13,573,263  $27,365,902

 

During the reporting period of July 2009 to December 2014 the following FRP expenditures 

were made in the categories listed below in Table 2.  

Table 2. Fish Restoration Program expenditures to date by category.  

FRP EXPENDITURES BY CATEGORY 
2009‐2014 

Expenditures  

FRPA General Costs   
         (CDFW staff contracts & DWR staff costs, Program and Projects Administrative costs, Misc.)  

$4,788,912

Prospect Island Acquisition Costs  
         (DWR staff costs, NCRO Ground Water Study) 

$1,394,165

Prospect Island Restoration Planning  & Habitat Contracts 
         (DWR staff costs, Consultants contracts costs, Prospect EIR work, Cache Slough Assessment, etc.) 

$6,488,647

Prospect Island Interim Land Management  
         (Property management costs, DWR staff costs, levee repair work)  

$1,076,431

Suisun Marsh Overlook Club Acquisition Costs 
         (Property 322 acquisition, DWR staff costs)  

$869,055

Suisun Marsh Overlook Club Restoration Planning  
           (DWR staff costs, design, surveys, modeling, etc.) 

$748,692

Battle Creek Salmon & Steelhead Restoration Project Funding  (NMFS Action 1.2.6)   $12,000,000 

FRP EXPENDITURES TO DATE (TOTALS)  $27,365,902
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5. Constraints and Impediments to Restoration 
 

FRP staff has encountered and are anticipating some constraints and impediments to meeting 
the timelines established in the Biological Opinions.  The more immediate constraints and 
impediments include:   

 Conflicting land use 

 Land acquisition challenges 

 Potential impacts to neighboring lands  

 Permitting 

 Scientific uncertainty 
 

 




