














































































Exhibit N           Ducks Unlimited 
Shannon Farms Proposal 

 
 
Department of Water 
Resources 

     Flood Protection 
Corridor Program 

       
       

Budget Itemization: 
Acquisition Grants 

      

       
  FPCP REQUEST  OTHER FUNDING  TOTAL FUNDING 
  ($)  ($)  ($) 

Direct Costs       
Shannon Farms       

Easement Acquisition  $625,700  $312,800  $938,500 
       

Costs Incidental to 
Acquisition 

      

       
Implementation  $20,000  $2,680  $22,680 

 Appraisal  4,000  536  $4,536 
Baseline Documentation  5,000  670  $5,670 

Survey  0  0  0 
Haz-Mat Phase I  1,500  201  $1,701 

Title Report/Insurance  1,150  154  $1,304 
Escrow/Closing  850  114  $964 

Monitoring  15,000  0  15,000 
Total incidental costs  $47,500  $4,355  $51,855 

       
Total Costs  $673,200  $317,155  $990,355 

       
       
       
 



EXHIBIT “N” 
 

 
DUCKS UNLIMITED – Shannon Farms Agricultural Easements 

Implementation Schedule 
 
 
Department of Water Resources              Flood Protection Corridor Program         

            
 

Implementation Schedule 
 
 
Project Title: Ducks Unlimited - Shannon Farms Agricultural Easements 
Project Term: Two Years: October 1, 2003 to January 15, 2005 
 
TASK TERM 
Year 1:  (Assumes Grant Agreement complete by September 
30, 2003) 
 
1. Request Preliminary Title Report 
2. Complete Appraisal, Baseline Documentation Report, and 

Hazardous Materials Phase I Report 
 
3. Negotiate final easement language 
 
Year 2:   
 
1. Close escrow and record easement 
 
 
 
 
2. Annual Monitoring 
 

 
 
 
October 1, 2003 
 
December 31, 2003 
 
January 1, 2004 – June 30, 2004 
 
 
 
September 1, 2004 – December 31, 
2004/January 15, 2005  (pending final 
approval of docs by all parties and closing 
dates proposed by landowners) 
 
Ongoing 
 
 

 
 
Notes to Implementation Schedule: The implementation schedule is based on the assumption that the 
DWR Flood Protection Corridor Program has committed funds by September 30, 2003.  This late date will 
all but preclude closing the easement purchase by December 31, 2003.  Because of tax implications, the 
landowners may want to close the escrow and receive the funds before December 31, 2004 or after January 
1, 2004.  The range of dates for the closing and monitoring reflect that potential action. 
 








	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

