
PROPOSAL EVALUATION 

Proposition 1E Integrated Regional Water Management (IRWM) Grant Program 

 Stormwater Flood Management Grant, Round 1, 2010‐2011 

Applicant     City of Menifee   Amount Requested             $8,090,617

Proposal 
Title 
 

Phases 2‐4 of the Homeland/Romoland Line A 
Master Drainage Plan 

Total Proposal Cost  $16,181,233

 

PROPOSAL SUMMARY 

The Project goal is to remove 1275 acres from the FEMA Zone A floodplain by constructing approximately 
38,400 lineal feet (lf) of open channel and storm drains [16,400 lf from Briggs Basin to the I‐215 freeway 
(Phase 2), and 22,000 lf from Juniper Flats Basin to San Jacinto River (Phase 4)]. The Project will also 
implement water quality Best Management Practices (BMP) to reduce soil erosion, recharge the local 
groundwater basin, and create 70 acres of parks and open space with a regional recreation trail system. 

PROPOSAL SCORE 

Criteria 
 Score/ 

Max. Possible 
Criteria 

Score/ 
Max. Possible 

Work Plan   6/15 
Economic Analysis – Flood 
Damage Reduction and Water 
Supply Benefits 

9/12 

Budget   2/5 
Water Quality and Other 
Expected Benefits  

6/12 

Schedule   3/5  Program Preferences   6/10 
Monitoring, Assessment, and 
Performance Measures   3/5     

Total Score (max. possible = 64)  35 

   
EVALUATION SUMMARY 

Work Plan 

The criterion is less than fully addressed and documentation and rationales are incomplete. The goals and 
objectives of the Project are presented, but does not relate to how they are consistent with the IRWMP. 
The Work Plan states that “…the Project is completely ready to place out to bid and construct.” yet, plans 
and specifications are not submitted to demonstrate the extent of the work.  Maps are included to show 
the general location of the Project, but the maps are vague with respect to where the proposed channels 
alignments, the park, and BMP implementation sites are located with respect to the floodplain (Exhibit I). 
The tasks in the Proposal do not provide sufficient information to explain what is being constructed.  For 
example, Task 9.2.4 states, “Construct manholes, headwalls, and other structures.”  Also, the tasks do not 
explain what phases of the Project they are associated with. Finally, the Work Plan did not demonstrate if 
the phases pursuing funding in the Proposal could operate as a standalone Project. Phases 2, 3, and 4 rely 
on the detention basins from Phase 1.       
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 Budget 

The Budgets for less than half the projects in the Proposal have detailed cost information as described in 
Attachment 4. Many of the costs cannot be verified as reasonable, and supporting documentation is lacking 
for all of the Budget categories described in Exhibit B. The tasks in the Work Plan are categorized according 
to the Budget categories; however, the Budget is not broken into the specific work tasks. The proposal 
copies the language from the Proposition 1E PSP Exhibit B verbatim, but does not provide the detailed 
information required. For example, on page 1, Row (a) states that “Detail shall include hourly wage paid by 
discipline; number of hours to be expended for administration; and costs shown for equipment, or supplies, 
with back‐up data provided.”  Yet, there was no detailed cost information such as number of hours, job 
classification, cost per hour, or supplies needed included in this section, or any other section of the Budget. 
The engineer’s estimate of probable construction costs is based on a June 2008 bid for Phase 1 adjusted to 
2011 construction costs, but it is not clear which items are associated with which phase of the Project.   

Schedule 

The schedule is not entirely consistent and reasonable.  The Schedule lists the construction contract award 
date as December 15, 2011, and the start date of construction as February 9, 2012, but the Work Plan 
under “Project Timing and Phasing” states that construction is anticipated to begin in April 2012.  Thus, it is 
unclear exactly when the construction will commence. While there is a Task 3 – Reporting in the Schedule, 
there are no milestones for quarterly reports, and the task is scheduled for 5 days beginning on March 20, 
2013. The task for Final Design seems ambitious in that only one day will be spent verifying each of eleven 
design components such as the hydrology, flood plain analysis, the channel alignment, utility and road 
crossings, etc.  

Monitoring, Assessment, and Performance Measures  

The criterion is less than fully addressed and the documentation or rationales are incomplete or 
insufficient. There is no discussion about the monitoring system used to verify project performance, nor is 
there a discussion on how the monitoring data will be used to measure the performance in meeting the 
goals.  Project Goal (e) is to provide flood control protection for existing public facilities and property, with 
the indicator being water levels in the basins, yet the target for this goal is a noticeable increase in 
groundwater levels near the basins. Furthermore, it is unclear how this goal would be met within the life of 
the Project due to dependency on large scale storm events. Some of the measurement tools and methods 
could have included more information. For example, Goal (a) is “Capture and Convey up to 1,785 acre‐feet 
of annual rainfall flows (100 year frequency storm).” The measurement tools and methods for this goal are 
“Depth gauges at road crossings.” It explains the measurement tool but not the method of measurement 
involved with determining if the Project achieved goal (a).   

Economic Analysis – Flood Damage Reduction and Water Supply Benefits  

High levels of Flood Damage Reduction and Water Supply benefits can be realized through this proposal; 
however, the quality of the analysis is partially lacking and/or supporting documentation is partially 
unsubstantiated. In particular, there is no formal flood depth analysis that would support the assumption of 
1 foot of depth. Assumed damages per structure from stormwater events are also unverifiable. Total Net 
Present Value of costs is $12.67 million. Flood damage reduction benefits claimed are $92.85 million.    
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Economic Analysis – Water Quality and Other Expected Benefits 

Average levels of Water Quality and Other benefits can be realized through this proposal; however, the 
quality of the analysis is partially lacking and/or supporting documentation is partially unsubstantiated. 
Monetary benefits for water quality and other are not claimed. Qualitative benefits are reduced silt, debris 
and chemicals that end up on farm fields or the San Jacinto River, Canyon Lake, and Lake Elsinore. A trail 
system will be constructed with the channels.    

Program Preferences 

The Proposal includes a project that implements multiple Program Preferences including:  Include Regional 
Projects or Programs, Effectively Integrate Water Management Programs and Projects within Hydrologic 
Region, Effectively Integrate Water Management with Land Use Planning, Drought Preparedness, and 
Practice Integrated Flood Management. However, the Proposal demonstrates a limited degree of certainty 
that the Program Preferences claimed can be achieved, and lacks thorough documentation for the breadth 
and magnitude of the Program Preferences to be implemented. 

 


