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Pine Avenue Storm Drain Project

Proposition 1E Integrated Regional Water Management Grant Application
April 15, 2011
Budget Narrative


A. 
Row (a) Direct Project Administration Costs

The City of Chino direct administration costs include a combination of project administration, communications / public relations, labor compliance, and grant administration.  Due to the complexity of project development, a .15 time equivalent staff level involvement is anticipated.  Communications, labor compliance, and grant administration are anticipated to be addressed with consultants under city management.  Based on city construction experience, a tenth time equivalent staff level is anticipated for each element of work.
Project administration is anticipated for a 36 month period while communications / labor compliance / and grant administration are anticipated to match the 24 month construction schedule.  A blended rate of $120 per hour is anticipated to address the variety of staff positions utilized to support the project. The combined direct project administration costs are outlined in detail under the Project Budget Detail with a total anticipated budget of $263,000.
B. 
Row (b) Land Purchase / Easement

The project includes securing a private property easement south of Pine Avenue.  With the full build out of the storm drain improvements, the Pine Avenue widening would require 4.6 acres. 

Property appraisal value is based on estimated recent land sales for property within the Prado Basin currently under drainage easements for the 100 year flood plain. Local appraisals are anticipated to be around $75,000 per acre. The overall easement costs are anticipated to be $345,000. 
C. 
Row (c) Planning / Design / Engineering / Environmental Documentation

The project planning and design effort is at an approximate 50% level of completion (several design components are a different levels of completion) on the construction documents with CEQA completed. Initial permits research has begun with all environmental permits remaining to be secured (404, 401, 1602). Final design efforts are focused towards completion of construction documents addressing the final roadway and project overall grading and the integration of all the project design elements (Storm Drain, Street, Water, and Grading designs). Final construction documents are anticipated to be $250,000 to complete.
 A detail breakdown of contracts under way for elements of work completed and under way currently are outlined in the Project Budget Detail.

D. 
Row (d) Construction / Implementation

The project’s Engineer Cost Estimate for Construction of the Project is estimated at $3,281,040.  A detail breakdown of construction elements is included in the Project Budget Detail.
E. 
Row (e) Environmental Compliance / Mitigation / Enhancement

The project environmental compliance program includes water quality to meet the NPDES permit requirements during construction. The development of the SWPPP will be prepared by the contractor prior to construction operations.
The total effort to complete the environmental compliance is $25,000. 
F. 
Row (f) Construction Administration

The City of Chino will administer or contract out the construction administration. Based on the city’s experience, 5% of the construction hard costs is an appropriate budget. The construction administration is budgeted at $328,104.
G. 
Row (g) Other Costs

The project will require permit and inspection fees from multiple agencies due to the crossing and direction of flows to the Prado Lake drainage.  These fees are estimated to be $100,000 for outside agencies.  Additionally, property appraisals will be required for the property outlined under Row (b).  These costs are included in this cost category, estimated to be $5,000.
The total effort to complete the work outlined under other costs is $105,000. A detail breakdown of contracts is outlined in the Project Budget Detail.

H. 
Row (h) Construction Implementation Contingency

The project construction contingency is estimated to be 10% of the construction hard costs based on the level of completion of the design and planning.  The construction contingency is estimated at $328,104.
I. 
Row (i) Grand Total (Sum rows (a) through (h) for each column)







