
San Francisquito Creek Joint Powers Authority Proposition 1E Grant Proposal                    April 2011  
  
 

 
Attachment 5 Schedule 5-1 
Att5_SWF_Schedule_1of1 

Attachment 5. Schedule 
 
This attachment contains a project schedule consistent with the tasks and budget categories in 
Attachments 3 and 4, respectively.  The assumed award date is September 1, 2011 as specified in the 
PSP.  Although eligible costs on the project may go back as far as 2008, the SFCJPA is not capturing any 
project costs prior to 2009, so the project schedule begins on January 1 2009.  The anticipated end date 
for the grant, including completion of construction and all required reporting, is December 31, 2013. 
 
All elements of project design, environmental documentation, permitting and construction contracting 
will be completed by or before March 1, 2012.  Because San Francisquito Creek is a steelhead stream, in‐
channel construction cannot take place prior to April 15 due to regulatory limitations to avoid impacts to 
the channel during the spawning and smolting migration of this protected species.  This is reflected in the 
anticipated construction start time within the schedule.   
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