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Attachment 4: Budget 
 
The summary project budget for the Florin Creek Multi-Use Basin is as follows: 
 

Table 1 (PSP Table 5) – Project Budget 

Proposal Title: American River Basin IRWM: Florin Creek Multi-Use Basin 
Project Title: Florin Creek Multi-Use Basin 

  (a) (b) (c) (d) 
Category Requested 

Grant 
Amount 

Cost Share: 
Non-State 

Fund 
Source* 

Cost 
Share: 
Other 
State 
Fund 

Source* 

Total Cost 

(Funding 
Match) 

(a) Direct Project Administration Costs $20,000 $20,000   $40,000 
(b) Land Purchase/Easement $412,025 $412,025   $824,050 
(c) Planning/Design/Engineering/ 

Environmental Documentation $103,185 $103,185   $206,370 

(d) Construction/Implementation $992,155 $992,155   $1,984,310 
(e) Environmental Compliance/ 

Mitigation/Enhancement $5,000 $5,000   $10,000 

(f) Construction Administration $77,390 $77,390   $154,780 
(g) Other Costs $2,500 $2,500   $5,000 
(h) Construction/Implementation 

Contingency $297,655 $297,655   $595,310 

(i) Grand Total 
(Sum rows (a) through (h) for each 
column) 

$1,909,910 $1,909,910   $3,819,820 

*List sources of funding: SAFCA, County of Sacramento, City of Sacramento 
 
 
In this section, the derivation of these costs is presented for each cost category. The work plan 
(Attachment 3) describes the components of each task and is not repeated here. 
 
1. CATEGORY (A) DIRECT PROJECT ADMINISTRATION COSTS 
 
Direct project administration tasks include grant administration, labor compliance, and grant 
reporting. Grant administration and reporting will be performed by a contractor to SAFCA. The 
Labor Compliance Program is shown as Task 2 here and in the work plan and schedule for 
consistency with the DWR format. However, the costs are calculated as a portion of construction 
administration and therefore are included in that task in Category (f) later in this attachment. 
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Table 2 
Category (a) Direct Project Administration 

Task Quantity Unit Unit Price Task Cost 
1. Grant Administration 200 hours $100 $20,000 
2. Labor Compliance Program* -- -- -- -- 
3. Reporting 200 hours $100 $20,000 
Total Category (a)       $40,000 

*The Labor Compliance Program is listed as Task 2 for consistency with DWR’s 
format, but the costs are included in Category (f) since they are calculated as part 
of the construction administration percentage. 

 
2. CATEGORY (B) LAND PURCHASE/EASEMENT 
 
Category (b) includes all land-related costs as Task 4. Task 4 includes two subtasks: purchasing 
privately owned land for addition to Florin Creek Park, and purchasing an easement over parcels 
already owned by the Southgate Recreation and Park District. Costs are based on currently 
advertised property sale prices in the vicinity and include a contingency that will cover the price 
of purchase, completion of an appraisal and other ancillary costs, and price escalation for 18 
months. 
 
Land Purchase/Easement costs assume that a flood easement is created on the acquired parcels 
and that the underlying fee ownership goes to Southgate Recreation and Park District. Therefore, 
a credit in the amount of the remaining fee value of the acquired parcels (i.e. the original fee 
value less the value of the easement) is credited against SAFCA’s purchase of the flood 
easement over parcels already owned by the Park District, as shown in Table 3. 
 
 

Table 3 
Category (b) Land Purchase/Easement 

Task Quantity Unit 
Unit 
Price* Task Cost 

4.1 Fee title parcels for addition to park 2.84 acres $104,000 $295,360 
4.2 Easement on existing park parcels 9.35 acres $67,600 $632,060 
4.2 Credit on easement for new fee title 
parcels** 2.84 acres ($36,400) ($103,376) 
Total Category (b)***       $824,050 
*Unit price includes a 30% contingency for appraisal, site assessment, ancillary real estate costs, and 
real estate price escalation. 
 
**It is assumed that the Southgate Recreation and Park District will apply the value they receive for 
the fee title property (acquisition costs less value retained by SAFCA as a flood easement) as a credit 
against the easement SAFCA will buy from them on the existing park parcels. 
 
***Total costs are rounded up to the nearest $10. 
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3. CATEGORY (C) PLANNING/DESIGN/ENGINEERING/ENVIRONMENTAL 
DOCUMENTATION 

 
Category (c) tasks will be completed by consultants selected by SAFCA. As the firms have not 
been selected yet, it is not possible to estimate these costs based on hours and job classifications. 
Instead, they are calculated as a percentage of total costs in other categories, based on SAFCA’s 
experience with other projects. No further assessment and evaluation (Task 5) is required. As 
described in the Work Plan and presented in this application, design (Task 6) is at the conceptual 
(10%) level. Design includes remaining interim and final designs, including the preparation of 
plans and specifications and bid packages. Environmental document preparation and permitting 
have not been started, but will include all tasks necessary to proceed with construction in 
compliance with environmental laws. Any of these tasks may be combined and performed by a 
single consultant or consultant contractor/subcontractor team. Permit fees are included in these 
costs. 
 

Table 4 
Category (c) Planning/Design/Engineering/Environmental Documentation 

Task Quantity Unit 
Unit 
Price* 

Task 
Cost 

5. Assessment and Evaluation 1       
6. Project Design 1       
7. Environmental Document 1       
8. Permitting 1       

Total Category (c) 1 
Lump 
Sum $206,370 $206,370 

*Costs for all tasks in Category (c) are calculated as 8% of construction costs 
(Category (d) plus Category (h)), rounded up to the nearest $10. 

 
 
4. CATEGORY (D) CONSTRUCTION/IMPLEMENTATION 
 
Construction costs were estimated by Wood Rodgers as part of the conceptual design. Costs are 
based on standard construction methodologies and local experience and include environmental 
compliance and mitigation costs that are normally made a part of the construction contract 
(erosion control, Stormwater Pollution Prevention Plan, etc.) as line items or part of the 
mobilization/demobilization costs. 
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Table 5 
Category (d) Construction/Implementation 

Task Quantity Unit Unit Price Task Cost 
Task 9 Construction Contracting* N/A N/A N/A N/A 
Task 10 Construction 

    Roads 
    Traffic Control 1 LS $5,000.00 $5,000 

Curb & Gutter 550 LF $25.00 $13,750 
5' Sidewalk 550 LF $20.00 $11,000 

Subtotal - Roads 
   

$29,750 
Flood Storage 

    Mobilization and Demobilization 1 LS $38,000.00 $38,000 
Silt Fencing/Straw Wattles 2,600 LF $3.25 $8,450 
Stabilized Construction Entrance 2 EA $3,500.00 $7,000 
Erosion Control Seeding (Site) 7 AC $3,000.00 $21,000 
Clearing and Grubbing 7 AC $2,800.00 $19,600 
Excavation (Flood Control) 78,000 CY $8.00 $624,000 
24" Drain Pipe 400 LF $60.00 $24,000 
10" Drain Pipe 200 LF $50.00 $10,000 
Intake and Outfall Structures 6 EA $5,000.00 $30,000 

Subtotal - Flood Storage 
   

$782,050 
Water Quality/Environmental Enhancement  

   Mobilization and Demobilization 1 LS $7,000.00 $7,000 
Excavation (Environmental Enhancement) 6,500 CY $8.00 $52,000 
Environmental Landscaping 44,500 SF $1.50 $66,750 
Interpretive Panels 4 EA $2,000 $8,000 

Subtotal - Water Quality/Enhancement 
   

$133,750 
Recreational Amenities 

    Mobilization and Demobilization 1 LS $50,000.00 $50,000 
Park Landscaping 125,880 SF $4.00 $503,520 
Soccer Field Landscaping 113,700 SF $3.00 $341,100 
Concrete Path 3,200 LF $20.00 $64,000 
Asphalt Path 780 LF $13.00 $10,140 
Park Lighting 12 EA $2,500.00 $30,000 
Replace Existing Bridge - Lower Pond 1 EA $20,000.00 $20,000 
New Bridge Across Riparian Swale 1 EA $20,000.00 $20,000 

Subtotal - Recreational Amenities 
   

$1,038,760 
Total Category (d) 

   
$1,984,310 

* Preparation of bidding documents is included in Category (c). In-kind costs of SAFCA 
administering the contracting are not calculated for grant funding purposes, and outside 
construction administration costs are included in Category (f). 
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5. CATEGORY (E) ENVIRONMENTAL 
COMPLIANCE/MITIGATION/ENHANCEMENT 

 
Most environmental compliance, mitigation, and enhancement requirements will be made a part 
of plans and specifications and thus will be conducted by the construction contractor as part of 
Category (d) as shown and described above. Based on experience, a small lump sum is included 
in Category (e) for items that may not fall within the construction contract. 
 

Table 6 
Category (e) Environmental Compliance/Mitigation/Enhancement 

Task Quantity Unit 
Unit 
Price 

Task 
Cost 

11. Environmental Compliance 1 Lump Sum $10,000 $10,000 
 
6. CATEGORY (F) CONSTRUCTION ADMINISTRATION 
 
SAFCA will retain a consulting construction administrator for this project. Construction 
administration costs included here also cover the use of the County of Sacramento for the Labor 
Compliance Program (as described previously for Task 2 in Category (a)) and inspection. 
Construction administration costs are calculated as a percentage of the total construction cost 
based on SAFCA’s experience with past projects. 
 

Table 7 
Category (f) Construction Administration 

Task Quantity Unit 
Unit 
Price 

Task 
Cost 

12. Construction Administration 1 
Lump 
Sum $154,780 $154,780 

Construction administration is a lump sum calculated as 6% of construction costs (Category 
(d) plus Category (h)), rounded up to the nearest $10. 

 
7. CATEGORY (G) OTHER COSTS 
 
Other Costs include completing a Project Performance Monitoring Plan (PPMP) and/or a Project 
Management Plan (PMP) as required by DWR. This amount is based on past experience working 
with state grants, including SWFM grants. 
 

Table 8 
Category (h) Other 

Task Quantity Unit 
Unit 
Price 

Task 
Cost 

13. Project Performance/Management Plans  50 Hours $100 $5,000 
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8. CATEGORY (H) CONSTRUCTION/IMPLEMENTATION CONTINGENCY 
 
Construction/Implementation Contingency is shown as a lump sum based on a percentage of 
project costs. This amount is based on Wood Rodgers and SAFCA’s expertise and experience 
with projects at the conceptual (10%) level of design. 
 

Category (h) Construction/Implementation Contingency 
Task Quantity Unit Unit Price Task Cost 
Construction contingency 1 Lump Sum $595,310 $595,310 
Construction contingency is a lump sum calculated as 30% of each construction line 
item rounded up and summed. 

 
9. CATEGORY (I) GRAND TOTAL  
 
The total estimated cost of the project is $3,819,820. This will be split on a 50% grant 
($1,909,910) and 50% cost share ($1,909,910) basis, pursuant to grant funding guidelines. 
 

Table 9 (PSP Table 6) – Summary Budget 

Proposal Title: American River Basin IRWM: Florin Creek Multi-Use Basin 
Individual Project Title Requested 

Grant 
Amount 

Cost Share: 
Non-State 

Fund 
Source* 

Cost 
Share: 
Other 
State 
Fund 

Source* 

Total Cost % Funding 
Match (col. 

b/col. d) 

(Funding 
Match) 

(a) Florin Creek 
Multi-Use Basin $1,909,910 $1,909,910 $0 $3,819,820 50% 

(b) Grand Total $1,909,910 $1,909,910 $0 $3,819,820 50% 
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