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Attachment 4 
Amethyst Basin Stormwater Flood Reduction Project 

Budget Summary to accompany Table 5 

(a) Direct Project Administration (DPA)        
 
Direct  Project  Administration  Costs  ‐  An  estimated  3  percent  of  the  construction  cost  is 
allocated for this category based on experience with similar projects.  SBCFCD   staff expected 
to charge to this item include: Principal Administrative Analyst, Budget Officer, Staff Analyst II, 
Deputy Director  Flood  Control,  Public Works  Engineer  IV,  Public Works  Engineer  III.  Specific 
tasks related to each category are detailed in the Work Plan (Attachment 3) 
 
Administration and Reporting ‐ Work Plan Task 1 & 3 
 

Grant Administration ‐ SBCFCD Staff 

Staff  Hrs/month  Total months  hourly rate  Total Cost 

Principal 
Administrative 
Analyst 

4  16  $107  $6,848 

Budget Officer  6  16  $73  $7,008 

Staff Analyst II  15  16  $58  $13,920 

SUBTOTAL $27,776 

 
 

Project Administration and Reporting ‐ SBCFCD Staff 

Staff  Hrs/month  Total months  hourly rate  Total Cost 

Deputy Director 
Flood Control 

4  16  $117  $6,400 

Public Works 
Engineer IV 

18  16  $103  $29,664 

Public Works 
Engineer III 

47  16  $89  $66,928 

SUBTOTAL $102,992 

 
Labor Compliance ‐ Work Plan Task 2 
 
The  estimated  cost  for  Labor  Compliance  Program was  based  upon  5  percent  of  the  Total 
Construction Administration line item cost (See Line f) 
 

Labor Compliance Program 

Line f  % taken  Total cost 

$994,315  5  $49,500 

SUBTOTAL $49,500 
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TOTAL DIRECT PROJECT ADMINSTRATION COST 
 

Direct Project Administration Cost 

Task   Task No.   Total Cost 

Grant 
Administration 

1  $27,776 

Project 
Administration 
and Reporting 

1 & 3  $102,992 

Labor 
Compliance 
Program 

2  $49,500 

TOTAL DPA COST $180,700 

 
(b) Land Purchase/Easement 
 
The majority  of  the  property  for  the  project  is  owned  by  the  San  Bernardino  County  Flood 
Control District with  the  exception  of  approximately  28.35  acres.    The  areas  to  be  acquired 
include full and partial acquisitions from nine separate ownerships shown in the table below. 
 

Land Purchase/ Easement 

Parcel #  APN  Acquisition 
Area 

Type  Cost 

67  3072‐191‐08  6.88 ac. ±  Partial Fee Take  $94,000

68  3072‐191‐10  2.53 ac. ±  Full Fee Take  $45,000

69  3072‐201‐02  8.84 ac. ±  Full Fee Take  $119,000

70  3072‐201‐17  6.00 ac. ±  Full Fee Take  $115,000

71  3072‐201‐11  0.33 ac. ±  Partial Fee Take  $8,000

72  3072‐201‐05  1.15 ac. ±  Partial Fee Take  $29,000

73  3072‐201‐04  1.61 ac. ±  Partial Fee Take  $29,500

74  3072‐191‐07  0.46 ac. ±  Partial Fee Take  $10,000

75  3072‐191‐06  0.55 ac. ±  Partial Fee Take  $12,000

Acquisition Cost  $461,500

Unforeseen Expenses  $35,824

Total Cost  $497,324

Note:  
Unforeseen Expenses: Approximately $35,824 in fees for Condemnation legal 
proceedings, pursuit of ingress/ egress access easements, etc., and other misc. 
District Right of Way related procedures and expenses. 

 
 
The three full fee acquisitions are necessary alongside the proposed basin and Jade Road to the 
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north side of the basin will be vacated within the basin boundaries and therefore any possible 
remainders on the parcels will no longer have legal roadway access. 
 
The  partial  fee  acquisitions  are  necessary  to  construct  the  basin  and  for  the most  part  are 
located along  the down  slope of  the properties and  for all practical purposes are considered 
undevelopable on each of the parcels. 
 
The  estimated  cost of $497,324  is based upon  the  SBCFCD Real  Estate  Services Department 
appraisals  (No.  12‐18)  and market  analysis  based  on  experience with  land  values  on  other 
similar projects  (included at  the end of attachment). The unforeseen expenses are estimated 
fees  for  condemnation  legal;  proceedings,  pursuit  of  ingress/egress  access  easements,  and 
other miscellaneous District Right of Way related procedures and expenses. 
 
(c) Planning/Design/Engineering/Environmental Documentation 
 

 Planning 
SBCFCD's Planning division  staff has prepared  the preliminary hydrology  study, 
plans  and  cost  estimate  for  the  project.  Developing  project  prioritization  and  
funding allocation is also included in the planning expenditures. A summary table 
of tracked expenditures for planning is provided below.   
 

Planning 

FISCAL YEAR   Total Costs  

FY 09/10  $2,895.95

     

 FY 10/11   $3,102.53

     

 FY 11/12   $7,227.15

 

Total  $13,225.63

 
 

 Design 
The Design/Engineering expenditures  include  the  final hydrology and hydraulic 
studies,  field  investigations,  final  design  and  drafting,  Specifications  and  cost 
estimates,  meetings  and  coordination  with  other  divisions  and  various 
environmental agencies. A summary  table of  tracked expenditures  for Design / 
Engineering is provided below.   
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Design/Engineering 

FISCAL YEAR   Total Costs  

FY 08/09  $3,809.89

     

FY 09/10   $15,255.43

     

 FY 10/11   $127,885.87

     

 FY 11/12   $207,567.67

   

FY 12/13   $25,572.47

 

Total  $380,091.33

 
 

 Environmental Documentation 
The  Environmental  documentation  expenditures  include  selecting  consultants 
for  preparing  the  documentation  and  reviewing  the  final  reports  before 
submitting  various  environmental  agencies.  A  summary  table  of  tracked 
expenditures for Environmental documentation is provided below.   
 

Environmental Documentation 

FISCAL YEAR   Total Costs  

FY 09/10   $69.28

     

 FY 10/11   $5,462.21

     

 FY 11/12   $75,070.44

   

FY 12/13   $1,438.18

 

Total  $82,040.11

 
 
SBCFCD  staff has completed approximately 60 percent of  the design.   CEQA  is complete and 
awaiting applicable environmental documentation as outlined in Attachment 3 ‐ Work Plan. The 
The Finance department has tracked all expenditures since project  inception, copies of which 
are  included  at  the  end  of  this  attachment.    A  summary  table  of  tracked  expenditures 
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categorized for Line [c] is provided below. 
 

FISCAL YEAR 

Planning/Design/ 
Engineering 

/Environmental 
Documentation [c] 

FY 08/09  $3,809.89

     

FY 09/10  $18,220.66

     

FY 10/11  $136,450.61

     

FY 11/12  $289,865.26

     

FY 12/13  $27,010.65

     

Total  $475,357.07

 
 
(d) Construction/Implementation 
 
The  construction  cost  of  $6,023,350  is  based  on  the  detailed  engineer's  estimate  including 
approximate quantities,  item description and unit price per  item provided by SBCFCD's Flood 
Control Engineering division.     A copy of  the engineer estimate  is  included at  the end of  this 
attachment. 
 
 (e) Environmental Compliance/Mitigation/Enhancement  
 
The environmental component of the Amethyst Basin is comprised of three major components: 

 Enhancements to additional Basin ‐ $1,588,000 
  Per Lahontan Regional Water Quality Control Board the District is to enhance the 
  purchased property and construct inlet and outlet works and perform general grading 

 Mitigation land for squirrel habitat ‐ $140, 000 
  The District is required to mitigate for 28 acres of squirrel habitat at $5,000/acre = 
  $140,000 
Total Cost for environmental Compliance/Mitigation/Enhancement are $1,728,000   
 
(f) Construction Administration 
 
The construction administration of $994,315 is based on approx. 15 percent of the construction 
cost  plus  ten  percent  contingencies.    Construction  administration  cost  for  the  project  is  as 
computed as follows: ($6,023,350 + $602,335) x ~ 0.15 = $994,315. The SBCFCD's Flood Control 
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Engineering  Division  has  based  this  estimate  on  previously  constructed  projects  of  similar 
scope.    The  detailed  engineers  estimate  including  construction  cost  and  construction 
administration is included at the end of this attachment 
 
(g) Other Costs 
 
SBCFCD  staff  has  completed  approximately  60  percent  of  the  project.    CEQA  is  complete, 
environmental  documentation  and  permits  are  being  obtained.    All  field  assessment  and 
monitoring prior to project construction  is complete as outlined  in Attachment 3 ‐ Work Plan. 
The Finance department has tracked all expenditures since project  inception and copies of all 
reports are  included at the end of this attachment.   A summary table of tracked expenditures 
categorized for "Line g" is provided below. 

FISCAL YEAR  Other Costs [g] 

FY 11/12  $2,151.50

     

FY 12/13  $5,426.75

     

Total  $7,578.25

 
(h) Construction/Implementation Contingency 
 
The  construction/Implementation  Contingency  of  $602,335  is  based  on  10  percent  of  the 
construction  cost.    Construction  contingency  cost  for  the  project  is  computed  as  follows: 
$6,023,350 x 0.10 = $602,335. The SBCFCD has based this estimate on previously constructed 
projects with similar scope.   The detailed engineers estimate  including construction cost, and 
construction contingencies provided by SBCFCD staff is included at the end of this attachment. 
 

CONSTRUCTION COST: $ 6,023,350.00 

10% Contingencies:  $ 602,335.00  

~15% Constr. Eng.:  $ 994,315.00  

TOTAL CONSTRUCTION COST:  $ 7,620,000.00  
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(a) (b) (c) (d)
Cost Share: Non-

State Fund 
Source1

(Funding Match)

(a) Direct Project Administration Costs  $            90,350   $              90,350   $          180,700  50%
(b) Land Purchase/Easement  $          248,662   $            248,662   $          497,324  50%
(c) Planning/Design/Engineering/ Environmental 

Documentation  $          237,679   $            237,679   $          475,357  50%

(d) Construction/Implementation  $      3,011,675   $        3,011,675   $      6,023,350  50%
(e) Environmental Compliance/ 

Mitigation/Enhancement  $          864,000   $            864,000   $      1,728,000  50%

(f) Construction Administration  $          497,158   $            497,158   $          994,315  50%
(g) Other Costs  $               3,789   $                 3,789   $               7,578  50%
(h) Construction/Implementation Contingency  $          301,168   $            301,168   $          602,335  50%

Grand Total
(Sum rows (a) through (h) for each column)

Table 5 – Project Budget

Proposal Title:   Amethyst Basin Stormwater Flood Reduction Project
Project Title:   Amethyst Basin Stormwater Flood Reduction Project

Budget Category 2 Requested Grant 
Amount

Total Cost

     (h) Estimated at 10% of Construction Cost
     (i) Sum rows (a) thru (h) for each column

(i)
 $     5,254,480  $5,254,480   $  10,508,959 

     (b) Based on Market Analysis on 1/28/2011, see attachment 
     (c) See Attachment 4 for detailed budget 
     (d) See Attachment 4 for detailed Construction Cost
     (e) Based on Historic Flood Control Projects and Market Analysis
     (f) Estimated at 15% of Total Construction Cost + contingency
     (g) Cost to obtain environmental permits (CEQA, 401,402 and 1602)

% Funding Match

50%

Notes:

1. Local Funds
2. The corresponding line for each item under the Budget Category are based on Historic Flood Control Projects
     (a) Estimated at 3% of Construction Cost



Item of work Est. Qty. unit unit cost item cost

Mobilization 1 LS 100,000$                       100,000$                          
Clearing and Grubbing 12 AC 1,000$                            12,000$                            
Basin Excavation 130,000 CY 5$                                      650,000$                          
Embankment Over‐Ex 40,000 CY 2$                                      80,000$                            
Export 40,000 CY 10$                                   400,000$                          
Temp Low Flow Outlet  1 LS 100,000$                       100,000$                          
Temp Spillway 1 LS 50,000$                          50,000$                            
Inlet Structure RSP 200 CY 100$                                20,000$                            
6‐foot chain link fencing 3,800 LF 20$                                   76,000$                            
Misc Improvements 1 LS 100,000$                       100,000$                          
Mitigation Cost 1 LS 140,000$                       140,000$                          

Total 1,728,000$                     

Project Title:   Amethyst Basin Stormwater Flood Reduction Project

Table 5 A – Mitigation Cost

Proposal Title:   Amethyst Basin Stormwater Flood Reduction Project

Bus Barn Basin 



Item of work Est. Qty. unit unit cost item cost

Mobilization 1 LS 100,000$                       100,000$                          
Clearing and Grubbing 12 AC 1,000$                            12,000$                            
Basin Excavation 130,000 CY 5$                                      650,000$                          
Embankment Over‐Ex 40,000 CY 2$                                      80,000$                            
Export 40,000 CY 10$                                   400,000$                          
Temp Low Flow Outlet  1 LS 100,000$                       100,000$                          
Temp Spillway 1 LS 50,000$                          50,000$                            
Inlet Structure RSP 200 CY 100$                                20,000$                            
6‐foot chain link fencing 3,800 LF 20$                                   76,000$                            
Misc Improvements 1 LS 100,000$                       100,000$                          
Mitigation Cost 1 LS 140,000$                       140,000$                          

Total 1,728,000$                     

Project Title:   Amethyst Basin Stormwater Flood Reduction Project

Table 5 A – Mitigation Cost

Proposal Title:   Amethyst Basin Stormwater Flood Reduction Project

Bus Barn Basin 



(a) (b) ( c) (d) (e)
Cost Share: Non-

State Fund Source*
(Funding Match)

Grand Total Grand Total Grand Total Grand Total

(Sum rows (a) 
through (h) for each 
column in Table 5)

(Sum rows (a) 
through (h) for each 
column in Table 5)

(Sum rows (a) 
through (h) for each 
column in Table 5)

(Sum rows (a) 
through (h) for each 
column in Table 5)

(a) Amethyst Basin Stormwater 
Flood Reduction Project

 $                5,254,480  $                5,254,480  $              10,508,959 

(b) Grand Total (Sum rows (a) 
through (h) for each column)  $          5,254,480  $          5,254,480  $                        -  $        10,508,959 50%

Table 6 – Summary Budget

Proposal Title:   Amethyst Basin Stormwater Flood Reduction Project

Individual Project Title Requested Grant 
Amount

Cost Share: Other 
State Fund Source*

Total Cost % Funding Match 
(col. b/col. d)











Engineer's Estimate

Project: Amethyst Basin W.O.#: F01336

Limits:  Southwest corner of Sycamore St. and 
Amethyst Rd. Last Modified: Aug 27 12     10:52

Item 
No.

Approx. 
Quant.

Meas. 
Unit Item Description Unit Price Total

1 1 L.S. Mobilization $ 150,000.00 $ 150,000.00

2 1 L.S. Field Office Facility $ 30,000.00 $ 30,000.00

3 1 L.S. Trench/Excavation Safety Plan $ 10,000.00 $ 10,000.00

4 1 L.S. Project Identification Signs $ 1,000.00 $ 1,000.00

5 1 L.S. Clearing and Grubbing $ 100,000.00 $ 100,000.00

6 1 L.S. Traffic Control System $ 10,000.00 $ 10,000.00

7 1 L.S.
Construction Protection, Diversion and 
Control of Water/ Dewatering

$ 150,000.00 $ 150,000.00

8 1 L.S.
Prepare Final Storm Water Pollution 
Prevention Plan (SWPPP)

$ 5,000.00 $ 5,000.00

9 1 L.S. Water Pollution Control $ 50,000.00 $ 50,000.00

10 100,000 DLR.
Supplemental Work - Unforeseen 
Conditions

$ 1.00 $ 100,000.00

11 100,000 DLR.
Supplemental Work - Basin Bottom 
Grading

$ 1.00 $ 100,000.00

12 1 L.S. Finishing Roadway $ 5,000.00 $ 5,000.00

13 Earthworks

14 398,100 C.Y. Excavation $ 5.00 $ 1,990,500.00

TASK 9.2

, $ $ , ,

15 85,200 C.Y. Embankment Fill 90% Compaction $ 7.00 $ 596,400.00

16 2,860 C.Y. Structure Backfill 95% Compaction $ 15.00 $ 42,900.00

17 4,000 C.Y. Construct Water Conservation Dikes $ 7.00 $ 28,000.00

18 At Spillway and RCB

19 340 C.Y.
Construct Cast-in-Place Double 9'Wx8'H 
RCB per Caltrans Std. D81 (Include RCB 
Cutoff Walls and Parapet Walls)

$ 600.00 $ 204,000.00

20 4 E.A.
Install Sloped Protection Barrier at RCB 
per SPPWC Std. 360-2

$ 5,000.00 $ 20,000.00

21 580 C.Y. Class 1 Concrete Spillway Invert $ 600.00 $ 348,000.00

22 1,215 C.Y.
Class 2 Concrete Spillway Side Slopes 
and Cutoff Walls

$ 500.00 $ 607,500.00

23 117 C.Y.
Class 2 Concrete Spillway Walls and 
Footing

$ 500.00 $ 58,500.00

24 76 C.Y.
Construct Class 1 Concrete Wingwall 
Inverts, Cutoff Walls, and Footing per 
Caltrans Std. D84

$ 600.00 $ 45,600.00
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Engineer's Estimate

Project: Amethyst Basin W.O.#: F01336

Limits:  Southwest corner of Sycamore St. and 
Amethyst Rd. Last Modified: Aug 27 12     10:52

Item 
No.

Approx. 
Quant.

Meas. 
Unit Item Description Unit Price Total

25 33 C.Y.
Construct Class 2 Concrete Wingwalls  
per Caltrans Std. D84

$ 550.00 $ 18,150.00

26 1 L.S. Spillway Under Drain System $ 50,000.00 $ 50,000.00

27 Dikes and Embankments
28 235 L.F. Construct 24" Reinforced Concrete Pipe $ 120.00 $ 28,200.00

29 1 E.A.
Drainage Inlet Structure with Frame & 
Grate (Type G-1) per Caltrans Std. D73

$ 3,000.00 $ 3,000.00

30
2 C.Y.

Class 2 Concrete Headwall Wing Type  
per SBC Std. 209 (Modified) at Grate Inlet 
to Basin

$ 550.00
$ 1,100.00

31 8 C.Y.
Class 2 Concrete Headwall Wing Type  
per SBC Std. 209 (Modified) at Swale

$ 550.00 $ 4,400.00

32 4 C.Y.
Class 2 Concrete Headwall Wing Type  
per SBC Std. 209 (Modified) at Dike

$ 550.00 $ 2,200.00

33 2 E.A.
Install Slide Gate per Waterman Type C-
20 or Approved Equal

$ 6,500.00 $ 13,000.00

34 1,920 C.Y.
Zone 2_Construct Decomposed Granite 
Access Road

$ 75.00 $ 144,000.00

35 5,800 C.Y.
Zone 4_1/4-Ton Concreted-Rock Slope 
Protection at Basin Inlet, Method "A" 
Placement, T=3.5'

$ 100.00 $ 580,000.00

36 430 C.Y. Zone 5_ 50 Lbs 10-Inch  Loose Rock $ 30.00 $ 12,900.00

37 615 C Y
Zone 6 1/4-Ton Concreted-Rock Splash

$ 100 00 $ 61 500 0037 615 C.Y.
Zone 6_1/4 Ton Concreted Rock Splash 
Pad, Method "A" Placement, T=3'

$ 100.00 $ 61,500.00

38 75 C.Y.
Zone 7_Gravel Pad on Basin Floor 
Adjacent to Ramp

$ 30.00 $ 2,250.00

39 290 C.Y.
Zone 8_1/4-Ton Concreted-Rock Rip-
Rap, Method "A" Placement, T=2'

$ 100.00 $ 29,000.00

40 800 C.Y.
Zone 9_1/4-Ton Loose Rock Splash Pad, 
Method "A" Placement, T=3'

$ 60.00 $ 48,000.00

41 100 C.Y. Terrace Drain $ 300.00 $ 30,000.00

42 4 E.A.
Install Inclined Trash Rack per SPPWC 
361-2

$ 1,000.00 $ 4,000.00

43 390 C.Y.
Construct Decomposed Granite Access 
Ramp

$ 75.00 $ 29,250.00

44 2 E.A. Install Walk Gate per Special Drawing $ 500.00 $ 1,000.00

45 2 E.A. Spillway Access Ladder $ 1,500.00 $ 3,000.00

46 2 E.A.
Install Double Drive Gate (Type CL-6) per 
SBC Special Drawing 

$ 1,000.00 $ 2,000.00

47 5,400 L.F.
Chain Link Fence per SBC Special 
Drawing 

$ 15.00 $ 81,000.00

48 2 E.A. Protect in Place Water Well $ 10,000.00 $ 20,000.00
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Engineer's Estimate

Project: Amethyst Basin W.O.#: F01336

Limits:  Southwest corner of Sycamore St. and 
Amethyst Rd. Last Modified: Aug 27 12     10:52

Item 
No.

Approx. 
Quant.

Meas. 
Unit Item Description Unit Price Total

49 3 E.A. Establish Survey Monument $ 1,000.00 $ 3,000.00

50 1 L.S. Remove and Relocate 6" Waterline $ 200,000.00 $ 200,000.00

CONSTRUCTION COST:  $ 6,023,350.00

10% Contingencies:  $ 602,335.00

~15% Constr. Eng.:  $ 994,315.00

TOTAL CONSTRUCTION COST:  $ 7,620,000.00

Page 3 of 3



RFQ   (Project (W/ Lead Elmnts)) FUND: FLOOD CONTROL ZONE 4 GENERAL

094   DEPARTMENT: FLOOD CONTROL ZONE 4

F01328   PROJECT NUMBER: ORO GRANDE WASH

SECTION: <none>

LBR   Labor

Date Employee Name Division Activity Description Reg Hrs Reg Rate Ot Hrs Ot Rate Amount

09/02/2008 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 3.00 58.65 0.00 55.85 175.95

09/08/2008 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 58.65 0.00 55.85 58.65

09/23/2008 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 58.65 0.00 55.85 58.65

10/30/2008 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 2.00 56.02 0.00 53.38 112.03

12/12/2008 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 2.00 56.02 0.00 53.38 112.03

12/22/2008 N0731 NEILL, RHONDA 08/24/1902 1160 Agreements/Board Items ‐ Labor 0.25 64.94 0.00 61.88 16.24

01/07/2009 N0731 NEILL, RHONDA 08/24/1902 1160 Agreements/Board Items ‐ Labor 0.25 64.94 0.00 61.88 16.24

01/08/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.02 0.00 53.38 56.02

01/13/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.02 0.00 53.38 56.02

01/27/2009 N0731 NEILL, RHONDA 08/24/1902 1160 Agreements/Board Items ‐ Labor 0.50 67.15 0.00 63.99 33.58

01/29/2009 N0731 NEILL, RHONDA 08/24/1902 1160 Agreements/Board Items ‐ Labor 0.50 67.15 0.00 63.99 33.58

01/20/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

01/22/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

01/26/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

01/29/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

02/17/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

02/18/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

02/20/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

03/02/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

03/03/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

03/04/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

03/06/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

03/11/2009 A0705 ARMSTEAD, DOLORES 08/24/1902 1625 Budget Support/Studies ‐ Labor 1.00 56.58 0.00 53.91 56.58

06/02/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.00 57.97 0.00 55.24 289.85

06/04/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.50 57.97 0.00 55.24 260.87

06/09/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 57.97 0.00 55.24 28.99

06/10/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 57.97 0.00 55.24 28.99

06/16/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 57.97 0.00 55.24 28.99

06/22/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.00 57.97 0.00 55.24 173.91

06/23/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.50 57.97 0.00 55.24 86.96

06/24/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.50 57.97 0.00 55.24 376.81

06/25/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 57.97 0.00 55.24 521.73

06/26/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 57.97 0.00 55.24 231.88

06/29/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 57.97 0.00 55.24 347.82

06/30/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 57.97 0.00 55.24 463.76

07/01/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.50 57.97 0.00 55.24 434.78

07/02/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.00 57.97 0.00 55.24 405.79

LBR   Subtotal 5,089.08        

MP   Motorpool

Date Employee Name Division Activity Equipment No Units FEMA Eqp Chg Amount

06/11/2009 A0400 AKERS, JAMES 09/03/1900 6155 007029 33.00 31.35 19.14

06/15/2009 A0400 AKERS, JAMES 09/03/1900 6155 007029 89.00 84.55 51.62

06/16/2009 A0400 AKERS, JAMES 09/03/1900 6155 007029 100.00 95.00 58.00

MP Subtotal 128.76

F0328 TOTAL 5,217.84        



RFQ   (Project (W/ Lead Elmnts)) FUND: FLOOD CONTROL ZONE 4 GENERAL

094   DEPARTMENT: FLOOD CONTROL ZONE 4

F01328   PROJECT NUMBER: ORO GRANDE WASH

SECTION: <none>

JNV   Journal

Doc No Aud Jnl Dt Description Division Activity Amount

W10009 07/21/2009 SVR LABOR CHGS 05/30/09 THRU 06/05/ 09/10/1902 6155 53.50 53.50

W10010 07/21/2009 SVR LABOR CHGS 06/06/09 THRU 06/12/ 09/10/1902 6155 1,471.25 1471.25

W10011 07/21/2009 SVR LABOR CHGS 06/13/09‐06/19/09 09/10/1902 6155 3,718.25 3718.25

W10012 07/21/2009 SVR LABOR CHGS 06/20/09‐06/26/09 09/10/1902 6155 535.00 535.00

W10014 09/02/2009 SVR LABOR CHGS 07/04/09 THRU 07/10/ 09/03/1900 6155 258.75 258.75

W10020 09/14/2009 SVR LABOR CHGS 08/15/09 THRU 08/21/ 09/03/1900 6155 57.50 57.50

W10031 11/23/2009 SVR LABOR CHGS 10/31/09 THRU 11/06/ 09/03/1900 6155 57.50 57.50

W10032 12/03/2009 SVR LABOR CHGS 11/07/09 THRU 11/13/ 09/03/1900 6155 143.75 143.75

W10039 01/21/2010 SVR LABOR CHGS 12/26/09 THRU 01/01/ 09/03/1900 6155 747.50 747.50

JNV Subtotal 7043.00

LBR   Labor

Date Employee Name Division Activity Description Reg Hrs Reg Rate Ot Hrs Ot Rate Amount

07/07/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 57.97 0.00 55.24 463.76

07/10/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.50 57.97 0.00 55.24 144.93

07/17/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 57.97 0.00 55.24 231.88

07/08/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.50 57.97 0.00 55.24 318.84

07/09/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.50 57.97 0.00 55.24 260.87

07/13/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.50 57.97 0.00 55.24 260.87

07/13/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 51.29 0.00 48.88 307.73

07/14/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 51.29 0.00 48.88 461.60

07/15/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 51.29 0.00 48.88 461.60

07/16/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.00 51.29 0.00 48.88 256.45

07/17/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 51.29 0.00 48.88 205.16

07/14/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.50 57.97 0.00 55.24 144.93

07/15/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 57.97 0.00 55.24 347.82

07/16/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 57.97 0.00 55.24 347.82

07/20/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 58.14 0.00 55.24 29.07

07/21/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 58.14 0.00 55.24 29.07

07/22/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 58.14 0.00 55.24 116.28

07/23/2009 M4672 MARTIN, KENNETH J 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 58.14 0.00 55.24 58.14



07/20/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 51.44 0.00 48.88 462.96

07/21/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 51.44 0.00 48.88 462.96

07/22/2009 L1163 LONGSHORE, AUDREY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 51.44 0.00 48.88 102.88

05/03/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 78.12 0.00 74.23 78.12

05/05/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 78.12 0.00 74.23 39.06

LBR Subtotal 5592.80

F01328 TOTAL 12635.80

F01336   PROJECT NUMBER: ORO GRANDE WASH Detention Basin

SECTION: <none>

LBR   Labor

09/25/2009 S0023 SADEK, MONA 08/25/1902 4520 Preliminary Engineering ‐ Labor 4.00 67.35 0.00 63.99 269.39

09/29/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 4.00 67.35 0.00 63.99 269.39

10/01/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 9.00 67.35 0.00 63.99 606.13

09/28/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 2.50 67.35 0.00 63.99 168.37

10/21/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 5.00 67.35 0.00 63.99 336.74

10/22/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 4.50 67.35 0.00 63.99 303.06

10/13/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 3.50 67.35 0.00 63.99 235.72

10/20/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 4.50 67.35 0.00 63.99 303.06

10/19/2009 S0023 SADEK, MONA 08/25/1902 2870 Engineering ‐ Labor 6.00 67.35 0.00 63.99 404.09

12/09/2009 D5967 BUSUEGO, ELIAS 07/19/1902 3815 MEETINGS ‐ Labor 0.50 67.35 0.00 63.99 33.67

12/09/2009 V0190 VARMA, NARESH 09/03/1902 3815 MEETINGS ‐ Labor 0.50 95.17 0.00 90.43 47.59

12/09/2009 E5160 MAWBY,LINDA 09/05/1902 3815 MEETINGS ‐ Labor 0.50 43.38 0.00 41.21 21.69

12/10/2009 B4618 SMITH, JON D 07/19/1902 4505 PRELIMINARY DESIGN ‐ Labor 1.00 82.06 0.00 77.97 82.06

12/23/2009 B4618 SMITH, JON D 07/19/1902 4505 PRELIMINARY DESIGN ‐ Labor 2.00 82.06 0.00 77.97 164.12

01/04/2010 D9289 MORSHED, MOQBUL 07/19/1902 3815 MEETINGS ‐ Labor 0.50 64.13 0.00 60.93 32.06

01/05/2010 D9289 MORSHED, MOQBUL 07/19/1902 4640 Project Scheduling ‐ Labor 2.00 64.13 0.00 60.93 128.25

02/02/2010 D9289 MORSHED, MOQBUL 07/19/1902 4640 Project Scheduling ‐ Labor 2.00 64.13 0.00 60.93 128.25

03/09/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 54.03 0.00 51.34 162.09

03/15/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 0.50 39.35 0.00 37.39 19.68

03/16/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.50 39.35 0.00 37.39 59.03

03/17/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 4.50 39.35 0.00 37.39 177.08

03/18/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 3.50 39.35 0.00 37.39 137.73

03/22/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 4.50 39.35 0.00 37.39 177.08

03/23/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.00 39.35 0.00 37.39 39.35

04/05/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 0.50 39.35 0.00 37.39 19.68



04/06/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 0.50 39.35 0.00 37.39 19.68

06/16/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 54.03 0.00 51.34 54.03

06/24/2010 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 4.50 39.35 0.00 37.39 177.08

06/23/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 54.03 0.00 51.34 54.03

06/28/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.35 0.00 37.39 354.16

06/29/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.35 0.00 37.39 354.16

06/30/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.50 39.35 0.00 37.39 177.08

LBR Subtotal 5515.58

F01336 TOTAL 5515.58



RFQ   (Project (W/ Lead Elmnts)) FUND: FLOOD CONTROL ZONE 4 GENERAL

094   DEPARTMENT: FLOOD CONTROL ZONE 4

F01328   PROJECT NUMBER: ORO GRANDE WASH

SECTION: <none>

JNV   Journal

Doc No Aud Jnl Dt Description Division Activity Amount

993T 01/25/2011 FLOOD CONTROL COLOR NOVEMBER 2010 09/10/1902 4460 1.75

999T 01/25/2011 FLOOD CONTROL REPRO DECEMBER 2010 09/10/1902 4460 13.40

1067T 02/16/2011 FLOOD COLOR JANUARY 2011 09/10/1902 4460 37.50

1138T 03/22/2011 FLOOD REPRO FEBRUARY 2011 09/10/1902 4460 9.80

1208T 04/12/2011 FLOOD COLOR MARCH 2011 09/10/1902 4460 7.50

TR 535‐11 05/23/2011 REAL ESTATE CHARGES PP 03‐04 09/02/1902 4910 979.00

JNV Subtotal 1048.95

LBR   Labor

Date Employee Name Division Activity Description Reg Hrs Reg Rate Ot Hrs Ot Rate Amount

08/30/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 78.81 0.00 72.17 78.81

08/31/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 78.81 0.00 72.17 39.41

09/02/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 78.81 0.00 72.17 78.81

09/07/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 78.81 0.00 72.17 39.41

09/08/2010 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 78.81 0.00 72.17 78.81

09/15/2010 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 78.81 0.00 72.17 78.81

09/15/2010 D7535 LAM, HOA 07/20/1902 3815 MEETINGS ‐ Labor 1.00 55.87 0.00 51.16 55.87

09/14/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 78.81 0.00 72.17 157.62

09/15/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 78.81 0.00 72.17 39.41

09/16/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 78.81 0.00 72.17 39.41

09/14/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

09/16/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 78.81 0.00 72.17 39.41

09/15/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 78.81 0.00 72.17 39.41

09/22/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 78.81 0.00 72.17 39.41

10/04/2010 D7535 LAM, HOA 07/20/1902 4505 PRELIMINARY DESIGN ‐ Labor 1.00 55.87 0.00 51.16 55.87

09/30/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.50 78.81 0.00 72.17 118.22

10/04/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/05/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/06/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/07/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/12/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 78.81 0.00 72.17 157.62

10/13/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 78.81 0.00 72.17 157.62

10/14/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/18/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/19/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.50 78.81 0.00 72.17 118.22

10/18/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/19/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/20/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

10/21/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 78.81 0.00 72.17 39.41

11/01/2010 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 2.00 56.84 0.00 51.16 113.68

11/01/2010 W1576 WILLIAMS, THOMAS 07/22/1902 3815 MEETINGS ‐ Labor 1.00 72.63 0.00 65.36 72.63

10/25/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

10/28/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

10/29/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/04/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 80.19 0.00 72.17 160.37

11/03/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 80.19 0.00 72.17 160.37

11/02/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 3.00 80.19 0.00 72.17 240.56

11/01/2010 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/04/2010 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 80.19 0.00 72.17 80.19

10/25/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

10/28/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 2.00 80.19 0.00 72.17 160.37



11/01/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/02/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/03/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/04/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.50 80.19 0.00 72.17 120.28

11/15/2010 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/15/2010 W1576 WILLIAMS, THOMAS 07/22/1902 3815 MEETINGS ‐ Labor 1.00 72.63 0.00 65.36 72.63

11/10/2010 W1576 WILLIAMS, THOMAS 07/22/1902 3815 MEETINGS ‐ Labor 1.00 72.63 0.00 65.36 72.63

11/08/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 80.19 0.00 72.17 160.37

11/12/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 80.19 0.00 72.17 40.09

11/17/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/18/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/08/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/09/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/10/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/12/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

11/17/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

11/15/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/18/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/09/2010 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 72.63 0.00 65.36 72.63

11/18/2010 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 72.63 0.00 65.36 72.63

11/29/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/30/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

12/02/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/23/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/29/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

11/30/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

12/02/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

12/01/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

11/22/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/23/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/24/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 10.00 55.46 0.00 49.91 554.58

11/29/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/30/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/01/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/02/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/06/2010 A9476 MIKHAIL, MERVAT 07/20/1902 5375 RFQ/RFP Preparation & Coordination 2.00 80.19 0.00 72.17 160.37

12/07/2010 A9476 MIKHAIL, MERVAT 07/20/1902 4880 R/W Support ‐ Labor 2.00 80.19 0.00 72.17 160.37

12/07/2010 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 72.63 0.00 65.36 145.25

12/08/2010 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 72.63 0.00 65.36 145.25

12/09/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

12/07/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 80.19 0.00 72.17 40.09

12/13/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.50 80.19 0.00 72.17 120.28

12/13/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

12/14/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

12/15/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

12/13/2010 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 1.75 69.13 0.00 62.21 120.97

12/14/2010 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 1.75 69.13 0.00 62.21 120.97

12/15/2010 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 2.00 69.13 0.00 62.21 138.25

12/16/2010 A9476 MIKHAIL, MERVAT 07/20/1902 3125 FIELD INVESTIGATIONS ‐ Labor 4.00 80.19 0.00 72.17 320.74

12/06/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/07/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/08/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 55.46 0.00 49.91 443.66

12/13/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/15/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/16/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

12/17/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 55.46 0.00 49.91 221.83

12/09/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

12/10/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 55.46 0.00 49.91 221.83

12/20/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16



12/21/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

12/22/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/04/2011 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 1.00 69.13 0.00 62.21 69.13

01/05/2011 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 1.50 69.13 0.00 62.21 103.69

01/06/2011 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 2.00 69.13 0.00 62.21 138.25

01/04/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

01/05/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

01/10/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 80.19 0.00 72.17 40.09

01/03/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/04/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/05/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/06/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/14/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

01/07/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

01/10/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

01/11/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

01/12/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/13/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/19/2011 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 0.75 56.84 0.00 51.16 42.63

01/20/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 72.63 0.00 65.36 36.31

01/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

01/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.50 80.19 0.00 72.17 120.28

01/20/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

01/18/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

01/26/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

01/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

01/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.50 80.19 0.00 72.17 120.28

01/24/2011 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 1.00 69.13 0.00 62.21 69.13

01/26/2011 S0263 SANSONETTI, NANCY 09/05/1902 2910 Environmental Permit ‐ Labor 0.25 69.13 0.00 62.21 17.28

01/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

01/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/20/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

01/24/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

01/28/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

01/31/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

02/01/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

01/31/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 8.50 56.84 0.00 51.16 483.14

02/01/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 56.84 0.00 51.16 511.56

02/07/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 56.84 0.00 51.16 511.56

02/02/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 56.84 0.00 51.16 511.56

02/16/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 3.00 80.19 0.00 72.17 240.56

02/17/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.50 80.19 0.00 72.17 120.28

02/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 5405 RIGHT‐OF‐WAY COORDINATION ‐ Labor 0.50 80.19 0.00 72.17 40.09

02/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

02/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

02/16/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

02/17/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

02/22/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

02/16/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

02/17/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

02/22/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 58.24 0.00 52.42 291.20

02/23/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

02/24/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

02/28/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

03/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

02/28/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/01/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 58.24 0.00 52.42 174.72

03/02/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 43.44 0.00 39.09 304.05



03/07/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

03/08/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/09/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

03/10/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

03/07/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

03/09/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 43.44 0.00 39.09 173.74

03/17/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 56.84 0.00 51.16 511.56

03/21/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 56.84 0.00 51.16 511.56

03/22/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 56.84 0.00 51.16 511.56

03/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

03/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

03/16/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

03/21/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

03/15/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

03/14/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/15/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/16/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/17/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

03/25/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

03/16/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

03/18/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

03/21/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.50 43.44 0.00 39.09 108.59

03/22/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

03/23/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

03/17/2011 D3046 ESTEPHAN, MERVATE 08/19/1902 2975 Estimates ‐ Labor 4.00 44.52 0.00 40.07 178.08

03/18/2011 D3046 ESTEPHAN, MERVATE 08/19/1902 2975 Estimates ‐ Labor 4.00 44.52 0.00 40.07 178.08

03/21/2011 D3046 ESTEPHAN, MERVATE 08/19/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

03/22/2011 D3046 ESTEPHAN, MERVATE 08/19/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

03/25/2011 D3046 ESTEPHAN, MERVATE 08/19/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

03/23/2011 D3046 ESTEPHAN, MERVATE 08/19/1902 2975 Estimates ‐ Labor 4.00 44.52 0.00 40.07 178.08

03/24/2011 D3046 ESTEPHAN, MERVATE 08/19/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

03/28/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

03/29/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

03/30/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

03/31/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 4.00 44.52 0.00 40.07 178.08

04/01/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 4.00 44.52 0.00 40.07 178.08

03/30/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 56.84 0.00 51.16 511.56

03/31/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 7.50 56.84 0.00 51.16 426.30

04/04/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

04/05/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 5.00 44.52 0.00 40.07 222.60

04/06/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

04/07/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.50 44.52 0.00 40.07 111.30

03/28/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

03/29/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

03/30/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

04/01/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

03/28/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

03/29/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 58.24 0.00 52.42 116.48

03/30/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 58.24 0.00 52.42 174.72

03/31/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/01/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

04/04/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/08/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

04/05/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/06/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/07/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/07/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 44.52 0.00 40.07 222.60



04/08/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 44.52 0.00 40.07 178.08

03/31/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

04/11/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 80.19 0.00 72.17 160.37

04/11/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/12/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 5.00 44.52 0.00 40.07 222.60

04/13/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 7.00 44.52 0.00 40.07 311.64

04/14/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 4.00 44.52 0.00 40.07 178.08

04/22/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

04/19/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 44.52 0.00 40.07 44.52

04/20/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 44.52 0.00 40.07 44.52

04/12/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.00 56.84 0.00 51.16 227.36

04/13/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.00 56.84 0.00 51.16 227.36

04/15/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 44.52 0.00 40.07 89.04

04/14/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 44.52 0.00 40.07 133.56

04/20/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 44.52 0.00 40.07 44.52

04/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.50 80.19 0.00 72.17 120.28

04/11/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 80.19 0.00 72.17 40.09

04/11/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 4.00 56.84 0.00 51.16 227.36

04/12/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 1.50 56.84 0.00 51.16 85.26

04/13/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 1.00 56.84 0.00 51.16 56.84

04/14/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 1.00 56.84 0.00 51.16 56.84

04/11/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/11/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

04/11/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/12/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 58.24 0.00 52.42 174.72

04/13/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 58.24 0.00 52.42 291.20

04/14/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/15/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

04/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/20/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 58.24 0.00 52.42 291.20

04/22/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

04/12/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

04/13/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

04/14/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

04/15/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

04/18/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

04/20/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

04/26/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 5.00 44.52 0.00 40.07 222.60

04/27/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 5.00 44.52 0.00 40.07 222.60

04/28/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

05/03/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

05/04/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 5.50 44.52 0.00 40.07 244.86

05/05/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 9.00 44.52 0.00 40.07 400.68

05/06/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

04/26/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 0.50 56.84 0.00 51.16 28.42

04/27/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/28/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/28/2011 A9476 MIKHAIL, MERVAT 07/20/1902 4880 R/W Support ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/26/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/27/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19



04/28/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

04/25/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/26/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/27/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

04/28/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 58.24 0.00 52.42 58.24

04/29/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

05/02/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/03/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/04/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 58.24 0.00 52.42 407.68

05/05/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/06/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

05/04/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

04/25/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

04/27/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

04/28/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

05/02/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

05/05/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

04/26/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

04/27/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 59.68 0.00 53.71 119.35

05/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 80.19 0.00 72.17 40.09

05/11/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.00 80.19 1.00 72.17 72.17

05/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

05/09/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 5.00 44.52 0.00 40.07 222.60

05/11/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.50 44.52 0.00 40.07 155.82

05/12/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 7.00 44.52 0.00 40.07 311.64

05/13/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 44.52 0.00 40.07 44.52

05/17/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

05/16/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 4.00 44.52 0.00 40.07 178.08

05/12/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.50 56.84 0.00 51.16 142.10

05/10/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 56.84 0.00 51.16 113.68

05/17/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 80.19 0.00 72.17 80.19

05/16/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 4.00 56.84 0.00 51.16 227.36

05/13/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 2.00 56.84 0.00 51.16 113.68

05/10/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 3.00 56.84 0.00 51.16 170.52

05/09/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 2.00 56.84 0.00 51.16 113.68

05/12/2011 D7535 LAM, HOA 07/20/1902 5285 Reports ‐ Labor 4.00 56.84 0.00 51.16 227.36

05/09/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/10/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/11/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/12/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/13/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

05/16/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/17/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/20/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

05/10/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

05/17/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

05/09/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 43.44 0.00 39.09 173.74

05/11/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

05/12/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

05/13/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 43.44 0.00 39.09 86.87

05/19/2011 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 43.44 0.00 39.09 130.31

05/17/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.50 41.37 0.00 37.23 103.43

05/23/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 80.19 0.00 72.17 40.09

05/31/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/02/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 80.19 0.00 72.17 40.09

05/23/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.50 44.52 0.00 40.07 155.82

05/24/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04



05/25/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 44.52 0.00 40.07 44.52

05/26/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

05/27/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.50 44.52 0.00 40.07 111.30

06/01/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

05/26/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 56.84 0.00 51.16 113.68

05/23/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 56.84 0.00 51.16 113.68

05/24/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 56.84 0.00 51.16 56.84

05/31/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 80.19 0.00 72.17 40.09

05/24/2011 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 2.00 56.84 0.00 51.16 113.68

05/31/2011 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 1.00 56.84 0.00 51.16 56.84

05/23/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

05/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

05/31/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/01/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

05/23/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/24/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/25/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/26/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 58.24 0.00 52.42 407.68

05/31/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/01/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

05/23/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 59.68 0.00 53.71 119.35

05/24/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 59.68 0.00 53.71 59.68

05/25/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 59.68 0.00 53.71 89.51

06/06/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

06/09/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 44.52 0.00 40.07 133.56

06/13/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 44.52 0.00 40.07 44.52

06/16/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 44.52 0.00 40.07 89.04

06/06/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 43.44 0.00 39.09 130.31

06/08/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 43.44 0.00 39.09 43.44

06/10/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 43.44 0.00 39.09 86.87

06/13/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 43.44 0.00 39.09 130.31

06/09/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 43.44 0.00 39.09 86.87

06/14/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 43.44 0.00 39.09 130.31

06/07/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 43.44 0.00 39.09 130.31

06/06/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/07/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

06/08/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

06/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 80.19 0.00 72.17 40.09

06/06/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/07/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

06/08/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/09/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/14/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/15/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/17/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

06/10/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

06/13/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

06/16/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/08/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 64.30 0.00 57.87 578.66

06/09/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 64.30 0.00 57.87 578.66

06/13/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 8.00 64.30 0.00 57.87 514.36

06/14/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 2.00 64.30 0.00 57.87 128.59

06/15/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 64.30 0.00 57.87 321.48

06/16/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 2.00 64.30 0.00 57.87 128.59

06/20/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 43.44 0.00 39.09 130.31

06/21/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 43.44 0.00 39.09 86.87

06/23/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 43.44 0.00 39.09 86.87



06/27/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 5.00 43.44 0.00 39.09 217.18

06/28/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 43.44 0.00 39.09 130.31

06/30/2011 A9476 MIKHAIL, MERVAT 07/20/1902 5375 RFQ/RFP Preparation & Coordination 2.00 80.19 0.00 72.17 160.37

07/01/2011 A9476 MIKHAIL, MERVAT 07/20/1902 5375 RFQ/RFP Preparation & Coordination 1.00 80.19 0.00 72.17 80.19

06/20/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/21/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

06/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.00 80.19 1.00 72.17 72.17

06/20/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/22/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/23/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/24/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 58.24 0.00 52.42 174.72

06/27/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

06/28/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/29/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

06/30/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

07/01/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 58.24 0.00 52.42 232.96

06/21/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 64.30 0.00 57.87 257.18

06/22/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 2.00 64.30 0.00 57.87 128.59

06/23/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 2.00 64.30 0.00 57.87 128.59

06/20/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 64.30 0.00 57.87 578.66

LBR Subtotal 88332.17

F01328 TOTAL 89381.12

F01336   PROJECT NUMBER: ORO GRANDE WASH Detention Basin

SECTION: <none>

JNV   Journal

Doc No Aud Jnl Dt Description Division Activity Amount

624T 09/10/2010 FLOOD CONTROL REPRO JULY 2010 09/10/1902 4460 10.50

JNV Subtotal 10.50

LBR   Labor

Date Employee Name Division Activity Description Reg Hrs Reg Rate Ot Hrs Ot Rate Amount

07/06/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2840 Engineer Investigation ‐ Labor 1.00 78.81 0.00 72.17 78.81

07/12/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2840 Engineer Investigation ‐ Labor 1.00 78.81 0.00 72.17 78.81

07/13/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2840 Engineer Investigation ‐ Labor 0.50 78.81 0.00 72.17 39.41

07/14/2010 A9476 MIKHAIL, MERVAT 07/20/1902 2840 Engineer Investigation ‐ Labor 0.50 78.81 0.00 72.17 39.41

07/13/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

07/14/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

07/15/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

07/16/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 78.81 0.00 72.17 39.41

07/16/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 39.70 0.00 36.35 158.79

07/12/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

07/14/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 39.70 0.00 36.35 277.88

07/15/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.50 39.70 0.00 36.35 138.94

07/09/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 39.70 0.00 36.35 39.70

07/22/2010 S0023 SADEK, MONA 08/25/1902 3425 Hydraulic Calculations ‐ Labor 3.00 67.94 0.00 62.21 203.82

07/26/2010 S0023 SADEK, MONA 08/25/1902 3425 Hydraulic Calculations ‐ Labor 3.00 67.94 0.00 62.21 203.82

07/23/2010 S0023 SADEK, MONA 08/25/1902 3425 Hydraulic Calculations ‐ Labor 4.00 67.94 0.00 62.21 271.76

07/29/2010 E2594 HURTADO,ROBERTO 07/20/1902 3125 FIELD INVESTIGATIONS ‐ Labor 4.00 39.70 0.00 36.35 158.79

07/29/2010 M1447 MC CONNELL, RICHARD 08/19/1902 3125 FIELD INVESTIGATIONS ‐ Labor 4.00 51.89 0.00 47.52 207.57

07/26/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.06 0.00 77.97 82.06

07/27/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.06 0.00 77.97 82.06

07/28/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.06 0.00 77.97 82.06



07/29/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.06 0.00 77.97 82.06

07/19/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 78.12 0.00 74.23 39.06

07/20/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.12 0.00 74.23 78.12

07/21/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.12 0.00 74.23 78.12

07/22/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.12 0.00 74.23 78.12

07/30/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.12 0.00 74.23 78.12

07/30/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 39.70 0.00 36.35 158.79

07/19/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

07/20/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

07/21/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

07/22/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.50 39.70 0.00 36.35 258.03

07/23/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 39.70 0.00 36.35 158.79

07/26/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

07/29/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 39.70 0.00 36.35 198.49

07/27/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

07/28/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

08/02/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

08/03/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 39.70 0.00 36.35 357.28

08/04/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 39.70 0.00 36.35 198.49

08/05/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.50 39.70 0.00 36.35 218.34

08/06/2010 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 39.70 0.00 36.35 158.79

08/02/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.50 78.81 0.00 72.17 118.22

08/03/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

08/04/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

08/05/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

08/09/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 78.81 0.00 72.17 78.81

08/10/2010 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 78.81 0.00 72.17 39.41

08/05/2010 S0023 SADEK, MONA 08/25/1902 3485 Hydrology Study ‐ Labor 4.00 67.94 0.00 62.21 271.76

08/09/2010 S0023 SADEK, MONA 08/25/1902 3485 Hydrology Study ‐ Labor 3.00 67.94 0.00 62.21 203.82

08/11/2010 S0023 SADEK, MONA 08/25/1902 3485 Hydrology Study ‐ Labor 6.00 67.94 0.00 62.21 407.64

08/09/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 82.78 0.00 75.80 165.57

08/10/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 3.00 82.78 0.00 75.80 248.35

08/11/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 3.00 82.78 0.00 75.80 248.35

08/17/2010 S0023 SADEK, MONA 08/25/1902 3485 Hydrology Study ‐ Labor 9.00 67.94 0.00 62.21 611.46

08/16/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.78 0.00 75.80 82.78

08/17/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.78 0.00 75.80 82.78

08/18/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 5.00 82.78 0.00 75.80 413.92

08/19/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 82.78 0.00 75.80 331.13

08/24/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.78 0.00 75.80 82.78

08/25/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 82.78 0.00 75.80 82.78

09/08/2010 S0023 SADEK, MONA 08/25/1902 3485 Hydrology Study ‐ Labor 4.00 67.94 0.00 62.21 271.76

09/01/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 82.78 0.00 75.80 331.13

09/03/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 82.78 0.00 75.80 165.57

09/02/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 82.78 0.00 75.80 331.13

09/07/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 82.78 0.00 75.80 331.13

09/08/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 82.78 0.00 75.80 165.57

09/10/2010 E2594 HURTADO,ROBERTO 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 39.70 0.00 36.35 158.79

09/13/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 9.00 51.89 0.00 47.52 467.03

09/14/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 9.00 51.89 0.00 47.52 467.03

09/15/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 4.00 51.89 0.00 47.52 207.57

09/16/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 6.00 51.89 0.00 47.52 311.35

09/20/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 51.89 0.00 47.52 467.03

10/05/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 0.50 54.51 0.00 49.91 27.25

10/06/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 0.50 54.51 0.00 49.91 27.25

10/07/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 0.50 54.51 0.00 49.91 27.25

09/27/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 7.00 51.89 0.00 47.52 363.25

09/28/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 2.00 51.89 0.00 47.52 103.78

10/06/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 4.00 51.89 0.00 47.52 207.57

10/07/2010 M1447 MC CONNELL, RICHARD 08/19/1902 6530 Tech. Final Design ‐ Labor 4.00 51.89 0.00 47.52 207.57



09/30/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 54.51 0.00 49.91 163.52

10/08/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 54.51 0.00 49.91 218.03

10/04/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 54.51 0.00 49.91 490.56

10/05/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 54.51 0.00 49.91 436.05

10/06/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 54.51 0.00 49.91 381.55

10/07/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 54.51 0.00 49.91 490.56

10/14/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 54.51 0.00 49.91 436.05

10/18/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 54.51 0.00 49.91 490.56

10/19/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 54.51 0.00 49.91 490.56

10/20/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 54.51 0.00 49.91 381.55

10/21/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 54.51 0.00 49.91 490.56

10/22/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 54.51 0.00 49.91 218.03

10/12/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 54.51 0.00 49.91 381.55

10/13/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 54.51 0.00 49.91 490.56

10/15/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 54.51 0.00 49.91 272.53

10/26/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

10/27/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 55.46 0.00 49.91 388.20

10/28/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 55.46 0.00 49.91 388.20

10/29/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 55.46 0.00 49.91 221.83

11/01/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/02/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/03/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 55.46 0.00 49.91 443.66

11/04/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/05/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 55.46 0.00 49.91 221.83

10/25/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/09/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 1.00 56.84 0.00 51.16 56.84

11/10/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 1.00 56.84 0.00 51.16 56.84

11/08/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/09/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/10/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/12/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 55.46 0.00 49.91 277.29

11/15/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/16/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/17/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 55.46 0.00 49.91 277.29

11/18/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 55.46 0.00 49.91 499.12

11/19/2010 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 55.46 0.00 49.91 221.83

11/19/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 62.69 0.00 56.42 250.74

11/17/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

11/18/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 2.00 62.69 0.00 56.42 125.37

11/29/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 0.50 56.84 0.00 51.16 28.42

11/30/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 0.50 56.84 0.00 51.16 28.42

12/01/2010 B9924 NICDAO, DELLAN 07/19/1902 2660 Drafting ‐ Labor 0.50 56.84 0.00 51.16 28.42

11/22/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 62.69 0.00 56.42 313.43

11/23/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 3.50 62.69 0.00 56.42 219.40

11/24/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

11/30/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 7.00 62.69 0.00 56.42 438.80

12/03/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 62.69 0.00 56.42 250.74

12/01/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

12/02/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

12/06/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 62.69 0.00 56.42 313.43

12/10/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 62.69 0.00 56.42 250.74

12/07/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

12/08/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 8.50 62.69 0.00 56.42 532.82

12/09/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

12/14/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

12/09/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 84.23 0.00 75.80 84.23

12/14/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 84.23 0.00 75.80 84.23

12/16/2010 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 84.23 0.00 75.80 84.23

12/20/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 62.69 0.00 56.42 250.74



12/28/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 3.00 62.69 0.00 56.42 188.06

12/29/2010 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 62.69 0.00 56.42 313.43

01/03/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

01/26/2011 A8333 FOGERSON, ERWIN 06/03/1901 3815 MEETINGS ‐ Labor 1.50 98.80 0.00 89.59 148.20

02/10/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 62.69 0.00 56.42 313.43

02/09/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 1.00 62.69 0.00 56.42 62.69

02/14/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.50 40.39 0.00 36.35 181.76

02/16/2011 S0023 SADEK, MONA 08/25/1902 3815 MEETINGS ‐ Labor 1.00 69.13 0.00 62.21 69.13

02/18/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 62.69 0.00 56.42 250.74

02/15/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 62.69 0.00 56.42 564.17

02/16/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 62.69 0.00 56.42 313.43

02/14/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 62.69 0.00 56.42 313.43

02/22/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 3.00 62.69 0.00 56.42 188.06

02/16/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 3.00 84.23 0.00 75.80 252.68

02/14/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 84.23 0.00 75.80 84.23

02/15/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 84.23 0.00 75.80 84.23

03/08/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 40.39 0.00 36.35 40.39

03/09/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.50 40.39 0.00 36.35 343.32

03/10/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.50 40.39 0.00 36.35 262.54

03/11/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 40.39 0.00 36.35 40.39

04/22/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 4.00 59.68 0.00 53.71 238.70

04/18/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 9.00 59.68 0.00 53.71 537.08

04/19/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 9.00 59.68 0.00 53.71 537.08

04/20/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 9.00 59.68 0.00 53.71 537.08

04/21/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 5.00 59.68 0.00 53.71 298.38

04/20/2011 S0023 SADEK, MONA 08/25/1902 2930 Environmental Studies ‐ Labor 6.50 69.13 0.00 62.21 449.31

04/18/2011 S0023 SADEK, MONA 08/25/1902 2930 Environmental Studies ‐ Labor 2.00 69.13 0.00 62.21 138.25

04/12/2011 A8333 FOGERSON, ERWIN 06/20/1901 3815 MEETINGS ‐ Labor 0.50 98.80 0.00 89.59 49.40

04/25/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 9.00 59.68 0.00 53.71 537.08

04/27/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 9.00 59.68 0.00 53.71 537.08

04/26/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 9.00 59.68 0.00 53.71 537.08

05/03/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 59.68 0.00 53.71 59.68

05/02/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 59.68 0.00 53.71 29.84

04/27/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 59.68 0.00 53.71 59.68

05/05/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 59.68 0.00 53.71 29.84

05/11/2011 H0689 HARTMANN, RANDY JOE 08/25/1902 2930 Environmental Studies ‐ Labor 6.00 59.68 0.00 53.71 358.05

06/15/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 84.23 0.00 75.80 336.91

06/16/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 84.23 0.00 75.80 168.46

06/21/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 84.23 0.00 75.80 168.46

LBR Subtotal 47058.99

F01336 TOTAL 47069.49



RFQ   (Project (W/ Lead Elmnts)) FUND: FLOOD CONTROL ZONE 4 GENERAL

094   DEPARTMENT: FLOOD CONTROL ZONE 4

F01328   PROJECT NUMBER: ORO GRANDE WASH

SECTION: <none>

INV   Invoice

Doc No Vendor Vendor Name Date Purchase Order Description Division Quantity Unit Cost Amount

26279 CHAMBER47 CHAMBERS GROUP INC 09/13/2011 N2613 NEPA/CEQA PERMITTING SVC 979 1.00 1,256.00 1256.00

00055115 MICHAEL28 MICHAEL BRANDMAN ASSOCIATES 11/10/2011 Z5090 977 1.00 600.00 600.00

000000026669 CHAMBER47 CHAMBERS GROUP INC 01/25/2012 N2613 NEPA/CEQA PERMITTING SVC 979 1.00 23,398.25 23398.25

612126 STEWART89 STEWART TITLE OF CA INC 02/03/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

612885 STEWART89 STEWART TITLE OF CA INC 02/08/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

612887 STEWART89 STEWART TITLE OF CA INC 02/08/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

612890 STEWART89 STEWART TITLE OF CA INC 02/08/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

613545 STEWART89 STEWART TITLE OF CA INC 02/14/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

613546 STEWART89 STEWART TITLE OF CA INC 02/14/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

613558 STEWART89 STEWART TITLE OF CA INC 02/14/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

000000026929 CHAMBER47 CHAMBERS GROUP INC 04/20/2012 N2613 NEPA/CEQA PERMITTING SVC 979 1.00 4,399.75 4399.75

INV Subtotal 32454.00

JNV   Journal

Doc No Aud Jnl Dt Description Division Activity Amount Amount

518T 07/07/2011 FLOOD COLOR JUNE 2011 09/10/1902 4460 13.20 13.20

694T 09/15/2011 FLOOD REPRO AUGUST 2011 09/10/1902 4460 613.20 613.20

939T 12/21/2011 FLOOD REPRO 11/11 09/10/1902 4460 2.50 2.50

1026T 01/20/2012 FLOOD REPRO DECEMBER 2011 09/10/1902 4460 2.50 2.50

1098T 02/21/2012 FLOOD REPRO JANUARY 2012 09/10/1902 4460 296.10 296.10

JNV Subtotal 927.50

LBR   Labor

Date Employee Name Division Activity Description Reg Hrs Reg Rate Ot Hrs Ot Rate Amount

07/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 3.00 80.19 0.00 72.17 240.56

07/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 80.19 0.00 72.17 80.19

07/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 80.19 0.00 72.17 40.09

07/07/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

07/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 80.19 0.00 72.17 40.09

07/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 80.19 0.00 72.17 80.19

07/13/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 43.44 0.00 39.09 86.87

07/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 80.19 0.00 72.17 80.19

07/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 80.19 0.00 72.17 40.09

07/05/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 81.10 0.00 72.17 81.10

07/06/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 80.19 0.00 72.17 80.19

07/11/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

07/12/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16

07/13/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 58.24 0.00 52.42 465.92

07/14/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 58.24 0.00 52.42 524.16



07/08/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.50 41.37 0.00 37.23 103.43

07/05/2011 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.50 41.37 0.00 37.23 144.80

07/06/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 59.68 0.00 53.71 119.35

07/05/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 60.36 0.00 53.71 60.36

07/12/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 59.68 0.00 53.71 89.51

07/13/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.25 59.68 0.00 53.71 14.92

07/25/2011 D7535 LAM, HOA 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 5.00 60.68 0.00 53.99 303.38

07/26/2011 D7535 LAM, HOA 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 8.00 60.68 0.00 53.99 485.40

07/27/2011 D7535 LAM, HOA 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 5.00 60.68 0.00 53.99 303.38

07/28/2011 D7535 LAM, HOA 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 8.00 60.68 0.00 53.99 485.40

07/29/2011 D7535 LAM, HOA 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 4.00 60.68 0.00 53.99 242.70

07/21/2011 D7535 LAM, HOA 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 4.00 60.68 0.00 53.99 242.70

07/20/2011 D7535 LAM, HOA 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 4.00 60.68 0.00 53.99 242.70

07/20/2011 E5409 FAM,MICHAEL 07/20/1902 2660 Drafting ‐ Labor 4.00 45.24 0.00 40.26 180.96

07/21/2011 E5409 FAM,MICHAEL 07/20/1902 2660 Drafting ‐ Labor 4.00 45.24 0.00 40.26 180.96

07/22/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.00 87.74 1.00 78.07 78.07

07/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.07 43.87

07/26/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.07 43.87

07/25/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

07/26/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 62.16 0.00 55.31 497.30

07/27/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.50 62.16 0.00 55.31 466.22

07/28/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

07/29/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.31 248.65

07/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

07/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

07/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

07/19/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.31 62.16

07/18/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.31 31.08

07/20/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.31 62.16

07/25/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.31 62.16

07/29/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 4.00 57.77 0.00 51.41 231.09

07/29/2011 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 3.00 57.77 0.00 51.41 173.32

07/25/2011 A2111 ROMICH, KIMBERLY S 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 5.00 57.77 0.00 51.41 288.86

07/25/2011 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 5.00 57.77 0.00 51.41 288.86

07/29/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

07/19/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

07/20/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

07/27/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

07/28/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

08/04/2011 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 1.00 60.68 0.00 53.99 60.68

08/01/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/02/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/04/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/08/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/09/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/10/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/11/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/12/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 60.68 0.00 53.99 242.70

08/03/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 60.68 0.00 53.99 546.08

08/05/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 60.68 0.00 53.99 242.70

08/01/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 60.36 0.00 53.71 30.18

08/03/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 60.36 0.00 53.71 60.36

08/08/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.31 31.08

08/09/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.25 62.16 0.00 55.31 15.54

08/10/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.31 62.16

08/12/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 60.36 0.00 54.73 482.86

08/04/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 6.50 60.36 0.00 54.73 392.32

08/05/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 4.50 62.16 0.00 56.37 279.73

08/08/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 60.36 0.00 54.73 482.86



08/09/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 60.36 0.00 54.73 482.86

08/10/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 60.36 0.00 54.73 482.86

08/11/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 5.00 62.16 0.00 56.37 310.81

08/02/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

08/03/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

08/10/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

08/11/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

08/12/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.04 679.68

08/26/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.07 87.74

08/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.07 87.74

08/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.07 87.74

08/23/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 6.00 48.67 0.00 43.31 292.05

08/24/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 9.00 48.67 0.00 43.31 438.08

08/25/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 9.00 48.67 0.00 43.31 438.08

08/24/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 53.99 121.35

08/22/2011 A9476 MIKHAIL, MERVAT 07/20/1902 5360 REVIEW PLANS ‐ Labor 1.00 87.74 0.00 78.07 87.74

08/23/2011 A9476 MIKHAIL, MERVAT 07/20/1902 5360 REVIEW PLANS ‐ Labor 1.00 87.74 0.00 78.07 87.74

08/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 5360 REVIEW PLANS ‐ Labor 1.00 87.74 0.00 78.07 87.74

08/22/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.07 87.74

08/23/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.07 43.87

08/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.07 43.87

08/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.07 43.87

08/26/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.07 43.87

08/15/2011 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 45.24 0.00 40.26 135.72

08/17/2011 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 45.24 0.00 40.26 135.72

08/15/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/16/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/17/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.31 248.65

08/22/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/23/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/24/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/25/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.00 62.16 0.00 55.31 372.97

08/26/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 62.16 0.00 55.31 186.49

08/15/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.25 62.16 0.00 55.31 15.54

08/16/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.25 62.16 0.00 55.31 15.54

08/22/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 62.16 0.00 55.31 186.49

08/23/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.75 62.16 0.00 55.31 46.62

08/24/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.31 31.08

08/16/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 57.77 0.00 51.41 57.77

08/18/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 57.77 0.00 51.41 57.77

08/22/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 57.77 0.00 51.41 173.32

08/23/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 57.77 0.00 51.41 173.32

08/25/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 57.77 0.00 51.41 115.55

08/25/2011 E4864 AL‐RAYES,NIDHAM 07/04/1901 5360 REVIEW PLANS ‐ Labor 1.00 85.65 0.00 77.67 85.65

08/15/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 62.16 0.00 56.37 497.30

08/16/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 62.16 0.00 56.37 497.30

08/17/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 62.16 0.00 56.37 497.30

08/18/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 62.16 0.00 56.37 497.30

08/19/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 CONSTRUCTION INSPECTION ‐ Labor 8.00 62.16 0.00 56.37 497.30

09/06/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 87.74 0.00 78.82 87.74

09/08/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 87.74 0.00 78.82 175.48

08/29/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 48.67 0.00 43.73 97.35

09/01/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 48.67 0.00 43.73 48.68

08/30/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 48.67 0.00 43.73 48.68

09/02/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 48.67 0.00 43.73 97.35

09/06/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 5.00 48.67 0.00 43.73 243.38

09/07/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 48.67 0.00 43.73 97.35



09/08/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 2.00 48.67 0.00 43.73 97.35

09/06/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.50 45.24 0.00 40.64 67.86

09/07/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 45.24 0.00 40.64 90.48

09/08/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 4.00 45.24 0.00 40.64 180.96

08/29/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 48.67 0.00 43.73 243.38

08/30/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 48.67 0.00 43.73 243.38

09/06/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 48.67 0.00 43.73 243.38

09/07/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 3.00 48.67 0.00 43.73 146.03

09/02/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

08/29/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 62.16 0.00 55.31 310.81

08/30/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

08/31/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

09/01/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

09/02/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.31 248.65

09/06/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

09/07/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 62.16 0.00 55.84 497.30

09/08/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.31 559.46

09/09/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 62.16 0.00 55.31 310.81

08/29/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.50 62.16 0.00 55.84 155.41

08/31/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 62.16 0.00 55.84 186.49

09/01/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

09/07/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.84 31.08

09/01/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 57.77 0.00 51.90 57.77

09/06/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 57.77 0.00 51.90 173.32

09/08/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 57.77 0.00 51.90 173.32

08/29/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 57.77 0.00 51.90 173.32

09/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

09/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

09/16/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

09/19/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/23/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/12/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.50 45.24 0.00 40.64 67.86

09/14/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.50 45.24 0.00 40.64 113.10

09/13/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

09/15/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

09/19/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

09/21/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

09/22/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

09/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.50 87.74 0.00 78.82 131.61

09/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/19/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

09/23/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/12/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

09/13/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

09/14/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.50 62.16 0.00 55.84 528.38

09/15/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

09/16/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

09/20/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

09/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

09/22/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.00 62.16 0.00 55.84 372.97

09/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

09/12/2011 W1576 WILLIAMS, THOMAS 07/22/1902 3815 MEETINGS ‐ Labor 1.00 75.67 0.00 67.97 75.67

09/13/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.25 47.54 0.00 42.71 59.43

09/19/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 47.54 0.00 42.71 427.88

09/20/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 47.54 0.00 42.71 427.88

09/21/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.50 47.54 0.00 42.71 356.57

09/22/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 47.54 0.00 42.71 427.88



09/15/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 47.54 0.00 42.71 285.25

09/14/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.25 47.54 0.00 42.71 249.60

09/12/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 75.67 0.00 67.97 75.67

09/19/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 75.67 0.00 67.97 151.34

09/14/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 75.67 0.00 67.97 75.67

09/20/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 75.67 0.00 67.97 75.67

09/20/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 66.98 0.00 60.17 602.79

09/21/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 66.98 0.00 60.17 602.79

09/22/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 9.00 66.98 0.00 60.17 602.79

09/21/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 87.74 0.00 78.82 175.48

09/22/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 87.74 0.00 78.82 175.48

09/12/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 62.16 0.00 55.84 186.49

09/13/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.84 31.08

09/14/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

09/20/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.50 62.16 0.00 55.84 155.41

09/21/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.84 31.08

09/22/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 57.77 0.00 51.90 173.32

09/26/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

09/28/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/30/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/27/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

09/26/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 45.24 0.00 40.64 45.24

09/28/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 45.24 0.00 40.64 45.24

09/29/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

10/04/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

10/06/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

10/07/2011 A9476 MIKHAIL, MERVAT 07/20/1902 5375 RFQ/RFP Preparation & Coordination 3.00 87.74 0.00 78.82 263.22

09/26/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/27/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/30/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/03/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/04/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/05/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/06/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

09/26/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.00 62.16 0.00 55.84 372.97

09/27/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.00 62.16 0.00 55.84 372.97

10/04/2011 W1576 WILLIAMS, THOMAS 07/22/1902 3815 MEETINGS ‐ Labor 2.00 75.67 0.00 67.97 151.34

10/04/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 47.54 0.00 42.71 285.25

10/07/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 47.54 0.00 42.71 190.17

10/05/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.50 47.54 0.00 42.71 356.57

10/06/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 47.54 0.00 42.71 427.88

10/06/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 75.67 0.00 67.97 151.34

09/26/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 66.98 0.00 60.17 267.91

09/30/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 66.98 0.00 60.17 267.91

09/27/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 2.00 66.98 0.00 60.17 133.95

09/28/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 66.98 0.00 60.17 267.91

10/03/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 6.00 66.98 0.00 60.17 401.86

10/07/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 66.98 0.00 60.17 267.91

10/04/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 6.00 66.98 0.00 60.17 401.86

10/05/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 5.00 66.98 0.00 60.17 334.88

10/06/2011 C8412 STEPANYAN, SEDRAK 08/30/1902 3200 Flood Hazard Reviews ‐ Labor 4.00 66.98 0.00 60.17 267.91

09/27/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 5.00 87.74 0.00 78.82 438.69

09/28/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 3.00 87.74 0.00 78.82 263.22

10/04/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.50 87.74 0.00 78.82 131.61

10/05/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 87.74 0.00 78.82 350.96

10/06/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 5.00 87.74 0.00 78.82 438.69

09/28/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.75 62.16 0.00 55.84 46.62

09/29/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.84 31.08

10/03/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.25 62.16 0.00 55.84 15.54



10/05/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 4.00 62.16 0.00 55.84 248.65

10/06/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 57.77 0.00 51.90 115.55

10/03/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 57.77 0.00 51.90 57.77

10/11/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

10/12/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 45.24 0.00 40.64 45.24

10/13/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 45.24 0.00 40.64 90.48

10/20/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 45.24 0.00 40.64 45.24

10/17/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.50 45.24 0.00 40.64 67.86

10/18/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

10/19/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 45.24 0.00 40.64 90.48

10/11/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

10/13/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

10/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/17/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/19/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/20/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

10/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

10/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

10/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

10/20/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.50 62.16 0.00 55.84 404.06

10/17/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.25 62.16 0.00 55.84 512.84

10/14/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 47.54 0.00 42.71 190.17

10/21/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.50 47.54 0.00 42.71 166.40

10/19/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 47.54 0.00 42.71 47.54

10/20/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.50 47.54 0.00 42.71 166.40

10/17/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 75.67 0.00 67.97 75.67

10/19/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 75.67 0.00 67.97 151.34

10/20/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 75.67 0.00 67.97 151.34

10/11/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 87.74 0.00 78.82 87.74

10/17/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 87.74 0.00 78.82 175.48

10/20/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 87.74 0.00 78.82 87.74

10/11/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 5.00 62.16 0.00 55.84 310.81

10/12/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

10/13/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.50 62.16 0.00 55.84 155.41

10/17/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

10/18/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

10/19/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 62.16 0.00 55.84 186.49

10/11/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 57.77 0.00 51.90 115.55

10/24/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

10/25/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 45.24 0.00 40.64 90.48

10/26/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.50 45.24 0.00 40.64 113.10

10/27/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

10/31/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 45.24 0.00 40.64 135.72

11/01/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 45.24 0.00 40.64 90.48

10/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/04/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 4130 On‐The‐Job Training ‐ Labor 4.00 48.67 0.00 43.73 194.70

11/03/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 4130 On‐The‐Job Training ‐ Labor 2.00 48.67 0.00 43.73 97.35

10/27/2011 C5895 BUNCH, DAVID M 07/20/1902 4520 Preliminary Engineering ‐ Labor 4.00 62.16 0.00 55.84 248.65

10/28/2011 C5895 BUNCH, DAVID M 07/20/1902 4520 Preliminary Engineering ‐ Labor 4.00 62.16 0.00 55.84 248.65

11/04/2011 C5895 BUNCH, DAVID M 07/20/1902 4520 Preliminary Engineering ‐ Labor 4.00 62.16 0.00 55.84 248.65

11/01/2011 C5895 BUNCH, DAVID M 07/20/1902 4520 Preliminary Engineering ‐ Labor 4.00 62.16 0.00 55.84 248.65

11/02/2011 C5895 BUNCH, DAVID M 07/20/1902 4520 Preliminary Engineering ‐ Labor 9.00 62.16 0.00 55.84 559.46

11/03/2011 C5895 BUNCH, DAVID M 07/20/1902 4520 Preliminary Engineering ‐ Labor 9.00 62.16 0.00 55.84 559.46

10/31/2011 C5895 BUNCH, DAVID M 07/20/1902 4520 Preliminary Engineering ‐ Labor 9.00 62.16 0.00 55.84 559.46

10/24/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.00 87.74 0.50 78.82 39.41

10/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.00 87.74 0.50 78.82 39.41

11/02/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/03/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

10/28/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 47.54 0.00 42.71 95.08



10/24/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 47.54 0.00 42.71 380.34

10/25/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.50 47.54 0.00 42.71 356.57

10/26/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.00 47.54 0.00 42.71 332.80

10/27/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 47.54 0.00 42.71 380.34

10/25/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.50 75.67 0.00 67.97 113.50

10/26/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 75.67 0.00 67.97 75.67

10/27/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 75.67 0.00 67.97 302.67

11/01/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.50 47.54 0.00 42.71 309.02

11/04/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 87.74 0.00 78.82 175.48

10/31/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 87.74 0.00 78.82 350.96

11/01/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 87.74 0.00 78.82 175.48

10/27/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 57.77 0.00 51.90 115.55

10/24/2011 C8805 BRADLEY, JINGHUI 07/11/1901 4441 Permit Review ‐ Labor 5.00 62.16 0.00 56.89 310.81

11/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.00 87.74 0.50 78.82 39.41

11/08/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.00 87.74 0.50 78.82 39.41

11/14/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 54.51 121.35

11/15/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 5.00 60.68 0.00 54.51 303.38

11/16/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 5.00 60.68 0.00 54.51 303.38

11/09/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

11/10/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

11/11/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 46.37 0.00 41.66 92.75

11/14/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

11/15/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 46.37 0.00 41.66 92.75

11/18/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 46.37 0.00 41.66 92.75

11/17/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

11/18/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 2.00 48.67 0.00 43.73 97.35

11/17/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 48.67 0.00 43.73 243.38

11/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/08/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 4130 On‐The‐Job Training ‐ Labor 5.00 48.67 0.00 43.73 243.38

11/09/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 4130 On‐The‐Job Training ‐ Labor 4.00 48.67 0.00 43.73 194.70

11/07/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 4130 On‐The‐Job Training ‐ Labor 2.00 48.67 0.00 43.73 97.35

11/16/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 4130 On‐The‐Job Training ‐ Labor 3.00 48.67 0.00 43.73 146.03

11/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 4640 Project Scheduling ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 4640 Project Scheduling ‐ Labor 0.00 87.74 1.00 78.82 78.82

11/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 4640 Project Scheduling ‐ Labor 0.00 87.74 1.00 78.82 78.82

11/07/2011 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 5.00 60.68 0.00 54.51 303.38

11/08/2011 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 4.50 60.68 0.00 54.51 273.04

11/07/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/11/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

11/14/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

11/16/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

11/17/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

11/18/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

11/14/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 2.00 48.67 0.00 43.73 97.35

11/15/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 3.00 48.67 0.00 43.73 146.03

11/16/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 4.00 48.67 0.00 43.73 194.70

11/07/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

11/08/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

11/09/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 62.16 0.00 55.84 435.14

11/10/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 62.16 0.00 55.84 435.14

11/18/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

11/11/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

11/14/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.50 62.16 0.00 55.84 466.22

11/08/2011 W1576 WILLIAMS, THOMAS 07/22/1902 3815 MEETINGS ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/07/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/14/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.50 47.54 0.00 42.71 71.31

11/09/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53



11/16/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/17/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.00 83.53 0.00 75.03 250.58

11/14/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/07/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

11/08/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

11/09/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

11/10/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.75 62.16 0.00 55.84 46.62

11/14/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

11/15/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 62.16 0.00 55.84 31.08

11/16/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

11/21/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 87.74 0.00 78.82 87.74

11/25/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 87.74 0.00 78.82 43.87

11/29/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/02/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/02/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 4.50 48.67 0.00 43.73 219.04

11/30/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 48.67 0.00 43.73 146.03

12/01/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 9.00 48.67 0.00 43.73 438.08

11/25/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 4.00 48.67 0.00 43.73 194.70

11/21/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.50 60.68 0.00 54.51 273.04

11/22/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.50 60.68 0.00 54.51 212.36

11/30/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.00 60.68 0.00 54.51 182.03

12/01/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 54.51 121.35

11/29/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.00 60.68 0.00 54.51 182.03

11/23/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 54.51 121.35

11/23/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 48.67 0.00 43.73 48.68

11/29/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 2.00 60.68 0.00 54.51 121.35

11/30/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 1.00 60.68 0.00 54.51 60.68

12/01/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 2.00 60.68 0.00 54.51 121.35

11/29/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

11/30/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/01/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

11/28/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

11/21/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 8.00 48.67 0.00 43.73 389.40

11/22/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 8.50 48.67 0.00 43.73 413.74

11/23/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 9.00 48.67 0.00 43.73 438.08

11/28/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 9.00 48.67 0.00 43.73 438.08

11/29/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 9.00 48.67 0.00 43.73 438.08

11/30/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 48.67 0.00 43.73 243.38

11/25/2011 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 4.00 60.68 0.00 54.51 242.70

11/22/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 47.54 0.00 42.71 190.17

11/28/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.50 47.54 0.00 42.71 404.11

11/21/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/22/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/23/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 83.53 0.00 75.03 167.05

11/28/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/29/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

11/21/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 62.16 0.00 55.84 186.49

11/22/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

11/23/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

12/01/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

11/22/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 57.77 0.00 51.90 57.77

12/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.00 87.74 1.00 78.82 78.82

12/06/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/05/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/05/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.00 87.74 1.00 78.82 78.82

12/07/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.00 87.74 1.00 78.82 78.82

12/16/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.82 43.87



12/07/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 7.00 48.67 0.00 43.73 340.73

12/08/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 3.00 48.67 0.00 43.73 146.03

12/05/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 54.51 121.35

12/07/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 54.51 121.35

12/08/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 60.68 0.00 54.51 60.68

12/06/2011 C5895 BUNCH, DAVID M 07/20/1902 3125 FIELD INVESTIGATIONS ‐ Labor 0.75 62.16 0.00 55.84 46.62

12/05/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 1.00 60.68 0.00 54.51 60.68

12/06/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 1.00 60.68 0.00 54.51 60.68

12/08/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 1.00 60.68 0.00 54.51 60.68

12/05/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/06/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/07/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/08/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 46.37 0.00 41.66 46.37

12/12/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/13/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/14/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/05/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3560 Initial Project Review ‐ Labor 4.00 48.67 0.00 43.73 194.70

12/07/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3560 Initial Project Review ‐ Labor 2.00 48.67 0.00 43.73 97.35

12/08/2011 D3046 ESTEPHAN, MERVATE 07/20/1902 3560 Initial Project Review ‐ Labor 4.00 48.67 0.00 43.73 194.70

12/06/2011 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 0.75 62.16 0.00 55.84 46.62

12/16/2011 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 4.00 62.16 0.00 55.84 248.65

12/09/2011 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 4.00 62.16 0.00 55.84 248.65

12/13/2011 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 9.00 62.16 0.00 55.84 559.46

12/14/2011 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 9.00 62.16 0.00 55.84 559.46

12/15/2011 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 8.00 62.16 0.00 55.84 497.30

12/12/2011 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 4.00 62.16 0.00 55.84 248.65

12/05/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/06/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/07/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/08/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/09/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/12/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/15/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/07/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.50 47.54 0.00 42.71 166.40

12/08/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 47.54 0.00 42.71 427.88

12/12/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.50 47.54 0.00 42.71 356.57

12/13/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 47.54 0.00 42.71 95.08

12/06/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 83.53 0.00 75.03 167.05

12/09/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

12/13/2011 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

12/06/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

12/07/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

12/08/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 62.16 0.00 55.84 186.49

12/12/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

12/13/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

12/15/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 57.77 0.00 51.90 115.55

12/08/2011 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 57.77 0.00 51.90 57.77

12/12/2011 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 3.00 57.77 0.00 51.90 173.32

12/15/2011 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 2.00 57.77 0.00 51.90 115.55

12/19/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/21/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 87.74 0.00 78.82 175.48

12/20/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/22/2011 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/21/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 54.51 121.35

12/27/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 60.68 0.00 54.51 121.35

12/19/2011 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.50 60.68 0.00 54.51 151.69

12/20/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 1.00 60.68 0.00 54.51 60.68

12/22/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 1.00 60.68 0.00 54.51 60.68

12/19/2011 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 2.00 60.68 0.00 54.51 121.35



12/27/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 4.00 46.37 0.00 41.66 185.50

12/20/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/19/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/21/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 46.37 0.00 41.66 46.37

12/22/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

12/28/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 46.37 0.00 41.66 92.75

12/29/2011 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 46.37 0.00 41.66 92.75

12/19/2011 A9476 MIKHAIL, MERVAT 07/20/1902 4880 R/W Support ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/21/2011 A9476 MIKHAIL, MERVAT 07/20/1902 4880 R/W Support ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/19/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/20/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/23/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/21/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 87.74 0.00 78.82 43.87

12/22/2011 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/19/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

12/20/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

12/21/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 62.16 0.00 55.84 497.30

12/22/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.00 62.16 0.00 55.84 372.97

12/23/2011 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

12/21/2011 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.00 47.54 0.00 42.71 142.63

12/20/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

12/21/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 62.16 0.00 55.84 93.24

12/22/2011 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

12/27/2011 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 57.77 0.00 51.90 115.55

01/10/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 87.74 0.00 78.82 175.48

01/11/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/12/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 2.00 87.74 0.00 78.82 175.48

01/13/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 87.74 0.00 78.82 43.87

01/05/2012 E5409 FAM,MICHAEL 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 3.00 46.37 0.00 41.66 139.12

01/10/2012 E5409 FAM,MICHAEL 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 46.37 0.00 41.66 46.37

01/12/2012 E5409 FAM,MICHAEL 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 3.00 46.37 0.00 41.66 139.12

01/13/2012 E5409 FAM,MICHAEL 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 46.37 0.00 41.66 92.75

01/03/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.50 87.74 0.00 78.82 131.61

01/04/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/05/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 87.74 0.00 78.82 175.48

01/09/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/13/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/11/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/12/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 87.74 0.00 78.82 43.87

01/04/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 4.00 46.37 0.00 41.66 185.50

01/09/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 46.37 0.00 41.66 139.12

01/03/2012 A9476 MIKHAIL, MERVAT 07/20/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 87.74 0.00 78.82 43.87

01/05/2012 A9476 MIKHAIL, MERVAT 07/20/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/03/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

01/04/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

01/05/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

01/10/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

01/11/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 62.16 0.00 55.84 497.30

01/13/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

01/12/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 62.16 0.00 55.84 435.14

01/09/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

01/03/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 83.53 0.00 75.03 83.53

01/03/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

01/05/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

01/09/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 62.16 0.00 55.84 124.32

01/10/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

01/05/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 57.77 0.00 51.90 173.32

01/12/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 4.00 57.77 0.00 51.90 231.09

01/12/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 2.00 57.77 0.00 51.90 115.55



01/17/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/18/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/19/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 87.74 0.00 78.82 175.48

01/20/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/24/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 87.74 0.00 78.82 175.48

01/25/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/26/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/23/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/23/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.50 87.74 0.00 78.82 131.61

01/26/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 87.74 0.00 78.82 87.74

01/26/2012 C5895 BUNCH, DAVID M 07/20/1902 3815 MEETINGS ‐ Labor 0.50 62.16 0.00 55.84 31.08

01/23/2012 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 1.00 60.68 0.00 54.51 60.68

01/17/2012 D7535 LAM, HOA 07/20/1902 5375 RFQ/RFP Preparation & Coordination 1.00 60.68 0.00 54.51 60.68

01/20/2012 A9476 MIKHAIL, MERVAT 07/20/1902 5375 RFQ/RFP Preparation & Coordination 0.00 87.74 6.00 78.82 472.90

01/23/2012 A9476 MIKHAIL, MERVAT 07/20/1902 5375 RFQ/RFP Preparation & Coordination 0.50 87.74 0.00 78.82 43.87

01/25/2012 A9476 MIKHAIL, MERVAT 07/20/1902 5375 RFQ/RFP Preparation & Coordination 0.50 87.74 0.00 78.82 43.87

01/17/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 7.00 62.16 0.00 55.84 435.14

01/23/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 62.16 0.00 55.84 248.65

01/24/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 62.16 0.00 55.84 559.46

01/17/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 46.37 0.00 41.66 139.12

01/18/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 46.37 0.00 41.66 92.75

01/19/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 46.37 0.00 41.66 92.75

01/23/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 46.37 0.00 41.66 139.12

01/25/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 46.37 0.00 41.66 139.12

01/24/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 46.37 0.00 41.66 92.75

01/26/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 46.37 0.00 41.66 139.12

01/25/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 7.00 62.16 0.00 55.84 435.14

01/26/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 6.50 62.16 0.00 55.84 404.06

01/24/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.75 47.54 0.00 42.71 225.83

01/25/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 47.54 0.00 42.71 380.34

01/26/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.50 47.54 0.00 42.71 356.57

01/27/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 47.54 0.00 42.71 190.17

01/26/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 83.53 0.00 75.03 167.05

01/23/2012 A4493 MORGAN, MARTHA 09/04/1902 2315 Contract Administration ‐ Labor 1.00 52.37 0.00 47.05 52.37

01/25/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

01/17/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 62.16 0.00 55.84 62.16

01/17/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 57.77 0.00 51.90 57.77

01/31/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/01/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

01/30/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/06/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/07/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/08/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/09/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

01/30/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/03/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 89.23 0.00 78.82 44.61

01/31/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

01/30/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

02/06/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

02/07/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 63.22 0.00 55.84 126.43

02/01/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

01/30/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

01/31/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

02/02/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

02/06/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/07/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/10/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

02/03/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 48.35 0.00 42.71 96.70

01/30/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 48.35 0.00 42.71 386.78



01/31/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.00 48.35 0.00 42.71 241.74

02/01/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.50 48.35 0.00 42.71 410.96

02/06/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.50 48.35 0.00 42.71 72.52

02/07/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.75 48.35 0.00 42.71 181.31

02/08/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9.00 48.35 0.00 42.71 435.13

02/10/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.50 48.35 0.00 42.71 169.22

01/31/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 84.94 0.00 75.03 169.88

02/06/2012 A4493 MORGAN, MARTHA 09/04/1902 2315 Contract Administration ‐ Labor 1.50 53.26 0.00 47.05 79.89

01/30/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

02/02/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 58.75 0.00 51.90 117.50

01/30/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 2.00 76.95 0.00 67.97 153.90

02/01/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

02/02/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

02/08/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

02/08/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

02/09/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

02/14/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 89.23 0.00 78.82 44.61

02/16/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 89.23 0.00 78.82 44.61

02/17/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 89.23 0.00 78.82 44.61

02/22/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/23/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/13/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 89.23 0.00 78.82 178.45

02/16/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/21/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/22/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 89.23 0.00 78.82 178.45

02/23/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 89.23 0.00 78.82 178.45

02/13/2012 E5409 FAM,MICHAEL 07/20/1902 2930 Environmental Studies ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/14/2012 E5409 FAM,MICHAEL 07/20/1902 2930 Environmental Studies ‐ Labor 2.00 47.16 0.00 41.66 94.32

02/16/2012 E5409 FAM,MICHAEL 07/20/1902 2930 Environmental Studies ‐ Labor 4.00 47.16 0.00 41.66 188.64

02/21/2012 E5409 FAM,MICHAEL 07/20/1902 2930 Environmental Studies ‐ Labor 4.00 47.16 0.00 41.66 188.64

02/24/2012 E5409 FAM,MICHAEL 07/20/1902 2930 Environmental Studies ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/15/2012 C5895 BUNCH, DAVID M 07/20/1902 3125 FIELD INVESTIGATIONS ‐ Labor 3.00 63.22 0.00 55.84 189.65

02/13/2012 C5895 BUNCH, DAVID M 07/20/1902 5360 REVIEW PLANS ‐ Labor 1.50 63.22 0.00 55.84 94.82

02/14/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 89.23 0.00 78.82 44.61

02/15/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 89.23 0.00 78.82 44.61

02/16/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 89.23 0.00 78.82 44.61

02/21/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/13/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 7.50 63.22 0.00 55.84 474.12

02/14/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.50 63.22 0.00 55.84 537.34

02/16/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

02/13/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 49.50 0.00 43.73 297.00

02/17/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 49.50 0.00 43.73 198.00

02/21/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.25 49.50 0.00 43.73 111.38

02/22/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 49.50 0.00 43.73 198.00

02/24/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 49.50 0.00 43.73 198.00

02/13/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

02/14/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.25 63.22 0.00 55.84 79.02

02/15/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.25 63.22 0.00 55.84 205.45

02/23/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 4.00 63.22 0.00 55.84 252.86

02/24/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

02/16/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 5.00 63.22 0.00 55.84 316.08

02/13/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 58.75 0.00 51.90 58.75

02/13/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

02/14/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

02/22/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

02/13/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

02/14/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

02/15/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

02/24/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17



03/01/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 89.23 0.00 78.82 178.45

03/05/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 4.00 89.23 0.00 78.82 356.90

02/27/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 89.23 0.00 78.82 178.45

03/06/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/07/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 89.23 0.00 78.82 178.45

03/02/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/07/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 63.22 0.00 55.84 126.43

02/28/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

03/01/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.00 63.22 0.00 55.84 189.65

02/27/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/28/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

02/29/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

03/05/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

03/06/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 47.16 0.00 41.66 47.16

03/07/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.50 47.16 0.00 41.66 117.90

03/08/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

03/06/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 6.00 89.23 0.00 78.82 535.36

02/27/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

02/28/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 89.23 0.00 78.82 44.61

03/05/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/07/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 2.00 89.23 0.00 78.82 178.45

02/27/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

02/28/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

02/29/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

03/09/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

03/05/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/06/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/07/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/08/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/02/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 49.50 0.00 43.73 99.00

02/27/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 49.50 0.00 43.73 198.00

02/28/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 49.50 0.00 43.73 198.00

02/29/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 49.50 0.00 43.73 99.00

03/01/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.00 49.50 0.00 43.73 148.50

03/07/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 84.94 1.00 75.03 244.91

03/08/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 84.94 0.00 75.03 169.88

03/06/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.00 84.94 1.00 75.03 75.03

03/06/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.00 84.94 1.00 75.03 75.03

03/07/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.00 84.94 1.00 75.03 75.03

02/28/2012 S2220 SANTOS, RANDOLPH 08/30/1902 3500 Hydrology Study Review ‐ Labor 8.00 73.24 0.00 64.70 585.94

02/29/2012 S2220 SANTOS, RANDOLPH 08/30/1902 3500 Hydrology Study Review ‐ Labor 9.00 73.24 0.00 64.70 659.18

02/27/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 4.00 63.22 0.00 55.84 252.86

02/28/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

02/29/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.50 63.22 0.00 55.84 158.04

03/01/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.50 63.22 0.00 55.84 221.26

03/05/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

03/06/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 7.00 63.22 0.00 55.84 442.51

03/07/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.50 63.22 0.00 55.84 221.26

03/08/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 63.22 0.00 55.84 189.65

03/06/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 4.00 58.75 0.00 51.90 235.01

02/28/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

03/09/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

03/07/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 2.00 76.95 0.00 67.97 153.90

03/08/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 2.00 76.95 0.00 67.97 153.90

03/02/2012 W1238 WHITE, LAWRENCE 07/04/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 4.00 72.02 0.00 65.92 288.09

03/19/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 7.00 63.22 0.00 55.84 442.51

03/21/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 8.00 63.22 0.00 55.84 505.73

03/22/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 8.00 63.22 0.00 55.84 505.73

03/15/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 4.50 63.22 0.00 55.84 284.47



03/12/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.50 49.50 0.00 43.73 371.25

03/19/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.00 49.50 0.00 43.73 247.50

03/20/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.00 49.50 0.00 43.73 247.50

03/21/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.00 49.50 0.00 43.73 247.50

03/22/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 5.00 49.50 0.00 43.73 247.50

03/20/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 84.94 0.00 75.03 169.88

03/21/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.50 84.94 0.00 75.03 382.24

03/22/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 84.94 0.00 75.03 339.77

03/15/2012 D0584 DIETZMAN JANET L 09/04/1902 3620 Intra/Inter Dept. Coordination ‐ La 1.50 63.22 0.00 55.84 94.82

03/13/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.25 63.22 0.00 55.84 142.24

03/14/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.50 63.22 0.00 55.84 158.04

03/15/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

03/19/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 63.22 0.00 55.84 94.82

03/20/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

03/13/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

03/15/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 4.00 58.75 0.00 51.90 235.01

03/19/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

03/12/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

03/14/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

03/19/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

03/15/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

LBR Subtotal 154798.94

MP   Motorpool

Date Employee Name Division Activity Equipment No Units FEMA Eqp Chg Amount

08/05/2011 C5618 UYCHOCDE, EMMANUEL 07/05/1901 2210 015283 26.30 20.78 20.78

MP Subtotal 20.78

F01328 TOTAL 188201.22

F01336   PROJECT NUMBER: Oro Grande Wash Detention Basin (Am

SECTION: <none>

INV   Invoice

Doc No Vendor Vendor Name Date Purchase Order Description Division Quantity Unit Cost Amount

000000026670 CHAMBER47 CHAMBERS GROUP INC 01/25/2012 P1225 979 1.00 5,000.00 5000.00

000000026729 CHAMBER47 CHAMBERS GROUP INC 02/07/2012 N2613 NEPA/CEQA PERMITTING SVC 979 1.00 5,446.00 5446.00

626896 STEWART89 STEWART TITLE OF CA INC 04/30/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

628528 STEWART89 STEWART TITLE OF CA INC 05/08/2012 PRELIMINARY REPORT 934 1.00 400.00 400.00

INV Subtotal 11246.00



JNV   Journal

Doc No Aud Jnl Dt Description Division Activity Amount

538F 09/07/2011 COUNTY MUSEUM‐AIC DATA SEARCH 09/03/1902 2915 155.25

670F 04/12/2012 DOCUMENT FEE FOR AMETHYST BASIN PRO 06/20/1901 1040 2151.50

1279T 04/18/2012 FLOOD COLOR MARCH 2012 09/10/1902 4460 33.60

1281T 04/18/2012 FLOOD REPRO MARCH 2012 09/10/1902 4460 44.10

690F 04/24/2012 COUNTY MUSEUM INV # 12‐04‐18‐03 09/05/1902 6195 227.40

TR 547‐12 06/11/2012 RESD LABOR CHGS PP 9 ‐ 10 FY 12 09/02/1902 4910 4161.50

00357ACCRUE 06/30/2012 RPR JUN EST 2012 09/10/1902 1030 16389.75

JNV Subtotal 23163.10

LBR   Labor

Date Employee Name Division Activity Description Reg Hrs Reg Rate Ot Hrs Ot Rate Amount

09/12/2011 A8333 FOGERSON, ERWIN 06/20/1901 3815 MEETINGS ‐ Labor 1.00 101.76 0.00 93.13 101.76

11/02/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 4.00 87.74 0.00 78.82 350.96

11/01/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 87.74 0.00 78.82 175.48

10/25/2011 A8333 FOGERSON, ERWIN 06/20/1901 3815 MEETINGS ‐ Labor 0.50 101.76 0.00 93.13 50.88

11/09/2011 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 87.74 0.00 78.82 87.74

12/21/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.76 679.68

12/28/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.76 679.68

12/19/2011 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.76 679.68

01/09/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 3.00 87.74 0.00 78.82 263.22

01/26/2012 S0023 SADEK, MONA 08/25/1902 3815 MEETINGS ‐ Labor 1.00 72.02 0.00 64.70 72.02

01/18/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 72.02 0.00 64.70 432.13

01/17/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 7.00 72.02 0.00 64.70 504.15

01/19/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 7.00 72.02 0.00 64.70 504.15

01/24/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 3.50 72.02 0.00 64.70 252.07

01/26/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 8.00 72.02 0.00 64.70 576.17

01/27/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 4.00 72.02 0.00 64.70 288.09

01/25/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 9.00 72.02 0.00 64.70 648.19

01/20/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 4.00 72.02 0.00 64.70 288.09

01/31/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 73.24 0.00 64.70 439.45

02/01/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 73.24 0.00 64.70 439.45

02/02/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 73.24 0.00 64.70 439.45

02/03/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 4.00 73.24 0.00 64.70 292.97

01/30/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 73.24 0.00 64.70 439.45

02/02/2012 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.76 679.68

02/03/2012 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 8.00 84.96 0.00 77.76 679.68

02/13/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 73.24 0.00 64.70 439.45

02/14/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 73.24 0.00 64.70 439.45

02/15/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 6.00 73.24 0.00 64.70 439.45

02/17/2012 S0023 SADEK, MONA 08/25/1902 5360 REVIEW PLANS ‐ Labor 4.00 73.24 0.00 64.70 292.97

03/01/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 5.00 89.23 0.00 78.82 446.13

03/09/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 89.23 0.00 78.82 178.45

03/06/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 89.23 0.00 78.82 178.45

03/12/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/13/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/14/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.50 89.23 0.00 78.82 133.84

03/15/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.50 89.23 0.00 78.82 133.84

03/19/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/12/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

03/13/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32

03/14/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32



03/15/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.50 47.16 0.00 41.66 165.06

03/19/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

03/20/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32

03/21/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32

03/23/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32

03/15/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 4.00 89.23 0.00 78.82 356.90

03/20/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/14/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/19/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/20/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/12/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/23/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 63.22 0.00 55.84 189.65

03/19/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/20/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

03/21/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

03/22/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/15/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/16/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

03/13/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 3.00 89.23 0.00 78.82 267.68

03/14/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 89.23 0.00 78.82 178.45

03/15/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/12/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 2.00 58.75 0.00 51.90 117.50

03/13/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 3.00 58.75 0.00 51.90 176.26

03/15/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 58.75 0.00 51.90 58.75

03/22/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 58.75 0.00 51.90 58.75

03/15/2012 E4516 WOOD,BRANDY 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 5.00 49.50 0.00 43.73 247.50

03/13/2012 E4864 AL‐RAYES,NIDHAM 07/04/1901 5375 RFP/RFQ PREPARATION & COORDINATION 0.50 85.65 0.00 78.39 42.83

03/14/2012 E4864 AL‐RAYES,NIDHAM 07/04/1901 5375 RFP/RFQ PREPARATION & COORDINATION 2.00 85.65 0.00 78.39 171.30

03/30/2012 A9476 MIKHAIL, MERVAT 07/20/1902 1160 Agreements/Board Items ‐ Labor 0.00 89.23 3.00 78.82 236.45

04/03/2012 A9476 MIKHAIL, MERVAT 07/20/1902 1160 Agreements/Board Items ‐ Labor 0.00 89.23 0.50 78.82 39.41

03/26/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/28/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/29/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 89.23 0.00 78.82 44.61

04/05/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 63.22 0.00 55.84 126.43

04/04/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 9.00 63.22 0.00 55.84 568.94

04/03/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 63.22 0.00 55.84 126.43

03/27/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

03/26/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32

03/27/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

03/28/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 1.00 47.16 0.00 41.66 47.16

03/30/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32

04/03/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

04/04/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 2.00 47.16 0.00 41.66 94.32

04/05/2012 E5409 FAM,MICHAEL 07/20/1902 3425 Hydraulic Calculations ‐ Labor 3.00 47.16 0.00 41.66 141.48

03/29/2012 A9476 MIKHAIL, MERVAT 07/20/1902 5900 Special Assignment ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/02/2012 A9476 MIKHAIL, MERVAT 07/20/1902 5900 Special Assignment ‐ Labor 2.00 89.23 0.00 78.82 178.45

04/05/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 1.00 63.22 0.00 55.84 63.22

03/28/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 7.00 63.22 0.00 55.84 442.51

03/29/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 6.00 63.22 0.00 55.84 379.30

04/02/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 9.00 63.22 0.00 55.84 568.94

04/03/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 3.00 63.22 0.00 55.84 189.65

04/06/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 4.00 63.22 0.00 55.84 252.86

03/26/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/28/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 1.00 89.23 0.00 78.82 89.23

03/26/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 7.00 63.22 0.00 55.84 442.51

03/30/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

03/27/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

03/28/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 5.00 63.22 0.00 55.84 316.08

04/05/2012 M1447 MC CONNELL, RICHARD 07/20/1902 6530 Tech. Final Design ‐ Labor 1.00 55.94 0.00 49.42 55.94



04/02/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 4.50 44.96 0.00 39.72 202.34

04/03/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 4.00 44.96 0.00 39.72 179.86

03/26/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.00 44.96 0.00 39.72 44.96

03/28/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 2.00 44.96 0.00 39.72 89.93

03/29/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 3.00 44.96 0.00 39.72 134.89

03/30/2012 A9476 MIKHAIL, MERVAT 07/20/1902 7070 WRITING (RFPs, INFO BIDS, ETC.) ‐ L 0.00 89.23 1.00 78.82 78.82

04/03/2012 E2766 JOHNSON,SHAWN 08/25/1902 6830 Utility Coordination ‐ Labor 1.00 41.74 0.00 36.87 41.74

04/04/2012 E2766 JOHNSON,SHAWN 08/25/1902 6830 Utility Coordination ‐ Labor 0.25 41.74 0.00 36.87 10.44

03/29/2012 E2766 JOHNSON,SHAWN 08/25/1902 6830 Utility Coordination ‐ Labor 0.25 41.74 0.00 36.87 10.44

04/05/2012 D9842 DAVIS, MINDY 09/05/1902 2910 Environmental Permit ‐ Labor 1.00 58.75 0.00 51.90 58.75

03/27/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.25 63.22 0.00 55.84 79.02

03/28/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/02/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

04/03/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.25 63.22 0.00 55.84 79.02

04/04/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 63.22 0.00 55.84 31.61

04/05/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

03/27/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

04/02/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

03/27/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 3.00 58.75 0.00 51.90 176.26

03/29/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 2.00 58.75 0.00 51.90 117.50

04/05/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 58.75 0.00 51.90 58.75

04/03/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 76.95 0.00 67.97 76.95

04/16/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/17/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/18/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2.00 89.23 0.00 78.82 178.45

04/19/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/12/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/16/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/17/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 63.22 0.00 55.84 126.43

04/18/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/19/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/18/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3125 FIELD INVESTIGATIONS ‐ Labor 3.00 89.23 0.00 78.82 267.68

04/16/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/17/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 89.23 0.00 78.82 44.61

04/20/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 2.00 63.22 0.00 55.84 126.43

04/12/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 8.00 63.22 0.00 55.84 505.73

04/17/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 7.00 63.22 0.00 55.84 442.51

04/18/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 8.00 63.22 0.00 55.84 505.73

04/16/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 6.00 63.22 0.00 55.84 379.30

04/19/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 6.50 63.22 0.00 55.84 410.90

04/09/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 47.16 0.00 41.66 188.64

04/10/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

04/11/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

04/12/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

04/18/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 1.00 47.16 0.00 41.66 47.16

04/16/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

04/19/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.50 44.96 0.00 39.72 67.45

04/11/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.50 44.96 0.00 39.72 67.45

04/12/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.00 44.96 0.00 39.72 44.96

04/16/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 2.25 44.96 0.00 39.72 101.17

04/09/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.50 44.96 0.00 39.72 67.45

04/18/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 49.50 0.00 43.73 49.50

04/09/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.25 63.22 0.00 55.84 79.02

04/10/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 63.22 0.00 55.84 31.61

04/11/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/12/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.75 63.22 0.00 55.84 47.41

04/16/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

04/17/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/17/2012 A2442 DERRY, MICHELE KIM 09/05/1902 2915 Environmental Review ‐ Labor 1.50 73.24 0.00 64.70 109.86



04/18/2012 A2442 DERRY, MICHELE KIM 09/05/1902 2915 Environmental Review ‐ Labor 0.50 73.24 0.00 64.70 36.62

04/18/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

04/19/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/10/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

04/19/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 58.75 0.00 51.90 58.75

04/17/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 2.00 58.75 0.00 51.90 117.50

04/10/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 78.88 0.00 69.67 78.88

04/12/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 78.88 0.00 69.67 78.88

04/17/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 78.88 0.00 69.67 78.88

04/18/2012 A8333 FOGERSON, ERWIN 06/20/1901 3125 FIELD INVESTIGATIONS ‐ Labor 3.00 101.76 0.00 93.13 305.27

04/23/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/24/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

05/01/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/30/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 89.23 0.00 78.82 44.61

05/02/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/23/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.00 63.22 0.00 55.84 189.65

04/30/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.00 63.22 0.00 55.84 189.65

04/26/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 63.22 0.00 55.84 126.43

04/25/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/03/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

04/23/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/24/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 2.00 89.23 0.00 78.82 178.45

04/26/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

04/30/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 89.23 0.00 78.82 44.61

05/01/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 0.50 89.23 0.00 78.82 44.61

04/24/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 6.00 63.22 0.00 55.84 379.30

04/25/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 5.00 63.22 0.00 55.84 316.08

04/27/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 3.00 63.22 0.00 55.84 189.65

04/30/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 4.00 63.22 0.00 55.84 252.86

05/01/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 3.00 63.22 0.00 55.84 189.65

04/26/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 6.00 63.22 0.00 55.84 379.30

04/23/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

04/25/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 1.00 47.16 0.00 41.66 47.16

04/26/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

04/27/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

04/30/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

05/02/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

04/24/2012 E5409 FAM,MICHAEL 07/20/1902 6530 Tech. Final Design ‐ Labor 1.00 47.16 0.00 41.66 47.16

04/30/2012 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 44.96 0.00 39.72 179.86

04/26/2012 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 44.96 0.00 39.72 44.96

04/27/2012 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 44.96 0.00 39.72 89.93

05/02/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 3.50 44.96 0.00 39.72 157.37

04/30/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 4.00 44.96 0.00 39.72 179.86

05/04/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 2.00 44.96 0.00 39.72 89.93

05/03/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 7.00 44.96 0.00 39.72 314.75

04/26/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.00 49.50 0.00 43.73 148.50

04/30/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 49.50 0.00 43.73 396.00

04/25/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 84.94 0.00 75.03 169.88

04/26/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 84.94 0.00 75.03 84.94

05/01/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 84.94 0.00 75.03 169.88

04/26/2012 E4516 WOOD,BRANDY 09/05/1902 2915 Environmental Review ‐ Labor 3.00 49.50 0.00 43.73 148.50

04/23/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 58.75 0.00 51.90 117.50

04/26/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 3.00 58.75 0.00 51.90 176.26

05/03/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

04/30/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 78.88 0.00 69.67 78.88

04/26/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 78.88 0.00 69.67 78.88

05/02/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 0.50 78.88 0.00 69.67 39.44

04/24/2012 A8333 FOGERSON, ERWIN 06/20/1901 3815 MEETINGS ‐ Labor 1.00 101.76 0.00 93.13 101.76

04/23/2012 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 4.00 84.96 0.00 77.76 339.84



04/25/2012 H3313 HATHEWAY ROGER G 07/13/1901 2930 ENVIRONMENTAL STUDIES ‐ Labor 4.00 84.96 0.00 77.76 339.84

05/09/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.00 63.22 0.00 55.84 189.65

05/10/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/14/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 49.50 0.00 43.73 247.50

05/15/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 49.50 0.00 43.73 247.50

05/16/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 6.00 49.50 0.00 43.73 297.00

05/17/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 7.00 49.50 0.00 43.73 346.50

05/07/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/09/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 2.00 63.22 0.00 55.84 126.43

05/18/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 3.00 63.22 0.00 55.84 189.65

05/07/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 7.00 63.22 0.00 55.84 442.51

05/08/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

05/09/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

05/10/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

05/11/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

05/14/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

05/15/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

05/16/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

05/17/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

05/08/2012 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.50 44.96 0.00 39.72 67.45

05/09/2012 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 44.96 0.00 39.72 89.93

05/10/2012 E2594 HURTADO,ROBERTO 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 44.96 0.00 39.72 44.96

05/07/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 4.00 44.96 0.00 39.72 179.86

05/08/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 2.25 44.96 0.00 39.72 101.17

05/09/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 2.50 44.96 0.00 39.72 112.41

05/10/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.50 44.96 0.00 39.72 67.45

05/07/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 49.50 0.00 43.73 49.50

05/14/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.75 49.50 0.00 43.73 37.13

05/09/2012 P0838 PETERS, HANY 08/30/1902 3485 Hydrology Study ‐ Labor 2.00 89.23 0.00 78.82 178.45

05/09/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

05/10/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/14/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/15/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/17/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/07/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 58.75 0.00 51.90 117.50

05/17/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

05/10/2012 F1570 SIMS, THERESA 09/05/1902 3125 FIELD INVESTIGATIONS ‐ Labor 1.00 58.75 0.00 51.90 58.75

05/09/2012 S0540 SCHATZ,JOHN 09/05/1902 3815 MEETINGS ‐ Labor 1.00 78.88 0.00 69.67 78.88

05/21/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/22/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/23/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/24/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 1.00 49.50 0.00 43.73 49.50

05/25/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 4.00 49.50 0.00 43.73 198.00

06/01/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 1.00 49.50 0.00 43.73 49.50

05/30/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 6.00 49.50 0.00 43.73 297.00

05/31/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 9.00 49.50 0.00 43.73 445.50

05/29/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 2.00 49.50 0.00 43.73 99.00

05/24/2012 A9476 MIKHAIL, MERVAT 07/20/1902 3815 MEETINGS ‐ Labor 1.00 89.23 0.00 78.82 89.23

05/22/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 3.00 63.22 0.00 55.84 189.65

05/24/2012 A9476 MIKHAIL, MERVAT 07/20/1902 6125 Supervision ‐ Labor 0.50 89.23 0.00 78.82 44.61

05/21/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

05/22/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

05/23/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 7.50 63.22 0.00 55.84 474.12

05/24/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

05/25/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

05/30/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

05/31/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/01/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 5.00 63.22 0.00 55.84 316.08

05/25/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.00 44.96 0.00 39.72 44.96



05/29/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 1.50 44.96 0.00 39.72 67.45

05/24/2012 A4728 GUZMAN, STACY 07/22/1902 3815 MEETINGS ‐ Labor 1.50 49.50 0.00 43.73 74.25

05/22/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 49.50 0.00 43.73 49.50

05/24/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 49.50 0.00 43.73 99.00

05/30/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.50 49.50 0.00 43.73 74.25

05/29/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.50 49.50 0.00 43.73 123.75

05/21/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 63.22 0.00 55.84 94.82

05/22/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

05/21/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 2.00 58.75 0.00 51.90 117.50

05/31/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

06/07/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2870 Engineering ‐ Labor 0.50 89.23 0.00 78.82 44.61

06/05/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

06/07/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1.00 89.23 0.00 78.82 89.23

06/11/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 89.23 0.00 78.82 44.61

06/12/2012 A9476 MIKHAIL, MERVAT 07/20/1902 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0.50 89.23 0.00 78.82 44.61

06/04/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 6.00 49.50 0.00 43.73 297.00

06/05/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 49.50 0.00 43.73 247.50

06/06/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 6.00 49.50 0.00 43.73 297.00

06/07/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 6.00 49.50 0.00 43.73 297.00

06/08/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 2.00 49.50 0.00 43.73 99.00

06/11/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 49.50 0.00 43.73 247.50

06/13/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 6.00 49.50 0.00 43.73 297.00

06/04/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

06/05/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/06/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/07/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 5.00 63.22 0.00 55.84 316.08

06/08/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

06/13/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/14/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/15/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 5.00 63.22 0.00 55.84 316.08

06/12/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 2.50 63.22 0.00 55.84 158.04

06/05/2012 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

06/06/2012 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

06/11/2012 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 47.16 0.00 41.66 47.16

06/13/2012 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 3.00 47.16 0.00 41.66 141.48

06/14/2012 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 2.00 47.16 0.00 41.66 94.32

06/15/2012 E5409 FAM,MICHAEL 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 47.16 0.00 41.66 47.16

06/04/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 49.50 0.00 43.73 49.50

06/06/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.50 49.50 0.00 43.73 24.75

06/04/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

06/06/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

06/05/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 63.22 0.00 55.84 31.61

06/12/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

06/13/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

06/14/2012 F1570 SIMS, THERESA 09/05/1902 2930 Environmental Studies ‐ Labor 1.00 58.75 0.00 51.90 58.75

06/29/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 4.00 49.50 0.00 43.73 198.00

06/26/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 49.50 0.00 43.73 247.50

06/27/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 5.00 49.50 0.00 43.73 247.50

06/28/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 3650 Job Review ‐ Labor 4.00 49.50 0.00 43.73 198.00

06/18/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/19/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/20/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/21/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 7.50 63.22 0.00 55.84 474.12

06/22/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

06/26/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/27/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/28/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

06/29/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

06/25/2012 C5895 BUNCH, DAVID M 07/20/1902 6530 Tech. Final Design ‐ Labor 9.00 63.22 0.00 55.84 568.94



06/20/2012 E2594 HURTADO,ROBERTO 07/20/1902 6830 Utility Coordination ‐ Labor 0.50 44.96 0.00 39.72 22.48

06/20/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.00 49.50 0.00 43.73 198.00

06/21/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.50 49.50 0.00 43.73 222.75

06/27/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 49.50 0.00 43.73 99.00

06/28/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 49.50 0.00 43.73 49.50

06/26/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 49.50 0.00 43.73 99.00

06/18/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 63.22 0.00 55.84 31.61

06/20/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

06/21/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

06/26/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 3.00 63.22 0.00 55.84 189.65

LBR Subtotal 69406.44

F01336 TOTAL 103815.54



RFQ   (Project (W/ Lead Elmnts)) FUND: FLOOD CONTROL ZONE 4 GENERAL

094   DEPARTMENT: FLOOD CONTROL ZONE 4

F01336   PROJECT NUMBER: Oro Grande Wash Detention Basin (Am

SECTION: <none>

INV   Invoice

Doc No Vendor Vendor Name Date Purchase Order Description Division Quantity Unit Cost Amount

PV13813 CALIFOR56 CALIFORNIA DEPT FISH & GAME 06/21/2012 PERMIT 979 1.00 4,482.75 4,482.75

FC130001 CALIFOR98 CA REGION WATER QUALITY CNTRL 06/21/2012 PERMIT‐401 CERTIFICATION REVIEW FEE 979 1.00 944.00 944.00

INV Subtotal 5,426.75

JNV   Journal

Doc No Aud Jnl Dt Description Division Activity Amount

00357ACCRURF 07/01/2012 RPR JUN EST 2012 REVERSAL 09/10/1902 1030 ‐16389.75

547T 07/12/2012 FLOOD REPRO JUNE 2012 09/10/1902 4460 2.10

JNV Subtotal (16,387.65)     

LBR   Labor

Date Employee Name Division Activity Description Reg Hrs Reg Rate Ot Hrs Ot Rate Amount

07/11/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 2.00 49.50 0.00 43.73 99

07/12/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 8.00 49.50 0.00 43.73 396

07/09/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.00 63.22 0.00 55.84 252.86

07/10/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.00 63.22 0.00 55.84 252.86

07/03/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 5360 REVIEW PLANS ‐ Labor 5.00 49.50 0.00 43.73 247.5

07/06/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 5360 REVIEW PLANS ‐ Labor 4.00 49.50 0.00 43.73 198

07/09/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 5360 REVIEW PLANS ‐ Labor 5.00 49.50 0.00 43.73 247.5

07/10/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 5360 REVIEW PLANS ‐ Labor 8.00 49.50 0.00 43.73 396

07/12/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 5360 REVIEW PLANS ‐ Labor 1.00 49.50 0.00 43.73 49.5

07/11/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 5360 REVIEW PLANS ‐ Labor 7.00 49.50 0.00 43.73 346.5

07/02/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

07/03/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 63.22 0.00 55.84 316.08

07/06/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

07/13/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 63.22 0.00 55.84 316.08

07/09/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.50 63.22 0.00 55.84 537.34

07/11/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

07/12/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

07/10/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.50 63.22 0.00 55.84 474.12

07/06/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.00 49.50 0.00 43.73 99

07/09/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 8.00 49.50 0.00 43.73 396

07/11/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.75 49.50 0.00 43.73 37.13

07/10/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 84.94 0.00 75.03 84.94

07/11/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 84.94 0.00 75.03 84.94

07/03/2012 W1576 WILLIAMS, THOMAS 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 84.94 0.00 75.03 84.94

07/02/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

07/03/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 63.22 0.00 55.84 31.61



07/09/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

07/11/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

07/18/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 5.00 49.50 0.00 43.73 247.5

07/23/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 9.00 49.50 0.00 43.73 445.5

07/24/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 9.00 49.50 0.00 43.73 445.5

07/25/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 4.00 49.50 0.00 43.73 198

07/24/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 1.00 63.22 0.00 55.84 63.22

07/18/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 5.00 63.22 0.00 55.84 316.08

07/19/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.00 63.22 0.00 55.84 252.86

07/18/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 5360 REVIEW PLANS ‐ Labor 4.00 49.50 0.00 43.73 198

07/17/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

07/20/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

07/19/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

07/23/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

07/27/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 5.00 63.22 0.00 55.84 316.08

07/26/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

07/16/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.00 63.22 0.00 55.84 63.22

07/16/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.25 63.22 0.00 55.84 79.02

07/17/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.75 63.22 0.00 55.84 47.41

07/19/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

07/23/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 63.22 0.00 55.84 94.82

07/24/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

07/25/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.50 63.22 0.00 55.84 31.61

07/26/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 63.22 0.00 55.84 94.82

07/30/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 63.22 0.00 55.84 442.51

07/31/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 1.50 63.22 0.00 55.84 94.82

08/02/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 63.22 0.00 55.84 442.51

08/03/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

08/01/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 7.00 63.22 0.00 55.84 442.51

08/02/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.00 49.50 0.00 43.73 297

08/01/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.75 49.50 0.00 43.73 334.13

08/03/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2.50 49.50 0.00 43.73 123.75

08/09/2012 A4728 GUZMAN, STACY 07/22/1902 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.00 49.50 0.00 43.73 49.5

07/31/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/01/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

08/02/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.50 63.22 0.00 55.84 94.82

08/09/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/14/2012 D3046 ESTEPHAN, MERVATE 07/20/1902 2975 Estimates ‐ Labor 1.00 49.50 0.00 43.73 49.5

08/24/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.00 63.22 0.00 55.84 252.86

08/23/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 3.00 63.22 0.00 55.84 189.65

08/23/2012 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 2.00 63.22 0.00 55.84 126.43

08/13/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

08/14/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

08/15/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

08/16/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 8.00 63.22 0.00 55.84 505.73

08/17/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 4.00 63.22 0.00 55.84 252.86

08/20/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 9.00 63.22 0.00 55.84 568.94

08/21/2012 C5895 BUNCH, DAVID M 07/20/1902 6560 Tech. Preliminary Design ‐ Labor 6.00 63.22 0.00 55.84 379.3

08/24/2012 E2766 JOHNSON,SHAWN 08/25/1902 5360 REVIEW PLANS ‐ Labor 2.00 41.74 0.00 36.87 83.48

08/13/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/14/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/15/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 2.00 63.22 0.00 55.84 126.43

08/16/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/23/2012 B5324 EGLE, PATRICK 09/05/1902 2915 Environmental Review ‐ Labor 0.25 63.22 0.00 55.84 15.8

08/27/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 5.00 63.22 0.00 55.84 316.08

08/30/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 4.00 63.22 0.00 55.84 252.86

08/29/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 63.22 0.00 55.84 126.43

08/28/2012 D7535 LAM, HOA 07/20/1902 2975 Estimates ‐ Labor 2.00 63.22 0.00 55.84 126.43

08/27/2012 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 3.00 63.22 0.00 55.84 189.65

08/29/2012 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 4.00 63.22 0.00 55.84 252.86

08/30/2012 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 2.00 63.22 0.00 55.84 126.43

08/28/2012 D7535 LAM, HOA 07/20/1902 3155 FINAL DESIGN ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/28/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 2.00 63.22 0.00 55.84 126.43



08/27/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/29/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 2.00 63.22 0.00 55.84 126.43

08/30/2012 D7535 LAM, HOA 07/20/1902 5960 Specification ‐ Labor 1.00 63.22 0.00 55.84 63.22

08/27/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 6.00 63.22 0.00 55.84 379.3

08/28/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 9.00 63.22 0.00 55.84 568.94

08/29/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 9.00 63.22 0.00 55.84 568.94

08/30/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 7.00 63.22 0.00 55.84 442.51

08/31/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 4.00 63.22 0.00 55.84 252.86

09/04/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 9.00 63.22 0.00 55.84 568.94

09/07/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 2.00 63.22 0.00 55.84 126.43

09/05/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 9.00 63.22 0.00 55.84 568.94

09/06/2012 C5895 BUNCH, DAVID M 07/20/1902 6485 Tech. Cost Est & Specifications ‐ L 2.50 63.22 0.00 55.84 158.04

09/07/2012 C8534 FRANCIS, OSAMA M 07/08/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

09/04/2012 C8534 FRANCIS, OSAMA M 07/08/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

09/05/2012 C8534 FRANCIS, OSAMA M 07/08/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 8.00 72.02 0.00 65.92 576.17

09/06/2012 C8534 FRANCIS, OSAMA M 07/08/1901 4490 PRE‐CONSTRUCTION REVIEWS ‐ Labor 2.00 72.02 0.00 65.92 144.04

LBR Subtotal 27008.55

F01336 Subtotal 16,047.65       




