Calaveras River Integrated Stormwater Management Project

Reclamation District 1614 and Stockton East Water District, in cooperation with the Northeastern San Joaquin County Groundwater Banking Authority
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1 RD1614 WISCONSIN AVENUE PUMPING STATION REPLACEMENT 10/1/12 12/31/17
la Administration 8/16/13 12/31/17 228.3 1m2b
1b Labor Compliance Program 3/15/17 10/15/17 30.6 1i3
1c Reporting 8/16/13 12/31/17 228.3 1m2b IElEIE] el
14 Lafd 3nd Right of Way Acguisitor fore Redured) - "+« "+ T+ 72T T LT e
le Assessment and Evaluation
lel Syrveying,.Mappinhg and Utility Research (comipléte), =, = " .. . . . . .ttt o,
le2 Geotechnical Investigation 1/1/15  1/31/15 4.3
1f Final Design
11 Improvement Plans, 30% (complete)  + |+ |« =+ [+ v v s ls e s e e e
1f2 Improvement Plans and Specs, 100% 6/1/14 12/31/14 30.4
1g Environmental Documentation 10/1/12  2/28/13 21.4
1h Permitting 8/16/13 12/31/14 71.7 1mla,1m2b
1i Construction Contracting
1i1 Bidding Process 2/1/17  2/28/17 4.0
1i2 Award 2/28/17  3/14/17 2.0 1i1
1i3 Notice to Proceed 3/14/17  3/15/17 0.1 1i2 )
1j Construction
1j1 Mobilization/Site Preparation 4/1/17  4/30/17 4.1 1i3(FS2)
1j2 Project Construction 5/1/17  8/31/17 17.6 1j1
1j3 Performance Testing/Demobilization 9/1/17  9/30/17 4.3 1j2 ;
1j4 Notice of Completion 10/15/17 10/15/17 0.1 1j3
1k Environmental Compliance/Mitigation/Enhancement 11/15/12  5/15/13 25.9
1l Construction Administration 3/15/17 10/15/17 30.6 1i3
111 Project Closeout 10/15/17 12/31/17 11.0 11
im Project Financing
1m1 Prop 218 Assessmént District . "L 7L L T LT L LT LT T I0/1/T2 7 L 6/15/13 7,367 LT L L LT
1mla LCWBallot Tabulation ™. "L L L LT T T L T T T L T T L6/ 13 L 6/30/13 7 L 20 AmT L L T L L T T T T
1m1b - Collect Fist 3Vears'Feds -+ T+ LT Al a2/ 1860 dmTa(fS2A LT
1m2 Prop 1E Stormwater Flood Management Grant
im2a Prepare Grant Application 10/1/12 2/1/13 17.6
1m2b Grant Award 8/15/13  8/16/13 0.1 1m2a(FS28)
2 SEWD FLOOD DETENTION & GROUNDWATER RECHARGE FACILITY 10/1/11  8/15/15
2a Administration 8/16/13  8/15/15 104.3 2m2
2b Labor Compliance Program
2c Reporting 8/16/13  8/15/15 104.3 2m2 2
2d Land and Right of Way Acquisition
2d1 Purchase Decision 12/7/13  12/8/13 0.1 2e4
2d2 Land Purchase 12/8/13 2/2/14 8.0 2d1
2e Assessment and Evaluation
2e1 Suryeying, Mapping and Utility Research tcomplete) -+ |+~ -+ “1/4/12 - -1f1/12- - 00 - - -
2e2 Managéd Aquifér,and Recovery,Study (complete)™ .~ .~ . ", . . .10/1/1, ", "1/1/12" . " 13.1."."."
2e3 Geologic Investigation and Pilot Testing Program 1/1/13 11/30/13 47.6
2e4 Execute Banking Agreement with CoS, CalWater, SJCo 11/30/13  12/7/13 1.0 2e3
2f Final Design
2f1 Preliminary Design, 75% (complete) 1/1/12 11/20/12 46.3 2
2f2 Final Design 12/7/13 3/1/14 12.0 2e1,2e4,2f1,2m
2g Environmental Documentation 11/20/12  1/22/13 9.0 2f1
2h Permitting 1/22/13  4/23/13 13.0 2g
2i Construction Contracting
2i1 Bidding 3/1/14 5/3/14 9.0 2m2,2f2,2g,2h
2i2 Award 5/3/14 5/31/14 4.0 2i1
2i3 Notice to Proceed 5/31/14  6/28/14 4.0 2d2,2i2
2j Construction
2j1 Mobilization/Site Preparation 6/28/14  7/26/14 4 2i3
2j2 Project Construction 7/26/14  4/25/15 39.1 2j1
2j3 Performance Testing/Demobilization 4/25/15  5/23/15 4 2j2
2j4 Notice of Completion 5/23/15 5/30/15 12j3
2k Environmental Compliance/Mitigation/Enhancement 1/1/12  2/28/13 60.6
21 Construction Administration 6/28/14  5/30/15 48.1 2i3
211 Project Closeout 5/30/15 8/15/15 11.0 21
2m Prop 1E Stormwater Flood Management Grant
2m1 Prepare Grant Application 10/1/12 2/1/13 17.6
2m2 Grant Award 8/15/13  8/16/13 0.1 2m1(FS26)
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