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Introduction 

Detailed schedules for the three projects in the East Contra Costa County (ECCC) Sustainable Delta Water Management 
Proposal (Proposal) and grant administration (Project 4) are provided in this attachment. An overall Proposal schedule 
including a roll-up of all three project schedules is provided, followed by detailed schedules for each project. For each 
project, a task summary is provided, followed by a detailed Gantt chart schedule.  

The summaries describe how the project schedules are realistic, reasonable, and accomplishable. The schedules 
indicate start dates, end dates, and milestones for each task and linkages/dependencies between tasks. The tasks listed 
in the schedules align with the same tasks identified and described in the Work Plan (Attachment 3) and Budget 
Summary (Attachment 4), and use February 1, 2016, as the assumed award date of the grant.  

Tasks that are completed prior to February 2016 are listed on the left side, but the bars are not shown on the right side 
of the Gantt chart pages. 

All projects will be ready to proceed to construction/implementation by April 1, 2016 meaning construction bids, if 
applicable, will be awarded by April 1, 2016. All project construction work will be complete by December 31, 2017. The 
schedule extends through March 30, 2018, when all final reports and invoicing will be complete for the Proposal.  
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Proposal Schedule Summary 

The ECCC Sustainable Delta Water Management Proposal comprises a regional and well-integrated implementation 
program with multiple water supply, recycled water, and drought preparedness benefits for East Contra Costa County’s 
diverse population. These projects are currently in progress or will be ready to proceed to construction/ 
implementation by April 1, 2016. Construction tasks for all projects in the Proposal will be complete by December 31, 
2017.  Project completion end dates include preparation time for the final reports and last DWR invoice (Category (a): 
Task 3), and thus extend past the end date for the construction tasks (Category (d): Construction/Implementation Tasks 
9 through 12). 

In accordance with the DWR 2015 IRWM Implementation Grant Guidelines, no match funding will be claimed for 
project work conducted prior to January 1, 2011.  No grant funding (reimbursement) will be claimed for project work 
conducted prior to January 17, 2014. 

The overall Proposal Gantt chart schedule on the next page extends over multiple pages and includes a summary of 
each of the three project schedules with start and end dates for each task included in the project work plans. Tasks are 
organized by Budget Categories (a, b, c, and d) that align with the Work Plan summaries in Attachment 3 and Budget 
categories in Attachment 4. For all projects, the schedules for Task 1 Project Administration and the Quarterly 
Reporting task (Task 3) starts on February 1, 2016, the assumed grant award date.  

Tasks that do not apply to a particular project are indicated with “N/A” at the end of the project title. 

Grant administration support from the Contra Costa Water District (CCWD) (Project 4) will begin on the assumed grant 
award date (February 1, 2016) and extend through March 30, 2018. This schedule includes time needed to prepare 
final reports and invoicing. Details of the grant administration schedule are shown in Category (d), Task 9 (Construction 
Contracting) and Task 10 (Project Construction/Implementation). 

Overall, the ECCC Sustainable Delta Water Management Proposal will address current and projected water quality, 
water supply and water conservation in a realistic, reasonable, and accomplishable manner. Again, the projects 
included in the Proposal will be complete and project benefits realized by the end of March 2018 or sooner. The 
Proposal will be administered by CCWD, which has many years’ experience overseeing grants and specific experience 
overseeing Integrated Regional Water Management (IRWM) Proposition 84 grants from the California Department of 
Water Resources (DWR). CCWD’s grant administration experience will ensure timely and smooth implementation of 
the ECCC Sustainable Delta Water Management Proposal.  

  



ID Task Name Duration Start Finish

1 ECCC Sustainable Delta Water Management Proposal 1890 days Sat 1/1/11 Fri 3/30/18

2 Category (a): Direct Project Administration 599 days Tue 12/15/15 Fri 3/30/18

3 Task 1 Project Administration 599 days Tue 12/15/15 Fri 3/30/18

4 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program

565 days Mon 2/1/16 Fri 3/30/18

5 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

260 days Mon 2/1/16 Fri 1/27/17

6 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

413 days Mon 2/1/16 Wed 8/30/17

7 Project 4: Grant Administration 599 days Tue 12/15/15 Fri 3/30/18

8 Task 2 Labor Compliance Program 500 days Mon 2/1/16 Sun 12/31/17

9 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program

457 days Fri 4/1/16 Sun 12/31/17

10 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

195 days Mon 2/1/16 Fri 10/28/16

11 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

348 days Mon 2/1/16 Wed 5/31/17

12 Project 4: Grant Administration - N/A

13 Task 3 Reporting 565 days Mon 2/1/16 Fri 3/30/18

14 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program

521 days Fri 4/1/16 Fri 3/30/18

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017 2018
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ID Task Name Duration Start Finish

15 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

260 days Mon 2/1/16 Fri 1/27/17

16 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

413 days Mon 2/1/16 Wed 8/30/17

17 Project 4: Grant Administration 565 days Mon 2/1/16 Fri 3/30/18

18 Category (b): Land Purchase/Easement - N/A

19 Task 4 Land Acquisition

20 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program - N/A

21 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III - N/A

22 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project - N/A

23 Project 4: Grant Administration - N/A

24 Category (c ): 

Planning/Design/Engineering/Environmental 

Documentation

1673 days Sat 1/1/11 Wed 5/31/17

25 Task 5 Feasibility Studies 1183 days Sat 1/1/11 Wed 7/15/15

26 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program - N/A

27 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

43 days Sat 1/1/11 Tue 3/1/11

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017 2018
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ID Task Name Duration Start Finish

28 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

140 days Thu 1/1/15 Wed 7/15/15

29 Project 4: Grant Administration - N/A

30 Task 6 CEQA Documentation 1240 days Fri 4/1/11 Thu 12/31/15

31 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program - N/A

32 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

283 days Fri 4/1/11 Tue 5/1/12

33 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

88 days Tue 9/1/15 Thu 12/31/15

34 Project 4: Grant Administration - N/A

35 Task 7 Permitting 999 days Tue 5/1/12 Fri 2/26/16

36 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program - N/A

37 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

999 days Tue 5/1/12 Fri 2/26/16

38 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

110 days Tue 9/1/15 Mon 2/1/16

39 Project 4: Grant Administration - N/A

40 Task 8 Design 1305 days Fri 4/1/11 Thu 3/31/16

41 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program - N/A

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017 2018
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ID Task Name Duration Start Finish

42 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

1261 days Fri 4/1/11 Fri 1/29/16

43 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

153 days Tue 9/1/15 Thu 3/31/16

44 Project 4: Grant Administration - N/A

45 Task 9 Project Performance Monitoring Plan 1182 days Tue 11/20/12 Wed 5/31/17

46 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program

305 days Tue 3/1/16 Sun 4/30/17

47 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

437 days Tue 11/20/12 Wed 7/23/14

48 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

304 days Fri 4/1/16 Wed 5/31/17

49 Project 4: Grant Administration - N/A 1 day Tue 10/1/13 Tue 10/1/13

50 Category (d): Construction/Implementation 782 days Thu 1/1/15 Sun 12/31/17

51 Task 10 Contract Services 64 days Mon 1/4/16 Thu 3/31/16

52 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program - N/A

53 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

57 days Mon 1/4/16 Tue 3/22/16

54 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

23 days Tue 3/1/16 Thu 3/31/16

55 Project 4: Grant Administration - N/A

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017 2018
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ID Task Name Duration Start Finish

56 Task 11 Construction Administration 304 days Fri 4/1/16 Wed 5/31/17

57 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program - N/A

58 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

130 days Mon 5/2/16 Fri 10/28/16

59 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

304 days Fri 4/1/16 Wed 5/31/17

60 Project 4: Grant Administration - N/A

61 Task 12 Construction/Implementation Activities 782 days Thu 1/1/15 Sun 12/31/17

62 Project 1: East Contra Costa County Lawn to Garden 

Rebate Program

783 days Thu 1/1/15 Sun 12/31/17

63 Project 2: Brentwood Non-Potable Water Distribution 

System – Phase III

130 days Mon 5/2/16 Fri 10/28/16

64 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station Project 

304 days Fri 4/1/16 Wed 5/31/17

65 Project 4: Grant Administration - N/A

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017 2018

 East Contra Costa County Sustainable Delta Water Management Proposal

Proposal Schedule

2015 IRWM Implementation Grant

5  of 5



ECCC Sustainable Delta Water Management Proposal Attachment 5 - Schedule 

East Contra Costa County IRWM 2015 Implementation Grant Program Att. 5-8 
2015 IRWM Implementation Grant Application 

Organization of Project Schedules 

The ECCC Sustainable Delta Water Management Proposal consists of grant administration and three projects located in 
East Contra Costa County, with two primary areas of benefit: 

• Water Conservation 

• Recycled Water Supply 

To facilitate review, the projects are grouped by primary benefit type, as listed below. Project 4, Grant Administration 
is presented last. 

 

Primary Project 
Benefit 

Project 
ID# 

Project Proponent Project Title 

Water 
Conservation 

1 
Contra Costa Water 

District (CCWD) 
East Contra Costa County Lawn to Garden Rebate 
Program 

Recycled Water 
Supply 

2 City of Brentwood 
Brentwood Non-Potable Water Distribution System – 
Phase III 

3 Delta Diablo Delta Diablo Recycled Water Supply Expansion and 
Residential Fill Station Project  

- 4 CCWD Grant Administration 

Schedule Summaries are organized by project type and describe how the project schedules are realistic, reasonable, 
and accomplishable. The tasks listed in the detailed schedules align with the same tasks identified and described in the 
Work Summary (Attachment 4) and Budget Summary (Attachment 5), and use February 1, 2016, as the assumed award 
date of the grant. All projects will be ready to proceed to construction/implementation by April 1, 2016, and final 
reports and invoicing will be complete by March 30, 2018, or earlier. 
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Project 1 – Contra Costa Water District Lawn to Garden Rebate Program 

Schedule Overview/Key Milestones:  

The project schedule is realistic, reasonable, and supportable based upon extensive Contra Costa Water District (CCWD) 
staff experience in implementing the same rebate program in other parts of its service area.  This project is based upon 
conducting outreach and advertising, implementing the rebate program including site inspections, and measuring results 
over time.  The three-year implementation schedule is realistic and reasonable as it allows a relatively long window of 
opportunity for determination of candidate eligibility, stakeholder participation, verification, and launching effectiveness 
monitoring. 

The project schedule is accomplishable based on the assumption that following official notification of grant award (assumed 
February 2016), project implementation will launch, opening the two-year window to implement the rebate program.  The 
grant funds to support program implementation will be used until funds are fully spent, or by December 2017 whichever is 
sooner.  The Final Project Completion Report will be prepared and submitted to DWR upon conclusion of the program, 
which may be in 2017 or sooner. 

Project effectiveness monitoring will continue for a ten-year period, concluding by December 2027 (not grant funded). 

 

Task Project Status 
Percent 

Completion 
Estimated Start 

Date 
Estimated 

Completion Date 

Task 9: Project Performance Monitoring Plan Pending Funding 0 3/1/2016 4/30/2016 

Task 12: Implementation* 

Pending Funding 0 

  

Marketing and Outreach In Progress 12/31/2017 

Site Inspections 4/1/2016 12/31/2017 

Implement Incentive/Rebate Program 4/1/2016 12/31/2017 

Technical Assistance 4/1/2016 12/31/2017 

Effectiveness Monitoring –  
Ten Year Follow-up Period (not grant funded) 

Pending Funding 0 
1/1/2018 12/31/2027 

*Note that Task 12 may end sooner than December 2017, if grant funds are expended prior to that date; the program will 
be implemented until grant funds run out. 

 

  



ID Task Name Duration Start Finish

1 Project 1: East Contra Costa County Lawn to 

Garden Rebate Program

847 days Thu 1/1/15 Fri 3/30/18

2 Category (a): Direct Project Administration 565 days Mon 2/1/16 Fri 3/30/18

3 Task 1 Project Administration 565 days Mon 2/1/16 Fri 3/30/18

4 Task 2 Labor Compliance Program 457 days Fri 4/1/16 Sun 12/31/17

5 Task 3 Reporting 521 days Fri 4/1/16 Fri 3/30/18

6 Quarterly Reports 457 days Fri 4/1/16 Sun 12/31/17

7 Draft Project Completion Report 43 days Mon 1/1/18 Wed 2/28/18

8 Final Project Completion Report 22 days Thu 3/1/18 Fri 3/30/18

9 Category (b): Land Purchase/Easement - N/A

10 Task 4 Land Purchase - N/A

11 Category (c ): Planning/Design/Engineering/ 

Environmental Documentation

45 days Tue 3/1/16 Sat 4/30/16

12 Task 5 Feasibility Studies - N/A

13 Task 6 CEQA Documentation - N/A

14 Task 7 Permitting - N/A

15 Task 8 Design - Task Complete

16 Task 9 Project Performance Monitoring Plan 45 days Tue 3/1/16 Sat 4/30/16

17 Category (d): Construction/Implementation 782 days Thu 1/1/15 Sun 12/31/17

18 Task 10 Contract Services - N/A

19 Task 11 Construction Administration - N/A

20 Task 12 Construction/Implementation Activities782 days Thu 1/1/15 Sun 12/31/17

21 Marketing and Outreach 783 days Thu 1/1/15 Sun 12/31/17

22 Site Inspections 457 days Fri 4/1/16 Sun 12/31/17

23 Implement Program 457 days Fri 4/1/16 Sun 12/31/17

24 Technical Assistance 457 days Fri 4/1/16 Sun 12/31/17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017 2018

2015 IRWM Implementation Grant

ECCC Sustainable Delta Water Management Proposal

 Project 1: East Contra Costa County Lawn to Garden Rebate Program
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Project 2 – Brentwood Non-Potable Water Distribution System – Phase III 

The plans and specifications for the proposed non-potable water pipeline project are already complete and project 
construction is pending funding.  The proposed project is part of a larger project, a section of which is proposed for grant 
funding. The City of Brentwood estimates the design consultant will need less than one month to modify the plans and 
specifications to match the revised project limits for the pipeline section to be constructed with support of grant funding. 

The larger project has completed environmental review (CEQA) and obtained necessary approvals and permits.  The City is 
coordinating with East Bay Municipal Utility District (EBMUD) and Union Pacific Railroad (UPRR) in order to discuss the 
necessary permits to construct the proposed pipeline project.  Due to the preliminary work already accomplished, the City 
estimates that two months will be sufficient to obtain the EBMUD and UPRR permits. 

The City will advertise this project for construction after finalizing the design, which is anticipated to occur in January 2016.  
The City estimates it will take two months to advertise the project, receive bids, and take an award package to City Council 
for approval.   

The City estimates this project will take six months to construct and closeout.  Construction will begin in May of 2016 and 
be complete at the end of October 2016.   

The City has overseen construction of similar pipelines on numerous occasions.  The City’s experience with similar projects 
was applied to developing the project implementation schedule. The schedule is considered reasonable and accomplishable 
based on this past experience. 

 

Project Phase Project Status Estimated Start Date 
Estimated 

Completion Date 

Task 5: Feasibility Studies 100% Complete 1/1/2011 3/1/2011 

Task 6: CEQA/NEPA Compliance 100% Complete 4/1/2011 5/1/2012 

Task 7: Permitting 

Larger Project 

 

100% Complete 

 

5/1/2012 

 

7/23/2014 

EBMUD/UPRR Permits 0%, Pending Funding 1/4/2016 2/26/2016 

Task 8: Design 

 Larger Project 

 

99% Complete 

 

4/1/2011 

 

11/20/2012 

 Final Phase III Project 0%, Pending Funding 1/4/2016 1/29/2016 

Task 9: Project Performance Monitoring Plan 100% Complete 11/20/2012 7/23/2014 

Task 10: Contract Services 

Finalize Bid Document 

 

0%, Pending Funding 

 

1/4/2016 

 

1/29/2016 

Bid/Award 0%, Pending Funding 2/1/2016 3/22/2016 

Tasks 11 and 12: Construction Administration 
and Construction/Implementation 

NTP/Construction/Completion 

 

 

0%, Pending Funding 

 

 

5/2/2016 

 

 

10/28/2016 

  



ID Task Name Duration Start Finish

1 Project 2: Brentwood Non-Potable Water 

Distribution System – Phase III

1586 days Sat 1/1/11 Fri 1/27/17

2 Category (a): Direct Project Administration 260 days Mon 2/1/16 Fri 1/27/17

3 Task 1 Project Administration 260 days Mon 2/1/16 Fri 1/27/17

4 Task 2 Labor Compliance Program 195 days Mon 2/1/16 Fri 10/28/16

5 Task 3 Reporting 260 days Mon 2/1/16 Fri 1/27/17

6 Quarterly Reports 260 days Mon 2/1/16 Fri 1/27/17

7 Draft Project Completion Report 43 days Mon 10/31/16 Wed 12/28/16

8 Final Project Completion Report 22 days Thu 12/29/16 Fri 1/27/17

9 Category (b): Land Purchase/Easement - N/A

10 Task 4 Land Purchase - N/A

11 Category (c ): Planning/Design/Engineering/ 

Environmental Documentation

1345 days Sat 1/1/11 Fri 2/26/16

12 Task 5 Feasibility Studies - Task Complete 43 days Sat 1/1/11 Tue 3/1/11

13 Task 6 CEQA Documentation - Task Complete 283 days Fri 4/1/11 Tue 5/1/12

14 Task 7 Permitting 999 days Tue 5/1/12 Fri 2/26/16

15 Larger Project - Complete 582 days Tue 5/1/12 Wed 7/23/14

16 EBMUD/UPRR Permits 40 days Mon 1/4/16 Fri 2/26/16

17 Task 8 Design 1261 days Fri 4/1/11 Fri 1/29/16

18 Larger Project - Complete 428 days Fri 4/1/11 Tue 11/20/12

19 Phase III Project 20 days Mon 1/4/16 Fri 1/29/16

20 Task 9 Project Performance Monitoring Plan 437 days Tue 11/20/12 Wed 7/23/14

21 Project Performance Monitoring Plan 437 days Tue 11/20/12 Wed 7/23/14

22 Category (d): Construction/Implementation 215 days Mon 1/4/16 Fri 10/28/16

23 Task 10 Contract Services 57 days Mon 1/4/16 Tue 3/22/16

24 Task 11 Construction Administration 130 days Mon 5/2/16 Fri 10/28/16

25 Task 12 Construction/Implementation Activities130 days Mon 5/2/16 Fri 10/28/16

26 Project Construction 130 days Mon 5/2/16 Fri 10/28/16

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017

2015 IRWM Implementation Grant

ECCC Sustainable Delta Water Management Proposal

 Project 2: Brentwood Non-Potable Water Distribution System – Phase III
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Project 3 – Delta Diablo Recycled Water Supply Expansion and Residential Fill Station Project 

The required program elements for the residential fill station, including the Regional Water Quality Control Board Permits, 
Rules and Regulations, and user permits have already been developed and implemented as part of the pilot project. The 
project is included in the Delta Diablo’s Capital Improvement Program, therefore design fee estimates have already been 
obtained and the District can move forward on this portion of work prior to the grant award date. The land is already 
owned and maintained by the District. The design can be completed in 7 months. The environmental compliance and 
permitting would be completed quickly as this project is straight forward in the requirements. Because the work is 
categorized as improvements to public facilities, no significant environmental work is anticipated for this work and a 
categorical exemption takes minimal time to complete and provide public notice. The Notice of Award would be issued to 
the contractor by April 1, 2016. The project is anticipated to take approximately 1 year to construct with additional time 
added for site mobilization and demobilization. The project construction is anticipated to be complete in Spring 2017. The 
schedule presented is realistic, reasonable and accomplishable. 

 

Project Phase Project Status Estimated Start Date 
Estimated 

Completion Date 

Task 1: Project Administration 0%,  
Pending Funding 

2/1/16 8/30/17 

Task 2: Labor Compliance Program 0% 2/1/16 5/31/17 

Task 3: Reporting 0% 2/1/16 8/30/17 

Task 4: Land Purchase n/a – – 

Task 5: Feasibility Studies/Planning 100% Complete 1/1/15 7/15/15 

Task 6: Environmental Documentation 0% 9/1/15 12/31/15 

Task 7: Permitting 0% 9/1/15 2/1/16 

Task 8: Design  

8.1 Preliminary Design 0% 9/1/15 10/31/15 

8.2 60% Design 0% 11/1/15 12/31/15 

8.3 95% Design 0% 1/1/16 2/28/16 

8.4 Final Design 0% 3/1/16 3/31/16 

Task 9: Project Performance Monitoring Plan 0% 4/1/16 5/31/17 

Task 10: Contract Services 0% 3/1/16 3/31/16 

Task 11: Construction Administration 0% 4/1/16 5/31/17 

Task 12: Construction/Implementation  

Mobilization & Site Preparation 0% 4/1/16 4/30/16 

Project Construction 0% 5/1/16 4/30/17 

Performance and Demobilization 0% 5/1/17 5/31/17 

 

  



ID Task Name Duration Start Finish

1 Project 3: Delta Diablo Recycled Water Supply 

Expansion and Residential Fill Station

695 days Thu 1/1/15 Wed 8/30/17

2 Category (a): Direct Project Administration 413 days Mon 2/1/16 Wed 8/30/17

3 Task 1 Project Administration 413 days Mon 2/1/16 Wed 8/30/17

4 Task 2 Labor Compliance Program 348 days Mon 2/1/16 Wed 5/31/17

5 Task 3 Reporting 413 days Mon 2/1/16 Wed 8/30/17

6 Quarterly Reports 413 days Mon 2/1/16 Wed 8/30/17

7 Draft Project Completion Report 43 days Thu 6/1/17 Mon 7/31/17

8 Final Project Completion Report 22 days Tue 8/1/17 Wed 8/30/17

9 Category (b): Land Purchase/Easement - N/A

10 Task 4 Land Purchase - N/A

11 Category (c ): Planning/Design/Engineering/ 

Environmental Documentation

630 days Thu 1/1/15 Wed 5/31/17

12 Task 5 Feasibility Studies - Task Complete 140 days Thu 1/1/15 Wed 7/15/15

13 Task 6 CEQA Documentation 88 days Tue 9/1/15 Thu 12/31/15

14 Task 7 Permitting 110 days Tue 9/1/15 Mon 2/1/16

15 Task 8 Design 153 days Tue 9/1/15 Thu 3/31/16

16 8.1 Preliminary Design 45 days Tue 9/1/15 Sat 10/31/15

17 8.2 60% Design 45 days Sun 11/1/15 Thu 12/31/15

18 8.3 95% Design 42 days Fri 1/1/16 Sun 2/28/16

19 8.4 Final Design 23 days Tue 3/1/16 Thu 3/31/16

20 Task 9 Project Performance Monitoring Plan 304 days Fri 4/1/16 Wed 5/31/17

21 Category (d): Construction/Implementation 327 days Tue 3/1/16 Wed 5/31/17

22 Task 10 Contract Services 23 days Tue 3/1/16 Thu 3/31/16

23 Task 11 Construction Administration 304 days Fri 4/1/16 Wed 5/31/17

24 Task 12 Construction/Implementation Activities304 days Fri 4/1/16 Wed 5/31/17

25 Mobilization & Site Preparation 22 days Fri 4/1/16 Sat 4/30/16

26 Project Construction 262 days Sun 5/1/16 Sun 4/30/17

27 Performance and Demobilization 23 days Mon 5/1/17 Wed 5/31/17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2016 2017

2015 IRWM Implementation Grant

ECCC Sustainable Delta Water Management Proposal

 Project 3: Delta Diablo Recycled Water Expansion and Residential Fill Station Project
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Project 4 – Grant Administration 

The project schedule for administration of the ECCC Sustainable Delta Water Management Proposal begins when DWR 
notifies the Contra Costa Water District (CCWD) that the region’s proposal has been selected for funding and is complete 
when the last Local Project Sponsor completes their final project report. The anticipated schedule, based upon DWR’s 
schedule noted in the Proposal Solicitation Package is as follows: 

 Negotiate contract with DWR – December to January 2016 

 Negotiate Memorandums of Understanding with Local Project Sponsors – December to February 2016 

 Local Project Sponsor Committee Meetings – At project award, and as needed throughout the term of the grant.  
At kick-off and every quarter after submission of quarterly reports to discuss upcoming schedule and work to be 
completed for next quarter. 

 Quarterly Reports – Submitted within 45 days following the end of the quarter (Quarterly reporting period ends 
the last day of April, July, October, and January).  This assumes contract is fully executed by end of January 2016. 

 Final Project Reports – Submitted 90 days following the conclusion of individual projects, and signed off by DWR 

 Invoicing – Submitted 90 days following the end of the quarter (i.e., April, July, October, January) 

 Reimbursement of Local Project Sponsors – Submitted within 30 days of receipt of payment from DWR 

 Bookkeeping and auditing – throughout the term of the grant 

 Project Management – throughout the term of the grant   



ID Task Name Duration Start Finish

1 Project 4: Grant Administration 599 days Tue 12/15/15 Fri 3/30/18

2 Category (a): Direct Project Administration 599 days Tue 12/15/15 Fri 3/30/18

3 Task 1 Project Administration 599 days Tue 12/15/15 Fri 3/30/18

4 Contracting 55 days Tue 12/15/15 Sun 2/28/16

5 Project Coordination 599 days Tue 12/15/15 Fri 3/30/18

6 Project Management 599 days Tue 12/15/15 Fri 3/30/18

7 Task 2 Invoicing 501 days Mon 2/1/16 Mon 1/1/18

8 Task 3 Progress Reports and Project 

Completion Reports

565 days Mon 2/1/16 Fri 3/30/18

9 Quarterly Reports 413 days Mon 2/1/16 Wed 8/30/17

10 Draft Project Completion Report 348 days Mon 10/31/16 Wed 2/28/18

11 Final Project Completion Report 327 days Thu 12/29/16 Fri 3/30/18

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2016 2017 2018

2015 IRWM Implementation Grant

ECCC Sustainable Delta Water Management Proposal

 Project 4: Grant Administration
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