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Attachment 5 Schedule 

Project Schedule and Proposal Schedule 
Tabular Schedules for the SSJID West Basin Reuse Project and SSJID On-Farm Conservation Project are 
presented below, followed by an overall proposal schedule in a Gantt Chart format.  The Gantt Chart shows 
predecessor relationships between the Work Plan tasks. 
 
The West Basin Water Reuse Project schedule is based on the construction duration of the similar Division 
9 Project constructed in 2012 and is thus deemed reasonable for the West Basin project. 
 
The On-Farm Water Conservation Program is a continuation of an existing program that operated from 
2011 through 2014.  The tools to advertise, contract, and monitor already exist from this earlier program.  
We have a high level of confidence that the schedule below is reasonable for the On-Farm Water 
Conservation Program. 
 
 
Project 1 - SSJID West Basin Water Reuse Project Schedule 

      
Category Task Start Date End Date 

Category (a): Direct 
Project 
Administration 

Task 1: Administration  1/1/16  5/4/17 

Task 2: Labor Compliance Program  4/1/16  10/16/16 

Task 3: Reporting  1/1/16  2/28/18 

Category (b): Land 
Purchase/ 
Easement 

Task 4: Land Acquisition Completed Completed 

Category (c): 
Planning/Design/ 
Engineering/ 
Environmental 
Documentation 

Task 5: Assessment and Evaluation  1/1/16  5/3/16 

Task 6: Final Design  1/1/16  5/3/16 

Task 7: Environmental Documentation Completed Completed 

Task 8: Permitting  1/1/16  3/31/16 

Category (d): 
Construction/ 
Implementation 

Task 9: Construction Contracting  5/4/16  9/16/16 

Task 10: Construction     

Subtask 10.1 Mobilization and Site Preparation  5/4/16  12/19/16 

Subtask 10.2: Construction by Contractor     
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Project 1 - SSJID West Basin Water Reuse Project Schedule 
      

Category Task Start Date End Date 

Subtask 10.2a: Construct West Basin Pressure and Flood Basin Pump 
Stations Structure  9/20/16  12/19/16 

Subtask 10.2b: Construct West Basin Pressure and Flood Pump 
Station Equipment, Piping, and Valving  12/20/16  3/20/17 

Subtask 10.2c: West Basin Site Work  9/20/16  10/19/17 

Subtask 10.2d: Construct West Basin Well  10/20/16  1/20/17 

Subtask 10.2e: Construct 24” Pressure Main Piping On-Site  10/20/16  1/20/17 

Subtask 10.2f: Construct 36”, 42”, 48” Pipeline and Junction Boxes. 
from West Basin Facilities to Existing Facilities  10/20/16  1/20/17 

Subtask 10.2g: Construct West Basin Control Building   10/20/16  1/3/17 

Subtask 10.2h: Construct Electrical and Instrumentation  1/4/17  3/7/17 

Subtask 10.2i: Construct Flood Basin Pump  9/19/16  12/20/16 

Subtask 10.2j: Perform Hydroseeding  3/8/17  5/11/17 

Subtask 10.3 Miscellaneous Construction Work  9/19/16  5/3/17 

Subtask 10.4 Performance Testing and Demobilization  5/4/17  12/19/17 

Task 11: Environmental Compliance/Mitigation/Enhancement and 
Monitoring  9/19/16  5/4/17 

Task 12: Construction Administration  9/19/16  5/4/17 
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Project 2 - SSJID On-Farm Water Conservation Program 
      

Category Task Start Date End Date 

Category (a): Direct 
Project 
Administration 

Task 1: Administration  4/1/16  8/28/18 

Task 2: Labor Compliance Program – N/A -- -- 

Task 3:  Reporting  4/1/16  8/28/18 

Category (b): Land 
Purchase/ 
Easement 

Task 4: Land Acquisition – N/A -- -- 

Category (c): 
Planning/Design/ 
Engineering/ 
Environmental 
Documentation 

Task 5: Assessment and Evaluation – N/A -- -- 

Task 6: Final Design – N/A b/c Program has already been created and 
has been run for the last 3 ½ years, but was suspended in February 
2014 because of budgetary cuts due to the drought. -- -- 

Task 7: Environmental Documentation – N/A 
-- -- 

Task 8: Permitting – N/A 
-- -- 

Category (d): 
Construction/ 
Implementation 

Task 9: Construction Contracting – N/A 
-- -- 

Task 10: Implementation 
    

Task 10.1:  Application period for the cost-share program  4/1/16  3/30/17 

Task 10.2:  Application approval and grower contracts  6/3/16  6/2/17 

Task 10.3:  Installation of system/proposed project 7/1/16  6/29/17 

Task 10.4  Final inspection and reimbursement  3/1/17  2/28/18 

Task 10.5  On-Farm measures start operation (start over two seasons)  3/1/17  2/28/18 

Task 10.6  Monitoring program (assumed no-cost item for monitoring 
will be done in the course of normal District business)  3/1/17  8/28/18 

Task 11: Environmental Compliance/Mitigation/Enhancement – N/A 
-- -- 

Task 12: Construction Administration – N/A -- -- 
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