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Proposal Schedule - Upper Pit River Disadvantaged Communities’ Human Right to Water and Drought Sustainability Projects

Tasks 2015 2016 2017
Dec | Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar ‘ Apr ‘ May
(a) | Direct Project Administration
1 | Project Administration
2 | Labor Compliance
3 | Reporting
(b) | Land Purchase/Easement
4 | Land Purchase N/A
(c) | Planning/Design/Engineering/Environmental Documentation
5 | Feasibility Studies
6 | CEQA Documentation
7 | Permitting
8 | Design
9 | Project Performance Monitoring Plan
(d) | Construction Implementation
10 | Contract Services
11 | Construction Administration
12 | Construction/ Implementation Activities
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