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ATTACHMENT 3: WORK PLAN 

PROJECT 1: Grant Administration Project 

IMPLEMENTING AGENCY: San Luis & Delta‐Mendota Water Authority (SLDMWA) 

PROJECT  DESCRIPTION:  The  SLDMWA will  act  as  the  applicant  and  the  grant manager  for  the 

Westside‐San  Joaquin  Region  2015  IRWM  Implementation  Grant.  SLDMWA  will  retain  the  primary 
responsibility for administering the funds and responding to the Department of Water Resources’ (DWR’s) 
reporting and compliance requirements associated with the funding agreement. SLDMWA will coordinate 
between DWR  and  the project proponents, disseminating  grant  compliance  information  to  the project 
managers; obtaining and retaining evidence of compliance (e.g., CEQA/NEPA documents, progress reports, 
monitoring  compliance documents,  labor  requirements, performance monitoring plans,  etc.); obtaining 
data for progress reports from the project managers; assembling and submitting quarterly progress reports 
to DWR, and coordinating all invoicing and payment of invoices. This is an administrative‐only project and 
will not involve any specific project design and/or construction. 

(a) Direct Project Administration 

Task 1 ‐ Agreement Administration 

SLDMWA will coordinate with DWR and the proponent project managers throughout all phases of grant 
administration. SLDMWA will respond to DWR’s reporting and compliance requirements associated with 
the grant administration. SLDMWA will obtain all documentation necessary  from  the proponent project 
managers  to execute a grant agreement with DWR. Proponent project managers will be responsible  for 
implementing  the projects according  to  the  requirements of  the  funding agreement with DWR, and  for 
coordinating with the project teams, vendors, and contractors. This task will begin after the final funding 
award.  This task is 0% complete. 

Deliverables: 
 Executed grant agreement 

Task 2 ‐ Invoicing 

SLDMWA will be responsible for compiling invoices from the proponent project managers and submitting 
them  to DWR. This  includes collecting  invoice documentation  from the project managers, compiling the 
information into a DWR Invoice Packet, and payment of invoices. Each project manager will be responsible 
for preparing invoices and providing them to SLDMWA as part of the overall project management. This task 
will begin after the grant execution.  This task is 0% complete. 

Deliverables: 
 Invoices for reimbursement 
 Final invoice  

Task 3 ‐ Progress Reports and Project Completion Reports 

SLDMWA will be responsible for compiling quarterly progress reports for submittal to DWR. SLDMWA will 
coordinate with the proponent project managers to prepare and submit progress reports and final project 
completion reports for each project.  Additionally, SLDMWA will be responsible for preparing and submitting 
draft  and  final	 grant  completion  report.  The  grant  completion  report will  describe  that  all  applicable 
administrative actions and all required work of the grant was completed according to the contract by DWR. 
Progress reports will explain the status of the projects and will include the following information: summary 
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of the work completed for the project during the reporting period; activities and milestones achieved; and 
accomplishments and any problems encountered in the performance of work. Project completion reports 
will include: documentation of actual work done, changes and amendments to each project, a final schedule 
showing actual progress versus planned progress, and copies of  final documents and  reports generated 
during the project. Reports will meet generally accepted professional standards for technical reporting and 
the  requirements  and  terms  of  the  funding  agreement with DWR.  This  task will  begin  after  the  grant 
execution; thus, the task is 0% complete. 

Deliverables: 
 Quarterly Progress Reports 
 Draft and Final Project Completion Reports 
 Draft and Final Grant Completion Report 

Task 4 ‐ Performance Monitoring and Tracking  

SLDMWA will  track performance of each project  to ensure  that  the Performance Monitoring Plans  are 
submitted to DWR and the projects follow the Performance Monitoring Plans. Performance Monitoring Plan 
will contain the methods,  frequency, and  timing of data collection and monitoring, and the data quality 
procedures. SLDMWA will review the projects progress in meeting the benefits claimed by the projects and 
monitor any changes and amendments in the performance of the work. This task is 0% complete. 

Deliverables: 
 Project performance monitoring data 

Task 5 ‐ Labor Compliance Tracking  

SLDMWA will coordinate with the proponent project managers to ensure that Labor Compliance Programs 
are prepared and submitted  to DWR, and  that  the plans are  implemented  to meet  the prevailing wage 
requirements in accordance with the requirements of California Labor Code. SLDMWA will retain evidence 
of compliance. This task will begin after the grant execution; thus, the task is 0% complete. 

Deliverables: 
 Labor compliance tracking data 

(b) Land Purchase/Easement 

Task 6 – Land Purchase 

This project is purely administrative in nature, therefore this category is not applicable. 

(c) Planning/Design/Engineering/Environmental Documentation 

Task 7 ‐ Feasibility Studies 

This project is purely administrative in nature, therefore this category is not applicable. 

Task 8 ‐ CEQA Documentation 

This project is purely administrative in nature, therefore this category is not applicable. 

Task 9 ‐ Permitting 

This project is purely administrative in nature, therefore this category is not applicable. 

Task 10 ‐ Design 

This project is purely administrative in nature, therefore this category is not applicable. 
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Task 11 ‐ Project Performance Monitoring Plan 

SLDMWA will  ensure  that  each project  contained  in  this  application will prepare,  submit  to DWR,  and 
implement a Project Performance Monitoring Plan to track performance of each project as part of the grant 
administrative  responsibilities under Task 4 above. Proponent project managers will be  responsible  for 
preparing and submitting the Project Performance Monitoring Plan to DWR under Task 11 for each project; 
implementation of the plans will be part of the individual project construction/implementation activities.  

(d) Construction/Implementation 

Task 12 ‐ Contract Services 

This project is purely administrative in nature, therefore this category is not applicable. 

Task 13 ‐ Construction Administration 

This project is purely administrative in nature, therefore this category is not applicable. 

Task 14 ‐ Construction/Implementation Activities 

This project is purely administrative in nature, therefore this category is not applicable. 
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PROJECT 2: Kaljian Drainwater Reuse Project 

IMPLEMENTING AGENCY: San Luis Water District  

PROJECT DESCRIPTION: This Project will rehabilitate two pumping plants and conveyance pipelines 

to blend agricultural drain water with surface water and create an additional  local water supply of 2,300 
AFY. The Project will rehabilitate the Kaljian Pumping Plant, 9,100 feet of the Kaljian Pipeline, 17,800 feet of 
the Main Canal, and the Fittje Pump Station, in addition to constructing 3,950 feet of canal and 2,550 feet 
of new pipeline. In addition to rehabilitation efforts, approximately 16,400 feet of the Charleston Drainage 
Ditch will be regraded  towards the Kaljian conveyance system and a new drainage pump station will be 
constructed to lift the drainwater into the Kaljian conveyance system for blending and reuse. As a result of 
Project implementation, 2,300 AFY of agricultural drain water from the Charleston Drainage District (CDD) 
will be captured and blended with Central Valley Project (CVP) water from the Delta‐Mendota Canal (DMC) 
and recirculated back into the SLWD irrigation system in place of irrigating salt‐tolerant crops such as the 
Jose Tall Wheatgrass (i.e., no commercial value for crops) for disposal. The primary benefit of this Project is 
to increase local water supplies and reliability by reclaiming 2,300 AFY of water that has historically been 
treated  and managed by  the  San  Joaquin River Restoration  Program  (SJRRP)  and  the CDD  for disposal 
management only, rather than for beneficial reuse. This increase in local agricultural supplies will function 
as a new local source for downstream users at the SLWD’s Improvement District No. 1 and 2. This new local 
supply will be available as soon as construction is complete (anticipated in January 2018). The Project will 
also provide water quality  improvements  to  the San  Joaquin River  (SJR)  for  total dissolved  solids  (TDS), 
selenium, and boron  resulting  from  the capture and  recirculation of agricultural drain water  that would 
otherwise discharge to the river when the capacity of the SJRRP is exceeded.   

(a) Direct Project Administration 

Task 1 ‐ Project Management  

SLWD’s Project Manager  (PM), with  assistance  from  the  SLWD’s  consultants, will  coordinate meetings, 
manage contracts, prepare invoices, maintain the project schedule, provide budget tracking, and collect all 
relevant data. The PM will oversee the Project’s design, implementation, and grant reporting. The PM will 
provide input and data, review documents and design plans, coordinate tasks throughout all phases of the 
Project,  and  be  responsible  for  communication  with  the  Project  partners  and  SLDMWA  during 
implementation. This task also includes the grant application preparation by the SLWD’s consultant (100% 
complete). Other PM activities will begin after the final grant award date (0% complete). 

Deliverables:  
 Complete grant application and other documents as necessary to receive grant award 
 Invoices for reimbursement 
 Project schedule  
 Final invoice  

Task 2 ‐ Labor Compliance Program   

A Labor Compliance Program (LCP) will be prepared by SLWD to be implemented by SLWD staff and/or a 
representative contractor. SLWD’s Construction Manager will review labor compliance reports prepared by 
the contractor as part of Task 11. The Project will be a prevailing wage project and SLWD’s consultant will 
require  that  the  contractor meet  prevailing  wage  requirements.  A  labor  compliance  program  will  be 
prepared once the grant is awarded. Implementation of the Labor Compliance Program will be under Task 
12 ‐ Construction/Implementation Activities. This task is currently 0% complete.    
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Deliverables:  
 Labor Compliance Program documents (including Labor Compliance Plan) 

Task 3 ‐ Reporting  

SLWD will submit quarterly process reports and draft and final project completion reports to SLDMWA for 
compilation and submittal to the State per the executed funding agreement requirements. Progress reports 
will explain  the  status of  the projects and will  include  the  following  information:  summary of  the work 
completed  for  the  project  during  the  reporting  period;  activities  and  milestones  achieved;  and 
accomplishments and any problems encountered in the performance of work. Project completion reports 
will include: documentation of actual work done, changes and amendments to each project, and copies of 
final documents and reports generated during the project. Reporting activities will start once the grant is 
awarded. This task is currently 0% complete. 

Deliverables: 
 Quarterly Project Progress Reports 
 Draft and Final Project Completion Report 

(b) Land Purchase/Easement 

Task 4 ‐ Land Purchase 

SLWD  will  acquire  the  necessary  easements  required  for  the  pipelines.  SLWD  is  in  the  process  of 
investigating ownership and easement information for proposed project alignments. SLWD has performed 
a  preliminary  boundary  survey  to  determine  alternative  alignments  for  the  proposed  pipelines  along 
Poleline Road. It is estimated that this task is approximately 5% complete. Remaining tasks for this effort 
includes the development of exhibits for landowner review, easement agreements and legal descriptions 
for the easements. 

Deliverables: 
 Easement exhibits 
 Legal descriptions and Easement Agreement  

(c) Planning/Design/Engineering/Environmental Documentation	

Task 5 ‐ Feasibility Studies   

With the help of a consultant, SLWD completed a Preliminary Project Assessment for the Kaljian Conveyance 
System  Rehabilitation  in  June  2014.  The  evaluation  identified  the most  cost‐effective  improvements, 
estimated construction costs and determined the amount of new water the Project could produce. This task 
is 100% complete and the Preliminary Project Assessment will be submitted to DWR. 

Deliverables: 
 Preliminary  Project  Assessment  of  the  Kaljian  Conveyance  System  Rehabilitation  (Provost  & 

Pritchard Consulting Group, June 2014)  

Task 6 ‐ CEQA Documentation 

SLWD  will  complete  an  Initial  Study/Environmental  Assessment  with  the  intent  to  adopt  a  Negative 
Declaration for the pipelines connecting to the drain water lift stations P‐1 & P‐2. The rehabilitation work 
for the Kaljian and Fittje pumping facilities and conveyance systems are considered categorically exempt 
under CEQA. No enhancement or mitigation actions have been  identified for this Project. This task  is 0% 
complete. 
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Deliverables: 
 Initial Studies/Environmental Assessment 
 Negative Declaration (for pipeline work) 
 Notice of Determination  
 Notice of Exemption  (for rehabilitation work) 

Task 7 ‐ Permitting 

SLWD’s consultant will acquire a DWR permit  for the rehabilitation of the pipeline crossing the San Luis 
Canal. Permits will be required from the SLDMWA for the rehabilitation of the Kaljian Pumping Plant. During 
the  construction,  dust,  noise,  application  of  construction  BMPs  and  environmental  assessment 
recommendations will be monitored. If required, coverage under the Statewide Construction Storm Water 
Permit will be obtained (i.e. a Notice of Intent will be filed). Pressure test water will be disposed per NPDES 
General Permit requirements for low threat discharges to land. This task is 0% complete. 

Deliverables: 
 Maintenance permits from DWR and the SLDMWA 

Task 8 ‐ Design 

The design  task will  include  the preparation of plans and specifications  to  rehabilitate  the Kaljian Pump 
Station and pipeline, regrading the CDD ditch towards the Kaljian pipeline, a pump station to lift drainwater 
into the Kaljian pipeline, modifying the SLWD’s Main Canal to be able to convey the flows and rehabilitation 
of the Fittje Pump Station.  Surveying and a geotechnical investigation will be necessary as part of the design 
process.  Typical  design  submittals  will  be  the  schematic  design,  60%,  90%,  and  100%  plans  and 
specifications, which will include Civil and Electrical plans. This task is 0% complete. 

Deliverables: 
 Schematic design 
 60%, 90%, and 100% design plans and specifications  

Task 9 – Project Performance Monitoring Plan 

SLWD will prepare and submit to DWR a Project Performance Monitoring Plan. The Project Performance 
Monitoring Plan will include a summary of baseline conditions (water quality and flows from SLWD Pump 
Station No. 3), a discussion of monitoring systems to be used  (flows and water quality  from the Kaljian, 
Fittje, Pump Station No. 3 and the new Charleston drain pump stations), the methodology of monitoring 
(reading  totalizers on  the pumps and  sampling  for  irrigation  suitability at discharges),  the  frequency of 
monitoring  and  the  location  of  the monitoring  points.  Implementation  of  the  plan will  be  part  of  the 
construction/implementation activities. 

Deliverables: 
 Project Performance Monitoring Plan 

(d) Construction/Implementation 

Task 10 – Contract Services 

SLWD’s consultant will prepare and advertise the project, administer the bidding process, and present the 
selected  contractor  to  the  SLWD’s  Board  of  Directors  for  construction  project  award.  The  selected 
contractor will have to submit  insurance, bonds, signed contract, etc. SLWD will  issue Notice to Proceed 
(NTP). This task is 0% complete. 
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Deliverables: 
 Bid advertisement 
 Bid documents 
 Contact award and NTP 

Task 11 ‐ Construction Administration 

Construction  administration  will  be  provided  by  SLWD  and  its  consultant,  and  will  include  project 
construction  oversight,  progress  payment  review,  shop  drawing  review,  field  project  review,  general 
correspondence, and development of as‐built drawings. This task is 0% complete. 

Deliverables: 
 Final construction logs: construction reports, field verifications, log reports, and notices 

Task 12 ‐ Construction/Implementation Activities 

Construction and implementation activities are outlined below. Implementation of the Project Performance 
Monitoring Program will be also part of this task. 

Subtask 12.1 ‐ Mobilization and Site Preparation 

This subtask will include the following activities: review of material submittals, notification of USA Alert for 
utility  markings,  construction  schedule,  construction  surveying,  shop  drawing  submittals,  contractor 
permits,  attendance  at  meetings,  material  and  equipment  procurement,  Best Management  Practices 
(BMPs), clearing and grubbing, and storage area setup (0% complete). 

Deliverables: 
 Shop drawings 
 Contractor permits 
 Construction BMPs and NPDES permit requirements implementation 

Subtask 12.2 ‐ Project Construction 

This subtask will include the following activities: regrading of the CDD drain towards the Kaljian conveyance 
system,  construction  of  a  drainwater  pump  station  connecting  to  the  Kaljian  conveyance  system, 
rehabilitation of the Kaljian Pumping Plant and conveyance system, rehabilitation and  lining of the Main 
Canal, construction of new pipelines and rehabilitation of the Fittje Pump Station electrical controls and 
wiring and SCADA integration (0% complete). 

Deliverables: 
 Site and construction photos, as‐built documents, and construction management reports  

Subtask 12.3 ‐ Performance Testing and Demobilization  

This  subtask will  include a pressure  test of  the pumping and conveyance  facilities, and project  site and 
storage area cleaned up. A final walk through of the site will be conducted for project acceptance and the 
project site will be demobilized (0% complete). 

Deliverables: 
 Project Acceptance Documents: Performance testing results		
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PROJECT 3: Orestimba Creek Recharge and Recovery Project 

IMPLEMENTING AGENCY: Del Puerto Water District (DPWD) 

PROJECT DESCRIPTION: This Project will construct the required facilities for a 20‐acre groundwater 
recharge basin for the banking an average of 452 acre‐feet per year (AFY) of excess flows, primarily from 
the DPWD  irrigation system and  from  the Kings and San  Joaquin Rivers. The Project will also be able  to 
receive water  from  the Delta‐Mendota Canal  (DMC)  for banking  and  send water back  to  the DMC  for 
distribution to downstream DPWD users. The project includes the construction of levees to form a tandem 
recharge pond system on a 20‐acre parcel, a 600‐foot extraction well to recover banked groundwater, three 
(3) 300‐foot observation/monitoring wells, and a 6,400‐foot PVC pipeline that connects the recharge basin 
to the DMC, providing the ability to convey raw water from the DMC to the recharge basin for banking and 
to return recovered water to the canal for distribution to downstream DPWD growers. 

This project has, to date, been a joint project between DPWD and Central California Irrigation District (CCID).  
For this grant application, DPWD is seeking funding to offset their portion of the project, similar to the U.S. 
Bureau of Reclamation funding that CCID has received to date under the Bureau’s Bay‐Delta program. As 
such, DPWD is the project proponent for the purposes of this application. 

(a) Direct Project Administration 

Task 1 ‐ Project Management  

The DPWD Project Manager (PM) will coordinate meetings, manage contracts, manage invoices, maintain 
the Project schedule, provide budget tracking and collect all relevant data. The PM will oversee the Project’s 
design, implementation, and grant reporting. The PM will provide input and data, review documents and 
design plans, coordinate tasks with the SLDMWA throughout all phases of Project, and be responsible for 
communication with  the  partners  during  implementation  (0%  complete).  This  task  also  includes  grant 
application preparation by the consultant (100% complete). 

Deliverables:  
 Complete grant application and other documents as necessary to receive grant award 
 Invoices for reimbursement 
 Project schedule  
 Final invoice  

Task 2 ‐ Labor Compliance Program   

A Labor Compliance Program  (LCP) will be prepared by DPWD (or by a consultant on their behalf) to be 
implemented by a construction contractor.   DPWD’s Construction Manager will review  labor compliance 
reports  prepared  by  the  contractor  and will  require  that  the  contracted  construction  contractor meet 
prevailing wage requirements.  Implementation of the Labor Compliance Program will be under Task 12 ‐ 
Construction/Implementation Activities (0% complete). 

Deliverables:  
 Labor Compliance Program documents (including Labor Compliance Plan) 

Task 3 ‐ Reporting  

DPWD will submit quarterly progress reports, as well as prepare draft and final Project Completion Reports 
for  submittal  to SLDMWA  for  compilation and  submittal  to  the State per Proposition 84  requirements. 
Progress reports will explain the status of the projects and will include the following information: summary 
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of the work completed for the project during the reporting period; activities and milestones achieved; and 
accomplishments and any problems encountered in the performance of work. Project completion reports 
will include: documentation of actual work done, changes and amendments to each project, and copies of 
final documents and reports generated during the project. Preparation of these reports will start following 
the grant award. This task is currently 0% complete. 

Deliverables: 
 Quarterly Progress Reports 
 Draft and Final Project Completion Reports 

(b) Land Purchase/Easement 

Task 4 ‐ Land Purchase 

DPWD will acquire the necessary properties and easements required for the recharge facility, extraction 
well and conveyance pipeline. DPWD has  identified the project site and  is  in contact with the seller (5% 
complete).  

Deliverables: 
 Easement exhibits	
 Legal descriptions and Easement Agreement 	
 Legal descriptions and Land Purchase Agreement	

(c) Planning/Design/Engineering/Environmental Documentation 

Task 5 ‐ Feasibility Studies   

With  the  help  of  a  consultant, DPWD  has  performed  the  following  three  analyses  to  examine  project 
alternatives and inform design (100% complete):  

1. Orestimba Creek Hydrogeology Memorandum  (Provost & Pritchard Consulting Group, November 
20, 2013)  

2. Orestimba Creek Recharge and Recovery Project, Initial Review of Draft Fatal Flaw Memorandum 
(Provost & Pritchard Consulting Group, November 26, 2013)  

3. Recharge and Recovery Pilot Project near Orestimba Creek Summary Report (Provost & Pritchard 
Consulting Group, April 15, 2015)  

Deliverables: 
 Aforementioned feasibility studies 

Task 6 ‐ CEQA Documentation 

An Initial Study/Environmental Assessment will be prepared, with the intent to adopt a Negative Declaration 
or Mitigated Negative Declaration for the Project (0% complete). 

Deliverables: 
 Initial Study/Environmental Assessment 
 Negative Declaration or Mitigated Negative Declaration 
 Notice of Determination  

Task 7 – Permitting 

The  DPWD  will  acquire  Stanislaus  County Well  Permits  and  work  with  the  SLDMWA  and  Bureau  of 
Reclamation to obtain a turn‐in permit to the DMC. Furthermore, following consultation with the Central 
Valley Regional Water Quality Control Board, a Notice of  Intent will be  filed  to obtain coverage  for  the 
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Project under either the State’s General Permit for Aquifer Storage and Recovery Projects that Inject Drinking 
Water  into Groundwater  or  the General  Permit  for  Low  Threat Discharges  to  Land  for  recharge  pond 
percolation (0% complete). 

Deliverables: 
 Stanislaus County well permits 
 Bureau of Reclamation turn‐in permit 
 Notice of Intent to obtain coverage under the State’s General Permit 

Task 8 – Design 

This  task  will  include  the  design  of  the  recharge  facility,  extraction  and  observation  wells,  and  the 
conveyance pipeline.   Surveying and a geotechnical  investigations will be necessary as part of the design 
process. Typical design submittals will be 60%, 90% and 100% for plans and specifications, and will include 
Civil and Electrical plans (25% complete). 

Deliverables: 
 Schematic design 
 60%, 90%, and 100% design plans and specifications 
 Geotechnical reports 
 Surveying and report  

Task 9 ‐ Project Performance Monitoring Plan 

The task will also  include the development of a Performance Monitoring Plan to be  implemented during 
project  implementation.  This  task  is  0%  complete.  Implementation  of  the  plan  will  be  part  of  the 
construction/implementation activities. 

Deliverables: 
 Project Performance Monitoring Plan 

(d) Construction/Implementation 

Task 10 ‐ Contract Services 

DPWD will  prepare  and  advertise  the  bid  and  present  the  selected  contractor  to  the DPWD  Board  of 
Directors  for construction project award. The  selected contractor will have  to  submit  insurance, bonds, 
signed contract, etc. DPWD will issue Notice to Proceed (NTP) (0% complete). 

Deliverables: 
 Bid advertisement 
 Bid documents 
 Contact award and NTP 

Task 11 ‐ Construction Administration 

Construction administration will be provided by DPWD and/or  their consultant, and will  include project 
construction  oversight,  progress  payment  review,  field  project  review,  and  development  of  as‐built 
drawings.  A final notice of completion letter will be issued at project completion (0% complete). 

Deliverables: 
 Construction logs and construction reports 
 Final notice of completion letter 
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Task 12 ‐ Construction/Implementation Activities 

Construction and implementation activities are outlined below. Implementation of the Project Performance 
Monitoring Program will be also part of this task. 

Subtask 12.1 ‐ Mobilization and Site Preparation 

This subtask will include procuring DIG Alert for utility markings, surveying, potholing, material submittal, 
shop  drawing  submittals,  contractor  permits,  attendance  at  meetings,  material  and  equipment 
procurement, best management practices  (BMPs), NPDES permits, Health and Safety Plan, storage area 
setup, and clearing and grubbing. This  subtask will also monitor dust, noise, application of construction 
BMPs and environmental assessment recommendations during construction. General permit monitoring 
and  reporting  requirements will also be  implemented during and  following  construction as part of  this 
subtask (0% complete). 

Deliverables: 
 Surveys 
 Shop drawings 
 Contractor permits 
 Construction BMPs and NPDES permit requirements implementation  

Subtask 12.2 ‐ Project Construction 

This subtask will include installing pipeline, drilling and constructing an extraction and three (3) observation 
wells, and constructing earthwork/reservoir for the recharge facility (0% complete). 

Deliverables: 
 Site and construction photos, as‐built drawings, and construction management reports  

Subtask 12.3 ‐ Performance Testing and Demobilization  

This subtask will include conducting pipeline pressure test, cleaning up the project site and staging area, and 
conducting a final walk through of the site for Project acceptance and demobilization (0% complete). 

Deliverables: 
 Project Acceptance Documents: Performance testing results  
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PROJECT  4:  Newman  LID  Project  for  Water  Quality  Improvement  and  Water 
Conservation  

IMPLEMENTING AGENCY: City of Newman  

PROJECT DESCRIPTION: The City of Newman has acquired, and  is proposing to develop, 103 acres 

with Low Impact Development (LID) infrastructure to receive, treat, and store stormwater runoff and urban 
water runoff from sources such as nuisance water from park/open spaces, parking areas and landscaped 
areas.    Specifically,  the  City  will  develop  78  acres  for  dry  and  wet  weather  water  treatment  via  LID 
techniques  such as vegetated  swales,  constructed wetlands, and bioretention basins. The  remaining 25 
acres will be used for the storage of the treated water for irrigation of city lands, offsetting groundwater 
used  for  the  same  (and  resulting  in  the  in‐lieu  banking  of  the  groundwater),  and  implementing water 
conservation/reuse by beneficially reusing the treated water to its highest and best use. All acreage will be 
landscaped, with recreational facilities (i.e. trails) and habitat incorporated into the design. Overall, the LID 
project  consists  of  five  components:  reduced  discharges  of  sediment/pollutants  into  the  Newman 
Wasteway and the San Joaquin River; improved quality of urban water runoff; reuse of treated water for 
irrigation;  creating an attractive and highly‐utilized  recreational park  for bicyclists and pedestrians; and 
implementing public outreach/education programs  for LID and Water Conservation. The LID Project will 
allow the City to achieve long‐term water quality improvements in addition to capturing and reusing local 
water resources more effectively. 

(a) Direct Project Administration 

Task 1 ‐ Project Management  

The City of Newman’s Project Manager (PM) will coordinate meetings, manage contracts, manage invoices, 
maintain the Project schedule, provide budget tracking and collect all relevant data. The PM will oversee 
the Project’s design,  implementation,  and  grant  reporting. The PM will provide  input and data,  review 
documents and design plans,  coordinate  tasks  throughout all phases of Project, and be  responsible  for 
communication with the Project partners and the SLDMWA during implementation. This task also includes 
the grant application preparation by the consultant  (100% complete). The other PM activities will begin 
after the grant agreement execution (0% complete). 

Deliverables:  
 Complete grant application and other documents as necessary to receive grant award 
 Invoices for reimbursement 
 Project schedule  
 Final invoice  

Task 2 ‐ Labor Compliance Program   

A Labor Compliance Program (LCP) will be prepared by the City of Newman to be implemented by the City 
staff and/or a representative contractor.   The City of Newman’s Construction Manager will review  labor 
compliance reports prepared by the contractor.  The Project will be a prevailing wage project and the City 
of  Newman’s  consultant  will  require  that  the  contractor  meet  the  prevailing  wage  requirements. 
Implementation  of  the  Labor  Compliance  Program  will  be  conducted  under  Task  12  ‐ 
Construction/Implementation Activities. This task is 0% complete. 

Deliverables:  
 Labor Compliance Program documents (including Labor Compliance Plan) 



Westside‐San Joaquin IRWM Region                     Attachment 3 
2015 IRWM Implementation Grant Application                        Work Plan 

           

August 2015  Page 3‐13 

 

Task 3 ‐ Reporting  

The City of Newman will submit quarterly progress reports and draft and final project completion reports 
to SLDMWA for compilation and submittal to the State per the funding agreement requirements. Progress 
reports will explain the status of the projects and will include the following information: summary of the 
work  completed  for  the  project  during  the  reporting  period;  activities  and milestones  achieved;  and 
accomplishments and any problems encountered in the performance of work. Project completion reports 
will include: documentation of actual work done, changes and amendments to each project, and copies of 
final documents and reports generated during the project. Preparation of these reports will start following 
the grant award. This task is 0% complete.  

Deliverables:  
 Quarterly Project Progress Reports 
 Draft and Final Project Completion Reports 

(b) Land Purchase/Easement 

Task 4 ‐ Land Purchase   

The City of Newman has  acquired 103  acres  for  the proposed  LID  implementation project. A property 
appraisal report was completed on November 6, 2013 to determine the value of the property. The  land 
purchase was approved by the City Council on March 11, 2014.   The property was appraised to estimate 
market  value  at Highest  and  Best Use  using  a  comparable  sale  approached.  The  City will  acquire  the 
necessary easements required during construction to gain access to the site as the land purchased is at the 
borderline  of  the  County  property.  The  overall  task  is  90%  complete.  The  remaining  tasks  include  the 
easement agreements and legal descriptions for the easement.  

Deliverables:  
 Legal descriptions and Land Purchase Agreement  
 Legal descriptions and Easement Agreement  

(c) Planning/Design/Engineering/Environmental Documentation	

Task 5 ‐ Feasibility Studies   

The City of Newman completed a Preliminary Project Assessment for the Newman LID Project for Water 
Quality  Improvement  and Water  Conservation  in  September  2013.    The  evaluation  identified  that  the 
proposed project  is  the most  cost‐effective on water quality  improvements and water  conservation by 
implementing LID BMPs, and estimated construction costs. An additional assessment is being conducted for 
determining  the amount of water  to be  treated,  stored and  reused  through  the  LID BMPs. This  task  is 
approximately 90% complete. 

Deliverables:  
 Preliminary Project Assessment Report 
 Hydrology assessment and quantities for the amount of water to be treated, stored and reused. 

Task 6 ‐ CEQA Documentation 

The City of Newman had performed a general environmental assessment of  the Project  site  to  identify 
potential  issues  relating  to  hydrology,  drainage,  water  quality,  floodplains,  hazardous  materials,  and 
biological resources. The City of Newman will complete an Initial Study/Environmental Assessment with the 
intent to adopt a Negative Declaration or Mitigated Negative Declaration for the LID BMPs to treat and store 
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urban water runoff.  Construction BMPs and mitigation measures will be identified for this Project. This task 
is approximately 10% complete. 

Deliverables:  
 Initial Study/Environmental Assessment 
 Negative Declaration or Mitigated Negative Declaration 
 Notice of Determination  

Task 7 ‐ Permitting 

The City of Newman’s consultant will acquire a CCID encroachment permit for the proposed LID project. 
During  construction,  dust,  noise,  application  of  construction  BMPs,  and  environmental  assessment 
recommendations  will  be monitored.  Stormwater  discharges  within  the  City  are  regulated  under  the 
National Pollutant Discharge Elimination System (NPDES) Phase II for Storm Water Discharges from Small 
Municipal Separate Storm Sewer Systems (MS4s), Water Quality Order No., 2013‐0001‐DWQ. Runoff from 
the Project will be treated to comply with the stormwater MS4s Permit.   Other permits required will be 
identified, obtained, and signed copies submitted to DWR before work begins. This task is 0% complete.  

Deliverables:  
 Encroachment permit from CCID 
 NPDES Stormwater Permit 

Task 8 ‐ Design 

The design task will include the preparation of plans and specifications to construct the LID BMPs, including 
vegetated  swales,  constructed  wetlands,  and  bioretention  basins.  Surveying  and  a  geotechnical 
investigation  will  be  necessary  as  part  of  the  design  process.    Preliminary  design  was  completed  in 
September 2013. Typical design submittals will be the 60%, 90%, and 100% plans and specifications. The 
remaining design work will begin after the grant execution (10% completed).  

Deliverables:  
 Geotechnical Report 
 Topographic Survey 
 Preliminary design 
 60%, 90%, and 100% design plans and specifications  
 Updated Cost Estimates 

Task 9 ‐ Project Performance Monitoring Plan 

The  City  of  Newman  will  prepare  and  submit  to  DWR  a  Project  Performance Monitoring  Plan  to  be 
implemented  during  project  execution.  The  Plan will  include  baseline  conditions,  a  brief  discussion  of 
monitoring  systems  to  be  used, methodology  of monitoring,  frequency  of monitoring,  and  location  of 
monitoring points. This task will begin after the grant execution; thus, it is 0% complete. Implementation of 
the plan will be part of the construction/implementation activities. 

Deliverables:  
 Project Performance Monitoring Plan 

(d) Construction/Implementation 

Task 10 ‐ Contract Services 

The City of Newman’s city engineer will prepare and advertise the bid and present the selected contractor 
to the City Council for construction project award. The selected contractor will have to submit insurance, 
bonds, signed contract, etc. The City of Newman will issue Notice to Proceed (NTP). This task is 0% complete. 
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Deliverables:  
 Bid advertisement  
 Bid documents 
 Contract award and NTP 

Task 11 ‐ Construction Administration 

Construction administration will be provided by the City of Newman and/or its consultant, and will include 
project construction oversight, progress payment review, shop drawing review, field project review, general 
correspondence, and development of as‐built drawings. This task is 0% complete. 

Deliverables:  
 Final construction logs: construction reports, field verifications, log reports, and notices 
 Final notice of completion letter 

Task 12 ‐ Construction/Implementation Activities 

Construction and implementation activities are outlined below. Implementation of the Project Performance 
Monitoring Program will be also part of this task. 

Subtask 12.1 ‐ Mobilization and Site Preparation 

This subtask will include the following activities: review of material submittals, notification of USA Alert for 
utility  markings,  construction  schedule,  construction  surveying  &  mapping,  shop  drawing  submittals, 
contractor permits, attendance at field meetings, material and equipment procurement, best management 
practices (BMPs), storage area setup, and clearing and grubbing (0% complete).  

Deliverables:  
 Surveys 
 Shop drawings 
 Contractor permits 
 Construction BMPs and NPDES permit requirements implementation 

Subtask 12.2 ‐ Project Construction 

This subtask will include the following activities (0% complete):  

 Constructing  the proposed  LID elements,  including vegetated  swales,  constructed wetlands and 
bioretention basins 

 Constructing a storage pond (25 acres) to be used for the storage of treated water pending reuse 
 Installing a pump station for the storage pond with a SCADA system 
 Constructing recreational enhancements for bike, pedestrian and other recreational uses 
 Implementing an environmental compliance measures such as SWPPP 

Deliverables:  
 Site and construction photos, as‐built documents, construction management reports  

Subtask 12.3 ‐ Performance Testing and Demobilization  

LID BMPs will be tested for flow,  infiltration, and water treatment, and the pump station system will be 
tested.  Also under this subtask, the Project site and storage area will be cleaned up, a final walk through of 
the site will be conducted for Project acceptance, and Project site will be demobilized (0% complete). 

Deliverables:  
 Project Acceptance Documents: Performance testing results  


