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ID Task Name Start Finish

1 Grant Administration for the 2015 One 
Water One Watershed Program

Sat 6/6/15 Sat 10/31/20

2 Task 1.1 ‐ Agreement Administration Sat 6/6/15 Mon 4/6/20

3 Task 1.2 ‐ Invoicing Fri 1/1/16 Sat 10/31/20

4 Task 1.3 ‐ Progress Reports and Project 
Completion Report(s)

Fri 1/1/16 Sat 10/31/20

5 Newhope‐Placentia Trunk Sewer (NHP) 
Replacement Project 2‐72 

Tue 4/1/14 Sat 10/31/20

6 2015 Integrated Watershed Protection 
Program

Sat 1/1/11 Sat 10/31/20

7 Santa Ana River Conservation and 
Conjunctive Use Program (SARCCUP)

Fri 1/1/16 Sat 10/31/20
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ID Task Name Start Finish

0 NHP Replacement Project 2‐72 Wed 4/2/14 Fri 10/30/20

1 Budget Category (a): Direct Project 
Administration 

Wed 4/2/14 Fri 10/30/20

2 Task 1 ‐ Project Management Wed 4/2/14 Fri 10/30/20

3 Task 2 ‐ Labor Compliance Program Wed 4/2/14 Fri 10/30/20

4 Task 3 ‐ Reporting  Wed 4/2/14 Fri 10/30/20

5 Budget Category (c): 
Planning/Design/Engineering/ 
Environmental Documentation 

Mon 9/29/14 Fri 2/17/17

6 Task 5 ‐ Feasibility Studies  Mon 9/29/14 Fri 9/9/16

7 Task 6 ‐ CEQA Documentation (completed
March 2007)

8 Task 7 ‐ Permitting  Mon 9/29/14 Fri 9/9/16

9 Task 8 ‐ Design Tue 7/7/15 Fri 2/17/17

10 Task 9 ‐ Project Performance Monitoring 
Plan

Mon 9/29/14 Fri 9/9/16

11 Budget Category (d): 
Construction/Implementation

Fri 4/22/16 Tue 10/13/20

12 Task 10 – Contract Services  Fri 4/22/16 Tue 10/13/20

13 Task 11 ‐ Construction Administration  Fri 4/22/16 Tue 10/13/20

14 Task 12 – Construction/Implementation 
Activities 

Fri 4/22/16 Tue 10/13/20
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ID Task Name Start Finish

1 Budget Category (a) Direct Project Administration Sat 1/1/11 Sat 10/31/20

2 Task 1 - Project Management Sat 1/1/11 Sat 10/31/20
3 Task 2 - Labor Compliance Program Sat 1/1/11 Sat 10/31/20
4 Task 3 - Reporting Sat 1/1/11 Sat 10/31/20
5 Budget Category (b) Land Purchase/Easement Wed 6/1/11 Wed 6/1/11

6 Task 4- Land Purchasing Tue 1/11/11 Tue 1/11/11
7 4.1 San Jacinto River, Stage 4, Phase 1 Tue 5/2/17 Wed 10/24/18
8 4.2 Bautista Optimization Pond Wed 6/1/11 Wed 6/1/11
9 4.3 Beaumont MDP-Line 16 Wed 6/1/11 Wed 6/1/11
10 Budget Category (c) 

Planning/Design/Engineering/Enviro. Docs.
Wed 6/1/11 Wed 6/1/11

11 Task 5- Feasibility Study Wed 6/1/11 Wed 6/1/11
12 5.1 San Jacinto River, Stage 4, Phase 1 Wed 6/1/11 Wed 6/1/11
13 5.2 Bautista Optimization Pond Mon 2/9/15 Fri 5/1/15
14 5.3 Beaumont MDP-Line 16 Wed 6/1/11 Wed 6/1/11
15 Task 6- Environmental Documentation Sat 1/1/11 Sat 1/1/11
16 6.1 San Jacinto River, Stage 4, Phase 1 Tue 6/2/15 Tue 6/2/15
17 6.2 Bautista Optimization Pond Tue 6/2/15 Mon 6/20/16
18 6.3 Beaumont MDP-Line 16 Tue 6/2/15 Mon 10/17/16
19 Task 7 - Permitting Sat 1/1/11 Sat 1/1/11
20 7.1 San Jacinto River, Stage 4, Phase 1 Thu 10/25/18 Tue 11/6/18
21 7.2 Bautista Optimization Pond Tue 6/2/15 Mon 7/6/15
22 7.3 Beaumont MDP-Line 16 Wed 7/15/15 Wed 7/15/15
23 Task 8- Design Sat 1/1/11 Sat 1/1/11
24 8.1 San Jacinto River, Stage 4, Phase 1 Tue 7/7/15 Mon 6/26/17
25 8.2 Bautista Optimization Pond Mon 5/4/15 Fri 5/27/16
26 8.3 Beaumont MDP-Line 16 Tue 9/1/15 Wed 8/24/16
27 Task 9 -Project Performance Monitoring Plan Sat 1/1/11 Fri 10/30/20
28 Budget Category (d) 

Construction/Implementation
Sat 1/1/11 Sat 1/1/11

29 Task 10 - Contract Services Sat 1/1/11 Sat 1/1/11
30 10.1 San Jacinto River, Stage 4, Phase 1 Wed 11/7/18 Wed 3/27/19
31 10.2 Bautista Optimization Pond Mon 5/30/16 Fri 8/12/16
32 10.3 Beaumont MDP-Line 16 Thu 8/25/16 Thu 1/12/17
33 Task 11 - Construction Administration Fri 7/15/16 Fri 7/15/16
34 11.1 San Jacinto River, Stage 4, Phase 1 Thu 3/28/19 Wed 9/30/20
35 11.2 Bautista Optimization Pond Mon 8/15/16 Fri 3/10/17
36 11.3 Beaumont MDP-Line 16 Fri 1/13/17 Thu 7/19/18
37 Task 12 - Construction/Implementation Activities Fri 12/2/16 Fri 12/2/16

38 12.1 San Jacinto River, Stage 4, Phase 1 Thu 3/28/19 Wed 9/30/20
39 12.2 Bautista Optimization Pond Fri 12/2/16 Thu 6/29/17
40 12.3 Beaumont MDP-Line 16 Fri 1/13/17 Thu 7/19/18
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ID Task Name Start Finish

1 Notice to Proceed Fri 4/1/16 Fri 4/1/16
2 Budget Category: (a) Direct Project 

Administration

3 Task 1: Project Management Fri 4/1/16 Fri 10/30/20
4 Task 2: Labor Compliance Program Fri 4/1/16 Fri 10/30/20
5 Task 3: Reporting Fri 4/1/16 Fri 10/30/20
6 Budget Category: (b) Land 

Purchase/Easement ‐ N/A

7 Budget Category: (c)  
Planning/Design/Engineering/ 
Environmental Documentation

8 Task 4: Conjunctive Use Engineering/Design Fri 4/1/16 Mon 4/2/18
9 4.1: SARCCUP Master Feasibility Study Fri 4/1/16 Mon 4/2/18
10 4.2: Conjunctive Use Permitting/CEQA Fri 4/1/16 Mon 4/2/18
11 4.3: Design: Chino Basin Conjunctive Use 

Storage Program (IEUA)
Fri 4/1/16 Mon 4/2/18

12 4.3.1 Baseline Feeder Extension Fri 4/1/16 Mon 4/2/18
13 4.3.2 Municipal Interties on Baseline 

Feeder Extension
Fri 4/1/16 Mon 4/2/18

14 4.3.3 Turnout on Baseline Feeder to San 
Sevaine Creek

Fri 4/1/16 Mon 4/2/18

15 4.3.4 Diversion on San Sevaine Creek to 
Recharge Basin

Fri 4/1/16 Mon 4/2/18

16 4.3.5 Turnout on Devil Canyon‐Azusa 
Pipeline into San Antonio Creek

Fri 4/1/16 Mon 4/2/18

17 4.3.6 Production Wells in Chino/IEUA 
South Zone

Fri 4/1/16 Mon 4/2/18

18 4.4: Design: San Jacinto Recharge Project 
(EMWD)

Fri 4/1/16 Mon 4/2/18

19 4.4.1 Phase 1: Basin Development and 
Amenities

Fri 4/1/16 Mon 4/2/18

20 4.4.2 Phase 1: Extraction Wells & 
Associated Pipelines

Fri 4/1/16 Mon 4/2/18

21 4.5:  Design: SBBA Project (SBVMWD) Fri 4/1/16 Mon 4/2/18

22 4.5.1 Production Wells and Transmission 
Pipelines

Fri 4/1/16 Mon 4/2/18

23 4.5.2 Expand Redlands Pump Station Fri 4/1/16 Mon 4/2/18
24 4.6: Design: Elsinore Recharge/Extraction 

Project (WMWD)
Fri 4/1/16 Mon 4/2/18

25 Task 5: Design: Habitat Improvement  Fri 4/1/16 Mon 4/2/18
26 5.1 Permitting Fri 4/1/16 Mon 4/2/18
27 5.2 Design: Arundo Donax Removal Fri 4/1/16 Thu 10/27/16
28 5.3 Design: Santa Ana Sucker Fish Habitat 

Improvements
Fri 4/1/16 Mon 4/2/18

4/1

Project Management
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Reporting

SARCUP Master Plan

Conjuctive Use Permitting

Baseline Feeder Extension Design
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ID Task Name Start Finish

29 5.3.1 Anza Drain Fri 4/1/16 Mon 4/2/18
30 5.3.2 Old Farm Road Fri 4/1/16 Mon 4/2/18
31 5.3.3 Lower Hole Creek Fri 4/1/16 Mon 4/2/18
32 5.3.4 Hidden Valley Wetlands  Fri 4/1/16 Mon 4/2/18
33 Budget Category: (d) 

Construction/Implementation

34 Task 6: Conjunctive Use Construction Tue 4/3/18 Fri 10/30/20
35 6.1: Chino Basin Conjunctive Use Storage 

Program (IEUA)
Tue 4/3/18 Fri 10/30/20

36 6.1.1 Baseline Feeder Extension Tue 4/3/18 Fri 10/30/20
37 6.1.2 Municipal Interties on Baseline 

Feeder Extension
Tue 4/3/18 Fri 10/30/20

38 6.1.3 Turnout on Baseline Feeder to San 
Sevaine Creek

Tue 4/3/18 Fri 10/30/20

39 6.1.4 Diversion on San Sevaine Creek to 
Recharge Basin

Tue 4/3/18 Fri 10/30/20

40 6.1.5 Turnout on Devil Canyon‐Azusa 
Pipeline into San Antonio Creek

Tue 4/3/18 Fri 10/30/20

41 6.1.6 Production Wells in Chino/IEUA 
South Zone

Tue 4/3/18 Fri 10/30/20

42 6.2: San Jacinto Recharge Project (EMWD) Tue 4/3/18 Fri 10/30/20

43 6.2.1 Phase 1: Basin Development and 
Amenities

Tue 4/3/18 Fri 10/30/20

44 6.2.2 Phase 1: Extraction Wells & 
Associated Pipelines

Tue 4/3/18 Fri 10/30/20

45 6.3: SBBA Water Bank (SBVMWD) Tue 4/3/18 Fri 10/30/20

46 6.3.1 Production Wells and Transmission 
Pipelines

Tue 4/3/18 Fri 10/30/20

47 6.3.2 Expand Redlands Pump Station Tue 4/3/18 Fri 10/30/20
48 6.4: Elsinore Conjunctive Use Project 

Implementation (WMWD)
Tue 4/3/18 Fri 10/30/20

49 Task 7: Habitat Improvement Implemenation Fri 10/28/16 Fri 10/30/20

50 7.1 Arundo Donax Removal Fri 10/28/16 Fri 10/30/20
51 7.2 Anza Drain Tue 4/3/18 Fri 10/30/20
52 7.3 Old Farm Road Tue 4/3/18 Fri 10/30/20
53 7.4 Lower Hole Creek Tue 4/3/18 Fri 10/30/20
54 7.5 Hidden Valley Wetlands Tue 4/3/18 Fri 10/30/20
55 Task 8: Water Use Efficiency Implementation Mon 4/3/17 Fri 10/30/20

56 8.1: Conservation‐Based Water Rates Mon 4/3/17 Fri 8/4/17
57 8.2: Smartscape Mon 8/7/17 Fri 10/30/20
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2015 One Water One Watershed Program  
 

Santa Ana Watershed Project Authority 
  

Grant Administration for the 2015 One Water One Watershed Program 
Implementing Agency: Santa Ana Watershed Project Authority (SAWPA) 

The schedule for administration for the 2015 One Water One Watershed Program takes into account the 

administration required which began with the preparation of the application for the 2015 Integrated Regional 

Water Management (IRWM) Grant in June 2015, and will end with the deadline of October 31, 2020, as stipulated 

by DWR in the 2015 Proposal Solicitation Package.  
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2015 One Water One Watershed Program  
 

Santa Ana Watershed Project Authority 
  

Newhope-Placentia Trunk Sewer (NHP) Replacement Project 2-72  
Implementing Agency: Orange County Sanitation District (OCSD) 

The following describes how the project schedule is realistic and accomplishable within the project schedule’s 
timeline. 
 
Category (a): Direct Project Administration 
 
Direct Project Administration consists of three tasks which will run concurrently throughout the duration of the 
Project.  These three tasks began in April 2014 and will continue through October 2020: 
 
Task 1 - Project Management:  April 2014 through October 2020. 
Task 2 - Labor Compliance Program:  April 2014 through October 2020. 
Task 3 – Reporting:  April 2014 through October 2020. 

 
 
Category (b): Land Purchase/Easement 
 
No land purchases or easements are anticipated at this time.  Therefore, the Project schedule does not show the 
following task: 
 
Task 4 - Land Purchase:  None anticipated. 

 
 
Category (c): Planning/Design/Engineering/Environmental Documentation 
 
Key milestone dates associated with each of the five planning, design, engineering and environmental 
documentation tasks are shown below: 
 
Task 5 - Feasibility Studies:  Work on the Preliminary Design Report began in September 2014 and will be 
completed in September 2016. 
Task 6 - CEQA Documentation:  CEQA documentation was completed in March 2007 for this Project in “Program 
Environmental Impact Report, Collection System Improvement Plan” (PEIR) (SCH# 2006101018). 
Task 7 – Permitting:  Efforts to secure permits for the Project began in September 2014 and will be completed by 
September 2016. 
Task 8 – Design:  The final engineering design will consist of preparation of plans and specifications for the Project.  
Final design began in July 2015 and will be completed in February 2017. 
Task 9 - Project Performance Monitoring Plan:  The Project Performance Monitoring Plan preparation began in 
September 2014 and completion is expected in September 2016. 
 
 
Category (d): Construction/Implementation 
 
Construction of the facilities and implementation of the Project consists of the following three tasks.  Key 
milestone dates for all of these tasks show work beginning in April 2016 and completing by October 2020. 
 
Task 10 – Contract Services:  April 2016 through October 2020. 
Task 11 - Construction Administration:  April 2016 through October 2020. 
Task 12 – Construction/Implementation Activities:  April 2016 through October 2020. 
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2015 One Water One Watershed Program  
 

Santa Ana Watershed Project Authority 
  

2015 Integrated Watershed Protection Program 
Implementing Agency: Riverside County Flood Control and Water Conservation District (RCFCWCD) 

 
The schedule was determined based on previous project experiences by RCFCWCD working in conjunction with the 
different resource agencies that provide permit review.   
 
Most RCFCWCD projects are constructed by contractors specializing in large-scale public works improvement 
projects. The RCFCWCD’s Construction Inspection Staff (Construction Inspectors) is responsible for ensuring that 
the contractors construct the projects in accordance with the lines, grades and engineering standards established 
by RCFCWCD’s Specifications and Contract Documents for the project. The Construction Inspectors will provide 
oversight on the 2015 Integrated Watershed Protection Program’s three projects (San Jacinto River, Stage 4, Phase 
1; Bautista Optimization Pond; and Beaumont MDP-Line 16) and will ensure scheduled tasks are completed on 
time.  
 
The RCFCWCD’s Construction Inspectors performs a number of functions including verifying that facilities are 
constructed per plan, ensuring that the materials provided are consistent with those specified in the contract 
documents, verifying the quantities of materials used so that monthly progress payments can be calculated and 
processed and filing weekly/monthly reports of the contractor’s activities. The Construction Inspectors also work 
with property owners who may be impacted by construction activities to ensure minimum disruptions and answer 
their questions regarding the project. They also interface with the Contractor to address any problems that may 
arise during the course of construction. 
 
The RCFCWCD’s Materials Testing Staff is responsible for ensuring that the materials used to construct projects 
conform to RCFCWCD’s standards for strength and quality. The Materials Testing Staff commonly performs tests to 
ensure that soil compaction and concrete strength standards specified by the RCFCWCD’s construction 
specifications are met. A number of tools are used to perform these tests including nuclear field density gauges, 
concrete cylinder tests, and pipe loading tests. 
 
These complimentary roles of RCFCWCD’s Construction Inspection and Materials Testing Staff will ensure the 
project is completed on time. 
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2015 One Water One Watershed Program  
 

Santa Ana Watershed Project Authority 
  

Santa Ana River Conservation and Conjunctive Use Program (SARCCUP) 
Implementing Agency: The Santa Ana Watershed Project Authority (SAWPA), a joint-powers authority, and its five 
regional member agencies which provide wholesale water to most of the Santa Ana River Watershed: 

 Eastern Municipal Water District (EMWD); 

 Inland Empire Utilities Agency (IEUA); 

 Orange County Water District (OCWD); 

 San Bernardino Valley Municipal Water District (SBVMWD); 

 Western Municipal Water District (WMWD). 

 
EMWD, IEUA, OCWD, SBVMWD and WMWD are committed to executing this project successfully within the 
project schedule, have a joint Memorandum of Understanding executed for this project, are all members of 
SAWPA (a joint-powers authority) and participate on the SAWPA Project Committee to implement the 2014 IRWM 
Grant funded Interregional Landscape Water Demand Reduction Program. There is synergy between the agencies 
and it will allow for further collaborate and joint-support on the execution of the overall project. 
 
The SARCCUP work plan is segmented into construction elements that can be independently designed and 
constructed by the different project proponents. Although the overall project is large, it will be implemented as 
concurrent improvements where different lead project proponents will facilitate the design and construction of 
the infrastructure for each basin, oversee the habitat improvements, create the water conservation material, and 
facilitate the adoption of conservation-based water rates. 
 
The lead for each of the components of SARCCUP includes: 

o The Master Feasibility Study will be implemented by EMWD, IEUA, OCWD, SBVMWD and WMWD; 
o San Bernardino Basin Area (SBBA) facilities will be implemented by SBVMWD; 
o Elsinore basin facilities will be implemented by WMWD; 
o San Jacinto basin facilities will be implemented by EMWD; 
o Chino Basin facilities will be implemented by  IEUA; 
o Santa Ana Sucker Habitat Improvements will be implemented by SBVMWD;  
o Arundo Donax Removal/Habitat Improvements will be implemented by OCWD; 
o The Smartscape Program will be implemented by Orange County Coastkeeper/Inland Empire 

Waterkeeper as needed by the regional member agencies; 
o Conservation-based water rates implementation will likely be by a SAWPA Project Committee. 

 
To expedite this schedule on a comfortable pace, provide resources to implement and facilitate its execution, the 
five regional agencies will all participate in executing the permitting, design and construction of the different 
project elements. This level of project execution is well within the five regional agencies’ capacity and resources to 
implement, as they have each implemented recharge projects, installed wells, and overseen the construction of 
distribution pipelines. 
 
Note that permitting and environmental documentation may proceed faster on some elements than others. The 
SARCCUP schedule allows for the flexibility to advance project elements opportunistically, which will facilitate the 
overall completion schedule. If any delays are experienced, it will tend to be isolated to independent elements so 
as to not delay an overall critical path of the other elements of the project. Generally, 18 months for design and 
permitting, followed by 24 months for their construction, is well within the time commonly provided for the 
execution of these sized infrastructure projects.  
 
The Santa Ana Sucker Habitat Improvement element will be implemented in coordination with the planning of the 
Endangered Species Action Section 10 Upper Santa Ana River Habitat Conservation Plan, currently being 
developed. This work will be able to be completed within the timeline because the individual stream restoration 
projects have already been designed at the 10% level. 
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2015 One Water One Watershed Program  
 

Santa Ana Watershed Project Authority 
  

 
The Arundo Donax Removal/Habitat Improvements is based on a 4.5-year effort that includes the initial removal of 
640 acres in year 1, with follow up herbicide application in years 2 through 4.5 for those same acres. This project 
element will be implemented as an extension of current habitat management work already performed by OCWD, 
therefore approaches, procedures, etc. have already been established to allow streamlined implementation. 
 
The conservation-based rates component will be implemented as an extension and next phase of the current 2014 
IRWM Grant funded Interregional Landscape Water Demand Reduction Program that is being facilitated by a 
SAWPA Project Committee, a mechanism whereby the joint-powers authority jointly plans a regional project on a 
consensus basis. Therefore, procedures on reimbursement for the retail water agencies that adopt conservation-
based water rates and determining outdoor water budgets by parcel have already been established. 
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