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Attached	
  are	
  the	
  following:	
  	
  

	
  
• Table	
  9	
  Proposal	
  Budget	
  
• Table	
  8	
  Project	
  Budget	
  for	
  each	
  project	
  
• Budget	
  Summary	
  for	
  each	
  project	
  

	
  



(a) (b) (c) (d) (e)
Cost Share: Non-State 

Fund Source
% Funding 

Match
(Funding Match) (Col b/Col d)

(a) Project	
  1:	
  Project	
  Administration 55,877 19,000 74,877 25.37%
(b) Project	
  2:	
  Meade	
  Canal	
  DAC	
  Project 422,045 422,045 0.00%

(c) Project	
  3:Drought	
  Response	
  Disinfection	
  By-­‐
Product	
  Reduction	
  Project 467,588 155,863 623,451 25.00%

(e) Proposal	
  Total 945,510 174,863 1,120,373 15.61%
Sum	
  rows	
  (a)	
  through	
  (d)	
  for	
  each	
  column

(f) DAC	
  Funding	
  Match	
  Waiver	
  Total 422,045
Sum	
  column	
  (d)	
  only	
  for	
  projects	
  seeking	
  DAC	
  
funding	
  match	
  waiver	
  in	
  rows	
  (a)	
  through	
  (d)

(g) Grand	
  Total 945,510 174,863 698,328 25.04%
Subtract	
  row	
  (f)	
  from	
  row	
  (e)	
  for	
  column	
  (d)	
  and	
  
recalculate	
  column	
  (e)	
  

Table 9 – Proposal Budget

Proposal Title:   CABY DAC Water Supply and Water Quality Program

Individual Project Title Requested Grant 
Amount

Cost Share: Other 
State Funding 

Sources
Total Cost



 (a) (b) (c) (d)
Cost Share: Non-

State Fund Source*
(Funding Match)

(a) Direct	
  Project	
  Administration	
  
Task	
  1:	
  Agreement	
  Administration 30,869 6000 36,869
Task	
  2:	
  Invoicing 11,612 6000 17,612
Task	
  3:	
  Progress	
  Reports/Completion	
  Reports 13,396 7000 20,396

(e) Grand Total (Sum rows (a) through (d) for each 
column) 55,877 19,000 74,877

*List	
  sources	
  of	
  funding:	
  PCWA	
  and	
  NID	
  will	
  pay	
  for	
  Admin	
  match	
  out	
  of	
  Operating	
  Funds.

Table 8	
  – Project Budget
Proposal Title: CABY DAC Water Supply and Water Quality Program
Project Title:    Project 1 Project Administration
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  	
  Yes	
  	
  	
  	
  	
  No	
  	
  	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  	
  Yes	
  	
  	
  	
  	
  No	
  

Category Requested Grant 
Amount

Cost Share: 
Other State Fund 

Source*
Total Cost



	
  
	
  
ATTACHMENT	
  4:	
  BUDGET	
  SUMMARY	
  PROJECT	
  1:	
  PROJECT	
  ADMINISTRATION:	
  The	
  Sierra	
  Fund	
  
See	
  Labor	
  Costs	
  Table	
  and	
  full	
  Costs	
  discussion	
  below.	
  
	
  
LABOR	
  COSTS	
  (Based	
  on	
  TSF	
  pay	
  scale	
  rates)	
   	
   	
   	
   	
   	
  

Budget	
  Category	
  (a)	
  Project	
  Administration	
  	
  
Executive	
  
Director	
  

Finance	
  
Director	
  

Project	
  
Manager	
   Admin	
   $	
  Total	
  

Task	
  1:	
  Agreement	
  Administration	
   120	
  	
   42	
   60	
   42	
   	
  	
  
Task	
  2:	
  Invoicing	
   7	
  	
   56	
   80	
   42	
   	
  	
  
Task	
  3:	
  Progress	
  Reports	
  and	
  Completion	
  Report(s):	
   40	
  	
   52	
   140	
   42	
   	
  	
  
Labor	
  Total	
   167	
   150	
   280	
   126	
   	
  	
  
Labor	
  Rate	
   $68.89	
   77.62	
   47.02	
   24.32	
   	
  	
  
Labor	
  Costs	
   $11,505	
   $11,643	
   $13,166	
   $3,064	
   $39,378.00	
  
	
  
	
  
Category	
  a)	
  Direct	
  Project	
  Administration	
  
Tasks	
  1,	
  2	
  and	
  3:	
  All	
  costs	
  and	
  hours	
  estimated	
  for	
  all	
  tasks	
  in	
  this	
  project	
  were	
  estimated	
  based	
  recent	
  experience	
  
with	
  similar	
  projects	
  and	
  based	
  on	
  current	
  approved	
  Sierra	
  Fund	
  rate	
  structure.	
  Staff	
  will	
  include	
  the	
  TSF	
  Executive	
  
Director,	
  Finance	
  Manager,	
  Project	
  Manager,	
  and	
  administrative	
  support	
  staff.	
  Assumes	
  21	
  months	
  of	
  Project	
  
Administration	
  from	
  start	
  to	
  finish	
  of	
  the	
  contract.	
   
Task	
  1:	
  Labor	
  Costs:	
  $13,369	
  Other	
  Costs:	
  $23,500.	
  Total	
  $36,869.	
  
Executive	
  Director	
  will	
  have	
  primary	
  responsibility	
  for	
  contracting	
  with	
  DWR	
  and	
  coordinating	
  with	
  TSF	
  lawyer	
  and	
  
project	
  sponsor	
  lawyers.	
  	
  Finance	
  Director	
  will	
  have	
  primary	
  responsibility	
  for	
  ensuring	
  that	
  all	
  financial	
  systems	
  are	
  in	
  
place.	
  	
  Assumes	
  21	
  months	
  of	
  administering	
  the	
  grant	
  from	
  date	
  of	
  award	
  in	
  December	
  2015	
  to	
  August	
  2018,	
  which	
  is	
  
approximately	
  6	
  months	
  after	
  final	
  project	
  completion	
  in	
  order	
  to	
  allow	
  for	
  all	
  final	
  reporting	
  to	
  be	
  completed.	
  Costs	
  
also	
  include	
  ensuring	
  compliance	
  with	
  requirements	
  for	
  statewide	
  monitoring	
  and	
  data	
  submittal	
  on	
  behalf	
  of	
  the	
  
CABY	
  IRWMG. 
Task	
  2:	
  Labor	
  Costs	
  $9,613,	
  Other	
  Costs,	
  $8,000.	
  Total	
  $17,613.	
  
Finance	
  Director	
  will	
  have	
  primary	
  responsibility	
  for	
  invoicing	
  and	
  work	
  with	
  Project	
  Manager	
  to	
  ensure	
  that	
  all	
  
invoices	
  to	
  DWR	
  are	
  submitted	
  in	
  a	
  timely	
  fashion.	
  Assumes	
  7	
  quarters	
  of	
  invoicing	
  starting	
  the	
  2nd	
  quarter	
  of	
  2016.	
  
Task	
  3:	
  Labor	
  Costs:	
  $14,396,	
  Other	
  Costs:	
  $6.000.	
  Total	
  $	
  $20,396.	
  	
  
Project	
  Manager	
  will	
  be	
  trained	
  during	
  the	
  first	
  year	
  of	
  activity	
  (see	
  below)	
  and	
  will	
  have	
  primary	
  responsibility	
  for	
  
Progress	
  Reports	
  and	
  Completion	
  Reports	
  being	
  submitted	
  in	
  a	
  timely	
  and	
  complete	
  fashion.	
  Assumes	
  7	
  quarters	
  of	
  
reporting	
  starting	
  the	
  2nd	
  quarter	
  of	
  2016	
  plus	
  Completion	
  Reports	
  for	
  both	
  projects	
  and	
  the	
  Application.	
  	
  
Category	
  a)	
  Direct	
  Project	
  Administration	
  Other	
  Costs	
  
• Tasks	
  1,2	
  and	
  3:	
  TSF	
  anticipates	
  hiring	
  the	
  consultant	
  (Community	
  Action	
  Partners)	
  who	
  they	
  have	
  worked	
  with	
  in	
  

administering	
  their	
  existing	
  DWR	
  Round	
  2	
  contract	
  to	
  work	
  with	
  TSF	
  staff	
  to	
  do	
  the	
  following:	
  initial	
  DWR	
  and	
  
project	
  sponsor	
  contracting,	
  setting	
  up	
  administrative	
  systems,	
  training	
  TSF	
  Project	
  Manager	
  to	
  carry	
  out	
  all	
  
administrative	
  tasks	
  with	
  regard	
  to	
  the	
  contract	
  and	
  answering	
  staff	
  questions.	
  Quoted	
  costs	
  are	
  $24,000	
  for	
  
these	
  services,	
  which	
  will	
  last	
  approximately	
  12	
  months.	
  These	
  costs	
  are	
  divided	
  between	
  each	
  sub-­‐task	
  as	
  
follows:	
  Task	
  1:	
  $12,000	
  Task	
  2:	
  $6,000	
  Task	
  3:	
  $6,000.	
  	
  

• Task	
  1:	
  TSF	
  anticipates	
  hiring	
  a	
  lawyer	
  to	
  help	
  with	
  initial	
  DWR	
  and	
  project	
  sponsor	
  contracting.	
  Based	
  on	
  previous	
  
work	
  in	
  2013-­‐4	
  re:	
  Round	
  2	
  contract	
  and	
  assuming	
  that	
  experience	
  gained	
  during	
  that	
  process	
  will	
  mean	
  fewer	
  
hours	
  are	
  needed	
  from	
  the	
  TSF	
  lawyer,	
  the	
  costs	
  will	
  be	
  approximately	
  $9,500.	
  	
  

• Task	
  2:	
  TSF	
  will	
  hire	
  a	
  CPA	
  to	
  oversee	
  all	
  internal	
  financial	
  systems	
  for	
  this	
  grant.	
  Anticipated	
  costs	
  are	
  $2000.	
  	
  
TOTAL	
  LABOR	
  COSTS:	
  	
  	
  	
  $39,378	
  
TOTAL	
  OTHER	
  COSTS:	
  	
  	
  	
  $35,500	
  
	
  	
  TOTAL	
  PROJECT	
  COST:	
  	
  $74,878	
  

	
  



 (a) (b) (c) (d)
Cost Share: Non-State 

Fund Source*
(Funding Match)

(a) Direct	
  Project	
  Administration	
  
Task	
  1:	
  Project	
  Management 22,280 22,280
Task	
  2:	
  Labor	
  Compliance 1,880 1,880
Task	
  3:	
  Reporting 7,920 7,920

(b) Land	
  Purchase/Easement
Task	
  4:	
  Land	
  Purchase/Easements 1,920 1,920

(c) Planning/Design/Engineering/	
  
Environmental	
  Documentation
Task	
  5:	
  Feasibility	
  Studies
Task	
  6:	
  CEQA	
  Documentation 2,680.00 2,680
Task	
  7:	
  Permitting 2,680.00 2,680
Task	
  8:	
  Design 20,720.00 20,720
Task	
  9:	
  Project	
  Performance	
  Monitoring	
  Plan 3,440.00 3,440

(d) Construction/Implementation
Task	
  10:	
  Contract	
  Services 900.00 900
Task	
  11:	
  Construction	
  Administration 12,064.00 12,064

Task	
  12:	
  Construction/Implementation	
  Activities

Task	
  12a:	
  Mobilization	
  and	
  Demobilization 2,684.00 2,684
Task	
  12b:	
  Site	
  Preparation 42,412.00 42,412
Task	
  12c:	
  Canal	
  Encasement 294,485.00 294,485
Task	
  12d:	
  Improve	
  /	
  Cleanup 5,980.00 5,980

(e) Grand Total (Sum rows (a) through (d) for each 
column) 422,045.00 422,045.00

*List	
  sources	
  of	
  funding:	
  

Table 8	
  – Project Budget
Proposal Title: CABY DAC Water Supply and Water Quality Program
Project Title:    Project 2 Meade Canal DAC Project
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  	
  Yes	
  	
  	
  	
  	
  No	
  	
  	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  	
  Yes	
  	
  	
  	
  	
  No	
  

Category Requested Grant 
Amount

Cost Share: Other 
State Fund 

Source*
Total Cost



ATTACHMENT	
  4:	
  BUDGET	
  SUMMARY	
  PROJECT	
  2:	
  MEADE	
  CANAL	
  DAC	
  PROJECT;	
  IMPLEMENTING	
  AGENCY:	
  NEVADA	
  IRRIGATION	
  DISTRICT	
  
See	
  Labor	
  Costs	
  Table	
  and	
  full	
  Budget	
  Discussion	
  below.	
  (All	
  hourly	
  rates	
  are	
  based	
  on	
  NID	
  pay	
  scales	
  rates)	
  

Budget	
  Category	
  (a)	
  Project	
  Administration	
  	
   Engineer	
   Admin	
  
Maintenance	
  
Superintendent	
  

Maintenance	
  
Supervisor	
  

Equipment	
  
Operator	
  (4)	
  

Utility	
  
Worker	
  (8)	
  

Category	
  
Cost	
  

Task	
  1:	
  Project	
  Management	
   	
   32	
   40	
   50	
   	
   	
   	
  
Task	
  2:	
  Labor	
  Compliance	
  Program	
   	
  

8	
   20	
  
	
   	
   	
   	
  

Task	
  3:	
  Reporting	
   20	
   32	
   60	
   	
   	
   	
   	
  
Labor	
  Total	
   20	
   72	
   100	
   50	
   	
   	
   	
  
Labor	
  Rate	
   $96	
   $45	
   $76	
   $56	
   $46	
   $40	
  

	
  
Labor	
  Costs	
   $1,920	
   $3,240	
   $7,600	
   $2,800	
   $0	
   $0	
   $15,560	
  

Budget	
  Category	
  (b)	
  Land	
  Purchase/Easement	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  4:	
  Land	
  Purchase	
   20	
   	
   	
   	
   	
   	
   	
  
Labor	
  Total	
   20	
   	
   	
   	
   	
   	
   	
  
Labor	
  Rate	
   $96	
   $45	
   $76	
   $56	
   $46	
   $40	
  

	
  
Labor	
  Costs	
   $1,920	
   $0	
   $0	
   $0	
   $0	
   $0	
   $1,920	
  
Budget	
  Category	
  (c)	
  Planning/Design/Engineering/Env	
  
Documentation	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  5:	
  Feasibility	
  Studies	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  

Task	
  6:	
  CEQA	
  Documentation	
   20	
   	
   10	
   	
   	
   	
   	
  
Task	
  7:	
  Permitting	
   20	
  

	
  
10	
  

	
   	
   	
   	
  
Task	
  8:	
  Design	
   200	
  

	
  
20	
  

	
   	
   	
   	
  
Task	
  9:	
  Project	
  Performance	
  Monitoring	
  Plan	
   20	
   	
   20	
   	
   	
   	
   	
  
Labor	
  Total	
   260	
  

	
  
60	
  

	
   	
   	
   	
  
Labor	
  Rate	
   $96	
   $45	
   $76	
   $56	
   $46	
   $40	
  

	
  
Labor	
  Costs	
   $24,960	
   $0	
   $4,560	
   $0	
   $0	
   $0	
   $29,520	
  
Budget	
  Category	
  (d)	
  Construction/Implementation	
   	
   	
   	
   	
   	
   	
   	
  
Task	
  10:	
  Contract	
  Services	
   	
   20	
   	
   	
   	
   	
   	
  
Task	
  11:	
  Construction	
  Administration	
   24	
  

	
  
40	
   120	
  

	
   	
   	
  
Task	
  12:	
  Construction/Implementation	
  Activities	
   	
   	
   	
   	
   	
   	
   	
  
Task	
  12a:	
  Mobilization	
  and	
  Demobilization	
   	
   	
  

5	
   10	
   24	
   16	
  
	
  

Task	
  12b:	
  Site	
  Preparation	
   12	
   	
   5	
   10	
   320	
   640	
  
	
  

Task	
  12c:	
  Canal	
  Encasement	
   12	
   	
   5	
   10	
   800	
   1600	
  
	
  

Task	
  12d:	
  Improve	
  /	
  Cleanup	
   	
   	
  
5	
   10	
   40	
   80	
  

	
  
Labor	
  Total	
   48	
   20	
   60	
   160	
   1184	
   2336	
  

	
  
Labor	
  Rate	
   $96	
   $45	
   $76	
   $56	
   $46	
   $40	
  

	
  
Labor	
  Costs	
   $4,608	
   $900	
   $4,560	
   $8,960	
   $54,464	
   $93,440	
   $166,932	
  
	
   	
   	
   	
   	
   	
   TOTAL	
   $215,452	
  



Category	
  a)	
  Direct	
  Project	
  Administration:	
  Total	
  Labor	
  Cost	
  $17,080:	
  Other	
  Costs	
  $15,000	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  TOTAL	
  $32,080	
  
Labor	
  Tasks,	
  1	
  ($7,280),	
  2,	
  ($1,880)	
  and	
  3	
  ($7,920).	
  	
  Task	
  costs	
  are	
  based	
  on	
  assumption	
  that	
  grant	
  will	
  be	
  awarded	
  Dec	
  
2015	
  and	
  that	
  the	
  project	
  will	
  be	
  completed	
  within	
  12	
  months.	
  Other	
  Costs	
  in	
  Task	
  1	
  of	
  $15,000	
  are	
  listed	
  for	
  Landmark	
  
Environmental	
  Grant	
  Writing	
  services.	
  Task	
  1:	
  Includes	
  labor	
  costs	
  for	
  quarterly	
  invoices	
  starting	
  2nd	
  quarter	
  2016.	
  Task	
  3:	
  
Includes	
  labor	
  quarterly	
  reporting	
  plus	
  Project	
  Completion	
  draft	
  and	
  Final	
  Report.	
  The	
  Maintenance	
  Supervisor	
  and	
  
Maintenance	
  Superintendent	
  will	
  have	
  regular	
  meetings	
  to	
  discuss	
  project	
  progress	
  and	
  will	
  work	
  with	
  admin	
  staff	
  to	
  
submit	
  all	
  necessary	
  reports.	
  	
  
Category	
  b)	
  Land	
  Purchase/Easement:	
  Total	
  Labor	
  Cost	
  $1,920	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  TOTAL	
  $1,920	
  
Labor	
  Task	
  4:	
  	
  ($1,920)	
  Hours	
  and	
  costs	
  were	
  estimated	
  by	
  the	
  NID	
  Project	
  Engineer	
  and	
  include	
  typical	
  Right-­‐of-­‐Way	
  
documentation	
  costs	
  including	
  staff	
  time,	
  application	
  preparation,	
  easement	
  purchase	
  costs,	
  and	
  submittal	
  and	
  filing	
  fees.	
  	
  
In	
  this	
  case,	
  there	
  are	
  only	
  a	
  few	
  property	
  owners	
  and	
  NID	
  has	
  prescriptive	
  rights.	
  	
  
Category	
  c)	
  Planning/Design/etc:	
  	
  Total	
  Labor	
  Cost	
  $29,520	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  TOTAL	
  $29,520	
  
Labor	
  Tasks	
  5	
  (N/A)	
  6	
  ($2,680)	
  7	
  ($2,680)	
  8	
  ($20,720)	
  and	
  9	
  ($3,440)	
  will	
  be	
  initiated	
  and	
  completed	
  by	
  NID	
  Engineering	
  
staff.	
  	
  Tasks	
  6	
  and	
  7:	
  The	
  CEQA	
  documentation	
  and	
  permitting	
  should	
  be	
  relatively	
  simple	
  due	
  to	
  the	
  fact	
  that	
  NID	
  will	
  be	
  
encasing	
  an	
  existing	
  canal	
  that	
  NID	
  has	
  a	
  prescriptive	
  right	
  to	
  use	
  for	
  the	
  purpose	
  of	
  transporting	
  raw	
  water.	
  	
  Tasks	
  8	
  and	
  9	
  
will	
  be	
  performed	
  by	
  the	
  NID	
  engineering	
  department.	
  	
  
Category	
  d)	
  Construction/Implementation:	
  Total	
  Labor	
  Cost	
  $166,932:	
  Materials	
  $159,000	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  TOTAL	
  $358,525	
  
Contingency	
  $32,593	
  
Labor	
  Task	
  10	
  ($900)	
  will	
  only	
  entail	
  ordering	
  materials	
  as	
  no	
  contracting	
  is	
  necessary.	
  Labor	
  Task	
  11	
  ($12,064):	
  oversight	
  
of	
  all	
  activities	
  by	
  NID	
  Engineer	
  and	
  Maintenance	
  Superintendent	
  and	
  Supervisor	
  with	
  hours	
  assessed	
  based	
  on	
  recent	
  
similar	
  projects.	
  Labor	
  Tasks	
  12a	
  ($2,684)	
  and	
  12d	
  ($5,980):	
  Includes	
  construction	
  staking	
  and	
  Storm	
  Water	
  Pollution	
  
Prevention	
  compliance	
  and	
  all	
  post-­‐construction	
  tear	
  down	
  and	
  cleanup.	
  	
  	
  	
  
Labor	
  Task	
  12b	
  ($42,412):	
  Construction	
  work	
  will	
  be	
  supervised	
  by	
  NID	
  Engineer,	
  Maintenance	
  Superintendent	
  and	
  
Supervisor	
  and	
  carried	
  out	
  by	
  4	
  NID	
  Equipment	
  operators	
  and	
  8	
  utility	
  workers	
  and	
  includes	
  canal	
  preparation,	
  trenching,	
  
site	
  restoration	
  and	
  inlet	
  and	
  outlet	
  construction.	
  	
  Concrete	
  work	
  will	
  include	
  the	
  inlet	
  and	
  outlet	
  structure.	
  	
  	
  
Labor	
  Task	
  12c	
  ($102,892):	
  Construction	
  work	
  will	
  be	
  supervised	
  by	
  NID	
  Engineer,	
  Maintenance	
  Superintendent	
  and	
  
Supervisor	
  and	
  carried	
  out	
  by	
  4	
  NID	
  Equipment	
  operators	
  and	
  8	
  utility	
  workers	
  and	
  includes	
  the	
  placement	
  of	
  3,000	
  feet	
  of	
  
24	
  inch	
  Ductile	
  Iron	
  pipe.	
  	
  The	
  cost	
  of	
  the	
  materials	
  was	
  based	
  on	
  the	
  current	
  price	
  of	
  pipe,	
  fittings,	
  backfill	
  and	
  concrete	
  
equals	
  $159,000.	
  	
  Quotes	
  can	
  be	
  provided.	
  A	
  contingency	
  of	
  10%	
  of	
  construction	
  costs	
  	
  ($32,593)	
  has	
  been	
  included:	
  

Construction	
  Category	
  Detail	
   Estimated	
  Amount	
  	
  
3,000	
  linear	
  feet	
  of	
  24	
  inch	
  diameter	
  ductile	
  iron	
  pipe	
  @$35/lf	
   $105,000	
  
10-­‐24	
  inch	
  tee	
  fitting	
  for	
  access	
  ways	
  within	
  encasement	
  pipe	
  @$1,000	
  each	
   $10,000	
  
30-­‐24	
  inch	
  angle	
  fittings	
  (various	
  angles)	
  @	
  $800	
  each	
   $24,000	
  
Backfill	
  material	
  –	
  1,200	
  cubic	
  yards	
  =	
  150	
  loads	
  $$100	
  per	
  load	
  (transported	
  cost)	
   $15,000	
  
2	
  -­‐	
  Small	
  concrete	
  inlet	
  and	
  outlet	
  structures	
  @$2,500	
  each	
   $5,000	
  

Construction	
  Materials	
  Subtotal	
   $159,000	
  
Task	
  10:	
  Construction	
  Services	
  Labor	
  Costs	
   $900	
  
Task	
  11:	
  Construction	
  Administration	
  Labor	
  Costs	
   $12,064	
  
Task	
  12a	
  Mobilization	
  and	
  Demob	
  Labor	
  Costs	
   $2,684	
  
Task	
  12b	
  Site	
  Prep	
  Labor	
  Costs	
   $42,412	
  
Task	
  12c	
  Canal	
  Encasement	
   $102,892	
  
Task	
  12d	
  Improve/Cleanup	
  Labor	
  Costs	
   $5,980	
  

Construction	
  Labor	
  Subtotal	
   $166,932	
  
Materials	
  and	
  Labor	
  Construction	
  Subtotal	
   $325,932	
  

Construction	
  Contingency	
  (10%)	
  (included	
  in	
  Table	
  8	
  in	
  Task	
  12c)	
   $32,593	
  
Total	
  Construction	
  Task	
  Cost	
   $358,525	
  

 
TOTAL	
  LABOR	
  COSTS:	
  	
  $215,452	
  
TOTAL	
  OTHER	
  COSTS	
  :	
  $174,000	
  (Task	
  1:	
  $15,000	
  and	
  Task	
  12:	
  $159,000)	
  
CONTINGENCY:	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  $	
  	
  32,593	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
TOTAL	
  PROJECT	
  COST:	
  $422,045	
  
	
  



 (a) (b) (c) (d)
Cost Share: Non-State 

Fund Source*
(Funding Match)

(a) Direct	
  Project	
  Administration	
  
Task	
  1:	
  Project	
  Management
Subtask	
  1.01:	
  Grant	
  Application	
  Preparation	
  and	
  
Coordination 40,000 3,200 43,200

Subtask	
  1.02:	
  Grant	
  Agreement	
  Coordination	
  and	
  
Project	
  Management 24,000 24,000

Task	
  2:	
  Labor	
  Compliance 6,000 500 6,500
Task	
  3:	
  Reporting
Subtask	
  3.01:	
  Quarterly	
  Reports 12,420 12,420
Subtask	
  3.02:	
  Draft	
  Completion	
  Report 4,560 4,560
Subtask	
  3.03:	
  Final	
  Completion	
  Report 1,300 1,300

(b) Land	
  Purchase/Easement
Task	
  4:	
  Land/Easement	
  acquisition

(c) Planning/Design/Engineering/	
  
Environmental	
  Documentation
Task	
  5:	
  Feasibility	
  Studies 1920 1920
Task	
  6:	
  CEQA	
  Documentation 1,200 1,200
Task	
  7:	
  Permitting
Task	
  8:	
  Design 6,400 6,400
Task	
  9:	
  Monitoring	
  Plan 4,360 4,360

(d) Construction/Implementation
Task 10: Contract Services 3,840 3,840
Task 11: Construction Administration 6,720 6,720
Task 12: Construction
Task 12.01: Colfax Clearwell (1MG) 28,675 29,443 58,118
Task 12.02 Ballpark Tank 47,443 5,000 52,443
Task 12.03 Colfax Clearwell (0.3 MG) 27,676 5,000 32,676
Task 12.04 Bell Road Tank 63,000 5,000 68,000
Task 12.05: Channel Hill Tank 63,000 5,000 68,000
Task 12.06: Bowman Tank 82,000 9,000 91,000
Task 12.07: Electric Street Tank 109,794 9,000 118,794
Task 12.08: Demobilization 18,000 18,000

(e) Grand Total (Sum rows (a) through (d) for each 
column) 467,588 155,863 623,451

*List	
  sources	
  of	
  funding:	
  PCWA	
  will	
  match	
  Labor	
  Costs	
  for	
  project	
  with	
  in-­‐kind	
  services	
  from	
  staff	
  time	
  paid	
  through	
  Annual	
  Operating	
  
Budget.	
  $24,443	
  for	
  Task	
  12.01	
  paid	
  for	
  out	
  of	
  Capital	
  Improvement	
  Budget	
  (remaining	
  $5000	
  is	
  for	
  labor	
  costs).

Table 8	
  – Project Budget
Proposal Title: CABY DAC Water Supply and Water Quality Program
Project Title:    Project 3 Drought Response Disinfection By-Product Reduction Project
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  	
  Yes	
  	
  	
  	
  	
  No	
  	
  	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  	
  Yes	
  	
  	
  	
  	
  No	
  

Category Requested Grant 
Amount

Cost Share: 
Other State 

Fund Source*
Total Cost



ATTACHMENT	
  4:	
  BUDGET	
  SUMMARY	
  PROJECT	
  3:	
  Drought	
  Response	
  Disinfection:	
  PCWA	
  
See	
  Labor	
  Costs	
  Table	
  and	
  full	
  Costs	
  discussion	
  below.	
  
LABOR	
  COSTS	
  (Based	
  on	
  PCWA	
  pay	
  scale	
  rates)	
   	
   	
   	
   	
   	
  
Budget	
  Category	
  (a)	
  Project	
  Administration	
  	
   Engineer	
   Tech	
  Specialist	
   Admin	
   Inspector	
   Total	
  
Task	
  1:	
  Project	
  Management	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
1.01:	
  Grant	
  Prep	
  and	
  Coordination	
   16	
   16	
   	
  	
   	
  	
   	
  	
  
1.02:	
  Grant	
  Agreement	
  Coordination/Management	
   200	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  2:	
  Labor	
  Compliance	
  Program	
   	
  	
   	
  	
   10	
   	
  	
   	
  	
  
Task	
  3:	
  Reporting	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
3.01	
  Quarterly	
  Progress	
  Reports	
   72	
   36	
   18	
   	
  	
   	
  	
  
3.02	
  Draft	
  Completion	
  Report	
   24	
  	
   16	
  	
   8	
  	
   	
  	
   	
  	
  
3.03	
  Final	
  Completion	
  Report	
   	
  6	
   	
  6	
   2	
  	
   	
  	
   	
  	
  
Labor	
  Total	
   318	
   74	
   28	
  

	
  
	
  	
  

Labor	
  Rate	
   $120	
   $80	
   $50	
   $100	
   	
  	
  
Labor	
  Costs	
   $38,160	
   $5,920	
   $1,900	
   $0	
   $45,980.00	
  	
  
Budget	
  Category	
  (b)	
  Land	
  Purchase/Easement	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  4:	
  Land/Easement	
  Acquisition	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Budget	
  Category	
  (c)	
  Planning/Design	
  etc	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  5:	
  Feasibility	
  Studies	
   	
  116	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  6:	
  CEQA	
  Documentation	
   10	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  7:	
  Permitting	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  8:	
  Design	
   40	
   20	
   	
  	
   	
  	
   	
  	
  
Task	
  9:	
  Project	
  Performance	
  Monitoring	
  Plan	
   24	
   16	
   4	
   	
  	
   	
  	
  
Labor	
  Total	
   84	
   36	
   4	
   	
  	
   	
  	
  
Labor	
  Rate	
   $120	
   $80	
   $50	
   $100	
   	
  	
  
Labor	
  Costs	
   $10,080.00	
   $2,880.00	
   $200.00	
   $0.00	
   	
  $13,880	
  
Budget	
  Category	
  (d)	
  Construction/Implementation	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  10:	
  Contract	
  Services	
   32	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  11:	
  Construction	
  Administration	
   56	
   	
  	
   	
  	
   	
  	
   	
  	
  
Task	
  12:	
  Construction/Implementation	
   	
   	
   	
   	
   	
  
Task	
  12.01	
  Colfax	
  Clearwell	
  (1MG)	
   	
  	
   	
  	
   	
  	
   50	
   	
  	
  
Task	
  12.02	
  Ballpark	
  Tank	
   	
  	
   	
  	
   	
  	
   50	
   	
  	
  
Task	
  12.03:	
  Colfax	
  Clearwell	
  (0.3MG)	
   	
  	
   	
  	
   	
  	
   50	
   	
  	
  
Task	
  12.04:	
  Bell	
  Road	
  Tank	
   	
  	
   	
  	
   	
  	
   50	
   	
  	
  
Task	
  12.05:	
  Channel	
  Hill	
  Tank	
   	
  	
   	
  	
   	
  	
   50	
   	
  	
  
Task	
  12.06:Bowman	
  Tank	
   	
  	
   	
  	
   	
  	
   90	
   	
  	
  
Task	
  12.07:	
  Electric	
  Street	
  Tank	
   	
  	
   	
  	
   	
  	
   90	
   	
  	
  
Task	
  12.08:	
  Demobilization	
   30	
   180	
   	
  	
   	
  	
   	
  	
  
Labor	
  Total	
   118	
   180	
   	
  	
   430	
   	
  	
  
Labor	
  Rate	
   $120	
   $80	
   $50	
   $100	
   	
  	
  
Labor	
  Costs	
   	
  14,160	
  	
   $14,400	
   $0	
   $43,000	
   	
  $71,560	
  	
  
TOTAL	
  LABOR	
   	
   	
   	
   	
   $131,420	
  

Category	
  a)	
  Direct	
  Project	
  Administration:	
  Total	
  Labor	
  Cost	
  $45,980:	
  Direct	
  Costs	
  $46,000	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  TOTAL	
  $91,980	
  
Task	
  1:	
  Project	
  Management	
  -­‐	
  Labor	
  Costs	
  $27,700	
  
Sub-­‐Task	
  1.01:	
  Grant	
  Application	
  Preparation	
  and	
  Coordination:	
  PCWA	
  staff	
  worked	
  with	
  West	
  Yost	
  Associates	
  and	
  Landmark	
  
Environmental	
  to	
  prepare	
  the	
  grant	
  application	
  for	
  this	
  project.	
  Sub-­‐Task	
  Labor	
  Cost:	
  $3,200	
  
Sub-­‐Task	
  1.02:	
  Grant	
  Agreement	
  Coordination	
  and	
  Project	
  Management:	
  PCWA	
  estimates	
  their	
  Engineer’s	
  time	
  to	
  coordinate	
  the	
  Grant	
  
agreement	
  and	
  manage	
  the	
  project	
  including	
  attending	
  meetings	
  to	
  be	
  approximately	
  200	
  hours.	
  Sub-­‐Task	
  Labor	
  Cost:	
  $24,000	
  
Sub-­‐Task	
  2:	
  Labor	
  Compliance:	
  Labor	
  Costs	
  $500:	
  Admin	
  time	
  to	
  work	
  with	
  consultant	
  



Task	
  3:	
  Reporting	
  -­‐	
  Task	
  Total	
  Labor	
  Cost:	
  $18,280	
  
Sub-­‐Task	
  3.01:	
  Quarterly	
  Progress	
  Reports:	
  PCWA	
  estimates	
  the	
  time	
  for	
  completion	
  of	
  seven	
  quarterly	
  monitoring	
  reports	
  on	
  recent	
  
experience	
  with	
  two	
  other	
  IRWM	
  DWR	
  grant	
  reporting	
  contracts.	
  	
  Sub-­‐task	
  Labor	
  Cost:	
  $12,420	
  
Sub-­‐Task	
  3.02:	
  Draft	
  Project	
  Completion	
  Report:	
  Costs	
  are	
  based	
  on	
  an	
  Engineers	
  time	
  of	
  approximately	
  1.5	
  hours	
  per	
  week	
  and	
  a	
  
technical	
  specialist’s	
  time	
  of	
  approximately	
  16	
  hours	
  for	
  a	
  40	
  week	
  subtask	
  duration.	
  Administrative	
  time	
  was	
  estimated	
  at	
  8	
  hours	
  to	
  
complete	
  one	
  draft	
  report.	
  Sub-­‐task	
  Labor	
  Cost:	
  $4,560	
  
Sub-­‐Task	
  3.03:	
  Final	
  Project	
  Completion	
  Report:	
  Costs	
  are	
  based	
  on	
  an	
  Engineers’	
  and	
  Technical	
  Specialists’	
  time	
  of	
  approximately	
  6	
  hours	
  
for	
  a	
  three	
  month	
  subtask	
  duration.	
  Administrative	
  time	
  was	
  estimate	
  at	
  2	
  hours	
  to	
  complete	
  a	
  final	
  report.	
  Sub-­‐task	
  Labor	
  Cost:	
  $1,300	
  

Category	
  a)	
  Direct	
  Project	
  Administration	
  Other	
  Costs	
  	
  
Other	
  Costs	
  (Total	
  $46,000):	
  Other	
  costs	
  are	
  outside	
  consultants	
  as	
  follows:	
  	
  
Task	
  1:	
  Project	
  Management	
  -­‐	
  Task	
  Total	
  Other	
  Cost:	
  $40,000	
  Sub-­‐Task	
  1.01:	
  Grant	
  Application	
  Preparation	
  and	
  Coordination:	
  PCWA’s	
  
contract	
  for	
  West	
  Yost’s	
  ($25,000)	
  and	
  Landmark	
  Environmental	
  ($15,000)	
  services	
  is	
  $40,000.	
  Invoices	
  are	
  available.	
  
Task	
  2:	
  Labor	
  Compliance	
  Program	
  –	
  Task	
  Total	
  Direct	
  Cost:	
  $6,000:	
  PCWA	
  estimates	
  its	
  cost	
  for	
  hiring	
  a	
  consultant	
  to	
  complete	
  their	
  
Labor	
  Compliance	
  Program	
  for	
  this	
  project	
  is	
  $6,000.	
  	
  
Category	
  b)	
  Land	
  Purchase/Easement	
  
Task	
  4	
  N/A	
  	
  
Category	
  c)	
  Planning/Design	
  etc:	
  Total	
  Labor	
  Cost	
  $13,880	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  TOTAL	
  $13,880	
  
Task	
  5:	
  Feasibility	
  Studies:	
  Task	
  Labor	
  Cost:	
  $1,920	
  
Task	
  6:	
  CEQA	
  Documentation:	
  Estimated	
  10	
  hours	
  of	
  an	
  Engineer’s	
  time	
  to	
  complete	
  a	
  NOE	
  for	
  the	
  project.	
  Task	
  Labor	
  Cost:	
  $1,200	
  
Task	
  7:	
  Permitting:	
  Not	
  applicable	
  
Task	
  8:	
  Design	
  (Project	
  Phasing	
  Plan)	
  Estimated	
  design	
  time	
  over	
  a	
  2	
  month	
  period	
  Task	
  Labor	
  Cost:	
  $6,400	
  
Task	
  9:	
  Project	
  Performance	
  Monitoring	
  Plan:	
  Estimated	
  time	
  for	
  writing	
  plan	
  Task	
  Labor	
  Cost:	
  $4,360	
  
Category	
  d)	
  Construction/Implementation:	
  Total	
  Labor	
  Cost	
  $71,560	
  	
  Direct	
  Costs:	
  $446,030	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  TOTAL	
  $517,590	
  
Task	
  10:	
  Contract	
  Services	
  (Purchase	
  Contract):	
  32	
  hours	
  of	
  an	
  Engineer’s	
  time	
  to	
  complete	
  the	
  purchase	
  and	
  installation	
  contract	
  for	
  all	
  
tanks.	
  Sub-­‐task	
  Labor	
  Cost:	
  $3,840	
  
Task	
  11:	
  Construction/Implementation	
  Administration:	
  56	
  hours	
  (Engineer	
  -­‐	
  8	
  hours	
  per	
  tank	
  for	
  seven	
  tanks).	
  Sub-­‐task	
  Labor	
  Cost:	
  $6,720	
  
Task	
  12	
  (subtasks	
  12.01	
  –	
  12.08):	
  Construction/Implementation	
  Activities:	
  40	
  hours	
  (over	
  a	
  6	
  month	
  subtask	
  duration)	
  per	
  tank	
  for	
  smaller	
  
tanks	
  and	
  80	
  hours	
  for	
  the	
  two	
  larger	
  tank	
  installations	
  (over	
  a	
  6	
  month	
  subtask	
  duration)	
  for	
  PCWA	
  inspectors	
  to	
  inspect	
  the	
  installation	
  
of	
  the	
  tank	
  mixer	
  and	
  ventilation	
  system.	
  Four	
  quarters	
  of	
  TTHM	
  demobilization	
  monitoring	
  will	
  be	
  conducted	
  by	
  PCWA.	
  An	
  additional	
  
$1,000	
  (10	
  hours	
  of	
  an	
  inspector’s	
  time	
  per	
  tank)	
  is	
  included	
  to	
  account	
  for	
  PCWA’s	
  time	
  in	
  performing	
  the	
  initial	
  TTHM	
  test.	
  Sub-­‐Tasks	
  
work	
  includes	
  coordination	
  with	
  Utility	
  service	
  Group	
  and	
  the	
  first	
  quarter	
  TTHM	
  sampling	
  for	
  project	
  performance	
  verification	
  
Sub-­‐task	
  12.01	
  –	
  12.07	
  Sub-­‐Task	
  Labor	
  Cost:	
  $43,000	
  
Sub-­‐Task	
  12.08:	
  Demobilization	
  -­‐	
  TTHM	
  Testing:	
  PCWA	
  will	
  conduct	
  the	
  last	
  three	
  quarters	
  of	
  TTHM	
  testing	
  as	
  outlined	
  in	
  the	
  Project	
  
Performance	
  Monitoring	
  Plan	
  with	
  an	
  estimated	
  level	
  of	
  effort	
  of	
  10	
  hours	
  per	
  tank	
  per	
  quarter.	
  Sub-­‐Task	
  Labor	
  Cost:	
  $18,000	
  

Category	
  d)	
  Construction/Implementation	
  Other	
  Costs	
  
Direct	
  Costs	
  (Total	
  $446,030):	
  Direct	
  costs	
  are	
  outside	
  consultants/contract	
  services	
  and/or	
  purchases.	
  	
  
Task	
  12:	
  Construction/Implementation	
  Activities	
  -­‐	
  Task	
  Total	
  Other	
  Costs:	
  $446,030:	
  Costs	
  for	
  the	
  three	
  tanks	
  already	
  completed	
  are	
  
based	
  on	
  the	
  Proposal	
  Forms	
  received	
  from	
  Utility	
  Service	
  Group	
  dated	
  September	
  2,	
  2014.	
  Costs	
  for	
  the	
  four	
  tanks	
  yet	
  to	
  be	
  completed	
  
are	
  based	
  on	
  Utility	
  Service	
  Group’s	
  proposal	
  for	
  the	
  material	
  and	
  installation	
  based	
  on	
  a	
  budgetary	
  quote	
  dated	
  July	
  21,	
  2015.	
  	
  
Sub-­‐Tasks	
  12.01	
  through	
  12.03:	
  Site	
  Prep	
  and	
  Installation	
  	
  
12.01.	
  Colfax	
  Tank	
  (1	
  MG)	
  -­‐	
  Sub-­‐task	
  Direct	
  Cost:	
  $53,117	
  
12.02.	
  Ballpark	
  Tank	
  (0.6	
  MG)	
  -­‐	
  Sub-­‐task	
  Direct	
  Cost:	
  $47,443	
  
12.03.	
  Colfax	
  Tank	
  (0.3	
  MG)	
  -­‐	
  Sub-­‐task	
  Direct	
  Cost:	
  $27,676	
  
Sub-­‐Tasks	
  12.04	
  through	
  12.07:	
  Site	
  Prep	
  and	
  Installation	
  	
  
12.04.	
  Bell	
  Road	
  Tank	
  (1	
  MG)	
  -­‐	
  Sub-­‐task	
  Direct	
  Cost:	
  $63,000	
  
12.05.	
  Channel	
  Hill	
  Tank	
  (1	
  MG)	
  -­‐	
  Sub-­‐task	
  Direct	
  Cost:	
  $63,000	
  
12.06.	
  Bowman	
  Tank	
  (10	
  MG)	
  -­‐	
  Sub-­‐task	
  Direct	
  Cost:	
  $82,000	
  
12.07.	
  Electric	
  Street	
  Tank	
  (5	
  MG)	
  -­‐	
  Sub-­‐task	
  Direct	
  Cost:	
  $109,794	
  
PROJECT	
  BUDGET	
  MATCH:	
  $161,500	
  

• Match	
  of	
  $129,500	
  for	
  Tasks	
  1-­‐12	
  is	
  funded	
  by	
  PCWA’s	
  in-­‐kind	
  services	
  from	
  staff	
  time	
  paid	
  through	
  Annual	
  Operating	
  Budget.	
  	
  
• Match	
  of	
  $32,000	
  in	
  sub-­‐task	
  12.01	
  is	
  funded	
  through	
  Capital	
  Improvement	
  Budget.	
  Remaining	
  $5000	
  is	
  funded	
  as	
  above.	
  

TOTAL	
  LABOR	
  COSTS:	
  $131,420	
  
TOTAL	
  OTHER	
  COSTS:	
  $492,030	
  (Task	
  1:	
  $46,000	
  Task	
  12:	
  $446,030)	
  
TOTAL	
  PROJECT	
  COSTS:	
  $623,450	
  

	
  


