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Legend: 
X = Milestone (with detailed comments where necessary)                            ∆ = draft IRWMP section prepared                                         = PC adopts completed document  

1/2011  2/2011  3/2011  4/2011  5/2011  6/2011  7/2011  8/2011  9/2011  10/2011  11/2011  12/2011  1/2012  2/2012  3/2012  4/2012  5/2012  6/2012 
1  Administration and Program Management           
   1.1 DWR contract oversight                                     
   1.2 DWR reporting and invoicing                                     
   1.3 Develop, negotiate, and administer subcontracts  X1                                   
   1.4 Update formal match tracking system                                     
   1.5 Consolidate CABY files from 2008 through 2010                                     
2  Stakeholder Involvement and Coordination          ∆2 
3  Disadvantaged Community and Environmental Justice          ∆ 
   3.1 Finalize DAC descriptions                                     

   3.2 Establish Environmental Justice program (Hispanic and tribal 
outreach)    X3      X4                           

   3.3 Implement environmental justice program (Hispanic and tribal 
outreach)                                     

   3.4 Establish rural disadvantaged community outreach program    X5                                 
   3.5 Implement rural disadvantaged community outreach program                                     

  
3.6 Integrate constituent concerns into relevant CABY IRWMP sections 
during update process    X6        X7                         

4  Update Region Description and Issues & Conflicts          ∆ 
   4.1 Collect and evaluate post‐2007 data                                     
   4.2 Disseminate collected data                                     
   4.3 Integrate new data into region description                                     
   4.4 Update issues and conflicts     X8                                 
   4.5 Integrate mountain meadows‐specific language    X9                                 
5  Resource Management Strategies      ∆      
   5.1 Review and evaluate RMS                                     
   5.2 Refine and finalize RMS evaluation                                     
6  Land Use Coordination            ∆10

   6.1 Convene Regional Conference         X11                        X     

  
 6.1.1 Contact Land Use and Water Management Decision Makers 
Across the Region                                     

   6.1.2 Create Planning Group to Design Event        X12                             
   6.1.3 Coordinate Logistics                                     
   6.2 Implement Recommendations Identified During Conference                                     
7  Local Water Planning Coordination      ∆      
   7.1 Gather, Evaluate, and Integrate Applicable Plans                                     
8  Objectives            ∆13

   8.1 Evaluate Existing IRWMP Elements                                     
   8.2 Integrate Results of Previous Work Plan Tasks                                     
   8.3 Convene Watershed Work Groups                    X14                 
   8.4 Identify Regional Objectives                              X15    X16   
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1/2011  2/2011  3/2011  4/2011  5/2011  6/2011  7/2011  8/2011  9/2011  10/2011  11/2011  12/2011  1/2012  2/2012  3/2012  4/2012  5/2012  6/2012 
9  Climate Change            ∆17

   9.1 Create TAC                                     
   9.2 Collect and Synthesize Region‐Specific Climate Change Data        X18                             
   9.3 Develop and Implement Modeling Strategy              X19                       

   9.4 Initial Identification of Regional Vulnerability to Climate Change 
Scenarios                                     

   9.5 Identify Regional Adaptation Strategies                    X20                 

 
9.6 Collaboration with DWR Climate Change Specialists on CABY 
WEAP model                              X21       

   9.7 Public Outreach and Education        X22                             
10  Project Development            ∆23

   10.1 Revise Programmatic Structure        X24      X25                       
   10.2 Refine Criteria for Inclusion of Projects in IRWMP        X      X                       

10.3 Develop Criteria for Ranking Projects        X            X                 
   10.4 Project Development Program        X26      X27      X28          X29       
   10.5 Project Evaluation (IRWMP Inclusion and Ranking)                                     
11  Plan and Project Performance            ∆30

   11.1 Collect and Evaluate Performance Measures from Existing 
IRWMPs                                     

   11.2 Evaluate Outcomes of CABYʹs Existing Performance Measures and 
Monitoring Processes and Activities                    X31                 

   11.3 Develop Refined Performance Measures for IRWMP 
Implementation                                     

   11.4 Develop Refined Performance Measures and Monitoring and 
Activities for Project Implementation                                     

12  Data Management      ∆     
   12.1 Ongoing Data Collection and SWIM Update        X32  X33  X34                         
   12.2 Update CABY Website        X35                             

  
12.3 Develop Criteria for Collecting and Providing Data to State 
Databases                    X36                 

13  Finance          ∆ 
   13.1 Research Available Funding Sources                                     
   13.2 Develop Fundraising Plan                                     
   13.3 Implement Fundraising Plan                                     
14  Impacts and Benefits          ∆ 
   14.1 Identify Impacts and Benefits of Plan Implementation                                     

   14.2 Qualitative and Quantitative Assessment of Plan Benefits                                     
15  Technical Analysis                                  ∆   
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16  Regional and Interregional Coordination          ∆37 
   16.1 Sacramento River Funding Area Coordination    X38        X      X      X      X    X   

   16.2 Sierra Nevada Conservancy/Sierra Nevada Alliance Sierra Water 
Work Group Participation    X39                                 

   16.3 Strategic Plan for Mercury in the Sacramento River Watershed    X40                                 

    
16.4 Issue‐Specific Coordination with Adjacent IRWMPs       

X41 
                           

17  IRWMP Preparation           
   17.1 Integrate Updates Accomplished during 2008 through 2011                                     
   17.2 Prepare IRWMP Document                                  X   
   17.3 Adopt                                     

 


